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PREFACE:

This report presents a summary of major capital outlay projects managed by the
Department of General Services, Real Estate Services Division.  Within the Real Estate
Services Division, project management of Capital Projects are assigned to two
Branches, depending on size and scope of the project.  The Project Management
Branch manages the majority of the projects.  The Professional Services Branch
manages some capital outlay projects.  This report separates projects managed by the
Project Management Branch from those managed by the Professional Services Branch.
The Table of Contents shows the projects managed by each Branch.  Projects managed
by both branches are organized by Agency Code in ascending order.

PREPARATION OF THE QUARTERLY REPORT:

This report is prepared jointly by the Project Management Branch and the Professional
Services Branch.

QUESTIONS:

Questions concerning any part of this report may be referred to:

Glenn Hezmalhalch, Capital Outlay Program Manager
Real Estate Services Division
Project Management Branch
1102 Q Street, Suite 5100
Sacramento, CA  95814
(916) 327-7482
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Legend Prolog:

Due to the increase in the number of new projects starting each budget year, RESD in
concurrence with DOF is staggering the start of new projects.  This required a change in the
definition of the start date for preliminary plans.  The start date for Preliminary Plans now
coincides with the selection of the A&E services consultant.  This will always occur after the
funds transfer approval.

This report also now identifies a Bidding Phase which shows a duration.  The Contract Award
is the point in time RESD sends the announcement of Award and the contract to the contractor
for signature.  This always occurs after certification of construction funds.  There may be an
average of 30 days after contract award before actual physical work begins on the project.

The conclusion of the construction phase identified as Project Acceptance is that point in time
that the Department has occupied or received use of the project, the punch list work is
complete, and the project has been accepted by the Director of General Services which
releases final payment.  The project will be dropped from this report at that time.  Warranty work
and claims can occur after this phase.

LEGEND

Phase Start Definition Finish Definition

S = Study/Acquisition Funds Transfer Approval Study Complete and Reviewed
Acquisition close of escrow

P = Preliminary Plans Consultant Selection
Following Funds Transfer

PWB Approval

W = Working Drawings Funds Transfer Approval 14D Approval To Bid

B = Bidding 14D Approval To Bid Contract Award

C = Construction Contract Award Project Acceptance
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JUDICIAL COUNCIL OF CALIFORNIA
 

1.0 FRESNO COURTS ECONOMIC ANALYSIS AND FEASIBILITY STUDY 00813
2.0 SANTA ANA COURTS ECONOMIC ANALYSIS AND FEASIBILITY STUDY 00814

 
OFFICE OF EMERGENCY SERVICES

 
3.0 OES - STATE OPERATIONS CENTER 00676

 
JUSTICE

 
4.0 CENTRAL VALLEY REPLACEMENT LAB 00687
5.0 FRESNO REPLACEMENT LABORATORY 00911
6.0 REDDING REPLACEMENT LABORATORY 106146
7.0 RIVERSIDE REPLACEMENT LABORATORY 00688
8.0 SANTA BARBARA REPLACEMENT LABORATORY 00912
9.0 SANTA ROSA REPLACEMENT LABORATORY 00895
10.0 UPGRADE COMPUTER EMERGENCY POWER 00845

 
CALIFORNIA SCIENCE CENTER

 
11.0 AEROSPACE MUSEUM REMODELING 00902
12.0 EXPOSITION PARK, PHASE TWO SITEWORK 00903
13.0 PARKING FACILITY - CAL SCIENCE CENTER 00858
14.0 RENOVATION OF CALIFORNIA AFRICAN-AMERICAN MUSEUM (NON FEMA) 00904
15.0 TECH/HEALTH REMODEL 00941

 
FRANCHISE TAX BOARD

 
16.0 FTB - EMERGENCY BACKUP POWER SUPPLY STUDY 00918
17.0 SECURITY ENHANCEMENTS 00924

 
GENERAL SERVICES

 
18.0 BOILER #2-LOW NOX BURNER RETROFIT 00582
19.0 BUTTERFIELD STATE OFFICE BUILDING 106617
20.0 CAL EPA CONSOLIDATION LEASE 00649
21.0 CAPITAL EAST END BACKFILL 106145
22.0 CAPITOL EXTERIOR PAINTING 00906
23.0 CAPITOL PARK MASTER PLAN 00909
24.0 CAPITOL PARK SERVICE AREA REPAIRS 00910
25.0 CONVERSION OF RETAIL SPACE - RONALD REAGAN BUILDING 106346
26.0 EAST END COMPLEX 00785
27.0 FDC WARDS D1516, E3014, & F1112 00791
28.0 FLS BLUE ANCHOR BLDG SACTO 106134
29.0 FOOD & AGRICULTURE BUILDING RENOVATION 00917
30.0 HEATING COILS REPLACEMENT 00905
31.0 LOB ANNEX DEMOLITION 00789
32.0 PROPERTY AQUISITION ADJACENT TO FRANCHISE TAX BOARD 00894
33.0 REAGAN BUILDING MODIFICATIONS 00660
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34.0 REPLACE R&T AND ADMINISTRATION BLDGS 00599
35.0 SAC RESOURCES BUILDING FIRE & LIFE SAFETY CORRECTIONS 106347
36.0 SEISMIC RENOVATION 00600
37.0 STRUCTURAL RETROFIT - McGRATH SCHOOL 00795
38.0 STRUCTURAL RETROFIT CT-WEST A-E 00597
39.0 STRUCTURAL RETROFIT-CT EAST 00598
40.0 STRUCTURAL RETROFIT-RECREATION BUILDING 00794

 
TRANSPORTATION

 
41.0 CALTRANS - ECONOMIC FEASIBILITY STUDY 00926
42.0 CALTRANS DISTRICT 7 - ECONOMIC ANALYSIS 00934
43.0 CALTRANS DISTRICT OFFICE, SAN DIEGO 103561
44.0 DISTRICT 3 ECONOMIC FEASIBILITY STUDY 00900
45.0 DISTRICT 6 ECONOMIC FEASIBILITY STUDY 00901
46.0 DISTRICT 7 TRANS. MANAGEMENT CENTER 00701
47.0 TRANSPORTATION MGMT. CENTER 00713
48.0 TRANSPORTATION MGMT. CENTER DISTRICT 3 00645

 
HIGHWAY PATROL

 
49.0 CAPITOL SECURITY IMPROVEMENTS 00685
50.0 EL CAJON AREA OFFICE - ALTERATIONS 106121
51.0 MONTEREY AREA OFFICE - NEW CONSTRUCTION 106122
52.0 SOUTH LAKE TAHOE AREA OFFICE-NEW CONSTRUCTION 106120
53.0 SOUTH SACRAMENTO AREA OFFICE - ALTERATIONS 106119
54.0 WILLOWS AREA OFFICE - ALTERATIONS 106150

 
MOTOR VEHICLES

 
55.0 4th FLOOR ASBESTOS ABATEMENT AND OFFICE SPACE REMODEL 00824
56.0 DMV 7TH FLR. ASBESTOS REMOVAL & FIRE PRO 00708
57.0 FIELD OFFICE REPLACEMENT 00695
58.0 FIRST FLOOR ASBESTOS REMOVAL & SEISMIC RETROFIT 106304
59.0 LOWER LEVEL ASBESTOS ABATEMENT 00825

 
CALIFORNIA TAHOE CONSERVANCY

 
60.0 CARNELIAN BAY LAKE ACCESS AND RESOURCE ENHANCEMENT PROJECT - PHASE III 00806
61.0 SNOW CREEK STREAM AND WETLAND RESTORATION PROJECT 00815

 
CALIFORNIA CONSERVATION CORPS

 
62.0 SEQUOIA BASE CENTER KITCHEN - EXPANSION/OFFICE RELOCATION 00898

 
FORESTRY

 
63.0 ANTELOPE FFS REPLACE BARRACKS MESSHALL 106167
64.0 AWHAHNEE FFS REPLACE FACILITY 106168
65.0 BASELINE CONSERVATION CAMP REMODEL FACILITY 106089
66.0 BATTERSON FFS: RELOCATE FACILITY 00666
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67.0 BAUTISTA CONSERVATION CAMP REMODEL FACILITY 106180
68.0 BLASINGGAME FFS REPLACE FACILITY 106076
69.0 BRIDGEVILLE FFS RELOCATE FACILITY 106090
70.0 BUTTE FIRE CENTER REPLACE MESSHALL 106102
71.0 CAMPO FFS REPLACE FACILITY 106165
72.0 CHINO HILLS FFS CONSTRUCT FACILITY 106163
73.0 COALINGA FOREST FIRE STATION 00672
74.0 COMMUNICATIONS TOWERS & VAULTS PHASE II 00655
75.0 COMMUNICATIONS TOWERS & VAULTS SIERRA AREA 00656
76.0 DEW DROP FFS REPLACE FACILITY 106162
77.0 ELK CAMP FFS REPLACE FACILITY 106069
78.0 ELSINORE FFS RELOCATE FACILITY 106075
79.0 FENNER CANYON CONSERVATION CAMP CONST ADMIN BLD. 106098
80.0 FORT JONES FFS RELOCATE FACILITY 106092
81.0 FORTUNA FFS RELOCATE FACILITY 106070
82.0 HAMMOND FFS: RELOCATE FACILITY 00665
83.0 HARTS MILL FFS RELOCATE FACILITY 106091
84.0 HESPERIA FFS: RELOCATE FACILITY 00667
85.0 HOLLISTER AIR ATTACK BASE FFS REPLACE FACILITY 106077
86.0 INDEPENDENCE FFS RELOCATE FACILITY 106103
87.0 LASSEN-MODOC RANGER UNIT HEADQUARTERS 00830
88.0 MANTON FFS RELOCATE FACILITY 106093
89.0 MENDOCINO RANGER UNIT HQ REPLACE AUTO SHOP 106160
90.0 NIPOMO FFS REPLACE FACILIITY 106164
91.0 OGO FFS:  RELOCATE FACILITY 00669
92.0 PACHECO FOREST FIRE STATION 00829
93.0 PASO ROBLES AIR ATTACK BASE REPLACE FACILITY 106074
94.0 RAMONA AIR ATTACK BASE & REPLACEMENT FAC 00673
95.0 RANCHERIA FFS REPLACE FACILITY 106169
96.0 RAYMOND FFS RELOCATE FACILITY 106081
97.0 RELOCATE FACILITY  - AVIATION M.U. 00799
98.0 REPLACE UTILITIES/APARATUS BLDG VALLECITO 106110
99.0 RIVERSIDE RUH ECC 00671
100.0 ROHNERVILLE AIR ATTACK BASE 00675
101.0 SAN BERNARDINO RHU ECC 00670
102.0 SAN MARCOS FFS. RELOCATE FACILITY 106095
103.0 SAN MARCOS FOREST FIRE STATION 00838
104.0 SAN MATEO SANTA CRUZ RANGER HQ REPLACE AUTO SHOP 106083
105.0 SAND CREEK RELOCATE FACILITY 106106
106.0 SANTA CLARA RUH AUTO SHOP 106082
107.0 SLO RANGER UNIT HEADQUARTERS REPLACE FACILITY 106161
108.0 SONOMA AIR ATTACK BASE 00674
109.0 SONORA FFS RELOCATE FACILITY 106105
110.0 SPRINGVILLE FFS RELOCATE FACILITY 106079
111.0 STEVENS CREEK FFS 00736
112.0 SWEETWATER FFS RELOCATE FACILITY 106068
113.0 TWAIN HARTE RELOCATE FACILITY 106078
114.0 UKIAH AIR ATTACK BASE RELOCATE FACILITY 106066
115.0 UKIAH FFS REPLACE FACILITY 106067
116.0 USONA FFS REPLACE FACILITY 106166
117.0 VALLEY CENTER FFS RELOCATE FACILITY 106096
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118.0 VALLEY CENTER FOREST FIRE STATION 00837
119.0 VENTURA CAMP CONSTRUCTION SHOP WAREHOUSE 106104
120.0 WARNER SPRINGS FFS REPLACE FACILITY 106073
121.0 WEAVERVILLE FFS RELOCATE FACILITY 106094

 
DEPT OF BOATING AND WATERWAYS

 
122.0 BOAT LAUNCHING FACILITY - 00887

 
HEALTH SERVICES

 
123.0 LABORATORY AND OFFICE FACILITIES 00248
124.0 PHASE II REPLACEMENT LABORATORY FAC. 00677
125.0 RICHMOND PHASE III OFFICE COMPLEX 106501
126.0 SOUTHERN CALIF OFFICE & LAB RENOVATION 106135

 
DEVELOPMENTAL SERVICES

 
127.0 AIR CONDITION MAIN KITCHEN 00893
128.0 BOILER #4 REPLACE 00788
129.0 EMERGENCY SECURITY IMPROVEMENTS 00775
130.0 EMERGENCY SECURITY IMPROVEMENTS PHASE II 00828
131.0 FLS UPGRADES AGNEWS DEV CTR 106111
132.0 FORENSIC CLIENT TRAINING BUILDING 00852
133.0 MASTER PLAN, BLDG UTILIZATION 00552
134.0 SECURITY IMPROVEMENTS 00787
135.0 SECURITY IMPROVEMENTS PH III 106184

 
MENTAL HEALTH

 
136.0 250 BED ADDITION ATASCADERO STATE HOSPITAL 00726
137.0 ADA PHASE I - INSTALL ELEVATOR 00940
138.0 EB BUILDING FIRE/LIFE/SAFETY IMPROVEMENTS 00742
139.0 FIRE PROTECTION SYSTEM PHASE III 00565
140.0 FLSEI, 70 BUILDING 00145
141.0 IMPROVE PERIMETER SECURITY 106305
142.0 LIBRARY RETROFIT/REPLACEMENT STUDY 00796
143.0 METRO SH - EMERGENCY GENERATOR 00797
144.0 NEW MENTAL HEALTH TREATMENT FACILITY 00856
145.0 SECURITY IMPROVEMENTS 00721
146.0 STATEWIDE HOSPITAL SECURITY STUDY 00916

 
EMPLOYMENT DEVELOPMENT DEPARTMENT

 
147.0 JS/UI/DI OFFICE RENOVATION 00557
148.0 RENOVATION AND ASBESTOS ABATEMENT 00827
149.0 TORRANCE EDD RENOVATION AND ASBESTOS ABATEMENT 106138
150.0 VALLEJO EDD RENOVATION AND ASBESTOS ABATEMENT 106137

 
CALIFORNIA DEPARTMENT OF REHABILITATION

 
151.0 VENDING MACHINE STRUCTURES - PRIORITY 2 00569
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152.0 VENDING MACHINE STRUCTURES - PRIORITY 3 00629
 

CORRECTIONS
 

153.0  BRINE POND SITE CONT. CLEANUP - CIM 00213
154.0 270 SHOWER REPAIR 00896
155.0 AVENAL ASP CCCMS 00764
156.0 BOILER REPLACEMENT 00804
157.0 BOILER RETROFIT - DVI 00651
158.0 CALIFORNIA REHABILITATION CENTER - NORCO / PERIMETER FENCE 106426
159.0 CELL WINDOW MODIFICATION, CENTRAL MEDICAL FACILITY 106115
160.0 CENTRAL KITCHEN REPLACEMENT 00874
161.0 CHINO CIM CENTRAL RCSE 00772
162.0 CHINO CIM MINIMUM CCCMS 00770
163.0 CHOWCHILLA CCWF CCCMS 00758
164.0 CHOWCHILLA CCWF RCSE & EOP 00759
165.0 COGENERATION STUDY 00819
166.0 CORCORAN COR CCCMS & EOP 00760
167.0 CORRECTIONAL TREATMENT CENTER, PHASE II 00857
168.0 CTC - PHASE II 00873
169.0 CTC - PHASE II 00876
170.0 CTC - PHASE II 00872
171.0 CTC - PHASE II 00871
172.0 CTC - PHASE II 00870
173.0 CTC - PHASE II 00868
174.0 DELANO NKSP CCCMS 00754
175.0 DELANO NKSP RCSE 00755
176.0 DENTAL CLINIC 00883
177.0 EFFLUENT DISPOSAL PIPELINE 00875
178.0 EFFLUENT STORAGE RESERVOIR 00938
179.0 ENERGY RETROFIT CIM CHINO 00936
180.0 EROSION CONTROL AND STORM WATER RUN OFF REPAIR 00817
181.0 FOLSOM REPRESA FSP CCCMS & COP 00773
182.0 FRONTERA CIW CCCMS & EOP 00767
183.0 FRONTERA CIW RCSE 00766
184.0 GANG SHOWER #1 00879
185.0 GAS DELIVERY PIPE AGGREGATION 00923
186.0 HOSPITAL SECURITY PERIMETER FENCE 00878
187.0 INFRASTRUCTURE IMPROVEMENTS ADMIN 106157
188.0 IONE MCSP CCCMS & EOP 00763
189.0 LANCASTER LAC CCCMS & EOP 00762
190.0 NEW ELECTRICAL SUBSTATION 00809
191.0 NEW POTABLE WATER SOURCE PH II 106118
192.0 NEW POTABLE WATER SOURCE, PHASE I 00840
193.0 NORCO CRC CCCMS 00765
194.0 PCE CONTAMINATION CLEAN-UP - CIM 00428
195.0 RENOVATE BRANCH CIRCUIT #1 00880
196.0 RENOVATE BRANCH CIRCUIT #2 00881
197.0 RENOVATE BRANCH CIRCUIT #3 00882
198.0 RENOVATE H&V 00884
199.0 REPAIR FIRE ALARM & SPRINKLER SYSTEM 00897
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200.0 REPLACE EVAPORATIVE COOLING AND AIR HANDLING UNITS 00733
201.0 REPLACE LOCKING DEVICES CIM 00514
202.0 REPLACEMENT MEN'S DORM 00877
203.0 RICHARD J. DONOVAN REVERSE OSMOSIS PURIFICATION 106116
204.0 ROAD REPAIR MULE CREEK STATE PRISON 00777
205.0 ROOFING STUDY 00886
206.0 SAN DIEGO RJD RCSE 00768
207.0 SLO CAL MENS COLONY WASTWATER UPGRADE 106153
208.0 SOIL & GROUNDWATER CONTAMINATION - DVI 00305
209.0 SOLANO VACAVILLE SOL CCCMS 00769
210.0 STORM DRAINAGE 00783
211.0 STUDY - FIRE ALARM CSP SACTO 00724
212.0 TB/HIV CONTROLS CHINO 106113
213.0 TB/HIV CONTROLS VACAVILLE 106114
214.0 TRACY DVI RCSE 00761
215.0 UNDERGROUND UTILITIES STUDY 00939
216.0 WASCO WSP CCCMS 00756
217.0 WASCO WSP RCSE 00757
218.0 WASTEWATER TREATMENT RENOVATION 00839

 
YOUTH AUTHORITY

 
219.0 50 BED INTENSIVE TREATMENT LIVING UNIT 00705
220.0 FRED C. NELLES REPLACE TAFT ADJUSTMENT CENTER 106129
221.0 HEMAN G. STARK FIRE ALARM SYSTEM 106127
222.0 HEMAN G. STARK WARD ROOM SECURITY LIGHTING 106159
223.0 HEMAN G. STARK WARD ROOM SECURITY WINDOWS 106126
224.0 INTEGRATED PERSONAL ALARM 00583
225.0 MASTER KEY SYSTEM 00748
226.0 NELLES VISITORS SECURITY ENTRANCE & HALL 00846
227.0 NEW MENTAL HEALTH BUILDING AND CTC UPGRADE 00844
228.0 NORWALK YCF VISITORS FACILITY 00847
229.0 PERSONAL ALARM SYSTEM 00865
230.0 PERSONAL ALARM SYSTEM 00862
231.0 PERSONAL ALARM SYSTEM 00866
232.0 PERSONAL ALARM SYSTEM 00863
233.0 PERSONAL ALARM SYSTEM 00864
234.0 PERSONAL ALARM SYSTEM 00861
235.0 PERSONAL ALARM SYSTEM 00860
236.0 PERSONAL ALARM SYSTEM 00859
237.0 PRESTON CYF REMODEL VISITING HALL 106128
238.0 S.W. PERSONAL ALARM SYSTEM 00751
239.0 SEWER REPLACEMENT LINE 00855
240.0 SLO EL PASO DE ROBLES SPECIAL ED CLASSROOMS 106125
241.0 SPECIAL EDUCATION ASSESSMENT CENTER VENTURA 00849
242.0 UPGRADE CORRECTIONAL TREATMENT FACILITY 00843
243.0 VISITOR'S SECURITY ENTRANCE/HALL  DEWITT 00848
244.0 VISITOR'S SECURITY ENTRANCE/VISITING HALL VENTURA 00850
245.0 WARD SEPARATION PLAN - VENTURA 00851
246.0 WATER LINE REPLACEMENT 00826

 
EDUCATION

 
247.0 CALIFORNIA SCHOOL FOR THE BLIND - FREMONT 106131
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248.0 CALIFORNIA SCHOOL FOR THE DEAF - RIVERSIDE 106132
249.0 FIRE ALARM SYSTEM FREMONT SCHOOL FOR DEAF 106292
250.0 REPAIR/REPLACE HEATING HOT WATER DISTRIBUTION SYSTEM 00784

 
HASTINGS COLLEGE OF THE LAW

 
251.0 HASTINGS COLLEGE OF LAW 00564

 
FOOD AND AGRICULTURE

 
252.0 MEADOWVIEW MASTER PLAN 00929
253.0 RELOCATE TRUCKEE AGRICULTURE INSPECTION 00853

 
MILITARY

 
254.0 ARMORY 00618
255.0 CONSOLIDATED DINING FACILITY 00642
256.0 OMS INGLEWOOD 00921
257.0 OMS ONTARIO 00922
258.0 ORGANIZATIONAL MAINT. SHOP MODS. & ADD. 00641
259.0 ORGANIZATIONAL MAINTENANCE SHOP MODS. 00643

 
VETERANS AFFAIRS

 
260.0 LINCOLN THEATER RENOVATION 00805
261.0 NORTHERN CALIFORNIA VETERANS CEMETERY 106744
262.0 VETERANS HOME OF CALIF.- CHULA VISTA 00711
263.0 YOUNTVILLE HOLDERMAN ACTIVITY CENTER REMODEL 106149

 
VETERANS HOME YOUNTVILLE

 
264.0 JEFFERSON HALL REHAB (SECTION L) 106148
265.0 LAUNDRY BUILDING RENOVATION 106183
266.0 RECTOR RESERVOIR 00891
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FRESNO COURTS ECONOMIC ANALYSIS AND FEASIBILITY STUDY
 
 

Project Location: 2525 CAPITOL STREET, FRESNO
Department: JUDICIAL COUNCIL OF CALIFORNIA
Project Director: MARK COYNE
Work Order Number: 00813

 
Estimated Project Cost: $50,000.00
Current Phase: STUDY

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 282 0250-001-0001         $50,000.00 98093A         $50,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S         $50,000.00         $50,000.00         $17,440.00
P                 $0.00                 $0.00                 $0.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT         $50,000.00         $50,000.00         $17,440.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY 06/02/1998 01/01/1999 06/02/1998 12/31/1999   90.00%
PRELIMINARY  -  -  -  -     0.00%
PWB  -  -  -  -     0.00%
WORKING DRAWINGS  -  -  -  -     0.00%
BID OPEN  -  -  -  -     0.00%
CONSTRUCTION  -  -  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: DOF reviewed draft economic analysis completed February 1999 and
requested changes to the space program. DGS has provided new  programmatic and cost data
based on DOF comments and AOC staffing requirements. These changes are being
incorporated into the revised analysis as of 12/99. PROJECT SCHEDULE: Economic analysis
will be finalized approximately mid January 2000. BUDGET : Project is on budget. OTHER
INFO: None
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SANTA ANA COURTS ECONOMIC ANALYSIS AND FEASIBILITY STUDY
 
 

Project Location: 925 NORTH SPURGEON STREET, SANTA ANA
Department: JUDICIAL COUNCIL OF CALIFORNIA
Project Director: MARK COYNE
Work Order Number: 00814

 
Estimated Project Cost: $50,000.00
Current Phase: STUDY

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 282/97 0250-001-0001         $50,000.00 98094A         $50,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S         $50,000.00         $50,000.00           $8,960.00
P                 $0.00                 $0.00                 $0.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT         $50,000.00         $50,000.00           $8,960.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY 06/02/1998 01/01/1999 06/02/1998 12/31/1999   90.00%
PRELIMINARY  -  -  -  -     0.00%
PWB  -  -  -  -     0.00%
WORKING DRAWINGS  -  -  -  -     0.00%
BID OPEN  -  -  -  -     0.00%
CONSTRUCTION  -  -  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:Economic Analysis(draft) was forwarded to AOC and DOF for review last
March. DOF review required space program changes to be made. Upon receipt of the
requested changes from the DOF, the new cost, scope and programmatic revisions have been
made based upon the  staffing for this court. These changes were completed in December
1999. SCHEDULE: Final econ. analysis to be completed approx. in mid January. BUDGET:
Project is on budget.OTHER INFO: None
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OES - STATE OPERATIONS CENTER
 
 

Project Location: SACRAMENTO
Department: OFFICE OF EMERGENCY SERVICES
Project Director: SEAN FREITAS
Work Order Number: 00676

 
Estimated Project Cost: $35,639,003.06
Current Phase: CONSTRUCTION

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
- -                 $0.00

P 162/96 ITEM 0690-301-0001     $4,227,000.00 96142A     $4,227,000.00
W 324/98 0690-301-0660     $1,168,000.00 98258B     $1,168,000.00
C 324/98 0690-301-0660   $24,162,000.00 99271B   $23,550,000.00
C 50/99 0690-301-0660     $6,720,000.00 99272B     $6,720,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P     $4,227,000.00     $4,227,000.00     $3,772,600.30
W     $1,168,000.00     $1,168,000.00     $1,136,378.00
C   $30,882,000.00   $30,270,000.00        $975,675.83

 
PROJECT   $36,277,000.00   $35,665,000.00     $5,884,654.13

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 07/15/1996 11/19/1997 02/01/1998 06/20/1998  100.00%
PWB 12/01/1997 12/01/1997 07/10/1998 07/10/1998  100.00%
WORKING DRAWINGS 11/20/1997 04/15/1998 07/10/1998 06/30/1999  100.00%
BID OPEN 07/01/1999 07/15/1999 07/01/1999 09/30/1999  100.00%
CONSTRUCTION 08/01/1999 11/30/2000 10/11/1999 03/03/2001   10.00%

 
 

Current Comments
 
 

PROJECT STATUS: This project bid under budget; therefore the PWB reverted $611,800 from
the project budget on 10/8/99 and not transferred for Construction Phase. A Notice to
Proceed was issued to McCarthy on 10/11/99. Construction continues and is approximately
10% complete. Site grading is complete and below ground utility and structural work
continue. SCHEDULE: This project remains five months behind schedule due to the late
98/99 budget act delaying the start of  WD phase and WD constructability corrections to
bid documents necessary to avoid construction claims. BUDGET: Project is on budget.
OTHER PERTINENT INFORMATION: There are no other significant project issues at this time.
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PROJECT INFORMATION
 

CENTRAL VALLEY REPLACEMENT LAB
 
 

Project Location: NORTHERN SAN JOAQUIN VALLEY (Ripon, CA)
Department: JUSTICE
Project Director: JAMES KEELING
Work Order Number: 00687

 
Estimated Project Cost: $10,865,600.00
Current Phase: CONSTRUCTION

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 162/96 0820-301-001 (1)        $398,000.00 96132A        $398,000.00
W 282/97 0820-301-0001 (1)        $429,000.00 97081A        $429,000.00
W 282/97 0820-301-0001 (1)         $42,000.00 99211A         $42,000.00
C 50/99 0820-301-0660 (1)   $10,669,000.00 99283B     $9,996,600.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                $80.00
P        $398,000.00        $398,000.00        $314,020.21
W        $471,000.00        $471,000.00        $380,774.00
C   $10,669,000.00     $9,996,600.00           $3,749.00

 
PROJECT   $11,538,000.00   $10,865,600.00        $698,623.21

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 08/05/1996 05/16/1997 02/28/1997 06/30/1997  100.00%
PWB 06/13/1997 06/13/1997 07/11/1997 07/14/1997  100.00%
WORKING DRAWINGS 07/01/1997 11/07/1997 08/29/1997 06/30/1999  100.00%
BID OPEN 12/18/1997 12/18/1997 07/19/1999 11/15/1999  100.00%
CONSTRUCTION 03/01/1998 07/31/1999 11/22/1999 11/24/2000     5.00%

 
 

Current Comments
 
 

PROJECT STATUS:  The successful low bidder, The McDonald Glenn Company of Manteca,
started construction on November 22, 1999, slightly ahead of the revised forecast.
SCHEDULE: The original schedule was not met due to 2 bids being over budget. The result
was to completely redo the numbers for approval in FY 1999/2000. We now have a good
start and construction completion should be in the November/December 2000 range, which
is right on the revised schedule.  BUDGET:  Within budget.  OTHER PERTINENT INFORMATION:
None at this time.



 
REAL ESTATE SERVICES DIVISION      Page: 5.0

PROJECT INFORMATION
 

FRESNO REPLACEMENT LABORATORY
 
 

Project Location: FRESNO
Department: JUSTICE
Project Director: JAMES KEELING
Work Order Number: 00911

 
Estimated Project Cost: $12,682,000.00
Current Phase: PWB

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/1998 0820-301-0001 (3)        $397,000.00 98253A        $397,000.00
W - -                 $0.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $397,000.00        $397,000.00         $53,086.50
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $397,000.00        $397,000.00         $53,086.50

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 07/01/1998 12/11/1998 10/16/1998 12/10/1999  100.00%
PWB 11/12/1999 11/12/1999 01/14/2000 01/14/2000     0.00%
WORKING DRAWINGS 11/13/1999 05/05/2000 01/24/2000 05/14/2000     0.00%
BID OPEN 06/15/2000 07/24/2000 07/06/2000 09/25/2000     0.00%
CONSTRUCTION 07/31/2000 08/03/2001 10/02/2000 10/05/2001     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: We are finalizing the layout, size, configuration, and orientation of the
Replacement Laboratory and associated site with CSU Fresno. A final layout is expected
from CSU Fresno by 1-11-2000. The site will be leased from CSU Fresno, on State-owned
property.  SCHEDULE: The lease negotiations and agreement with CSU Fresno is taking much
longer than expected.  BUDGET: Within Budget.  OTHER PERTINENT INFORMATION: Every effort
will be made to be able to issue the DF14D in FY 1999/2000.
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PROJECT INFORMATION
 

REDDING REPLACEMENT LABORATORY
 
 

Project Location: REDDING
Department: JUSTICE
Project Director: LEIGH GEHRIG
Work Order Number: 106146

 
Estimated Project Cost: $0.00
Current Phase: PRELIMINARY

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 50/1999 0820-301-0001(4)        $391,000.00 99235A        $710,000.00
P 50/1999 0820-301-0001(4)        $319,000.00 99235A        $319,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S        $391,000.00        $710,000.00                 $0.00
P        $319,000.00        $319,000.00                 $0.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $710,000.00     $1,029,000.00                 $0.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY 07/02/1999 02/18/2000 07/02/1999 03/10/2000   60.00%
PRELIMINARY 08/03/1999 05/12/2000 08/03/1999 05/12/2000   10.00%
PWB 05/12/2000 05/12/2000  -  -     0.00%
WORKING DRAWINGS 07/15/2000 01/14/2001  -  -     0.00%
BID OPEN 01/15/2001 05/15/2001  -  -     0.00%
CONSTRUCTION 05/16/2001 11/06/2002  -  -     0.00%

 
 

Current Comments
 
 

-PROJECT STATUS: The AE Team, ER/HDR, Inc of Sacramento, was selected in November 1999,
and contract negotiations are underway.  Site selection is delayed by one month to
complete the lot split.  SCHEDULE: PWB approval for the Study (Site Selection) phase is
delayed by one month. BUDGET: On budget.  OTHER: The estimated cost of construction is
$5.5 million.
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PROJECT INFORMATION
 

RIVERSIDE REPLACEMENT LABORATORY
 
 

Project Location: RIVERSIDE
Department: JUSTICE
Project Director: JAMES KEELING
Work Order Number: 00688

 
Estimated Project Cost: $14,447,800.00
Current Phase: BID OPEN

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S PWB Augmentation        $149,800.00 99002A        $149,800.00
S 324/98 0820-301-0001 {05)        $314,000.00 99002A        $314,000.00
S 282/97 0820-301-0001 (2)        $435,000.00 PSB 3768        $435,000.00
P 162/96 0820-301-001 (2)        $479,000.00 96133A        $479,000.00
W 282/97 0820-301-0001 (2)        $527,000.00 97117A        $527,000.00
C 50/99 0820-301-0660 (2)   $12,573,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S        $898,800.00        $898,800.00        $898,800.00
P        $479,000.00        $479,000.00        $402,235.81
W        $527,000.00        $527,000.00        $363,929.50
C   $12,573,000.00                 $0.00                 $0.00

 
PROJECT   $14,477,800.00     $1,904,800.00     $1,664,965.31

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  - 04/30/1999  100.00%
PRELIMINARY 08/05/1996 05/16/1997 02/28/1997 06/30/1997  100.00%
PWB 06/13/1997 06/13/1997 09/12/1997 09/12/1997  100.00%
WORKING DRAWINGS 07/01/1997 11/07/1997 09/29/1997 10/18/1999  100.00%
BID OPEN 12/18/1997 12/18/1997 12/21/1999 03/06/2000   50.00%
CONSTRUCTION 12/15/1999 12/15/2000 03/13/2000 03/16/2001     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  Bids were opened on December 21, 1999, and we are within budget.
Contract paperwork is being done.  SCHEDULE: The original schedule was not met because
of overbids on the Central Valley project. The Riverside budget was redone for FY
1999/2000, similar to Ripon. We are now on schedule as indicated by current start and
current complete.  BUDGET:  Within budget. OTHER PERTINENT INFORMATION:  None at this
time.
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PROJECT INFORMATION
 

SANTA BARBARA REPLACEMENT LABORATORY
 
 

Project Location: SANTA BARBARA
Department: JUSTICE
Project Director: LEIGH GEHRIG
Work Order Number: 00912

 
Estimated Project Cost: $6,218,000.00
Current Phase: PRELIMINARY

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 324/1998 0820-301-0001(1)        $418,000.00 98254A        $418,000.00
S 324/1998 0820-301-001(1)         $41,799.00
P 324/1998 0820-301-0001(1)        $228,000.00 98254A        $228,000.00
P 324/1998 0820-301-001(1)         $44,600.00
W 50/1999 0820-301-0001(1)        $263,000.00
C 50/1999 0820-301-0001(1)     $5,057,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S        $459,799.00        $418,000.00         $18,000.00
P        $272,600.00        $228,000.00         $31,066.00
W        $263,000.00                 $0.00                 $0.00
C     $5,057,000.00                 $0.00                 $0.00

 
PROJECT     $6,052,399.00        $646,000.00         $49,066.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY 10/20/1998 08/24/1999 10/20/1998 12/31/1999   85.00%
PRELIMINARY 03/01/1999 01/14/2000 03/01/1999 02/18/2000   80.00%
PWB 01/14/2000 01/14/2000  - 02/18/2000     0.00%
WORKING DRAWINGS 01/15/2000 06/25/2000 02/28/2000 07/25/2000     0.00%
BID OPEN 06/26/2000 10/31/2000  -  -     0.00%
CONSTRUCTION 11/01/2000 04/01/2002  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: Public Works Board approved site selection on October 8, 1999.  A site
augmentation for $41,799 was also approved for a total site budget of $459,800.  A
long-term lease with the City of Santa Barbara is being approved and Preliminary Plans
are being completed.  SCHEDULE: Preliminary Plans approval is delayed by one month to
February 18.  Due to unforeseen site conditions involving Indian remains, an
archeologicall study is being conducted.  BUDGET: On budget: estimated cost of
construction is $4.4 million.  OTHER: Due to the environmental study required, the start



of Working Drawings is delayed to February 2000 and Construction funds may be
reappropriated  to FY 2000-2001.
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PROJECT INFORMATION
 

SANTA ROSA REPLACEMENT LABORATORY
 
 

Project Location: SANTA ROSA, CALIFORNIA
Department: JUSTICE
Project Director: LEIGH GEHRIG
Work Order Number: 00895

 
Estimated Project Cost: $6,419,000.00
Current Phase: PRELIMINARY

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 50/1999 0820-301-0001(2)        $198,000.00
S 324/1998 0820-301-0001(2)        $327,000.00 98232A        $215,000.00
P 324/1998 0820-301-0001(2)        $215,000.00 98232A        $215,000.00
W 50/1999 0820-301-0001(2)        $262,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S        $525,000.00        $215,000.00         $25,000.00
P        $215,000.00        $215,000.00         $17,535.50
W        $262,000.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT     $1,002,000.00        $430,000.00         $42,535.50

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY 10/20/1998 08/24/1999 10/20/1998 12/31/1999  80000.00%
PRELIMINARY 03/01/1999 06/01/2000 03/01/1999 03/10/2000   80.00%
PWB 05/12/2000 05/12/2000  -  -     0.00%
WORKING DRAWINGS 07/02/2000 01/04/2001  -  -     0.00%
BID OPEN 01/05/2001 05/01/2001  -  -     0.00%
CONSTRUCTION 05/02/2001 01/30/2002  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: Public Works Board approved site selection on October 8, 1999.  A site
augmentation for $198,000 was also approved for a total site budget of $525,000.  The
purchase agreement with the County of Santa Rosa is being approved and Preliminary Plans
are being completed.  SCHEDULE: On schedule.  BUDGET: On budget: estimated cost of
construction is $4.75 million.  OTHER: None



 
REAL ESTATE SERVICES DIVISION      Page: 10.0

PROJECT INFORMATION
 

UPGRADE COMPUTER EMERGENCY POWER
 
 

Project Location: 4949 BROADWAY, HAWKINS DATA CENTER
Department: JUSTICE
Project Director: RICHARD LANG
Work Order Number: 00845

 
Estimated Project Cost: $1,767,000.00
Current Phase: WORKING DRAWINGS

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 0820-301-0001(5)         $52,000.00 98174A         $52,000.00
P - -         $10,000.00 99264A         $10,000.00
W 324/98 0820-301-0001(5)         $76,000.00
C 324/98 0820-301-0001(5)     $1,639,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $62,000.00         $62,000.00         $25,522.00
W         $76,000.00                 $0.00                 $0.00
C     $1,639,000.00                 $0.00                 $0.00

 
PROJECT     $1,777,000.00         $62,000.00         $25,522.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 07/01/1998 01/20/1999 09/14/1998 12/29/1999  100.00%
PWB 01/21/1999  - 01/14/2000  -     0.00%
WORKING DRAWINGS 01/22/1999 06/18/1999 01/15/2000 04/21/2000     0.00%
BID OPEN 06/19/1999 12/06/1999 06/29/2000  -     0.00%
CONSTRUCTION 12/07/1999 12/08/2000 09/01/2000 05/02/2001     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:   PP completed and being presented at the December screening meeting for
approval at the January 14, 2000, PWB meeting.   SCHEDULE:  The original start date did
not allow for the transfer of funds.   Schematic design phase identified requirements
for project scope change and additional A&E funding.  PWB approved scope change and
additional funding 9/10/99.  PP "plans review meeting" held with DOF December 15, 1999.
BUDGET:  PP funding transferred 9/14/98.  Additional PP funding transferred 10/6/99.
OTHER PERTINENT INFORMATION:  None.
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PROJECT INFORMATION
 

AEROSPACE MUSEUM REMODELING
 
 

Project Location: EXPOSITION PARK, LOS ANGELES
Department: CALIFORNIA SCIENCE CENTER
Project Director: STEVE SUNDMAN
Work Order Number: 00902

 
Estimated Project Cost: $1,092,000.00
Current Phase: PRELIMINARY

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324 - 98 1100-001-0001        $175,000.00 99060A        $175,000.00
W 324 - 98 1100-001-0001        $110,000.00 99060A        $110,000.00
C 324 - 98 1100-001-0001        $807,000.00 99060A        $807,000.00
C 324 - 98 1100-001-0001                 $0.00 99262A      ($200,000.00)

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $175,000.00        $175,000.00         $15,261.32
W        $110,000.00        $110,000.00                 $0.00
C        $807,000.00        $607,000.00                 $0.00

 
PROJECT     $1,092,000.00        $892,000.00         $15,261.32

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 08/02/1999 12/30/1999 08/02/1999 04/30/2000     5.00%
PWB  -  -  -  -     0.00%
WORKING DRAWINGS 01/04/2000 04/19/2000 05/01/2000 08/30/2000     0.00%
BID OPEN 04/20/2000 07/02/2000 09/01/2000 11/20/2000     0.00%
CONSTRUCTION 07/03/2000 12/29/2000 11/21/2000 05/01/2001     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  Support/Emergency Repair.  A/E was asked to perform additional
scoping/destructive testing phase to investigate extent of building leaks, due 1/2000.
ADA survey completed.  SCHEDULE:  Completion of PP extended due to investigative work.
Target for re-opening of facility is May 2001.  BUDGET:  Project is within budget.
OTHER PERTINENT INFORMATION:  $200K temporarily transferred back to Science Center but
will be returned prior to Construction Phase.
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PROJECT INFORMATION
 

EXPOSITION PARK, PHASE TWO SITEWORK
 
 

Project Location: EXPOSITION PARK, LOS ANGELES
Department: CALIFORNIA SCIENCE CENTER
Project Director: STEVE SUNDMAN
Work Order Number: 00903

 
Estimated Project Cost: $9,000,000.00
Current Phase: STUDY

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P - 1100-001-0267                 $0.00 99295A         $40,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P                 $0.00         $40,000.00         $14,298.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT                 $0.00         $40,000.00         $14,298.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY 09/01/1999 02/01/2000 11/01/1999 05/30/2000   20.00%
PRELIMINARY 02/02/2000 05/01/2000 06/15/2000 10/30/2000     0.00%
PWB  -  -  -  -     0.00%
WORKING DRAWINGS 05/02/2000 11/23/2000 11/01/2000 04/30/2001     0.00%
BID OPEN 11/24/2000 01/20/2001 05/01/2001 07/30/2001     0.00%
CONSTRUCTION 02/01/2001 11/26/2001 08/01/2001 06/01/2002     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  Science Center authorized PMB to manage the full project.  Was delayed
in starting while owner set up funding agreement with County.  Will undergo a lengthy
study phase to decide which portions of the Exposition Park Master Plan will be done
within this project, and to respond to any outside changes to the Master Plan (if NFL is
at Coliseum, possible new Natural History Museum, etc.).  SCHEDULE:  beginning Study
Phase.  BUDGET:  Project is within Budget.  OTHER PERTINENT INFORMATION:  Funding: $9M
in L.A. County bond funding for the project on a reimbursable basis - ARF will be used
for interim funding.
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PROJECT INFORMATION
 

PARKING FACILITY - CAL SCIENCE CENTER
 
 

Project Location: LOS ANGELES
Department: CALIFORNIA SCIENCE CENTER
Project Director: STEVE SUNDMAN
Work Order Number: 00858

 
Estimated Project Cost: $27,550,000.00
Current Phase: PRELIMINARY

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 324/98 1100-301-0001         $30,000.00 98237A         $30,000.00
S 50/99-00 1100-301-0001(2)           $5,000.00 99232A           $5,000.00
P 50/99-00 1100-490-401(1)        $299,955.00 99303A        $299,955.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S         $35,000.00         $35,000.00         $32,883.53
P        $299,955.00        $299,955.00         $93,826.78
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $334,955.00        $334,955.00        $126,710.31

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY 11/16/1998 12/18/1998 11/16/1998 08/30/1999  100.00%
PRELIMINARY 09/01/1999 12/04/1999 12/01/1999 03/01/2000   10.00%
PWB 12/05/1999 01/14/2000 03/01/2000 04/10/2000     0.00%
WORKING DRAWINGS 01/17/2000 07/14/2000 04/11/2000 10/03/2000     0.00%
BID OPEN 07/15/2000 09/29/2000 10/04/2000 12/11/2000     0.00%
CONSTRUCTION 10/02/2000 11/30/2001 12/12/2000 03/06/2002     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  $10M in State Cap Outlay, $17.55M in federal TEA-21 funds (reduced from
$19.5M).  Beginning PP.  SCHEDULE: Project delayed - Scope Change package was required
prior to starting PP due to reduction of funding and client request to add Security
Offices to project; approved by PWB Nov. 12.  BUDGET:  Project is on budget.  OTHER
PERTINENT INFORMATION:  All state monies have been appropriated; federal monies for PP
and WD are also available.
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PROJECT INFORMATION
 

RENOVATION OF CALIFORNIA AFRICAN-AMERICAN MUSEUM (NON FEMA)
 
 

Project Location: EXPOSITION PARK, LOS ANGELES
Department: CALIFORNIA SCIENCE CENTER
Project Director: STEVE SUNDMAN
Work Order Number: 00904

 
Estimated Project Cost: $1,440,000.00
Current Phase: PRELIMINARY

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98-99 1100-301-0001(1)         $25,000.00 98272A         $25,000.00
W - -         $87,000.00 99304A         $87,000.00
W 50/99-00 1100-301-0001(1)         $38,000.00 99305A         $38,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $25,000.00         $25,000.00         $18,123.05
W        $125,000.00        $125,000.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $150,000.00        $150,000.00         $18,123.05

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 09/03/1999 12/31/1999 01/10/2000 05/01/2000   15.00%
PWB 01/02/2000 02/17/2000 05/02/2000 06/10/2000     0.00%
WORKING DRAWINGS 02/18/2000 06/20/2000 06/11/2000 10/15/2000     0.00%
BID OPEN 06/21/2000 09/03/2000 10/16/2000 02/28/2001     0.00%
CONSTRUCTION 09/04/2000 05/05/2001 03/01/2001 10/30/2001     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  A/E selected but client delayed in formalizing funding from County and
preparing some programming.   SCHEDULE:  Expect to have County funding resolved and
proceed in 1/2000.  BUDGET:  Project is within Budget.  OTHER PERTINENT INFORMATION:
Funding is on a reimbursable basis, so ARF will be used for interim funding.
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PROJECT INFORMATION
 

TECH/HEALTH REMODEL
 
 

Project Location: LOS ANGELES
Department: CALIFORNIA SCIENCE CENTER
Project Director: STEVE SUNDMAN
Work Order Number: 00941

 
Estimated Project Cost: $2,500,000.00
Current Phase: PRELIMINARY

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 324/98-99 1100-001-0001         $30,000.00 99074A         $30,000.00
S 50/99-00 1100-301-0001(2)         $30,000.00 99208A         $30,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S         $60,000.00         $60,000.00         $37,588.27
P                 $0.00                 $0.00           $4,172.64
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT         $60,000.00         $60,000.00         $41,760.91

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  - 08/15/1999 10/15/1999  100.00%
PRELIMINARY 10/01/1999 11/20/1999 01/15/2000 02/28/2000     0.00%
PWB 11/21/1999 12/30/1999 03/01/2000 04/10/2000     0.00%
WORKING DRAWINGS 01/03/2000 01/30/2000 04/11/2000 05/30/2000     0.00%
BID OPEN 02/01/2000 04/02/2000 06/01/2000 07/30/2000     0.00%
CONSTRUCTION 04/03/2000 08/30/2000 08/01/2000 02/01/2001     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  PP delayed; DOF currently reviewing scoping document (sim. to Budget
Package) confirming scope and budget.  SCHEDULE:  Delayed pending resolution of
scope/budget with DOF.  BUDGET:  Project is within Budget.  OTHER PERTINENT INFORMATION:
Project is time-sensitive because it must be completed so the armory can be vacated,
prior to commencement of adjacent LAUSD elementary school and the Science Education
Resource Center.
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PROJECT INFORMATION
 

FTB - EMERGENCY BACKUP POWER SUPPLY STUDY
 
 

Project Location: SACRAMENTO
Department: FRANCHISE TAX BOARD
Project Director: ROBERT OATES
Work Order Number: 00918

 
Estimated Project Cost: $25,000.00
Current Phase: STUDY

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 324/98 1730-001-0001(1)                 $0.00 98271A         $25,000.00
P 324/98 1730-001-0001(1)                 $0.00 99094A        $140,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00         $25,000.00         $24,940.00
P                 $0.00        $140,000.00           $1,426.25
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT                 $0.00        $165,000.00         $26,366.25

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY 10/05/1998 12/31/1998 10/29/1998 01/15/1998     5.00%
PRELIMINARY  -  -  -  -     0.00%
PWB  -  -  -  -     0.00%
WORKING DRAWINGS  -  -  -  -     0.00%
BID OPEN  -  -  -  -     0.00%
CONSTRUCTION  -  -  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  Preliminary meeting held at site January 6, 2000 to discuss scope of
project. SCHEDULE:  Project schedule has yet to be developed. BUDGET: This project is on
budget
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PROJECT INFORMATION
 

SECURITY ENHANCEMENTS
 
 

Project Location: SACRAMENTO
Department: FRANCHISE TAX BOARD
Project Director: CHRISTAL WATERS
Work Order Number: 00924

 
Estimated Project Cost: $1,089,000.00
Current Phase: BID OPEN

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 1730-301-0001(1)         $44,000.00 98275A         $44,000.00
W 324/98 1730-301-0001(1)         $71,000.00 99086A         $71,000.00
C 324/98 1730-301-0001(1)        $974,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $44,000.00         $44,000.00         $43,448.66
W         $71,000.00         $71,000.00         $34,846.50
C        $974,000.00                 $0.00                 $0.00

 
PROJECT     $1,089,000.00        $115,000.00         $78,295.16

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 10/13/1998 02/26/1999 10/13/1998 05/13/1999  100.00%
PWB  - 05/14/1999  - 05/14/1999  100.00%
WORKING DRAWINGS 05/17/1999 10/15/1999 05/15/1999 01/10/2000   95.00%
BID OPEN  - 12/20/1999 01/11/2000 05/17/2000     0.00%
CONSTRUCTION 03/14/2000 11/13/2000 05/18/2000 12/28/2000     0.00%

 
 

Current Comments
 
 

Working Drawings in review.
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PROJECT INFORMATION
 

BOILER #2-LOW NOX BURNER RETROFIT
 
 

Project Location: STATE CENTRAL PLANT
Department: GENERAL SERVICES
Project Director: JACK RICHARDSON
Work Order Number: 00582

 
Estimated Project Cost: $1,131,862.00
Current Phase: WORKING DRAWINGS

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
W - TRANSFER OBG-095-94-002

        $92,000.00 MO950808         $92,000.00
C 303/95 16-00-095-7559        $453,862.00 95-925        $453,862.00
C 162/96 1760/001/666        $400,000.00 96143A        $400,000.00
C - TRANSFER OBG-095-94-002

       $186,000.00 MO950808        $186,000.00
 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P                 $0.00                 $0.00                 $0.00
W         $92,000.00         $92,000.00         $84,632.40
C     $1,039,862.00     $1,039,862.00         $11,047.63

 
PROJECT     $1,131,862.00     $1,131,862.00         $95,680.03

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY  -  -  -  -     0.00%
PWB  -  -  -  -     0.00%
WORKING DRAWINGS 08/01/1995 09/30/1996 07/15/1999 05/20/2000     0.00%
BID OPEN  -  - 05/21/2000 09/21/2000     0.00%
CONSTRUCTION 01/23/1996 09/12/1996 09/22/2000 05/30/2001     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  Project was on hold.  Project could not be funded at last bid.  Project
will be redesigned to increased boiler size to accommodate the Capitol Area East End
Complex Project.  Negotiations are under way with A/E.  SCHEDULE:  On schedule.  BUDGET:
Existing funding will be extended.  Funds from the Capitol Area East End Complex will
be added.  OTHER PERTINENT INFORMATION:  Project costs will be adjusted to reflect
current project requirements.
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PROJECT INFORMATION
 

BUTTERFIELD STATE OFFICE BUILDING
 
 

Project Location: SACRAMENTO
Department: GENERAL SERVICES
Project Director: CHRISTAL WATERS
Work Order Number: 106617

 
Estimated Project Cost: $211,000,000.00
Current Phase: PRELIMINARY

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 328/1589 bond-funded  $211,000,000.00 99292B   $10,040,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P  $211,000,000.00   $10,040,000.00        $421,987.05
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT  $211,000,000.00   $10,040,000.00        $421,987.05

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 11/01/1999  - 11/01/1999  -     5.00%
PWB 07/15/2000  -  -  -     0.00%
WORKING DRAWINGS  -  -  -  -     0.00%
BID OPEN  -  -  -  -     0.00%
CONSTRUCTION  -  -  -  -     0.00%

 
 

Current Comments
 
 

New project (old FTB III #00700).  Bond Funded; PMIB loan approved 10/20. PROJECT STATUS:
Design work has been initiated.  SCHEDULE:  Master Schedule being updated.  Information
to be provided in next report.  BUDGET:  Project is on budget.  OTHER PERTINENT
INFORMATION:  No significant project issues at this time.
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PROJECT INFORMATION
 

CAL EPA CONSOLIDATION LEASE
 
 

Project Location: SACRAMENTO
Department: GENERAL SERVICES
Project Director: JOHN HENRIKSON
Work Order Number: 00649

 
Estimated Project Cost: $196,000,000.00
Current Phase: CONSTRUCTION

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S - -                 $0.00
C - -  $196,615,000.00 98100B     $3,018,000.00
C - -         $55,000.00 98230A         $15,000.00
C - -         $35,000.00 98239A         $35,000.00
C - -     $1,160,000.00 99006B     $1,160,000.00
C - -         $40,000.00 99081A         $40,000.00
C - -         $60,000.00 99082A         $60,000.00
C - -         $12,000.00 99085A         $12,000.00
C - -        $473,000.00 99107B        $473,000.00
C - -        $100,000.00 99110A        $100,000.00
C - -        $192,143.00 99136B        $192,143.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00         $33,047.00
P                 $0.00                 $0.00              $142.00
W                 $0.00                 $0.00              $240.00
C  $198,742,143.00     $5,105,143.00        $475,321.97

 
PROJECT  $198,742,143.00     $5,105,143.00        $508,750.97

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -  100.00%
PRELIMINARY 04/22/1997 09/01/1997 04/22/1997 09/01/1997  100.00%
PWB  -  -  -  -     0.00%
WORKING DRAWINGS 09/01/1997 06/01/1998 09/01/1997 06/01/1998  100.00%
BID OPEN  -  -  -  -     0.00%
CONSTRUCTION 07/07/1998 08/01/2000 09/01/1998 11/30/2000   65.00%

 
 

Current Comments
 
 

PROJECT STATUS: This project is being constructed as the result of a lease between DGS
and the City of Sacramento, dated April 23, 1997.  Construction of the building shell



continues.  Interior improvement construction is to start in January 2000.  SCHEDULE:
Phased occupancy of the building is currently scheduled for July through November 2000
per the contractor's latest schedule.  The schedule was changed due to a time extension
given by change order to the City of Sacramento.  The time extension was requested due
to reprogramming the building plans at Cal-EPA's request.  BUDGET:  City states the
project is within available funding.  Other:  None
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PROJECT INFORMATION
 

CAPITAL EAST END BACKFILL
 
 

Project Location: SACRAMENTO
Department: GENERAL SERVICES
Project Director: TERESA HEAD
Work Order Number: 106145

 
Estimated Project Cost: $275,000.00
Current Phase: STUDY

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 50/1999 1760-301-0766        $275,000.00 99268A        $275,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S        $275,000.00        $275,000.00           $5,623.50
P                 $0.00                 $0.00                 $0.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $275,000.00        $275,000.00           $5,623.50

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY 07/01/1999 06/30/2000 09/01/1999 06/30/2000     2.00%
PRELIMINARY  -  -  -  -     0.00%
PWB  -  -  -  -     0.00%
WORKING DRAWINGS  -  -  -  -     0.00%
BID OPEN  -  -  -  -     0.00%
CONSTRUCTION  -  -  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  Consultant selection completed 10/15/1999. Negotiating consultant
contract.  SCHEDULE:  The project remains on schedule.  BUDGET:  Project is on budget.
OTHER PERTINENT INFORMATION:  None.
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PROJECT INFORMATION
 

CAPITOL EXTERIOR PAINTING
 
 

Project Location: STATE CAPITOL SACTO
Department: GENERAL SERVICES
Project Director: MIKE MOORE
Work Order Number: 00906

 
Estimated Project Cost: $600,000.00
Current Phase: WORKING DRAWINGS

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
W 282/97 1760-001-0666        $100,000.00 LETTER        $100,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P                 $0.00                 $0.00                 $0.00
W        $100,000.00        $100,000.00         $18,448.50
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $100,000.00        $100,000.00         $18,448.50

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY  -  -  -  -     0.00%
PWB  -  -  -  -     0.00%
WORKING DRAWINGS 10/13/1998 10/15/1999 02/26/1999 06/01/2000   10.00%
BID OPEN 10/16/1999 04/06/2000  -  -     0.00%
CONSTRUCTION 04/07/2000 04/02/2001  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: Consultant Selection has been delayed due to a legal conflict of interest
question regarding pending award of the contract to consultant.  Architect selection
should be made by mid-January 2000.  SCHEDULE: The project is behind schedule due to
legal contract issue.  BUDGET: Although the project is currently within budget, pending
water intrusion studies in schematic plans, may require a change in scope and additional
funding.  OTHER PERTINENT INFORMATION: This is a Special Capitol Complex funded project.
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PROJECT INFORMATION
 

CAPITOL PARK MASTER PLAN
 
 

Project Location: STATE CAPITOL SACTO
Department: GENERAL SERVICES
Project Director: ANNE CAVANAGH
Work Order Number: 00909

 
Estimated Project Cost: $500,000.00
Current Phase: STUDY

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S - -        $500,000.00 98246A        $500,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S        $500,000.00        $500,000.00         $16,335.00
P                 $0.00                 $0.00                 $0.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $500,000.00        $500,000.00         $16,335.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY 11/01/1998 11/01/2000 03/20/1999 01/01/2002   15.00%
PRELIMINARY  -  -  -  -     0.00%
PWB  -  -  -  -     0.00%
WORKING DRAWINGS  -  -  -  -     0.00%
BID OPEN  -  -  -  -     0.00%
CONSTRUCTION  -  -  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  Landscape Architect consultant has been selected.  PMB is currently
awarding contract with consultant.  SCHEDULE:  Project was delayed due to legal,
conflict of interest issue with consultant selection process.  BUDGET:  The project is
on budget.  OTHER PERTINENT INFORMATION:  Project will produce a Master Plan for Capitol
Park.  Master Plan will discuss Park maintenance, treatment of historic landscaping,
plant inventory, infrastructure, use of park by the community and the State of
California, placement of memorials, renovation of historic Insectary building, security
issues, lighting, signage, etc. Once the master plan is completed project will also
included preparation of EIR documents and process related to master plan.
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PROJECT INFORMATION
 

CAPITOL PARK SERVICE AREA REPAIRS
 
 

Project Location: CAPTIOL PARK SACTO
Department: GENERAL SERVICES
Project Director: MIKE MOORE
Work Order Number: 00910

 
Estimated Project Cost: $187,000.00
Current Phase: WORKING DRAWINGS

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
W 0324/98 1760-001-0666         $47,000.00 98250A         $47,000.00
C 0324/98 1760-001-0666        $140,000.00 98250A        $140,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P                 $0.00                 $0.00                 $0.00
W         $47,000.00         $47,000.00         $17,856.18
C        $140,000.00        $140,000.00           $2,708.65

 
PROJECT        $187,000.00        $187,000.00         $20,564.83

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY  -  -  -  -     0.00%
PWB  -  -  -  -     0.00%
WORKING DRAWINGS 10/13/1998 12/26/1998 10/13/1998 02/15/2000   40.00%
BID OPEN 12/27/1998 02/25/1999 02/16/2000 06/15/2000     0.00%
CONSTRUCTION 02/26/1999 12/30/1999 06/16/2000 10/15/2000     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: Preliminary plans and specifications are currently being reviewed by the
client. The Office of Historic Preservation has provided input into the methods utilized
for structural rehabilitation.SCHEDULE: Obtaining structural, historic, and seismic
reports has delayed completion of the remaining project by roughly 10 months. BUDGET:
Project is on budget to rehabilitate the skylight structure only. OTHER PERTINENT
INFORMATION: Scope of work and additional requirements from OHP are still being
identified and may require that the project be phased, and that additional funds be
secured to complete structural rehabilitation. This is a Special Capitol Complex funded
project.
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PROJECT INFORMATION
 

CONVERSION OF RETAIL SPACE - RONALD REAGAN BUILDING
 
 

Project Location: LOS ANGELES
Department: GENERAL SERVICES
Project Director: ROBERT UVALLE
Work Order Number: 106346

 
Estimated Project Cost: $1,000,000.00
Current Phase: PRELIMINARY

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 84/49 176-490        $100,000.00 99249B        $100,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $100,000.00        $100,000.00         $32,746.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $100,000.00        $100,000.00         $32,746.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 01/15/2000 03/19/2000 01/10/2000 03/19/2000     0.00%
PWB  -  -  -  -     0.00%
WORKING DRAWINGS 03/20/2000 06/20/2000  -  -     0.00%
BID OPEN 06/23/2000 09/22/2000  -  -     0.00%
CONSTRUCTION 09/23/2000 05/23/2001  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: A/E selected contract negotiations in progress. SCHEDULE: Project on
schedule BUDGET: Project on budget. OTHER PERTINENT INFORMATION: There are no other
project issues at this time.
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PROJECT INFORMATION
 

EAST END COMPLEX
 
 

Project Location: SACRAMENTO
Department: GENERAL SERVICES
Project Director: RICHARD TERAMOTO
Work Order Number: 00785

 
Estimated Project Cost: $392,000,000.00
Current Phase: CONSTRUCTION

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 761/97 Sect 81695   $16,357,000.00 98013B   $16,357,000.00
W 761/97 Sect 81695   $34,728,500.00 98295B   $34,728,500.00
C 761/97 Sect 81695  $340,914,500.00 99330B   $77,914,500.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P   $16,357,000.00   $16,357,000.00   $11,094,919.33
W   $34,728,500.00   $34,728,500.00     $2,780,827.25
C  $340,914,500.00   $77,914,500.00     $9,447,461.78

 
PROJECT  $392,000,000.00  $129,000,000.00   $23,323,208.36

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 02/01/1998 12/01/1998 02/01/1998 12/01/1998  100.00%
PWB 04/15/1999 04/15/1999 04/15/1999 04/15/1999  100.00%
WORKING DRAWINGS 12/01/1998 12/01/1998 12/01/1998 06/14/1999  100.00%
BID OPEN 06/28/1999 08/27/1999 06/15/1999 11/10/1999  100.00%
CONSTRUCTION 12/02/1999 03/01/2003 01/14/2000 03/01/2003     0.00%

 
 

Current Comments
 
 

BACKGROUND:  1,470,000 gsf consolidating CDE, DHS, and DGS.  Over 1,500 parking spaces on
the site.  720+ space garage on Block 224. Project delivery by modified
design-build.

PARKING GARAGE PROJECT STATUS:  Block 224 Garage is under construction on
schedule for 01/27/00 completion.  Currently 98%+ complete.  SCHEDULE/BUDGET:  Project
is on time and in budget.

OFFICE COMPLEX PROJECT STATUS:  Final proposals received
11/8/99 and 11/10/99.  Technical Evaluation Committee evaluated and reported to
Selection Committee.  Selection Committee conducted interviews on 11/29/99 and 11/30/99.
Clark/Gruen team selected for 171-174 Project.  Hensel Phelps team selected for 225



project.  Anticipate executing contracts January 2000.  SCHEDULE/BUDGET:  Proposal
review period was extended approximately 1 month due clarifications and an addition
addenda to the RFP.  All activities are within budget and final completion date is being
maintained.
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PROJECT INFORMATION
 

FDC WARDS D1516, E3014, & F1112
 
 

Project Location: 2501 HARBOR BLVD., COSTA MESA, CA.
Department: GENERAL SERVICES
Project Director: ROY TJEN-A-LOOI
Work Order Number: 00791

 
Estimated Project Cost: $4,568,000.00
Current Phase: BID OPEN

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 287/97 1760-301-0768(15)        $199,000.00 98035B        $199,000.00
W 324/98 1760-301-768(9)        $323,000.00 *11006        $323,000.00
C 324/98 1760-301-768(9)     $4,046,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $199,000.00        $199,000.00        $147,299.00
W        $323,000.00        $323,000.00        $126,372.28
C     $4,046,000.00                 $0.00                 $0.00

 
PROJECT     $4,568,000.00        $522,000.00        $273,671.28

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 02/16/1998 06/23/1998 10/15/1998 01/15/1999  100.00%
PWB  -  - 01/15/1999 01/15/1999  100.00%
WORKING DRAWINGS 03/22/1999 10/30/1999 03/22/1999 10/30/1999  100.00%
BID OPEN 10/30/1999 03/01/2000 10/30/1999 03/01/2000   10.00%
CONSTRUCTION 03/02/2000 12/30/2000 03/02/2000 12/30/2000     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: Working Drawings completed. Prepare documents for bidding. SCHEDULE:
Project is on schedule. BUDGET: Project is on budget.
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PROJECT INFORMATION
 

FLS BLUE ANCHOR BLDG SACTO
 
 

Project Location: SACRAMENTO
Department: GENERAL SERVICES
Project Director: MIKE MOORE
Work Order Number: 106134

 
Estimated Project Cost: $1,062,000.00
Current Phase: PRELIMINARY

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 1760-301-0001         $65,000.00 99316A         $65,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $65,000.00         $65,000.00                 $0.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT         $65,000.00         $65,000.00                 $0.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 11/02/1999 05/12/2000 11/02/1999 05/12/2000     5.00%
PWB 05/12/2000 05/12/2000 05/12/2000 05/12/2000     0.00%
WORKING DRAWINGS 08/03/2000 04/30/2001  -  -     0.00%
BID OPEN 05/01/2001 09/15/2001  -  -     0.00%
CONSTRUCTION 09/16/2001 07/16/2001  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  Architectural firm has been selected, and negotions for a contract have
commenced.   SCHEDULE: Project remains on schedule.  BUDGET: Project is on budget.
OTHER PERTINENT INFORMATION: There are no other significant project issues at this time.
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PROJECT INFORMATION
 

FOOD & AGRICULTURE BUILDING RENOVATION
 
 

Project Location: 1220 N STREET, SACRAMENTO
Department: GENERAL SERVICES
Project Director: TERESA HEAD
Work Order Number: 00917

 
Estimated Project Cost: $22,548,000.00
Current Phase: PWB

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/1998 1760-301-0001(2)        $658,000.00 98265A        $658,000.00
W 324/1998 1760-301-0001(2)        $792,000.00 99123A        $792,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $658,000.00        $658,000.00        $162,180.00
W        $792,000.00        $792,000.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT     $1,450,000.00     $1,450,000.00        $162,180.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 08/01/1998 12/01/1998 03/01/1999 05/19/1999  100.00%
PWB 12/30/1998 01/15/1999 05/26/1999 06/11/1999  100.00%
WORKING DRAWINGS 01/01/1998 06/01/1999  -  -     0.00%
BID OPEN 07/01/1999 07/01/1999  -  -     0.00%
CONSTRUCTION 08/01/1999 07/01/1999  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  Project on hold since 07/01/1999 pending legislation SB1091.  PWB
approval  06/11/1999.  SCHEDULE:  WD's to take 6 months upon resolution of legislation.
BUDGET:  Project is on budget.  OTHER PERTINENT INFORMATION:  None.



 
REAL ESTATE SERVICES DIVISION      Page: 30.0

PROJECT INFORMATION
 

HEATING COILS REPLACEMENT
 
 

Project Location: STATE CAPITOL SACTO
Department: GENERAL SERVICES
Project Director: MIKE MOORE
Work Order Number: 00905

 
Estimated Project Cost: $398,000.00
Current Phase: WORKING DRAWINGS

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
W 0324/98 1760-001-0666         $88,000.00 98251A         $88,000.00
C 0324/98 1760-001-0666        $310,000.00 98251A        $310,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P                 $0.00                 $0.00                 $0.00
W         $88,000.00         $88,000.00         $17,140.71
C        $310,000.00        $310,000.00                 $0.00

 
PROJECT        $398,000.00        $398,000.00         $17,140.71

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY  -  -  -  -     0.00%
PWB  -  -  -  -     0.00%
WORKING DRAWINGS 10/13/1998 12/02/1999 10/13/1998 04/15/2000   45.00%
BID OPEN 12/03/1999 04/03/2000 04/16/2000 08/15/2000     0.00%
CONSTRUCTION 04/07/2000 04/02/2002 08/16/2000 04/02/2002     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: Preliminary Plans have been sent to client for review. SCHEDULE: The
project is slightly behind schedule for the working drawings phase; however, time can be
recovered in the construction phase (particularly if funds exist to accomplish work in
one phase). BUDGET: Scope of work (as presented in preliminary plans) will require
additional funding to complete all work in one phase.  OTHER PERTINENT INFORMATION:
Project may be completed by the end of 2000, if fund augmentation is available. This is
a Special Capitol Complex funded project.
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PROJECT INFORMATION
 

LOB ANNEX DEMOLITION
 
 

Project Location: SACRAMENTO
Department: GENERAL SERVICES
Project Director: LEIGH GEHRIG
Work Order Number: 00789

 
Estimated Project Cost: $2,003,390.00
Current Phase: CONSTRUCTION

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P - ARF Transfer         $23,500.00 letter         $23,500.00
P - ARF Transfer           $4,671.00 letter           $4,671.00
W 162/96 1760-301-0768         $88,000.00 Form 220         $88,000.00
C - -         $65,000.00
C - Augmentation         $53,420.00 Form 220         $53,420.00
C - Augmentation        $174,316.00 Form 220        $174,316.00
C 162/96 1760-301-0768     $1,799,650.00 Form 220     $1,799,650.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $28,171.00         $28,171.00         $24,886.00
W         $88,000.00         $88,000.00         $71,546.00
C     $2,092,386.00     $2,027,386.00     $2,018,860.50

 
PROJECT     $2,208,557.00     $2,143,557.00     $2,115,292.50

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 03/03/1998 04/15/1998 03/03/1998 04/15/1998  100.00%
PWB 04/10/1998 04/10/1998 04/10/1998 04/10/1998  100.00%
WORKING DRAWINGS 04/15/1998 12/30/1998 04/15/1998 12/30/1998  100.00%
BID OPEN 01/01/1999 03/15/1998 01/01/1999 03/30/1999  100.00%
CONSTRUCTION 03/15/1999 12/15/1999 04/01/1999 05/01/2000   95.00%

 
 

Current Comments
 
 

PROJECT STATUS: Construction is 95 percent complete and plans are underway to redo the
parking lot.  The Legislature requested improvements to the parking lot which has
delayed completion of the Work.  SCHEDULE: Pending approval of the change order,
construction of the parking lot will start in January 2000 and finish in the Spring
2000.  BUDGET: An augmentation in the amount of $54,420 (project costs) was approved in
November 1999 and an augmentation for $65,000 (Legislative delay) is in the process of



being approved.  OTHER: None
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PROJECT INFORMATION
 

PROPERTY AQUISITION ADJACENT TO FRANCHISE TAX BOARD
 
 

Project Location: SACRAMENTO
Department: GENERAL SERVICES
Project Director: CHRISTAL WATERS
Work Order Number: 00894

 
Estimated Project Cost: $6,852,000.00
Current Phase: STUDY

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 1760-301-0001     $6,852,000.00 98240A     $6,852,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P     $6,852,000.00     $6,852,000.00     $6,787,158.50
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT     $6,852,000.00     $6,852,000.00     $6,787,158.50

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY 07/01/1998 03/01/1999 09/28/1998 06/30/1999   98.00%
PRELIMINARY  -  -  -  -     0.00%
PWB  -  -  -  -     0.00%
WORKING DRAWINGS  -  -  -  -     0.00%
BID OPEN  -  -  -  -     0.00%
CONSTRUCTION  -  -  -  -     0.00%

 
 

Current Comments
 
 

1998 Budget Act contains funds to acquire property adjacent to Franchise Tax Board.   The
PDM property and the A/M Family Trust property have been acquired.   Two gates to secure
the PDM property from illegal dumping are being installed.   Funds remaining will be
used to purchase the small (less than .25 acre) county-owned parcel that is land-locked
within the property that was the A/M Family Trust parcel.
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PROJECT INFORMATION
 

REAGAN BUILDING MODIFICATIONS
 
 

Project Location: LOS ANGELES
Department: GENERAL SERVICES
Project Director: ROBERT UVALLE
Work Order Number: 00660

 
Estimated Project Cost: $1,126,453.00
Current Phase: CONSTRUCTION

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 80/81 176-490         $83,900.00 96122B         $83,900.00
P 80/81 176-490         $66,100.00 96122B         $66,100.00
W 80/81 176-490         $65,000.00 98161B         $65,000.00
C 80/81 176-490        $771,903.00 99141B        $771,903.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S         $83,900.00         $83,900.00         $82,603.00
P         $66,100.00         $66,100.00         $41,720.00
W         $65,000.00         $65,000.00         $44,600.00
C        $771,903.00        $771,903.00        $457,905.50

 
PROJECT        $986,903.00        $986,903.00        $626,828.50

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY 07/17/1996 10/17/1996 07/17/1996 10/17/1996     0.00%
PRELIMINARY 08/12/1997 12/15/1997 05/01/1998 07/10/1998  100.00%
PWB  -  -  -  -     0.00%
WORKING DRAWINGS 12/16/1997 01/02/1998 08/01/1998 04/01/1999  100.00%
BID OPEN 01/15/1998  - 05/01/1999  -     0.00%
CONSTRUCTION 03/31/1998 08/24/1998 07/14/1999 01/31/2000   70.00%

 
 

Current Comments
 
 

PROJECT STATUS: Construction continues and in approximately 70% complete
SCHEDULE:Schedule delay from original start to current start reflects scope of work
changes requested by client. The project remains on current schedule. BUDGET: project is
on budget. OTHER PERTINENT INFORMATION: There are no other project issues at this time.
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PROJECT INFORMATION
 

REPLACE R&T AND ADMINISTRATION BLDGS
 
 

Project Location: METRO STATE HOSPITAL
Department: GENERAL SERVICES
Project Director: MARK BLUCHER
Work Order Number: 00599

 
Estimated Project Cost: $16,258,000.00
Current Phase: WORKING DRAWINGS

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
- -                 $0.00

S From WO OPDM 0542                 $0.00
S DOF auth Budget Study funds         $40,500.00 -         $40,500.00
P 303/95 1760-301-768 (21)        $123,500.00 95049B        $123,500.00
P 162/96 1760-301-768 (10)         $66,000.00 96112B         $66,000.00
P 324/98 4440-301-0001        $100,000.00 98270B        $100,000.00
P 324/98 4440-301-0768        $496,000.00 98283B        $496,000.00
W 324/98 4440-301-0001(3)        $233,000.00 99069B        $233,000.00
W 324/98 4440-301-0768(1)        $757,000.00 99070A        $757,000.00
W 324/98 4440-301-0001(3)         $40,000.00 99084A         $40,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S         $40,500.00         $40,500.00         $39,828.00
P        $785,500.00        $785,500.00        $782,849.27
W     $1,030,000.00     $1,030,000.00        $537,774.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT     $1,856,000.00     $1,856,000.00     $1,331,091.27

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  - 12/19/1997 07/01/1998  100.00%
PRELIMINARY 08/31/1995 12/29/1995 11/23/1998 05/11/1999  100.00%
PWB  -  -  - 04/09/1999  100.00%
WORKING DRAWINGS  -  - 05/09/1999 02/06/2000   90.00%
BID OPEN  -  - 02/07/2000 03/15/2000     0.00%
CONSTRUCTION  -  - 06/06/2000 08/21/2002     0.00%

 
 

Current Comments
 
 

December 1999:    PROJECT STATUS:  The Working Drawing Phase is currently 90% complete
and is undergoing a constructability review.  The OSHPD code compliance review will
begin shortly.   SCHEDULE:  The project is currently experiencing a minor delay as



required regulatory reviews take place.   BUDGET:  The estimated construction cost is
currently under review in order to determine if the project is still within budget.
OTHER PERTINENT INFORMATION:   There are no other significant project issues at this
time.
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PROJECT INFORMATION
 

SAC RESOURCES BUILDING FIRE & LIFE SAFETY CORRECTIONS
 
 

Project Location: SACRAMENTO
Department: GENERAL SERVICES
Project Director: KATHRYN O'SHEA
Work Order Number: 106347

 
Estimated Project Cost: $3,000,000.00
Current Phase: PRELIMINARY

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 1760-301-0001(2)         $68,000.00 -         $68,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $68,000.00         $68,000.00              $489.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT         $68,000.00         $68,000.00              $489.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 09/02/1999 03/10/2000 09/02/1999 03/10/2000   10.00%
PWB 03/10/2000 03/10/2000  -  -     0.00%
WORKING DRAWINGS 03/11/2000 09/22/2000  -  -     0.00%
BID OPEN 09/23/2000 02/23/2001  -  -     0.00%
CONSTRUCTION 02/24/2001 08/30/2001  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: Meeting at DWR building with client and consultant on 9/28/99. Contract
submitted 10/27/99. BUDGET: No expenditures. SCHEDULE: Project description submitted to
environmental unit 9/15/99 for Categorical Exemption PSA 1/1/00. COMMENTS: None.
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PROJECT INFORMATION
 

SEISMIC RENOVATION
 
 

Project Location: NORCO ADMINISTRATION
Department: GENERAL SERVICES
Project Director: CHRIS AMBROSINO
Work Order Number: 00600

 
Estimated Project Cost: $19,704,000.00
Current Phase: BID OPEN

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 303/95 1760-301-768 (1)        $581,000.00 95058B        $581,000.00
W 282/97 1760-301-768     $1,202,000.00 97127B     $1,202,000.00
W 282/97 1760-301-768        $240,000.00 98052B        $240,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $581,000.00        $581,000.00        $580,999.80
W     $1,442,000.00     $1,442,000.00     $1,083,785.57
C                 $0.00                 $0.00                 $0.00

 
PROJECT     $2,023,000.00     $2,023,000.00     $1,665,442.37

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 08/28/1995 03/15/1996 08/28/1995 03/15/1996  100.00%
PWB  - 09/13/1996  - 09/12/1997  100.00%
WORKING DRAWINGS 10/14/1997 07/06/1998 10/14/1997 07/06/1998  100.00%
BID OPEN 08/14/1998 08/14/1998 08/14/1998 08/18/1998  100.00%
CONSTRUCTION  -  -  -  -     0.00%

 
 

Current Comments
 
 

COBCP for Relocation Portion of Original Project Scope in Progress. Reversion of
Construction Appropriation for Original Project Scope and New Appropriation for Working
Drawings and Construction for Relocation to be requested for fiscal year 2000-2001. This
project will be deleted in the next report.
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PROJECT INFORMATION
 

STRUCTURAL RETROFIT - McGRATH SCHOOL
 
 

Project Location: NAPA STATE HOSPITAL, 2100 NAPA VALLEJO HIGHWAY, NAPA, CA
Department: GENERAL SERVICES
Project Director: ROY TJEN-A-LOOI
Work Order Number: 00795

 
Estimated Project Cost: $1,187,000.00
Current Phase: BID OPEN

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 282/97 1760-301-0768(15)         $36,000.00 98033B         $36,000.00
W 324/98 1760-301-0768(17)         $69,000.00 *10961         $69,000.00
W 50/99 1760-301-0768(2)         $56,000.00 99259B         $56,000.00
C 50/99 1760-301-0768(2)     $1,026,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $36,000.00         $36,000.00         $33,492.00
W        $125,000.00        $125,000.00         $32,847.45
C     $1,026,000.00                 $0.00                 $0.00

 
PROJECT     $1,187,000.00        $161,000.00         $66,339.45

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  - 12/26/1997  100.00%
PRELIMINARY 03/04/1998 06/23/1998 03/04/1998 10/05/1998  100.00%
PWB 07/07/1998 07/07/1998 11/13/1998 11/13/1998  100.00%
WORKING DRAWINGS 09/14/1998 12/04/1998 07/29/1999 12/10/1999  100.00%
BID OPEN 02/09/1999 02/09/1999 12/24/1999 03/31/2000     0.00%
CONSTRUCTION 04/12/1999 07/02/1999 04/03/2000 09/04/2000     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: Working drawings completed. Preparing documents for bidding. SCHEDULE:
The project was delayed because requests for additional funds for the Working Drawings
and Construction Phase had to be submitted for budget approval. BUDGET: Project is on
budget.



 
REAL ESTATE SERVICES DIVISION      Page: 38.0

PROJECT INFORMATION
 

STRUCTURAL RETROFIT CT-WEST A-E
 
 

Project Location: METRO STATE HOSPITAL NORWALK
Department: GENERAL SERVICES
Project Director: MARK BLUCHER
Work Order Number: 00597

 
Estimated Project Cost: $27,318,000.00
Current Phase: CONSTRUCTION

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 303/95 1760-301-768 (17)        $208,000.00 95047B        $208,000.00
P 162/96 1760-301-768 (8.5)        $204,000.00 96111B        $204,000.00
W 162/96 1760-301-768 (8.5)     $1,292,000.00 97019B     $1,292,000.00
C 282/97 1760-302-0768   $13,724,726.00 98264B   $13,724,726.00
C 282/97 1760-302-0768     $3,819,274.00 98264B     $3,819,274.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $412,000.00        $412,000.00        $366,788.25
W     $1,292,000.00     $1,292,000.00        $991,865.50
C   $17,544,000.00   $17,544,000.00     $6,724,243.82

 
PROJECT   $19,248,000.00   $19,248,000.00     $8,106,337.57

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 08/31/1995 12/29/1995 08/31/1995 10/31/1996  100.00%
PWB  -  - 03/14/1997 03/14/1997  100.00%
WORKING DRAWINGS 12/02/1996 09/30/1997 03/15/1997 04/23/1998  100.00%
BID OPEN 01/14/1998 01/14/1998 06/04/1998 06/16/1998  100.00%
CONSTRUCTION 03/02/1998 03/02/2001 09/15/1998 10/05/2001   42.00%

 
 

Current Comments
 
 

December 1999:      PROJECT STATUS:  Phase 3 (CT East Building, Units 407/415) was
completed 12/22/99 with DMH taking beneficial occupancy on 12/29/99.      Phase 4 (CT
East, Units 401/409) commenced on 12/06/99 and is expected to be complete in 3/00.
Phases 5-8 (CT West, various units) will commence thereafter.   SCHEDULE:   The project
is on schedule and is still scheduled to be completed by 10/02.   BUDGET:   The project
is still within budget.   OTHER PERTINENT INFORMATION:   Metropolitan State Hospital
continues to be very satisfied with the results of the project overall.
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PROJECT INFORMATION
 

STRUCTURAL RETROFIT-CT EAST
 
 

Project Location: METRO STATE HOSPITAL
Department: GENERAL SERVICES
Project Director: MARK BLUCHER
Work Order Number: 00598

 
Estimated Project Cost: $0.00
Current Phase: CONSTRUCTION

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 303/95 1760-301-768 (18)        $187,000.00 95048B        $187,000.00
P 162/96 1760-301-768 (9.5)        $196,000.00 96110B        $196,000.00
W 162/96 1760-301-768 (9.5)     $1,292,000.00 97020B     $1,292,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $383,000.00        $383,000.00        $351,864.33
W     $1,292,000.00     $1,292,000.00     $1,045,710.10
C                 $0.00                 $0.00                 $0.00

 
PROJECT     $1,675,000.00     $1,675,000.00     $1,374,134.43

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 08/31/1995 12/29/1995 08/31/1995 11/30/1996  100.00%
PWB  -  - 03/14/1997 03/14/1997  100.00%
WORKING DRAWINGS 12/02/1996 09/30/1997 03/15/1997 03/01/1998  100.00%
BID OPEN 01/14/1998 01/14/1998 06/04/1998 06/04/1998  100.00%
CONSTRUCTION 03/02/1998 11/13/1999 09/15/1998 10/05/2001   42.00%

 
 

Current Comments
 
 

December 1999:    Please refer to Current Comments contained  in Quarterly Report for
W.O. No. OPDM 0597.  Both Work Order numbers were combined into one (currently OPDM
0597) starting with the Construction Phase.    These 2 buildings are similar in design
and were awarded under one general contract for construction.
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PROJECT INFORMATION
 

STRUCTURAL RETROFIT-RECREATION BUILDING
 
 

Project Location: VETERANS HOME OF CA - YOUNTVILLE
Department: GENERAL SERVICES
Project Director: KATHRYN O'SHEA
Work Order Number: 00794

 
Estimated Project Cost: $3,000,000.00
Current Phase: WORKING DRAWINGS

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 282/97 1760-301-0768 (15)                 $0.00 -         $76,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P                 $0.00         $76,000.00         $59,796.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT                 $0.00         $76,000.00         $59,796.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 03/01/1998 05/01/1998 03/01/1998 04/09/1999  100.00%
PWB 04/15/1998 05/15/1998  - 04/09/1999     0.00%
WORKING DRAWINGS  -  - 11/01/1999 03/15/2000     0.00%
BID OPEN  -  - 08/15/2000  -     0.00%
CONSTRUCTION  -  - 10/15/2000 04/15/2001     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: Seismic retrofit project funded under Seismic Program.  This project is
to be coordinated  with a proposed Theater (portion of the Recreation Bldg) renovation
OPDM 0805.  Such coordination indicates it will be most prudent to design and construct
the two projects separately.  Preliminary Plans were completed on OPDM 0794 by the end
of March 1999.  Design changes were necessary to increase the strength requirement
satisfy the Seismic Review Board and the functional needs of the client.  BUDGET: These
changes increased the cost over 20%.  The Theater portion of the funds will be separated
estimated and those funds will be transferred to the Theater Project OPDM 0805.  OTHER
PERTENENT INFORMATION:  Current WD and construction funds are being reverted.  A new
COBCP is being included in the 00/01 budget for new WD and construction appropriation.
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PROJECT INFORMATION
 

CALTRANS - ECONOMIC FEASIBILITY STUDY
 
 

Project Location: SAN DIEGO
Department: TRANSPORTATION
Project Director: MARK COYNE
Work Order Number: 00926

 
Estimated Project Cost: $60,500.00
Current Phase: STUDY

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 162/96 2660-001-042         $60,500.00 *10372         $60,500.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S         $60,500.00         $60,500.00         $29,867.50
P                 $0.00                 $0.00                 $0.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT         $60,500.00         $60,500.00         $29,867.50

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY 07/01/1998 08/01/1999 07/01/1998 08/01/1999  100.00%
PRELIMINARY  -  -  -  -     0.00%
PWB  -  -  -  -     0.00%
WORKING DRAWINGS  -  -  -  -     0.00%
BID OPEN  -  -  -  -     0.00%
CONSTRUCTION  -  -  -  -     0.00%

 
 

Current Comments
 
 

-Have completed economic analysis and project has been approved for delivery under the
capital outlay method. Project is currently having budget package prepared. Shelley
Whitaker is Project Director, Chris Wicks is supervisor.
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PROJECT INFORMATION
 

CALTRANS DISTRICT 7 - ECONOMIC ANALYSIS
 
 

Project Location: LOS ANGELES
Department: TRANSPORTATION
Project Director: MARK COYNE
Work Order Number: 00934

 
Estimated Project Cost: $60,500.00
Current Phase: STUDY

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S - -         $60,500.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S         $60,500.00                 $0.00         $26,824.50
P                 $0.00                 $0.00                 $0.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT         $60,500.00                 $0.00         $26,824.50

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY 01/01/1999 12/31/1999 01/01/1999 12/31/1999   60.00%
PRELIMINARY  -  -  -  -     0.00%
PWB  -  -  -  -     0.00%
WORKING DRAWINGS  -  -  -  -     0.00%
BID OPEN  -  -  -  -     0.00%
CONSTRUCTION  -  -  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: The draft economic analysis has been revised to incorporate additional
staffing and alternatives.  No infrastructure study was required by the DOF to complete
the study. Analysis alternatives have been identified and revised economic evaluation is
almost complete. SCHEDULE:  Draft econ. analysis is tentatively scheduled for completion
on 12/23/99.BUDGET: Project is on budget. OTHER INFO: None.
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PROJECT INFORMATION
 

CALTRANS DISTRICT OFFICE, SAN DIEGO
 
 

Project Location: SAN DIEGO
Department: TRANSPORTATION
Project Director: SHELLEY WHITAKER
Work Order Number: 103561

 
Estimated Project Cost: $71,000,000.00
Current Phase: STUDY

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 2660-311-0042     $1,667,000.00 99213A         $30,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P     $1,667,000.00         $30,000.00         $10,356.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT     $1,667,000.00         $30,000.00         $10,356.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY 06/03/1999 12/31/1999 09/27/1999 12/31/1999   90.00%
PRELIMINARY  -  -  -  -     0.00%
PWB  -  -  -  -     0.00%
WORKING DRAWINGS  -  -  -  -     0.00%
BID OPEN  -  -  -  -     0.00%
CONSTRUCTION  -  -  -  -     0.00%

 
 

Current Comments
 
 

STATUS - The project staffing scope increased 40% after approval of the 99/00 budget and
DOF consequently requested that a Budget Package be completed to finalize the project
costs.  The economic analysis that had been prepared in 1998 prior to the approved
growth, indicated approximate project costs of $45,184,000.  BUDGET - The preliminary
budget numbers forwarded from the budget package, to be finalized by December 31, 1999,
indicate a project budget of $81,812,000, an increased overall cost of 81% .  SCHEDULE -
DOF has requested detailed information delineating the cost increase and has indicated
that a Finance letter will most likely be required in order for the project to proceed
for preliminary plans.  The project will not commence beyond the Budget Package pending
DOF approval.  OTHER - None at this time.



 
REAL ESTATE SERVICES DIVISION      Page: 44.0

PROJECT INFORMATION
 

DISTRICT 3 ECONOMIC FEASIBILITY STUDY
 
 

Project Location: MARYSVILLE
Department: TRANSPORTATION
Project Director: MARK COYNE
Work Order Number: 00900

 
Estimated Project Cost: $60,000.00
Current Phase: STUDY

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 324 2660-001-042         $60,000.00 98242A         $60,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S         $60,000.00         $60,000.00         $15,416.00
P                 $0.00                 $0.00                 $0.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT         $60,000.00         $60,000.00         $15,416.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY 10/01/1998 06/30/1999 10/01/1998 12/31/1999  100.00%
PRELIMINARY  -  -  -  -     0.00%
PWB  -  -  -  -     0.00%
WORKING DRAWINGS  -  -  -  -     0.00%
BID OPEN  -  -  -  -     0.00%
CONSTRUCTION  -  -  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:Draft completed 10/14/99.Economic Analysis has been finalized and sent to
Caltrans.  Caltrans is preparing COBCP. SCHEDULE: Project is on schedule. BUDGET:
Project is on budget. OTHER INFO: Project was delayed for approximately six months due
to program scope changes for the Marysville District.
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PROJECT INFORMATION
 

DISTRICT 6 ECONOMIC FEASIBILITY STUDY
 
 

Project Location: FRESNO
Department: TRANSPORTATION
Project Director: MARK COYNE
Work Order Number: 00901

 
Estimated Project Cost: $60,000.00
Current Phase: STUDY

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 324 2660-001-0042         $60,000.00 98241A         $60,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S         $60,000.00         $60,000.00         $27,252.00
P                 $0.00                 $0.00                 $0.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT         $60,000.00         $60,000.00         $27,252.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY 11/01/1998 12/31/1998 11/01/1998 06/30/2000   60.00%
PRELIMINARY  -  -  -  -     0.00%
PWB  -  -  -  -     0.00%
WORKING DRAWINGS  -  -  -  -     0.00%
BID OPEN  -  -  -  -     0.00%
CONSTRUCTION  -  -  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: Draft economic analysis is complete and was sent to Cal-trans for review
and comment in January of 1999. The staff increased by 100 percent after the draft was
completed for this district warranting complete program, cost and analysis revision.
Additional staffing has been identified and analysis is currently being revised.
SCHEDULE: Estimated completion of draft is 1/31/00. BUDGET: Project is on budget. OTHER
INFO: None.
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PROJECT INFORMATION
 

DISTRICT 7 TRANS. MANAGEMENT CENTER
 
 

Project Location: LOS ANGELES
Department: TRANSPORTATION
Project Director: CHRISTIAN WICKS
Work Order Number: 00701

 
Estimated Project Cost: $46,280,000.00
Current Phase: WORKING DRAWINGS

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 162/96 2660-325-042         $32,112.00 96175A         $32,112.00
P 162/96 2660-325-042     $2,108,988.00 96175A     $2,108,988.00
P 282/97 2660-001-042        $300,000.00 98032A        $300,000.00
P - CT ->WD      ($110,775.00) LTR 9/03/99      ($110,775.00)
P - MTA->WD      ($905,361.00) LTR9/03/99      ($905,361.00)
W 282/97 2660-001-042        $622,825.00
W 162/96 2660-325-042     $1,012,387.00
W - CT fm PP        $110,775.00 LTR9/03/99        $110,775.00
W - MTA fm PP        $905,361.00 LTR9/03/99        $905,361.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S         $32,112.00         $32,112.00         $32,112.00
P     $1,392,852.00     $1,392,852.00     $1,303,663.22
W     $2,651,348.00     $1,016,136.00         $31,214.50
C                 $0.00                 $0.00                 $0.00

 
PROJECT     $4,076,312.00     $2,441,100.00     $1,366,989.72

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY 11/30/1996 02/28/1997 11/30/1996 02/28/1997  100.00%
PRELIMINARY 02/16/1998 12/25/1998 10/12/1998 05/06/1999  100.00%
PWB  -  -  -  -     0.00%
WORKING DRAWINGS 12/28/1998 08/02/1999 06/07/1999 08/15/2000   75.00%
BID OPEN 09/22/1999 09/22/1999 08/16/2000 08/16/2000     0.00%
CONSTRUCTION 10/15/1999 10/15/2001 08/17/2000 07/17/2002     0.00%

 
 

Current Comments
 
 

STATUS: Preliminary Plans on alternate State-owned site at SR2/SR134 are complete and
signed-off by Client (CT & CHP). PMB issued NTP for A/E to proceed with Construction
Documents Phase. BUDGET: Capital Outlay Cost Estimate was revised to reconcile previous
'allowance' items. PMB reviewing Value Engineering to reduce costs to fit current



authorizations. SCHEDULE: PPs delayed due to change in site by Agency.  WDs delayed as a
result of PP delays.  Project proceeding on schedule per current schedule. OTHER:
Surplus funds from the Prelim Phase were carried over to CD Phase as a result of
Operational Systems being funded separately by Caltrans from other funding sources. PMB
revised Project Management Plan per PMB, CT and CHP comments.  NOTE: Project goes before
California Transportation Commission (CTC) and not PWB.



 
REAL ESTATE SERVICES DIVISION      Page: 47.0

PROJECT INFORMATION
 

TRANSPORTATION MGMT. CENTER
 
 

Project Location: SANTA ANA - DIST. 12
Department: TRANSPORTATION
Project Director: REG EDEN
Work Order Number: 00713

 
Estimated Project Cost: $12,938,000.00
Current Phase: CONSTRUCTION

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 162/96 2660-001-042         $20,000.00 97014A         $20,000.00
P 282/97 2070020        $510,000.00 97088A        $510,000.00
W 282/97 Prog  20 10 000        $942,000.00 98001A        $942,000.00
C 282/97 Prog 20 10 000     $9,328,000.00 98082A     $9,328,000.00
C 282/97 2660-301-042     $1,205,000.00 98236A     $1,205,000.00
C 282/98 2660-301-042        $933,000.00 99013A        $933,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S         $20,000.00         $20,000.00         $19,004.00
P        $510,000.00        $510,000.00        $472,817.00
W        $942,000.00        $942,000.00        $859,258.26
C   $11,466,000.00   $11,466,000.00     $1,441,098.69

 
PROJECT   $12,938,000.00   $12,938,000.00     $2,792,177.95

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY 06/01/1997 09/01/1997 06/01/1997 12/01/1997  100.00%
PRELIMINARY 09/01/1997 12/01/1997 11/01/1997 02/26/1998  100.00%
PWB 12/01/1997 12/01/1997 02/27/1998 02/27/1998  100.00%
WORKING DRAWINGS 01/01/1998 04/10/1998 02/26/1998 12/01/1998  100.00%
BID OPEN 06/10/1998 06/10/1998 01/14/1999 04/28/1999  100.00%
CONSTRUCTION 08/20/1998 10/27/1999 06/23/1999 08/21/2000   10.00%

 
 

Current Comments
 
 

PROJECT STATUS: Building foundations complete. Some Structural Steel has been received
and stockpiled on site until Base Isolators are installed. Base Isolation Systems will
be on the way from Japan on December 28, 1999 and should arrive in L.A. Harbor on
January 11, 2000.  SCHEDULE: Advertisement For Bids delayed due to Funding delays.
Protest resulted in the rejection of all bids. Project rebid and funding again held up
the Notice to Proceed. Base Isolation Systems are (1) month late but we are still
projecting completion of all work as originally scheduled. BUDGET: The Project is on



Budget. OTHER PERTINENT INFORMATION: None
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PROJECT INFORMATION
 

TRANSPORTATION MGMT. CENTER DISTRICT 3
 
 

Project Location: SACRAMENTO
Department: TRANSPORTATION
Project Director: MARK ANDERSON
Work Order Number: 00645

 
Estimated Project Cost: $9,710,400.00
Current Phase: CONSTRUCTION

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 303/95 2660-001-042        $378,000.00 96056A        $378,000.00
P 303/95 2660-001-042                 $0.00 TO WD         ($1,479.00)
P 303/95 2660-001-042                 $0.00 TO WD         ($9,500.00)
W 303/95 2660-001-042        $544,000.00 97042A        $544,000.00
W 303/95 2660-001-042                 $0.00 FROM PP           $1,479.00
W 303/95 2660-001-042                 $0.00 FROM PP           $9,500.00
C 303/95 2660-001-042     $8,788,400.00 98021A     $8,788,400.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $378,000.00        $367,021.00        $367,021.00
W        $544,000.00        $554,979.00        $543,977.27
C     $8,788,400.00     $8,788,400.00     $8,707,682.76

 
PROJECT     $9,710,400.00     $9,710,400.00     $9,617,001.03

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY  -  -  -  -  100.00%
PWB  -  -  -  -     0.00%
WORKING DRAWINGS 06/05/1995 10/18/1995 11/07/1997 05/06/1998  100.00%
BID OPEN 05/15/1998 05/15/1998 05/06/1998 05/06/1998  100.00%
CONSTRUCTION 06/15/1998 10/31/1999 06/19/1998 12/31/1999  100.00%

 
 

Current Comments
 
 

PROJECT STATUS: Construction is substantiallycomplete.  SCHEDULE:  Construction was
completed two months behind schedule, due primarily to weather delays, owner-requested
changes, and delay in delivery of structural steel due to high market demand.  BUDGET:
The project is on budget.  OTHER PERTINENT INFORMATION:  There are no issues at this
time.
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PROJECT INFORMATION
 

CAPITOL SECURITY IMPROVEMENTS
 
 

Project Location: STATE CAPITOL
Department: HIGHWAY PATROL
Project Director: ANNE CAVANAGH
Work Order Number: 00685

 
Estimated Project Cost: $6,491,436.00
Current Phase: CONSTRUCTION

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
- -                 $0.00
- -                 $0.00

S 1996 CHAP 162 2720-031-0001         $34,000.00 96128A         $34,000.00
P 1996 CHAP 162         $10,000.00 96128A         $10,000.00
P 1996 CHAP 162 2720-031-0001        $198,100.00 96176A        $198,100.00
P 1996 CHAP 162 2720-031-0001         $32,900.00 97061A         $32,900.00
W 1966 CHAP 162        $307,000.00 97061A        $307,000.00
W - -        $400,000.00 98104A        $400,000.00
C 1966 CHAP 162     $2,447,436.00 97061A     $2,447,436.00
C - -     $1,462,000.00 98045A     $1,462,000.00
C - -     $1,600,000.00 98107A     $1,600,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S         $34,000.00         $34,000.00         $33,435.03
P        $241,000.00        $241,000.00        $236,347.17
W        $707,000.00        $707,000.00        $479,741.35
C     $5,509,436.00     $5,509,436.00        $697,644.20

 
PROJECT     $6,491,436.00     $6,491,436.00     $1,447,167.75

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY 09/19/1996 08/30/1997 09/19/1996 08/30/1997  100.00%
PRELIMINARY 09/01/1997 12/01/1997 09/01/1997 12/01/1997  100.00%
PWB  -  -  -  -     0.00%
WORKING DRAWINGS 01/01/1998 09/15/1998 01/01/1998 02/28/1999  100.00%
BID OPEN 01/12/1999  - 01/12/1999  -  100.00%
CONSTRUCTION 03/01/1999 09/29/2000 04/01/1999 09/29/2000   95.00%

 
 

Current Comments
 
 

PROJECT STATUS:  Several small projects including Governor's Office security glass,
building window film, security cameras and equipment are completed.   Driveway



renovation and card reader installation project is 95% complete.  Driveways will be
completed in December 1999 and card readers and park lighting in January 1999.
SCHEDULE:  Driveway/Card Reader project is a month behind schedule due to change orders
requested by RICS Committee.  BUDGET:  Project is on budget. OTHER PERTINENT
INFORMATION: Project includes funds for security work not yet identified and/or approved
by RICS committee.  Each item must be approved by RICS Executive Policy Committee (CHP,
DGS, Legislature, Gov. Office, Lt. Gov. Office) before proceeding with construction.
May do additional work in Spring 2000.
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PROJECT INFORMATION
 

EL CAJON AREA OFFICE - ALTERATIONS
 
 

Project Location: EL CAJON
Department: HIGHWAY PATROL
Project Director: LEE ROBERTS
Work Order Number: 106121

 
Estimated Project Cost: $1,466,000.00
Current Phase: PRELIMINARY

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 50/99 2720-301-0042(5)        $313,000.00 99191A        $313,000.00
P 50/99 2720-301-0042(5)         $50,000.00 99191A         $50,000.00
W 50/99 2720-301-0042(5)         $83,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S        $313,000.00        $313,000.00         $11,585.50
P         $50,000.00         $50,000.00                 $0.00
W         $83,000.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $446,000.00        $363,000.00         $11,585.50

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY 07/01/1999 04/03/2000 07/01/1999 04/03/2000   80.00%
PRELIMINARY 04/04/2000 11/15/2000 09/01/1999 05/13/2000   20.00%
PWB 05/13/2000 05/13/2000 05/13/2000 05/13/2000     0.00%
WORKING DRAWINGS 05/13/2000 02/14/2001 05/13/2000 02/14/2001     0.00%
BID OPEN 02/14/2000 07/07/2001  -  -     0.00%
CONSTRUCTION 07/07/2001 07/02/2002  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  PSB Preliminary Plans work began 12/6. Kick-off meeting scheduled for
12/17. Purchase of adjacent parcel is scheduled for completion in mid Jan.  PROJECT
SCHEDULE:  Project is on schedule.  BUDGET:  With in budget.
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PROJECT INFORMATION
 

MONTEREY AREA OFFICE - NEW CONSTRUCTION
 
 

Project Location: MONTERY
Department: HIGHWAY PATROL
Project Director: LEE ROBERTS
Work Order Number: 106122

 
Estimated Project Cost: $6,008,000.00
Current Phase: STUDY

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 50/99 2720-301-0044(6)     $1,320,000.00 99193A        $132,000.00
S - -         $28,000.00 TL8/12/99         $28,000.00
P 50/99 2720-301-0044(6)        $230,000.00 99276A        $230,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S     $1,348,000.00        $160,000.00         $13,740.99
P        $230,000.00        $230,000.00           $2,258.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT     $1,578,000.00        $390,000.00         $15,998.99

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY 07/01/1999 06/01/2000 07/01/1999 11/01/2000   10.00%
PRELIMINARY 06/01/2000 01/12/2001 07/15/2000 01/12/2001     0.00%
PWB 01/12/2001 01/12/2001 01/12/2001 01/12/2001     0.00%
WORKING DRAWINGS 01/19/2001 07/15/2001  -  -     0.00%
BID OPEN 07/15/2001 11/02/2001  -  -     0.00%
CONSTRUCTION 11/02/2001 11/14/2003  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  Having difficulty finding a site.  Advertisements and preliminary site
searches have provided few viable sites for the project.  PROJECT SCHEUDLE:  Given the
difficulty finding sites for project, and anticipating some delay with CEQA process,
start of Preliminary Plans phase is likely to be delayed by approximately 3 months, to
September 2000. BUDGET: Within in budget.
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PROJECT INFORMATION
 

SOUTH LAKE TAHOE AREA OFFICE-NEW CONSTRUCTION
 
 

Project Location: SOUTH LAKE TAHOE
Department: HIGHWAY PATROL
Project Director: KIM PETERS
Work Order Number: 106120

 
Estimated Project Cost: $4,675,000.00
Current Phase: STUDY

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 324/98 2720-301-0044(6)         $16,000.00 *from105655         $16,000.00
S 50/99 2720-301-0044(4)        $143,000.00 99200A        $143,000.00
P 50/99 2720-301-0044         $98,000.00 99337A         $98,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S        $159,000.00        $159,000.00         $26,733.23
P         $98,000.00         $98,000.00                 $0.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $257,000.00        $257,000.00         $26,733.23

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY 07/01/1999 06/01/2000 07/09/1999 06/01/2000   20.00%
PRELIMINARY 06/02/2000 01/12/2001 04/03/2000 08/18/2000     0.00%
PWB 01/12/2001 01/12/2001 09/08/2000 09/08/2000     0.00%
WORKING DRAWINGS 01/13/2001 07/15/2001  -  -     0.00%
BID OPEN 07/16/2001 11/01/2001  -  -     0.00%
CONSTRUCTION 11/02/2001 11/02/2002  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: Initial meetings with TRPA and Meyers Roundtable group are complete.
Current schematic design reflects TRPA/Meyers design comments. Current design layout is
for Department of Food & Agriculture site. Based on favorable preliminary TRPA comments
we are proceeding with acquisition of Food & Ag site. Appraisal of site and
environmental comments will begin in January/2000.  SCHEDULE: Site acquisition is now
dependent upon timely completion of CEQA process. Attempting to accelerate WD's, Bid
Open, and Construction phases, this is due to South Lake Tahoe location and
impossibility to start construction during November of 2001. BUDGET: Due to accelerated
WD schedule, construction funding to remain in 00/01 budget.
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PROJECT INFORMATION
 

SOUTH SACRAMENTO AREA OFFICE - ALTERATIONS
 
 

Project Location: SACRAMENTO
Department: HIGHWAY PATROL
Project Director: KIM PETERS
Work Order Number: 106119

 
Estimated Project Cost: $1,638,000.00
Current Phase: PRELIMINARY

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 2720-301-0044 3         $82,000.00 99199A         $82,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $82,000.00         $82,000.00           $5,970.50
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT         $82,000.00         $82,000.00           $5,970.50

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY 07/01/1999 04/01/2000  -  -     0.00%
PRELIMINARY 05/03/2000 11/10/2000 08/01/1999 03/10/2000     5.00%
PWB 11/10/2000 11/10/2000 04/14/2000 04/14/2000     0.00%
WORKING DRAWINGS 11/11/2000 03/15/2001 04/15/2000 10/13/2000     0.00%
BID OPEN 03/16/2001 07/15/2001  -  -     0.00%
CONSTRUCTION 07/16/2001 07/16/2002  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  Completed initial meeting with CHP facilities and site staff.
Preliminary Plans are now in progress. Process to transfer adjacent site from California
Dept of Transportation to CHP is currently in process and will complete by March/2000.
SCHEDULE: Original schedule published 6/1/99 was in error due to to a mistaken
acquisition phase that was not required.
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PROJECT INFORMATION
 

WILLOWS AREA OFFICE - ALTERATIONS
 
 

Project Location: WILLOWS
Department: HIGHWAY PATROL
Project Director: KIM PETERS
Work Order Number: 106150

 
Estimated Project Cost: $1,452,000.00
Current Phase: PRELIMINARY

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 2720-301-0044 2         $79,000.00 99198A         $79,000.00
W - -                 $0.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $79,000.00         $79,000.00         $18,031.50
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT         $79,000.00         $79,000.00         $18,031.50

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 11/02/1999 04/14/2000 07/26/1999 01/07/2000   95.00%
PWB  - 04/14/2000 02/11/2000 02/11/2000     0.00%
WORKING DRAWINGS 04/17/2000 10/01/2000 02/14/2000 09/15/2000     0.00%
BID OPEN 10/02/2000 02/02/2001  -  -     0.00%
CONSTRUCTION 02/03/2001 03/06/2002  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: 100% Preliminary Plan Phase documents will be deliverd to PMB for review
by Dec/31/99.  SCHEDULE: PP phase is on schedule.



 
REAL ESTATE SERVICES DIVISION      Page: 55.0

PROJECT INFORMATION
 

4th FLOOR ASBESTOS ABATEMENT AND OFFICE SPACE REMODEL
 
 

Project Location: HEADQUARTERS
Department: MOTOR VEHICLES
Project Director: NIK KARLSSON
Work Order Number: 00824

 
Estimated Project Cost: $6,956,000.00
Current Phase: BID OPEN

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 1391/98 2740-301-0044(3)        $203,000.00 98118A        $203,000.00
W 324/98 2740-301-0044(3)        $302,000.00 99033A        $302,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $203,000.00        $203,000.00        $177,636.25
W        $302,000.00        $302,000.00        $219,684.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $505,000.00        $505,000.00        $397,320.25

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 07/09/1998 02/02/1999 11/30/1998 04/09/1999  100.00%
PWB 02/12/1999 02/12/1999 04/09/1999 04/09/1999  100.00%
WORKING DRAWINGS  -  - 04/12/1999 12/01/1999  100.00%
BID OPEN  -  - 12/02/1999 03/23/2000   25.00%
CONSTRUCTION  -  - 03/24/2000 02/24/2001     0.00%

 
 

Current Comments
 
 

STATUS: 12/14/99 - Working drawings are complete and ready to send to the printers.
SCHEDULE: DMV required completion of second floor before proceeding with Prelim Plans.
The bid date is set for Feb. 9, 2000. BUDGET: In budget.  OTHER: none.
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PROJECT INFORMATION
 

DMV 7TH FLR. ASBESTOS REMOVAL & FIRE PRO
 
 

Project Location: SACRAMENTO
Department: MOTOR VEHICLES
Project Director: NIK KARLSSON
Work Order Number: 00708

 
Estimated Project Cost: $916,129.00
Current Phase: CONSTRUCTION

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 162/96 2740-301-0044         $39,000.00 TL0625         $39,000.00
W 162/96 2740-301-0044         $71,000.00 97041A         $71,000.00
C 324/98 2740-301-0044     $1,318,000.00 98287A        $806,129.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $39,000.00         $39,000.00         $39,358.00
W         $71,000.00         $71,000.00         $59,798.39
C     $1,318,000.00        $806,129.00        $729,340.00

 
PROJECT     $1,428,000.00        $916,129.00        $828,496.39

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 08/01/1995 03/25/1996 08/01/1995 03/25/1996  100.00%
PWB 04/12/1996  - 11/14/1997 11/14/1997  100.00%
WORKING DRAWINGS 03/26/1996 09/15/1997 11/15/1997 06/24/1998  100.00%
BID OPEN 03/31/1998  - 06/25/1998 03/09/1999  100.00%
CONSTRUCTION 05/25/1998 09/23/1999 03/10/1999 08/27/1999  100.00%

 
 

Current Comments
 
 

12/15/99 - This project is complete.
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PROJECT INFORMATION
 

FIELD OFFICE REPLACEMENT
 
 

Project Location: OAKLAND
Department: MOTOR VEHICLES
Project Director: NIK KARLSSON
Work Order Number: 00695

 
Estimated Project Cost: $5,386,400.00
Current Phase: CONSTRUCTION

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 162/96 2740-301-044        $230,000.00 96125A        $230,000.00
W 162/96 2740-301-0044        $252,000.00 97142B        $252,000.00
C 324/98 2740-301-0444 (5)     $5,210,000.00 98285A     $4,904,400.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $230,000.00        $230,000.00        $229,988.99
W        $252,000.00        $252,000.00        $242,826.99
C     $5,210,000.00     $4,904,400.00     $4,342,971.97

 
PROJECT     $5,692,000.00     $5,386,400.00     $4,815,787.95

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 04/24/2097 12/29/2097 04/24/2097 11/13/2097  100.00%
PWB 12/30/2097 12/30/2097 11/14/1997 11/14/1997  100.00%
WORKING DRAWINGS 12/31/2097 05/19/2098 11/15/1997 08/28/2098  100.00%
BID OPEN 05/20/2098 10/14/2098 08/29/2098 01/10/1999  100.00%
CONSTRUCTION 10/15/2098 10/13/2099 01/11/1999 02/14/2000   85.00%

 
 

Current Comments
 
 

STATUS: 12/14/99 - Currently there are three items that are impacting the schedule.  They
are EBMUD fire service (new 6" service), DX roof top units, and carpet.  EBMUD has
stated that the earliest they can provide a new line is the end of Jan./begin of Feb.
The DX units and carpet have been pushed back due to factory delays (large & lots of
orders have caused the factory to be too busy to deliver in a timely manner). SCHEDULE:
Issues with City and childcare facility delayed completion of WDs.  Bid phase now
reflects period of advertising thru award of contract.  Construction on schedule.
BUDGET: In budget.  OTHER: None.
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PROJECT INFORMATION
 

FIRST FLOOR ASBESTOS REMOVAL & SEISMIC RETROFIT
 
 

Project Location: SACRAMENTO
Department: MOTOR VEHICLES
Project Director: NIK KARLSSON
Work Order Number: 106304

 
Estimated Project Cost: $15,703,000.00
Current Phase: PRELIMINARY

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 2740-301-0044(b)        $440,000.00 99230A        $440,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $440,000.00        $440,000.00                 $0.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $440,000.00        $440,000.00                 $0.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 08/02/1999 08/11/2000 08/02/1999 06/08/2000     5.00%
PWB 08/11/2000 08/11/2000 06/09/2000  -     0.00%
WORKING DRAWINGS 08/12/2000 01/07/2001  -  -     0.00%
BID OPEN 01/08/2001 05/08/2001  -  -     0.00%
CONSTRUCTION 05/09/2001 07/01/2002  -  -     0.00%

 
 

Current Comments
 
 

STATUS: 10/14/99 - Contract amendment sent to contracts at the end of November. SCHEDULE:
On schedule  BUDGET: In budget  OTHER: none.
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PROJECT INFORMATION
 

LOWER LEVEL ASBESTOS ABATEMENT
 
 

Project Location: HEADQUARTERS
Department: MOTOR VEHICLES
Project Director: NIK KARLSSON
Work Order Number: 00825

 
Estimated Project Cost: $703,400.00
Current Phase: CONSTRUCTION

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
W 1391/98 2740-301-0044(2)         $46,600.00 98119A         $46,600.00
C 324/98 2740-301-0044 (2)        $656,800.00 99227A        $642,157.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P                 $0.00                 $0.00                 $0.00
W         $46,600.00         $46,600.00         $37,812.48
C        $656,800.00        $642,157.00         $11,760.00

 
PROJECT        $703,400.00        $688,757.00         $49,572.48

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY  -  -  -  -     0.00%
PWB 02/12/1999 02/12/1999 11/13/1998 11/13/1998  100.00%
WORKING DRAWINGS  -  - 12/15/1998 04/01/1999  100.00%
BID OPEN  -  - 04/02/1999 09/15/1999  100.00%
CONSTRUCTION  -  - 11/29/1999 05/26/2000     5.00%

 
 

Current Comments
 
 

STATUS:12/14/99 - NTP was issued on Nov. 29, 1999 and submittals are forthcoming.
SCHEDULE: Originally PSB project. PSB did Prelim Plans.  PMB took to PWB. BUDGET: In
budget.  OTHER: none
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PROJECT INFORMATION
 

CARNELIAN BAY LAKE ACCESS AND RESOURCE ENHANCEMENT PROJECT - PHASE III
 
 

Project Location: CARNELIAN BAY - CALIFORNIA
Department: CALIFORNIA TAHOE CONSERVANCY
Project Director: REG EDEN
Work Order Number: 00806

 
Estimated Project Cost: $1,904,543.00
Current Phase: CONSTRUCTION

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 3125-301-0001 (1)         $34,000.00 98294A         $34,000.00
W 324/98 3125-301-0001 (1) & (2)        $126,000.00 99021A        $126,000.00
C 324/98 3125-301-000(1)        $969,543.00 99079A        $969,543.00
C 282/97 3125-301-0443        $775,000.00 99210B        $775,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $34,000.00         $34,000.00         $31,224.00
W        $126,000.00        $126,000.00         $84,449.42
C     $1,744,543.00     $1,744,543.00        $712,228.64

 
PROJECT     $1,904,543.00     $1,904,543.00        $827,902.06

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 01/01/1997 03/01/1997 11/01/1998 12/30/1998  100.00%
PWB 03/15/1997 03/15/1997 12/15/1998 03/12/1999  100.00%
WORKING DRAWINGS 03/15/1997 06/15/1997 03/12/1999 05/15/1999  100.00%
BID OPEN 06/27/1999 06/27/1997 05/15/1999 09/01/1999  100.00%
CONSTRUCTION 08/01/1997 12/30/1997 09/01/1999 09/01/2000   40.00%

 
 

Current Comments
 
 

PROJECT STATUS: Have completed 40% of the work. Worked through November 15, 1999.Then
shut down the job down for the winter. Will restart the work on May 1, 2000. SCHEDULE:
This is the 3rd Phase of a project that was originally intended to be done in one (1)
Phase. Environmental concerns and Property Access concerns  delayed  completing the work
under one (1) Contract. With limited Construction Seasons at Lake Tahoe Phases 2 and 3
were pushed out (1) year each.  Project is ahead of schedule. BUDGET: Project on Budget.
OTHER PERTINENT INFORMATION: None
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PROJECT INFORMATION
 

SNOW CREEK STREAM AND WETLAND RESTORATION PROJECT
 
 

Project Location: TAHOE VISTA, CA.
Department: CALIFORNIA TAHOE CONSERVANCY
Project Director: REG EDEN
Work Order Number: 00815

 
Estimated Project Cost: $1,200,000.00
Current Phase: BID OPEN

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
W 282/97 3125-301-0001 (2)         $35,000.00 98134A         $35,000.00
C - -     $1,165,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P                 $0.00                 $0.00                 $0.00
W         $35,000.00         $35,000.00           $7,740.00
C     $1,165,000.00                 $0.00                 $0.00

 
PROJECT     $1,200,000.00         $35,000.00           $7,740.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY  -  - 04/30/1998 06/30/1998  100.00%
PWB  -  - 06/12/1998 07/10/1998  100.00%
WORKING DRAWINGS  -  - 08/15/1998 04/15/1999  100.00%
BID OPEN  -  - 04/16/1999 03/15/2000     0.00%
CONSTRUCTION  -  - 05/15/2000 01/10/2001     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:We are partners in this Placer County managed project. Funding for the
rebid of the project has been approved by the Department of Finance. Project to be Rebid
by Placer County on March 15, 2000. SCHEDULE: Project already delayed by the Rejection
of Bids (over budget) in May, 1999. BUDGET: New budget developed from Contractor Unit
Prices used in the original bid schedule of values. OTHER PERTINENT INFORMATION:
Environmental Services still need to bill for work in the Working Drawing Phase.
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PROJECT INFORMATION
 

SEQUOIA BASE CENTER KITCHEN - EXPANSION/OFFICE RELOCATION
 
 

Project Location: PORTERVILLE, CA
Department: CALIFORNIA CONSERVATION CORPS
Project Director: LEE ROBERTS
Work Order Number: 00898

 
Estimated Project Cost: $1,166,000.00
Current Phase: BID OPEN

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 3340-301-0001(1)         $46,000.00 98235A         $46,000.00
W 324/98 3340-301-0001(1)         $85,000.00 99222A         $85,000.00
C 324/98 3340-301-0001(1)        $969,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $46,000.00         $46,000.00         $45,916.30
W         $85,000.00         $85,000.00                 $0.00
C        $969,000.00                 $0.00                 $0.00

 
PROJECT     $1,100,000.00        $131,000.00         $45,916.30

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 09/29/1998 01/15/1999 09/29/1998 07/22/1999  100.00%
PWB  - 03/12/1999  - 08/13/1999  100.00%
WORKING DRAWINGS 03/22/1999 06/14/1999 09/01/1999 12/29/1999   95.00%
BID OPEN 08/31/1999 08/31/1999 12/30/1999 04/13/2000     0.00%
CONSTRUCTION 11/02/1999 04/14/2000 04/14/2000 12/21/2000     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  Working drawings are almost complete.  SCHEDULE:  Project is on the
current schedule.  BUDGET.  Project is currently projected to be within budget.
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PROJECT INFORMATION
 

ANTELOPE FFS REPLACE BARRACKS MESSHALL
 
 

Project Location: ANTELOPE
Department: FORESTRY
Project Director: JOHN OTTO
Work Order Number: 106167

 
Estimated Project Cost: $1,046,000.00
Current Phase: PRELIMINARY

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 1999 3540-301-0001(37)         $84,000.00 99151A         $84,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $84,000.00         $84,000.00           $7,416.50
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT         $84,000.00         $84,000.00           $7,416.50

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 11/02/1999 04/14/2000 10/01/1999 04/14/2000   15.00%
PWB 04/14/2000 04/14/2000  -  -     0.00%
WORKING DRAWINGS 08/01/2000 02/07/2001  -  -     0.00%
BID OPEN 02/08/2001 06/08/2001  -  -     0.00%
CONSTRUCTION 06/11/2001 06/11/2002  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  PSB Preliminary Plan Phase efforts continuing with site plan having been
reviewed by CDF.  SCHEDULE:  Project is on schedule.  BUDGET:  Project is on budget.
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PROJECT INFORMATION
 

AWHAHNEE FFS REPLACE FACILITY
 
 

Project Location: AWHAHNEE
Department: FORESTRY
Project Director: RAFAT ALAFRANJI
Work Order Number: 106168

 
Estimated Project Cost: $1,659,520.00
Current Phase: PRELIMINARY

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 3540-301-0001(46)         $50,000.00 99167A         $50,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $50,000.00         $50,000.00           $9,827.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT         $50,000.00         $50,000.00           $9,827.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 08/02/1999 03/14/2000 08/02/1999 03/14/2000   12.00%
PWB 03/14/2000 03/14/2000  -  -     0.00%
WORKING DRAWINGS 08/01/2000 05/16/2001  -  -     0.00%
BID OPEN 06/16/2001 07/16/2001  -  -     0.00%
CONSTRUCTION 08/16/2001 05/16/2002  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  Schematic site plan has been approved by CDF.  SCHEDULE:  Project is on
schedule.  BUDGET:  No change.  OTHER PERTINENT INFORMATION:  None.
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PROJECT INFORMATION
 

BASELINE CONSERVATION CAMP REMODEL FACILITY
 
 

Project Location: BASELINE
Department: FORESTRY
Project Director: JOHN OTTO
Work Order Number: 106089

 
Estimated Project Cost: $3,387,000.00
Current Phase: PRELIMINARY

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/1999 3540-301-0001(48)        $174,000.00 99169A        $174,000.00
W 50/1999 3540-301-0001(48)        $232,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $174,000.00        $174,000.00         $12,877.00
W        $232,000.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $406,000.00        $174,000.00         $12,877.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 08/02/1999 03/10/2000 08/02/1999 03/10/2000     5.00%
PWB 03/10/2000 03/10/2000  -  -     0.00%
WORKING DRAWINGS 03/13/2000 09/02/2000  -  -     0.00%
BID OPEN 09/03/2000 01/03/2001  -  -     0.00%
CONSTRUCTION 01/04/2001 01/04/2002  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  Standard Agreement with A/E has been executed and Preliminary Plan Phase
underway.  SCHEDULE:  Project is on schedule.  BUDGET:  Project is on budget.
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PROJECT INFORMATION
 

BATTERSON FFS: RELOCATE FACILITY
 
 

Project Location: BATTERSON
Department: FORESTRY
Project Director: LARRY LBROWN
Work Order Number: 00666

 
Estimated Project Cost: $1,095,000.00
Current Phase: PRELIMINARY

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 162/96 3540-301-0001(13)        $279,000.00 96098A         $79,000.00
S 162/96 3540-301-0001(13)         $32,000.00 98121A         $32,000.00
P 324/98 3540-301-0001(27)         $44,000.00 98131A         $44,000.00
W 324/98 3540-301-0001(27)         $59,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S        $311,000.00        $111,000.00         $76,065.22
P         $44,000.00         $44,000.00         $29,464.00
W         $59,000.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $414,000.00        $155,000.00        $105,529.22

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY 07/03/1996 06/07/1997 07/15/1996 01/06/1998  100.00%
PRELIMINARY 07/01/1998 12/24/1998 08/21/1998  -   90.00%
PWB 02/19/1999 02/19/1999  -  -     0.00%
WORKING DRAWINGS 03/01/1999 08/01/1999  -  -     0.00%
BID OPEN 09/15/1999 09/15/1999  -  -     0.00%
CONSTRUCTION 11/15/1999 11/15/2000  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: Preliminary plans have not been approved by PWB.  SCHEDULE: The project
remains behind schedule.  BUDGET: Project is on budget.  OTHER PERTINENT INFORMATION:
There are no other significant project issues at this time.
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PROJECT INFORMATION
 

BAUTISTA CONSERVATION CAMP REMODEL FACILITY
 
 

Project Location: BAUTISTA
Department: FORESTRY
Project Director: MARK COYNE
Work Order Number: 106180

 
Estimated Project Cost: $3,161,000.00
Current Phase: PRELIMINARY

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 3540-301-0001(47)        $140,000.00 99168A        $140,000.00
W 50/99 3540-301-0001(47)        $186,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $140,000.00        $140,000.00           $2,608.00
W        $186,000.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $326,000.00        $140,000.00           $2,608.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 08/03/1999 03/10/2000 08/03/1999 03/10/2000   25.00%
PWB 03/10/2000  -  - 03/10/2000     0.00%
WORKING DRAWINGS 03/11/2000 08/01/2000  -  -     0.00%
BID OPEN 08/02/2000 01/02/2001  -  -     0.00%
CONSTRUCTION 01/08/2001 04/04/2002  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  PSB is currently working on the preliminary designs for BOQ, Dorms, and
Messhall/Kitchen facility. PMB is currently preparing scope change to reduce dorms from
7 to 5 and provide ADA ramping. SCHEDULE: ADA issues could cause project to fall behind
schedule. BUDGET: Project is on budget, however scope change is being prepared for DOF.
OTHER INFO: None.
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PROJECT INFORMATION
 

BLASINGGAME FFS REPLACE FACILITY
 
 

Project Location: BLASINGGAME
Department: FORESTRY
Project Director: RICHARD LANG
Work Order Number: 106076

 
Estimated Project Cost: $857,000.00
Current Phase: STUDY

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 1999 3540-301-0001(38)        $100,000.00 99152A         $70,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S        $100,000.00         $70,000.00           $1,630.00
P                 $0.00                 $0.00                 $0.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $100,000.00         $70,000.00           $1,630.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY 07/01/1999 06/30/2000 08/03/1999 06/30/2000     2.00%
PRELIMINARY  -  -  -  -     0.00%
PWB  -  -  -  -     0.00%
WORKING DRAWINGS  -  -  -  -     0.00%
BID OPEN  -  -  -  -     0.00%
CONSTRUCTION  -  -  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  Site visit 10/26/99, inspected existing facility and area requested for
acquisition for new helipad and parking.    SCHEDULE:  The original start date did not
allow for the transfer of funds.  The appraisal is scheduled for completion 5/1/00.
CEQA work started 12/15/99.  Completion scheduled for 6/30/00.   BUDGET:  Acquisition
funds transferred 8/03/99.   OTHER PERTINENT INFORMATION:  Right-of-entry documents
underway.    RESD/RESS is negotiating with owner with regard to price of existing leased
property and addition of one more acre in the transaction.
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PROJECT INFORMATION
 

BRIDGEVILLE FFS RELOCATE FACILITY
 
 

Project Location: BRIDGEVILLE
Department: FORESTRY
Project Director: BOB BOWEN
Work Order Number: 106090

 
Estimated Project Cost: $1,589,000.00
Current Phase: PRELIMINARY

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 1999/50 3540-301-0001(2)         $57,000.00 99184A         $57,000.00
W 1999/50 3540-301-0001(2)         $92,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $57,000.00         $57,000.00           $6,520.00
W         $92,000.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $149,000.00         $57,000.00           $6,520.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 10/04/1999 03/09/2000 09/20/1999 05/11/2000   15.00%
PWB 03/10/2000 03/10/2000 05/12/2000 02/12/2000     0.00%
WORKING DRAWINGS 03/28/2000 10/01/2000 05/28/2000 12/01/2000     0.00%
BID OPEN 10/02/2000 01/02/2001  -  -     0.00%
CONSTRUCTION 01/03/2001 01/02/2002  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  Preliminary Plans are on hold.  CDF is reviewing site configuration and
access/egress to the site.  SCHEDULE:  Cannot determine schedule until CDF advises on
site configuration.  BUDGET:  Project is on budget.  OTHER PERTINENT INFORMATION:  Site
acquisition is also delayed at this time.
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PROJECT INFORMATION
 

BUTTE FIRE CENTER REPLACE MESSHALL
 
 

Project Location: BUTTE
Department: FORESTRY
Project Director: RAFAT ALAFRANJI
Work Order Number: 106102

 
Estimated Project Cost: $1,390,000.00
Current Phase: PRELIMINARY

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 3540-301-0001(18)         $97,000.00 99254A         $97,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $97,000.00         $97,000.00           $4,401.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT         $97,000.00         $97,000.00           $4,401.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 11/02/1999 04/17/2000 11/02/1999 03/14/2000   10.00%
PWB 04/17/2000 04/17/2000  -  -     0.00%
WORKING DRAWINGS 08/01/2000 05/17/2001  -  -     0.00%
BID OPEN 06/18/2001 06/18/2001  -  -     0.00%
CONSTRUCTION 05/18/2001 05/15/2002  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  Concept site plan and floor plan have been approved by CDF.  SCHEDULE:
90% PP package is due on 1/3/2000.  BUDGET:  No change.  OTHER PERTINENT INFORMATION:
None.
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PROJECT INFORMATION
 

CAMPO FFS REPLACE FACILITY
 
 

Project Location: CAMPO
Department: FORESTRY
Project Director: JUDY HAAVISTO
Work Order Number: 106165

 
Estimated Project Cost: $1,930,000.00
Current Phase: PRELIMINARY

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 3540-301-0001(32)        $128,000.00 99179A        $128,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $128,000.00        $128,000.00         $89,484.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $128,000.00        $128,000.00         $89,484.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 10/04/1999 04/14/2000 10/04/1999 04/14/2000     0.00%
PWB 04/14/2000 04/14/2000  -  -     0.00%
WORKING DRAWINGS 08/01/2000 01/02/2001  -  -     0.00%
BID OPEN 01/03/2001 05/21/2001  -  -     0.00%
CONSTRUCTION 05/22/2001 05/23/2002  -  -     0.00%

 
 

Current Comments
 
 

STATUS - Site plan finalized 12/15/99.  A Catagorical Exemption will be issued, per
Environmental Section.  SCHEDULE - Project is currently on schedule.  BUDGET - Project
is currently within budget.  OTHER - N/A
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PROJECT INFORMATION
 

CHINO HILLS FFS CONSTRUCT FACILITY
 
 

Project Location: CHINO HILLS
Department: FORESTRY
Project Director: MARK COYNE
Work Order Number: 106163

 
Estimated Project Cost: $1,257,000.00
Current Phase: PRELIMINARY

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 3540-301-0001(29)         $74,000.00 99176A         $74,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $74,000.00         $74,000.00           $3,260.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT         $74,000.00         $74,000.00           $3,260.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 08/03/1999 04/14/2000 08/03/1999 04/14/2000   50.00%
PWB 04/14/2000  - 04/14/2000  -     0.00%
WORKING DRAWINGS  -  -  -  -     0.00%
BID OPEN  -  -  -  -     0.00%
CONSTRUCTION  -  -  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: PSB is revising site plan per CDF comments: SCHEDULE: Project is
currently on schedule. BUDGET: Project is on budget. OTHER INFO: None.
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PROJECT INFORMATION
 

COALINGA FOREST FIRE STATION
 
 

Project Location: COALINGA, FRESNO COUNTY
Department: FORESTRY
Project Director: LAURIE STEFFEN
Work Order Number: 00672

 
Estimated Project Cost: $1,866,750.00
Current Phase: CONSTRUCTION

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 162/96 3540-301-001 (18)         $94,000.00 96104A         $94,000.00
W 162/96 3540-301-0001         $73,000.00 97125A         $73,000.00
C 324/98 3540-301-001     $1,579,000.00 99318A     $1,579,000.00
C - -                 $0.00 99331A        $120,750.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $94,000.00         $94,000.00         $94,163.00
W         $73,000.00         $73,000.00         $62,033.60
C     $1,579,000.00     $1,699,750.00                 $0.00

 
PROJECT     $1,746,000.00     $1,866,750.00        $156,196.60

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 07/03/1996 01/15/1998 07/03/1996 01/15/1998  100.00%
PWB 01/16/1998 01/16/1998 01/16/1998 01/16/1998  100.00%
WORKING DRAWINGS 02/17/1998 05/24/1999 02/17/1998 05/24/1999  100.00%
BID OPEN 05/24/1999 12/13/1999 05/24/1999 12/29/1999  100.00%
CONSTRUCTION 12/14/1999 11/30/2000 01/06/2000 12/15/2000     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  Project bid opening was November 4, 1999.   SCHEDULE: Bid award delayed
for processing of augmentation.  BUDGET:  Project bid $120,000 over budget, anticipate
DOF approval for augmentation December 29, 1999 at PWB Screening Meeting.  OTHER
PERTINENT INFORMATION: None   
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PROJECT INFORMATION
 

COMMUNICATIONS TOWERS & VAULTS PHASE II
 
 

Project Location: COASTAL MT. RANGE
Department: FORESTRY
Project Director: PAUL DAVIDSON
Work Order Number: 00655

 
Estimated Project Cost: $5,264,000.00
Current Phase: CONSTRUCTION

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
- -                 $0.00

C 303/95 3540-301-660(7)     $5,264,000.00 97122B     $5,264,000.00
 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P                 $0.00                 $0.00                 $0.00
W                 $0.00                 $0.00                 $0.00
C     $5,264,000.00     $5,264,000.00     $4,671,797.33

 
PROJECT     $5,264,000.00     $5,264,000.00     $4,671,797.33

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY  -  -  -  -     0.00%
PWB  -  -  -  -     0.00%
WORKING DRAWINGS  -  -  -  -     0.00%
BID OPEN 10/01/1996 11/30/1996 12/05/1996 02/06/1997  100.00%
CONSTRUCTION 12/18/1996 12/15/1998 10/21/1997 11/26/1999  100.00%

 
 

Current Comments
 
 

PROJECT STATUS:  All sites accepted from contractor as complete as of Nov. 24, 1999.
Currently DGS/Telecom is tranferring radio equipment from old facilities to new
facilities.  SCHEDULE:  Project behind original schedule due to redesign and rebid (6
mo) and incliment weather to remote sites (6 mo).  BUDGET:  Project completed within
budget.  OTHER PERTINENT INFORMATION: Note that all design work was done under Work
Order OPDM 0563 and has been completed on schedule and within budget.



 
REAL ESTATE SERVICES DIVISION      Page: 75.0

PROJECT INFORMATION
 

COMMUNICATIONS TOWERS & VAULTS SIERRA AREA
 
 

Project Location: SIERRA MT. RANGE
Department: FORESTRY
Project Director: PAUL DAVIDSON
Work Order Number: 00656

 
Estimated Project Cost: $9,000,000.00
Current Phase: BID OPEN

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 3540-301-0001(32)        $194,000.00 98182A        $194,000.00
W 324/98 3540-301-0001(32)        $237,000.00 99029A        $233,000.00
C 324/98 3540-301-0001(32)     $8,716,000.00 99298A     $5,893,717.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $194,000.00        $194,000.00        $139,144.96
W        $237,000.00        $233,000.00        $114,210.97
C     $8,716,000.00     $5,893,717.00                 $0.00

 
PROJECT     $9,147,000.00     $6,320,717.00        $253,355.93

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 07/01/1998 04/01/1999 07/01/1999 01/15/1999  100.00%
PWB 04/15/1999 04/15/1999 02/19/1999 02/19/1999  100.00%
WORKING DRAWINGS 05/15/1999 08/01/1999 03/25/1999 07/15/1999  100.00%
BID OPEN 08/15/1999 10/31/1999 07/16/1999 10/13/1999  100.00%
CONSTRUCTION 11/15/1999 11/15/2001 02/01/2000 02/01/2002     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  All design completed.  Project bid within budget on October 13, 1999.
Construction contract at DGS legal for review and approval to award.  Project Notice to
Proceed projected for January 10, 2000.  SCHEDULE:  Construction projected to begin
ahead of current Feburary 1, 2000 date. BUDGET:  All aspects of project within budget.
OTHER PERTINENT INFORMATION:  None.
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PROJECT INFORMATION
 

DEW DROP FFS REPLACE FACILITY
 
 

Project Location: DEW DROP
Department: FORESTRY
Project Director: BOB BOWEN
Work Order Number: 106162

 
Estimated Project Cost: $1,735,000.00
Current Phase: PRELIMINARY

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 1999/50 3540-301-0001(42)        $124,000.00 99154A        $124,000.00
W 1999/50 3540-301-0001 (42)        $128,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $124,000.00        $124,000.00           $6,683.00
W        $128,000.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $252,000.00        $124,000.00           $6,683.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 08/02/1999 03/09/2000 08/02/1999 04/13/2000   10.00%
PWB 03/10/2000 03/10/2000 04/14/2000 04/14/2000     0.00%
WORKING DRAWINGS 03/28/2000 10/03/2000 04/28/2000 11/03/2000     0.00%
BID OPEN 10/04/2000 01/03/2001  -  -     0.00%
CONSTRUCTION 01/04/2001 01/03/2002  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  Preliminary Plans are ongoing.  Site plan submitted to CDF.  SCHEDULE:
The project one month behind schedule due to late return of site plan by CDF.  BUDGET:
Project is on budget.  OTHER PERTINENT INFORMATION.  CEQA document has not been started
and could further delay the project.
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PROJECT INFORMATION
 

ELK CAMP FFS REPLACE FACILITY
 
 

Project Location: ELK CAMP
Department: FORESTRY
Project Director: RICHARD LANG
Work Order Number: 106069

 
Estimated Project Cost: $942,000.00
Current Phase: STUDY

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 1999 3540-301-0001(7)        $150,000.00 99156A         $85,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S        $150,000.00         $85,000.00              $669.47
P                 $0.00                 $0.00                 $0.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $150,000.00         $85,000.00              $669.47

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY 07/01/1999 06/30/2000 08/03/1999 07/21/2000     5.00%
PRELIMINARY  -  -  -  -     0.00%
PWB  -  -  -  -     0.00%
WORKING DRAWINGS  -  -  -  -     0.00%
BID OPEN  -  -  -  -     0.00%
CONSTRUCTION  -  -  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  "Preferred" site from initial site visit did not percolate.  Site 4
(Portwood Property) located on Balch Park Road 0.5 mile north of the intersection of
Bear Creek Road confirmed for purchase.    SCHEDULE:  Original start date did not allow
for funds transfer.  Appraisal is set for first week of January.   BUDGET:  Acquisition
funds transferred 8/03/99.   OTHER PERTINENT INFORMATION:     Right of entry completed
and distributed.  There may be some variations of the zoning of the site.   All
connected parties will be present at time of appraisal to guaranty clear understanding
of what CDF will be acquiring.
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PROJECT INFORMATION
 

ELSINORE FFS RELOCATE FACILITY
 
 

Project Location: ELSINORE
Department: FORESTRY
Project Director: RICHARD LANG
Work Order Number: 106075

 
Estimated Project Cost: $1,250,000.00
Current Phase: STUDY

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 1999 3540-301-0001(30)        $220,000.00 99177A         $85,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S        $220,000.00         $85,000.00              $978.00
P                 $0.00                 $0.00                 $0.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $220,000.00         $85,000.00              $978.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY 07/01/1999 06/30/2000 08/03/1999 08/18/2000     4.00%
PRELIMINARY  -  -  -  -     0.00%
PWB  -  -  -  -     0.00%
WORKING DRAWINGS  -  -  -  -     0.00%
BID OPEN  -  -  -  -     0.00%
CONSTRUCTION  -  -  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  Project site has not been acquired.  CDF is focusing it's efforts on an
industrial site and has scheduled a site visit for early January.  The appraisal is
scheduled for completion mid-March.   SCHEDULE:  The original start date did not allow
for the transfer of funds.  Project has been moved down the priority list due to lack of
confirmed site.  Prospect of completing the acquisition phase by July 2000 is very
unlikely.   BUDGET:  Acquisition funds transferred 8/03/99.   OTHER PERTINENT
INFORMATION:  The industrial site has the advantage of  public water and sewer.
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PROJECT INFORMATION
 

FENNER CANYON CONSERVATION CAMP CONST ADMIN BLD.
 
 

Project Location: FENNER CANYON
Department: FORESTRY
Project Director: BOB BOWEN
Work Order Number: 106098

 
Estimated Project Cost: $1,747,000.00
Current Phase: PRELIMINARY

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 1999/50 3540-301-0001(27)         $86,000.00 99171A         $86,000.00
W 1999/50 3540-301-0001 (27)        $114,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $86,000.00         $86,000.00           $6,927.50
W        $114,000.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $200,000.00         $86,000.00           $6,927.50

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 10/04/1999 03/10/2000 10/04/1999 04/13/2000     5.00%
PWB 03/10/2000 03/10/2000 04/14/2000 04/14/2000     0.00%
WORKING DRAWINGS 03/28/2000 10/01/2000 04/28/2000 11/01/2000     0.00%
BID OPEN 10/02/2000 01/02/2001  -  -     0.00%
CONSTRUCTION 01/08/2001 01/04/2002  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  A/E contractor has signed the contract.  SCHEDULE:  Preliminary Plans
are approximately one month behind schedule.  BUDGET:  The project is on budget.  OTHER
PERTINENT INFORMATION:  CEQA document has not started and could further delay the
project.
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PROJECT INFORMATION
 

FORT JONES FFS RELOCATE FACILITY
 
 

Project Location: FORT JONES
Department: FORESTRY
Project Director: RAFAT ALAFRANJI
Work Order Number: 106092

 
Estimated Project Cost: $1,397,000.00
Current Phase: PRELIMINARY

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 1999/50 3540-301-0001 (13)         $72,000.00 99187A         $72,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $72,000.00         $72,000.00           $6,764.50
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT         $72,000.00         $72,000.00           $6,764.50

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 10/04/1999 03/14/2000 10/04/1999 04/17/2000   10.00%
PWB 03/14/2000 03/14/2000 03/14/2000 04/17/2000     0.00%
WORKING DRAWINGS 08/01/2000 01/16/2001 08/01/2000 01/16/2001     0.00%
BID OPEN 01/16/2001 05/16/2001 01/16/2001 05/16/2001     0.00%
CONSTRUCTION 05/17/2001 05/13/2002 05/17/2001 05/13/2002     0.00%

 
 

Current Comments
 
 

-PROJECT STATUS: Concept plan is complete. CDF reponded to concept site plan 7 weeks
later than scheduled.  SCHEDULE: Scheduled PWB meeting of 3/14/99 will be missed.  New
schedule reflects the 4/17/99 PWB meeting.BUDGET: No change.OTHER PERTINENT INFORMATION:
None.
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PROJECT INFORMATION
 

FORTUNA FFS RELOCATE FACILITY
 
 

Project Location: FORTUNA
Department: FORESTRY
Project Director: RICHARD LANG
Work Order Number: 106070

 
Estimated Project Cost: $1,262,000.00
Current Phase: STUDY

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 1999 3540-301-0001(8)        $150,000.00 99155A         $85,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S        $150,000.00         $85,000.00              $326.00
P                 $0.00                 $0.00                 $0.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $150,000.00         $85,000.00              $326.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY 07/01/1999 06/30/2000 08/03/1999 07/21/2000     6.00%
PRELIMINARY  -  -  -  -     0.00%
PWB  -  -  -  -     0.00%
WORKING DRAWINGS  -  -  -  -     0.00%
BID OPEN  -  -  -  -     0.00%
CONSTRUCTION  -  -  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  Site location has been determined.  CEQA fieldwork completed. SCHEDULE:
The original start date did not allow for the transfer of funds.  Title requested week
of 11/29/99.  Appraisal to be completed 4/1/00.   BUDGET:   Acquisition funds
transferred 8/03/1999.   OTHER PERTINENT INFORMATION:   Right-of-entry acquired.  Notice
to proceed has been initiated for boundary survey.
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PROJECT INFORMATION
 

HAMMOND FFS: RELOCATE FACILITY
 
 

Project Location: HAMMOND
Department: FORESTRY
Project Director: LARRY LBROWN
Work Order Number: 00665

 
Estimated Project Cost: $1,204,000.00
Current Phase: WORKING DRAWINGS

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 162/96 3540-301-001(16)        $259,000.00 96097A         $79,000.00
P 324/98 3540-301-0001(29)         $49,000.00 98129A         $49,000.00
W 324/98 3540-301-0001(29)         $65,000.00 99101A         $65,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S        $259,000.00         $79,000.00         $75,076.39
P         $49,000.00         $49,000.00         $33,264.00
W         $65,000.00         $65,000.00         $30,000.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $373,000.00        $193,000.00        $138,340.39

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY 07/03/1996 06/07/1997 07/15/1996 01/06/1998  100.00%
PRELIMINARY 07/01/1998 12/24/1998 08/21/1998 05/14/1999  100.00%
PWB 02/19/1999 02/19/1999 05/14/1999 05/14/1999  100.00%
WORKING DRAWINGS 03/01/1999 08/01/1999 05/15/1999 02/18/2000   80.00%
BID OPEN 09/15/1999 09/15/1999 04/01/2000 04/01/2000     0.00%
CONSTRUCTION 11/15/1999 11/15/2000 05/15/2000 05/15/2001     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: Working drawings are continuing and 80% complete.  SCHEDULE: Study was
delayed due to site selection and acquisition.  Preliminary plans were delayed due to
the two month delay in signing the Govenor's Budget (98/99) and approval of site layout
decisions.  Working drawings were delayed by the late finish of preliminary plans and
agency approval of plans.  BUDGET: Project is on budget.  OTHER PERTINENT INFORMATION:
There are no other significant issues at this time.
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PROJECT INFORMATION
 

HARTS MILL FFS RELOCATE FACILITY
 
 

Project Location: HARTS MILL
Department: FORESTRY
Project Director: BOB BOWEN
Work Order Number: 106091

 
Estimated Project Cost: $1,207,000.00
Current Phase: PRELIMINARY

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 1999 3540-301-0001(12)         $46,000.00 99186A         $46,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $46,000.00         $46,000.00           $5,868.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT         $46,000.00         $46,000.00           $5,868.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 10/04/1999 03/14/2000 11/01/1999 03/14/2000     5.00%
PWB 03/14/2000 03/14/2000 04/14/2000 04/14/2000     0.00%
WORKING DRAWINGS 08/01/2000 02/16/2001  -  -     0.00%
BID OPEN 02/17/2001 05/17/2001  -  -     0.00%
CONSTRUCTION 05/18/2001 05/20/2002  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  A/E contract executed.  Preliminary Plans have started. The property has
not been acquired. SCHEDULE:  Preliminary Plans are on schedule. The project is delayed
in acquisition.  BUDGET:  Project is on budget.  OTHER PERTINENT INFORMATION:  There are
no significant issues at this time.
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PROJECT INFORMATION
 

HESPERIA FFS: RELOCATE FACILITY
 
 

Project Location: HESPERIA
Department: FORESTRY
Project Director: RAFAT ALAFRANJI
Work Order Number: 00667

 
Estimated Project Cost: $1,409,000.00
Current Phase: WORKING DRAWINGS

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 162/96 3540-301-001(11)        $300,000.00
S 162/96 3540-301-001(11)         $79,000.00 96099A         $79,000.00
S 162/96 3540-301-001                 $0.00 TO PPs       ($14,000.00)
P 324/98 3540-301-0001(18)         $49,000.00 98128A         $49,000.00
P 162/96 3540-301-001                 $0.00 FROM S         $14,000.00
W 324/98 3540-301-0001 (18)         $65,000.00 99078A         $65,000.00
C 50/99 3540-301-0001(4)        $916,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S        $379,000.00         $65,000.00         $50,132.89
P         $49,000.00         $63,000.00         $46,106.83
W         $65,000.00         $65,000.00         $49,601.00
C        $916,000.00                 $0.00                 $0.00

 
PROJECT     $1,409,000.00        $193,000.00        $145,840.72

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY 07/03/1996 06/07/1997 07/15/1996 11/01/1997  100.00%
PRELIMINARY 07/01/1998 11/15/1998 09/10/1998 04/09/1999  100.00%
PWB 12/11/1998 12/11/1998 05/14/1999 05/14/1999  100.00%
WORKING DRAWINGS 02/10/1999 07/07/1999 05/19/1999 12/06/1999  100.00%
BID OPEN 10/04/1999 12/01/1999 02/22/2000 03/30/2000     0.00%
CONSTRUCTION 12/09/1999 12/08/2000 04/30/2000 03/29/2001     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  100% complete working drawings have been complete and reviewed by CDF.
PSB is updating the drawings. Interim financing has been approved.  This project is bond
financed.   SCHEDULE:  Anticipate approval for bid and bid the project by February,
2000.  BUDGET:  construction cost estimate has not changed form that of PP's.  OTHER
PERTINENT INFORMATION:  None.
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PROJECT INFORMATION
 

HOLLISTER AIR ATTACK BASE FFS REPLACE FACILITY
 
 

Project Location: HOLLISTER
Department: FORESTRY
Project Director: RICHARD LANG
Work Order Number: 106077

 
Estimated Project Cost: $6,203,000.00
Current Phase: STUDY

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 1999 3540-301-0001(40)        $100,000.00 99153A         $85,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S        $100,000.00         $85,000.00           $3,155.00
P                 $0.00                 $0.00                 $0.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $100,000.00         $85,000.00           $3,155.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY 07/01/1999 06/30/2000 08/03/1999 06/30/2000     6.00%
PRELIMINARY  -  -  -  -     0.00%
PWB  -  -  -  -     0.00%
WORKING DRAWINGS  -  -  -  -     0.00%
BID OPEN  -  -  -  -     0.00%
CONSTRUCTION  -  -  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  Initial site visited completed and preferred site identified on existing
airport property.   SCHEDULE:   The original start date did not allow for the transfer
of funds.  Reappraisal to be completed 2/15/00.  Completion scheduled for 6/30/00.
BUDGET:  Acquisition funds transferred 8/03/99.   OTHER PERTINENT INFORMATION:
Right-of-entry and preliminary title report acquired.   Notice to proceed has been
initiated for environmental work and boundary survey.
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PROJECT INFORMATION
 

INDEPENDENCE FFS RELOCATE FACILITY
 
 

Project Location: INDEPENDENCE
Department: FORESTRY
Project Director: ART IWASA
Work Order Number: 106103

 
Estimated Project Cost: $1,079,000.00
Current Phase: PRELIMINARY

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 3540-301-0001(20)         $45,000.00 99148A         $45,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $45,000.00         $45,000.00           $5,868.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT         $45,000.00         $45,000.00           $5,868.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 11/02/1999 04/17/2000 11/17/1999 04/17/2000   10.00%
PWB  - 04/17/2000  -  -     0.00%
WORKING DRAWINGS 08/01/2000 01/19/2001  -  -     0.00%
BID OPEN 01/22/2001 05/21/2001  -  -     0.00%
CONSTRUCTION 05/22/2001 05/23/2002  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STAUS:  Design kick-off meeting held on 12/16/99.  A&E firm selected and contract
negotiations are continuing.  SCHEDULE:  The project remains on schedule.  BUDGET:  The
project is within budget.  OTHER PERTINENT INFORMATION:  None.



 
REAL ESTATE SERVICES DIVISION      Page: 87.0

PROJECT INFORMATION
 

LASSEN-MODOC RANGER UNIT HEADQUARTERS
 
 

Project Location: LASSEN COUNTY
Department: FORESTRY
Project Director: MARY WHALEN
Work Order Number: 00830

 
Estimated Project Cost: $1,237,000.00
Current Phase: WORKING DRAWINGS

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 3540-301-0001        $105,000.00 98147A        $105,000.00
W 324/98 3540-301-0001(08)         $69,000.00 99049A         $69,000.00
C 50/99 3540-301-0660(2)     $1,099,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $105,000.00        $105,000.00        $105,000.00
W         $69,000.00         $69,000.00         $53,582.00
C     $1,099,000.00                 $0.00                 $0.00

 
PROJECT     $1,273,000.00        $174,000.00        $158,582.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY 07/30/1996 06/07/1997 07/15/1996 05/01/1998  100.00%
PRELIMINARY 08/31/1998 12/24/1998 09/10/1998 04/09/1999  100.00%
PWB 01/27/1999 01/27/1999  - 05/14/1999  100.00%
WORKING DRAWINGS 02/11/1999 06/30/1999 05/17/1999 09/30/1999  100.00%
BID OPEN  -  -  - 02/24/2000     0.00%
CONSTRUCTION 04/01/2000 02/01/2001 04/28/2000 11/30/2000     0.00%

 
 

Current Comments
 
 

STATUS: Working Drawings comments returned to PSB 12/6/99. Tentative bid date 02/24/2000.
SCHEDULE: Preliminary plans were delayed by the two month delay in signing the
Governor's budget (98/99). Working drawings were delayed by the late finish of
Preliminaries. BUDGET: Project is currently within budget. OTHER:
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PROJECT INFORMATION
 

MANTON FFS RELOCATE FACILITY
 
 

Project Location: MANTON
Department: FORESTRY
Project Director: RAFAT ALAFRANJI
Work Order Number: 106093

 
Estimated Project Cost: $1,266,000.00
Current Phase: PRELIMINARY

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 324/1998 3540-301-001(11)        $147,000.00 -        $147,000.00
P 50/1999 3540-301-0001(14)         $44,000.00 99188A         $44,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S        $147,000.00        $147,000.00                 $0.00
P         $44,000.00         $44,000.00           $4,564.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $191,000.00        $191,000.00           $4,564.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 10/04/1999 03/10/2000 01/10/2000 04/17/2000   10.00%
PWB 03/10/2000 03/10/2000  -  -     0.00%
WORKING DRAWINGS 08/01/2000 01/17/2001  -  -     0.00%
BID OPEN 01/18/2001 05/18/2001  -  -     0.00%
CONSTRUCTION 05/21/2001 05/17/2002  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  Project is on hold.  Although negotiation for acquisition is successful,
owner is out of the country and plans to return in March 2000.  SCHEDULE:  Design is on
hold and may begin in March.  BUDGET:  No change.  OTHER PERTINENT INFORMATION: None.
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PROJECT INFORMATION
 

MENDOCINO RANGER UNIT HQ REPLACE AUTO SHOP
 
 

Project Location: MENDOCINO
Department: FORESTRY
Project Director: ART IWASA
Work Order Number: 106160

 
Estimated Project Cost: $944,000.00
Current Phase: PRELIMINARY

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 3540-301-0001(9)        $100,000.00 99157A        $100,000.00
W 50/99 3540-301-0001(9)         $97,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $100,000.00        $100,000.00         $39,245.50
W         $97,000.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $197,000.00        $100,000.00         $39,245.50

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 07/02/1999 12/14/1999 07/08/1999 04/14/2000   40.00%
PWB  - 12/14/1999  - 04/14/2000     0.00%
WORKING DRAWINGS 12/20/1999 06/01/2000 04/14/2000 09/26/2000     0.00%
BID OPEN 06/02/2000 10/02/2000  -  -     0.00%
CONSTRUCTION 10/03/2000 10/02/2001  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  CEQA Categorical Exemption sent to CDF for signature on 11/18/99.
Preliminary Plans sent to CDF for review on 10/01/99.   SCHEDULE:  The project is
delayed 2 months pending CDF review of Preliminary Plans.   BUDGET:  The project is
currently within budget.  OTHER PERTINENT INFORMATION:  CDF is still reviewing and
contemplating changes to Preliminary Plans.  Contemplated changes may require scope
change and budget augmentation.
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PROJECT INFORMATION
 

NIPOMO FFS REPLACE FACILIITY
 
 

Project Location: NIPOMO
Department: FORESTRY
Project Director: ART IWASA
Work Order Number: 106164

 
Estimated Project Cost: $1,427,000.00
Current Phase: PRELIMINARY

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P - -                 $0.00
P 50/99 3540-301-0001(31)        $100,000.00 99178A        $100,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $100,000.00        $100,000.00         $10,810.75
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $100,000.00        $100,000.00         $10,810.75

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 10/04/1999 04/17/2000 07/22/1999 04/17/2000   10.00%
PWB  - 04/17/2000  -  -     0.00%
WORKING DRAWINGS 08/01/2000 01/19/2001  -  -     0.00%
BID OPEN 01/22/2001 05/21/2001  -  -     0.00%
CONSTRUCTION 05/22/2001 05/22/2002  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  Schematic Site Plan sent to CDF for review on 11/19/99.  PSB, Design
Services is executing contracts with Civil Consultant.  PSB, Environmental Services is
preparing consultant ad for archeological study portion of Categorical Exemption.
SCHEDULE:  The project remains on schedule.  BUDGET:  The project is on budget.  OTHER
PERTINENT INFORMATION:  None.
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PROJECT INFORMATION
 

OGO FFS:  RELOCATE FACILITY
 
 

Project Location: OGO
Department: FORESTRY
Project Director: MARY WHALEN
Work Order Number: 00669

 
Estimated Project Cost: $1,021,000.00
Current Phase: WORKING DRAWINGS

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 162/96 3540-301-001 (5)        $159,000.00 96101A         $79,000.00
P 324/98 3540-301-0001         $45,000.00 98130A         $45,000.00
W 324/98 3540-301-0001         $59,000.00 99041A         $59,000.00
C 50/99 3540-301-0660 (1)        $796,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S        $159,000.00         $79,000.00         $64,044.13
P         $45,000.00         $45,000.00         $45,160.00
W         $59,000.00         $59,000.00         $38,138.00
C        $796,000.00                 $0.00                 $0.00

 
PROJECT     $1,059,000.00        $183,000.00        $147,342.13

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY 07/03/1996 06/07/1997 07/15/1996 05/01/1998  100.00%
PRELIMINARY 08/31/1998 12/24/1998 09/10/1998 04/09/1999  100.00%
PWB 01/27/1999 01/27/1999  - 05/14/1999  100.00%
WORKING DRAWINGS 02/11/1999 06/30/1999 05/17/1999 01/07/2000   95.00%
BID OPEN  -  -  -  -     0.00%
CONSTRUCTION  -  -  -  -     0.00%

 
 

Current Comments
 
 

STATUS: Working Drawings to be completed by January 7, 2000. PMIB documents submitted for
10/8 PWB. Construction will be by CDF. Load calculations for water, gas and electrical
to CDF 12/17/1999. SCHEDULE: Preliminary plans were delayed due to the two month delay
in signing the Governor's Budget (98/99) and approval of site layout and Modification
Matrix decisions. Working drawings were delayed by late finish of Preliminaries and
agency approval of plans. BUDGET: Project is currently within budget. OTHER:



 
REAL ESTATE SERVICES DIVISION      Page: 92.0

PROJECT INFORMATION
 

PACHECO FOREST FIRE STATION
 
 

Project Location: SANTA CLARA COUNTY
Department: FORESTRY
Project Director: RAFAT ALAFRANJI
Work Order Number: 00829

 
Estimated Project Cost: $1,114,000.00
Current Phase: WORKING DRAWINGS

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 3540-301-0001(7)         $66,000.00 98139A         $66,000.00
W 324/98 3540-301-0001(7)         $65,000.00 99045A         $65,000.00
C 50/99 3540-301-0001(6)        $983,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $66,000.00         $66,000.00         $65,138.48
W         $65,000.00         $65,000.00           $8,233.71
C        $983,000.00                 $0.00                 $0.00

 
PROJECT     $1,114,000.00        $131,000.00         $73,372.19

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 07/01/1998 12/31/1998 09/11/1998 04/08/1999  100.00%
PWB 02/15/1999 02/15/1999 05/14/1999 05/14/1999  100.00%
WORKING DRAWINGS 02/11/1999 07/11/1999 05/17/1999 01/14/2000   45.00%
BID OPEN 10/04/1999 10/04/1999 03/25/2000 05/10/2000     0.00%
CONSTRUCTION 12/09/1999 11/19/2000 06/29/2000 06/29/2001     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  Late start due to late budget in 1998.  Working drawings are 80%
complete.  SCHEDULE:  Working drawings are scheduled to be complete on 1/14/2000.
BUDGET:  Construction cost estimate to be complete at the conclusion of WD.  PERTINENT
INFORMATION:  None.
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PROJECT INFORMATION
 

PASO ROBLES AIR ATTACK BASE REPLACE FACILITY
 
 

Project Location: PASO ROBLES
Department: FORESTRY
Project Director: DALE PRAWALSKY
Work Order Number: 106074

 
Estimated Project Cost: $2,837,000.00
Current Phase: PRELIMINARY

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 3540-301-0001-28        $174,000.00 99175A        $174,000.00
W 50/99 3540-301-0001-28        $218,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $174,000.00        $174,000.00           $2,608.00
W        $218,000.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $392,000.00        $174,000.00           $2,608.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 07/02/1999 12/17/1999 09/28/1999 02/11/2000   10.00%
PWB 01/14/2000 01/14/2000 02/11/2000 02/11/2000     0.00%
WORKING DRAWINGS 01/15/2000 05/01/2000 02/11/2000 05/01/2000     0.00%
BID OPEN 07/02/2000 10/02/2000 07/02/2000 10/02/2000     0.00%
CONSTRUCTION 10/06/2000 10/06/2001 10/06/2000 10/06/2001     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: A/E is reviewing the contract for approval and signature. SCHEDULE:
Project is on schedule.  BUDGET: Project is within budget. OTHER PERTINENT INFORMATION:
CEQA is on schedule.
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PROJECT INFORMATION
 

RAMONA AIR ATTACK BASE & REPLACEMENT FAC
 
 

Project Location: RAMONA, SAN DIEGO COUNTY
Department: FORESTRY
Project Director: DALE PRAWALSKY
Work Order Number: 00673

 
Estimated Project Cost: $2,519,000.00
Current Phase: CONSTRUCTION

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 162/96 3540-301-001 (12.0)        $124,000.00 DN96105A        $124,000.00
W 162/96 3540-301-001 (12.0)        $124,000.00 97057A        $124,000.00
C 324/98 3540-301-0001(19)     $1,855,014.00 99077A     $1,855,014.00
C - -                 $0.00 99315A         $53,000.00
C - -                 $0.00 99334A           $3,319.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $124,000.00        $124,000.00        $112,686.15
W        $124,000.00        $124,000.00        $109,541.00
C     $1,855,014.00     $1,911,333.00     $1,552,933.00

 
PROJECT     $2,103,014.00     $2,159,333.00     $1,775,160.15

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 07/03/1996 11/01/1997 07/03/1996 11/01/1997  100.00%
PWB 11/01/1997 11/01/1997 11/01/1997 11/01/1997  100.00%
WORKING DRAWINGS 03/16/1998 10/20/1998 03/16/1998 09/03/1998  100.00%
BID OPEN 01/07/1999 01/07/1999 01/20/1999 04/28/1999  100.00%
CONSTRUCTION 02/12/1999 02/01/2000 06/01/1999 05/31/2000   80.00%

 
 

Current Comments
 
 

PROJECT STATUS: Construction is at 80% completion. SCHEDULE: Bid opening was delayed to
allow code upgrades to be completed. BUDGET: Project is within budget. OTHER PERTINENT
INFORMATION: None
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PROJECT INFORMATION
 

RANCHERIA FFS REPLACE FACILITY
 
 

Project Location: RANCHERIA
Department: FORESTRY
Project Director: JOHN OTTO
Work Order Number: 106169

 
Estimated Project Cost: $1,460,000.00
Current Phase: PRELIMINARY

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/1999 3540-301-0001 (35)        $102,000.00 99182A        $102,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $102,000.00        $102,000.00           $7,742.50
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $102,000.00        $102,000.00           $7,742.50

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 11/02/1999 04/14/2000 10/01/1999 04/14/2000   15.00%
PWB 04/14/2000 04/14/2000  -  -     0.00%
WORKING DRAWINGS 08/01/2000 02/07/2001  -  -     0.00%
BID OPEN 02/08/2001 06/08/2001  -  -     0.00%
CONSTRUCTION 06/11/2001 06/11/2002  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  PSB Preliminary Plan Phase efforts continuing with site plan being
reviewed by CDF.  SCHEDULE:  Project is on schedule.  BUDGET:  Project is on budget.
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PROJECT INFORMATION
 

RAYMOND FFS RELOCATE FACILITY
 
 

Project Location: RAYMOND
Department: FORESTRY
Project Director: RICHARD LANG
Work Order Number: 106081

 
Estimated Project Cost: $1,179,000.00
Current Phase: STUDY

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 1999 3540-301-0001(45)        $100,000.00 99163A         $70,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S        $100,000.00         $70,000.00                 $0.00
P                 $0.00                 $0.00                 $0.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $100,000.00         $70,000.00                 $0.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY 07/01/1999 06/30/2000 08/03/1999 08/11/2000     5.00%
PRELIMINARY  -  -  -  -     0.00%
PWB  -  -  -  -     0.00%
WORKING DRAWINGS  -  -  -  -     0.00%
BID OPEN  -  -  -  -     0.00%
CONSTRUCTION  -  -  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:   Initial site visit yielded preferred site owned by school district.
SCHEDULE:  The original start date did not allow for the transfer of funds.  Appraisal
is scheduled for mid-February with completion prior to April 1.  The CEQA will be done
by 12/30/99.    BUDGET:  Acquisition funds transferred 8/03/99.   OTHER PERTINENT
INFORMATION:   CDF wants to be sure the roadway interest is quit claimed away, this
currently shows up on Record Of Survey.   Environmental work, boundary surveys, perc
tests and test wells have been intitiated.
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PROJECT INFORMATION
 

RELOCATE FACILITY  - AVIATION M.U.
 
 

Project Location: SACRAMENTO COUNTY
Department: FORESTRY
Project Director: PAUL DAVIDSON
Work Order Number: 00799

 
Estimated Project Cost: $25,000,000.00
Current Phase: STUDY

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 324/98 3540-301-001(31)        $148,000.00 98284A        $148,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S        $148,000.00        $148,000.00        $148,000.00
P                 $0.00                 $0.00                 $0.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $148,000.00        $148,000.00        $148,000.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY 07/01/1998 05/01/1999 11/01/1998 09/30/1999  100.00%
PRELIMINARY  -  -  -  -     0.00%
PWB  -  -  -  -     0.00%
WORKING DRAWINGS  -  -  -  -     0.00%
BID OPEN  -  -  -  -     0.00%
CONSTRUCTION  -  -  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  Study completed and delivered to CDF on September 30, 1999.  SCHEDULE:
Study delayed due to late transfer of funds (4 mo) and negotiations with County of
Sacramento on possibility of property purchase or long term lease at Mather (1 mo).
BUDGET:  Study completed within budget.  OTHER PERTINENT INFORMATION: None.
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PROJECT INFORMATION
 

REPLACE UTILITIES/APARATUS BLDG VALLECITO
 
 

Project Location: VALLECITO
Department: FORESTRY
Project Director: JOHN OTTO
Work Order Number: 106110

 
Estimated Project Cost: $1,737,000.00
Current Phase: PRELIMINARY

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 1999/50 3540-301-0001-39        $123,000.00 99248A        $123,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $123,000.00        $123,000.00           $8,068.50
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $123,000.00        $123,000.00           $8,068.50

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 11/02/1999 04/17/2000 11/02/1999 04/14/2000     5.00%
PWB 04/14/2000 04/14/2000  -  -     0.00%
WORKING DRAWINGS 08/01/2000 01/20/2001  -  -     0.00%
BID OPEN 01/21/2001 05/21/2001  -  -     0.00%
CONSTRUCTION 05/22/2001 05/23/2002  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  Standard Agreement with A/E being processed.  SCHEDULE:  Project is on
schedule.  BUDGET:  Project is on budget.
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PROJECT INFORMATION
 

RIVERSIDE RUH ECC
 
 

Project Location: RIVERSIDE
Department: FORESTRY
Project Director: DAVE EDWARDS
Work Order Number: 00671

 
Estimated Project Cost: $1,937,000.00
Current Phase: CONSTRUCTION

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 162/96 3540-301-001(9) 30.30.030         $86,000.00 96103A         $86,000.00
P 162/96 3540-301-001(9)         ($5,748.00) CarryTWD         ($5,748.00)
W 162/96 3540-301-001(9) 30.30.030        $119,000.00 97031A        $119,000.00
W 162/96 3540-301-001(9)           $5,748.00 CarryFPP           $5,748.00
C 324/98 3540-301-001(16)     $1,699,320.00 99053A     $1,649,320.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $80,252.00         $80,252.00         $72,896.40
W        $124,748.00        $124,748.00        $109,196.41
C     $1,699,320.00     $1,649,320.00        $479,622.62

 
PROJECT     $1,904,320.00     $1,854,320.00        $661,715.43

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 07/03/1996 01/15/1997 07/15/1996 01/15/1997  100.00%
PWB 06/13/1997 06/13/1997 06/13/1997 06/13/1997  100.00%
WORKING DRAWINGS 01/16/1997 11/27/1997 06/15/1997 01/19/1999  100.00%
BID OPEN 10/29/1998 10/29/1998 03/11/1999 05/20/1999  100.00%
CONSTRUCTION 01/29/1998 02/05/1999 06/14/1999 05/09/2000   32.00%

 
 

Current Comments
 
 

PROJECT STATUS:  Construction continues and is approximately 32% complete.  Second floor
framing and first floor elect. and mech. items are being installed.  SCHEDULE:
Regulatory reviews took longer than expected delaying the bid opening. Construction is
approx. 3 weeks behind schedule.  Contractor is working on making this time up.  BUDGET:
Project is on budget.  OTHER PERTINENT INFORMATION:  There are no other significant
project issues at this time.
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PROJECT INFORMATION
 

ROHNERVILLE AIR ATTACK BASE
 
 

Project Location: ROHNERVILLE, HUMBOLDT COUNTY
Department: FORESTRY
Project Director: CHRISTAL WATERS
Work Order Number: 00675

 
Estimated Project Cost: $1,649,000.00
Current Phase: WORKING DRAWINGS

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 162/96 3540-301-001 (4.0)         $84,000.00 DN96107A         $84,000.00
W 162/96 3540-301-001 (4.0)         $86,000.00 97056A         $86,000.00
C 324/98 354-301-0001(5)     $1,479,000.00 98282A     $1,393,555.00
C 324/98 3540-301-0001                 $0.00 99118A         $61,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $84,000.00         $84,000.00         $83,939.50
W         $86,000.00         $86,000.00         $84,732.16
C     $1,479,000.00     $1,454,555.00     $1,231,942.30

 
PROJECT     $1,649,000.00     $1,624,555.00     $1,400,613.96

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 10/13/1998 02/26/1999 10/13/1998 05/13/1999  100.00%
PWB  - 05/14/1999  - 05/14/1999  100.00%
WORKING DRAWINGS 05/17/1999 10/15/1999 05/15/1999 01/10/2000   95.00%
BID OPEN  - 12/20/1999  - 10/14/1998  100.00%
CONSTRUCTION 03/14/2000 11/13/2000 12/05/1998 10/25/1999  100.00%

 
 

Current Comments
 
 

Construction complete.  Project in warranty period.
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PROJECT INFORMATION
 

SAN BERNARDINO RHU ECC
 
 

Project Location: SAN BERNARDINO
Department: FORESTRY
Project Director: DAVE EDWARDS
Work Order Number: 00670

 
Estimated Project Cost: $1,784,000.00
Current Phase: CONSTRUCTION

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 162/96 3540-301-001(10)30.30.030         $79,000.00 96102A         $79,000.00
P - CARRYTWD         ($2,752.00) CARRYTWD         ($2,752.00)
W 162/96 3540-301-001(10)30.30.030        $116,000.00 97077A        $116,000.00
W - CARRYFPP           $2,752.00 CARRYFPP           $2,752.00
C 324/98 3540-301-001(17)     $1,591,000.00 99054A     $1,484,553.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $76,248.00         $76,248.00         $69,661.24
W        $118,752.00        $118,752.00        $110,159.86
C     $1,591,000.00     $1,484,553.00        $324,467.00

 
PROJECT     $1,786,000.00     $1,679,553.00        $504,288.10

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 07/03/1996 01/15/1997 07/15/1996 01/15/1997  100.00%
PWB  -  - 04/11/1997 04/11/1997  100.00%
WORKING DRAWINGS 01/16/1997 11/27/1997 04/15/1997 12/15/1998  100.00%
BID OPEN 10/15/1998 10/15/1998 03/09/1999 05/20/1999  100.00%
CONSTRUCTION 01/15/1999 01/15/2000 10/04/1999 09/15/2000   25.00%

 
 

Current Comments
 
 

PROJECT STATUS:  Construction continues and is approximately 25% coomplete.  Second floor
framing has started.  SCHEDULE:  Regulatory reviews and site acquisition took longer
than expected.  Construction remains on schedule.  BUDGET:  Project is on budget.  OTHER
PERTINENT INFORMATION:  There are no other significant project issues at this time.



 
REAL ESTATE SERVICES DIVISION      Page: 102.0

PROJECT INFORMATION
 

SAN MARCOS FFS. RELOCATE FACILITY
 
 

Project Location: SAN MARCOS
Department: FORESTRY
Project Director: RICHARD LANG
Work Order Number: 106095

 
Estimated Project Cost: $1,255,000.00
Current Phase: PRELIMINARY

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 3540-301-0001(23)         $48,000.00 99149A         $48,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $48,000.00         $48,000.00           $1,222.50
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT         $48,000.00         $48,000.00           $1,222.50

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 10/04/1999 03/10/2000 10/04/1999 09/08/2000     1.00%
PWB  - 03/10/2000  - 09/08/2000     0.00%
WORKING DRAWINGS 07/03/2000 01/26/2001 09/09/2000 04/04/2001     0.00%
BID OPEN 07/02/2001 12/10/2001 07/02/2001 12/10/2001     0.00%
CONSTRUCTION 12/11/2001 12/09/2002 12/11/2001 12/09/2002     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  Project site has not been acquired.  Site has been selected where
existing Escondido City fire station located on County Felicita Park property will be
vacated shortly.  We are pursuing a long-term lease due to fact the County is unable to
sell the property but is anxious to have the CDF station at this location.   SCHEDULE:
Executed lease of property has delayed preliminary plans.  BUDGET:  PP funds transferred
8/3/99.  PP proposals have not been requested from consultant.  OTHER PERTINENT
INFORMATION:  RESD/RESS is waiting for APN info from CDF to order a title report for CDF
review.
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PROJECT INFORMATION
 

SAN MARCOS FOREST FIRE STATION
 
 

Project Location: SAN DIEGO COUNTY
Department: FORESTRY
Project Director: MARY WHALEN
Work Order Number: 00838

 
Estimated Project Cost: $222,000.00
Current Phase: STUDY

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 324/98 3540-301-0001(21)        $222,000.00 98146A         $92,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S        $222,000.00         $92,000.00         $14,089.13
P                 $0.00                 $0.00                 $0.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $222,000.00         $92,000.00         $14,089.13

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY 07/01/1998 06/01/1999 09/11/1998  -   20.00%
PRELIMINARY  -  -  -  -     0.00%
PWB  -  -  -  -     0.00%
WORKING DRAWINGS  -  -  -  -     0.00%
BID OPEN  -  -  -  -     0.00%
CONSTRUCTION  -  -  -  -     0.00%

 
 

Current Comments
 
 

STATUS: Currently working on alternative site at Vallecito Park. Pending site visit with
CDF,  PSB environmental, PMB, and PSB acquisition staff in January. SCHEDULE: Finding an
acceptable site for this project has been very difficult. Project was put on hold by CDF
until an acceptable site can be found. BUDGET: Project is within budget. OTHER:
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PROJECT INFORMATION
 

SAN MATEO SANTA CRUZ RANGER HQ REPLACE AUTO SHOP
 
 

Project Location: SAN MATEO SANTA CRUZ
Department: FORESTRY
Project Director: RICHARD LANG
Work Order Number: 106083

 
Estimated Project Cost: $625,000.00
Current Phase: PRELIMINARY

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 3540-301-0001(11)         $40,000.00 99185A         $40,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $40,000.00         $40,000.00           $1,222.50
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT         $40,000.00         $40,000.00           $1,222.50

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 08/03/1999 03/10/2000 08/03/1999 08/30/2000     1.00%
PWB  - 03/10/2000  - 08/30/2000     0.00%
WORKING DRAWINGS 07/03/2000 01/26/2001 08/31/2000 03/26/2001     0.00%
BID OPEN 07/02/2001 12/10/2001 07/02/2001 12/10/2001     0.00%
CONSTRUCTION 12/11/2001 12/09/2002 12/11/2001 12/09/2002     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: Existing shop will be demolished, new 5 bay shop will occupy same area.
Existing underfloor hoist will require hazardous material mitigation due to history of
fluid leakage.   SCHEDULE:  Design kickoff meeting held 11/17/99.  Suspended negotiatons
with #1 consultant, initiating negotiatons with #2 consultant.    BUDGET:  PP funds
transferred 8/3/99.   PP phase appears to be underfunded.  OTHER PERTINENT INFORMATION:
None.



 
REAL ESTATE SERVICES DIVISION      Page: 105.0

PROJECT INFORMATION
 

SAND CREEK RELOCATE FACILITY
 
 

Project Location: SAND CREEK
Department: FORESTRY
Project Director: BOB BOWEN
Work Order Number: 106106

 
Estimated Project Cost: $1,306,000.00
Current Phase: PRELIMINARY

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 1999/50 3540-301-0001(34)         $55,000.00 99181A         $55,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $55,000.00         $55,000.00           $4,401.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT         $55,000.00         $55,000.00           $4,401.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 11/02/1999 04/14/2000 11/02/1999 04/14/2000     5.00%
PWB 04/14/2000 04/14/2000 04/14/2000 04/14/2000     0.00%
WORKING DRAWINGS 08/01/2000 01/21/2001  -  -     0.00%
BID OPEN 01/21/2001 05/21/2001  -  -     0.00%
CONSTRUCTION 05/22/2001 05/22/2002  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  A/E contract signed by the contractor.  SCHEDULE:  The project is on
schedule.  BUDGET:  The project is on budget.  OTHER PERTINENT INFORMATION:  There are
no other significant project issues at this time.
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PROJECT INFORMATION
 

SANTA CLARA RUH AUTO SHOP
 
 

Project Location: SANTA CLARA
Department: FORESTRY
Project Director: RICHARD LANG
Work Order Number: 106082

 
Estimated Project Cost: $863,000.00
Current Phase: PRELIMINARY

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 3540-301-0001(10)         $40,000.00 99183A         $40,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $40,000.00         $40,000.00           $1,222.50
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT         $40,000.00         $40,000.00           $1,222.50

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 08/03/1999 03/10/2000 08/03/1999 08/30/2000     1.00%
PWB  - 03/10/2000  - 08/30/2000     0.00%
WORKING DRAWINGS 07/03/2000 01/26/2001 08/31/2000 03/26/2001     0.00%
BID OPEN 07/02/2001 12/10/2001 07/02/2001 12/10/2001     0.00%
CONSTRUCTION 12/11/2001 12/09/2002 12/11/2001 12/09/2002     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:   Building location has been selected, will require demolition of
existing structure.  Configuration will be five bays, two double through bays and one
dead-end bay.  Dozer storage shed will be 16' X 60'.  SCHEDULE: Design kickoff meeting
held 11/16/99.  Suspended negotiatons with #1 consultant, initiating negotiatons with #2
consultant.    BUDGET:  PP funds transferred 8/3/99.   PP phase appears to be
underfunded.  OTHER PERTINENT INFORMATION: None.
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PROJECT INFORMATION
 

SLO RANGER UNIT HEADQUARTERS REPLACE FACILITY
 
 

Project Location: SAN LUIS OBISPO
Department: FORESTRY
Project Director: DAVE EDWARDS
Work Order Number: 106161

 
Estimated Project Cost: $8,875,000.00
Current Phase: PRELIMINARY

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 3540-301-0001(21)        $570,000.00 99147A        $570,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $570,000.00        $570,000.00        $445,560.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $570,000.00        $570,000.00        $445,560.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 07/02/1999 01/17/2000 07/02/1999 02/17/2000   75.00%
PWB 02/11/2000 02/11/2000 03/10/2000 03/10/2000     0.00%
WORKING DRAWINGS 07/15/2000 04/27/2001 07/15/2000 04/27/2001     0.00%
BID OPEN 07/23/2001 07/23/2001 10/23/2001 10/23/2001     0.00%
CONSTRUCTION 10/16/2001 07/21/2003 01/16/2002 10/21/2003     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  Design continues and is approximately 75% complete.  CEQA should be
completed for PWB in March.  SCHEDULE:  The original project schedule was to optimistic
for the CEQA process, PWB schedule has slipped one month for that reason.  BUDGET:
Project is on budget.  OTHER PERTINENT INFORMATION:  There are no other significant
project issues at this time.
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PROJECT INFORMATION
 

SONOMA AIR ATTACK BASE
 
 

Project Location: SANTA ROSA, SONOMA COUNTY
Department: FORESTRY
Project Director: DALE PRAWALSKY
Work Order Number: 00674

 
Estimated Project Cost: $2,156,000.00
Current Phase: CONSTRUCTION

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 162/96 3240-301-001 (2.0)        $108,000.00 DN96106A        $108,000.00
P 162/96 3240-301-001         ($7,800.00) MOVTOWD         ($7,800.00)
W 162/96 3240-301-001 (2.0)        $111,000.00 97062A        $111,000.00
W 162/96 3240-301-001           $7,800.00 MOVFMPP           $7,800.00
C 324/98 3240-301-0001(2)     $1,698,950.00 99073A     $1,698,950.00
C 324/98 3240-301-0001(2)         $65,000.00 99269A         $65,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $100,200.00        $100,200.00         $82,658.00
W        $118,800.00        $118,800.00        $102,888.31
C     $1,763,950.00     $1,763,950.00     $1,337,169.50

 
PROJECT     $1,982,950.00     $1,982,950.00     $1,522,715.81

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 07/03/1996 11/01/1997 07/03/1996 11/01/1997  100.00%
PWB 11/01/1997 11/01/1997 11/01/1997 11/01/1997  100.00%
WORKING DRAWINGS 03/16/1998 10/20/1998 03/16/1998 09/03/1998  100.00%
BID OPEN 01/07/1999 01/07/1999 01/20/1999 04/28/1999  100.00%
CONSTRUCTION 02/12/1999 02/01/2000 06/01/1999 05/26/2000   72.00%

 
 

Current Comments
 
 

PROJECT STATUS: Construction is at 72% completion. SCHEDULE: Project was delayed because
of Bid protest. BUDGET: Project is within budget. OTHER PERTINENT INFORMATION: None
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PROJECT INFORMATION
 

SONORA FFS RELOCATE FACILITY
 
 

Project Location: SONORA
Department: FORESTRY
Project Director: LARRY LBROWN
Work Order Number: 106105

 
Estimated Project Cost: $2,540,000.00
Current Phase: PRELIMINARY

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 3540-301-0001(33)         $87,000.00 99180A         $87,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $87,000.00         $87,000.00                 $0.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT         $87,000.00         $87,000.00                 $0.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 11/01/1999 04/09/2000 11/01/1999 06/30/2000   10.00%
PWB  - 04/09/2000  -  -     0.00%
WORKING DRAWINGS 07/03/2000 01/26/2001  -  -     0.00%
BID OPEN 07/02/2001 12/10/2001  -  -     0.00%
CONSTRUCTION 12/11/2001 12/09/2002  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  Original site had to be abandon due to historic site.  New site has not
been selected.  SCHEDULE: The project remains behind schedule due to new site
aquasition.  BUDGET: Project may run over budget due to site location difficulties.
OTHER PERTINENT INFORMATION: There are no other significant project issues at this time.
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PROJECT INFORMATION
 

SPRINGVILLE FFS RELOCATE FACILITY
 
 

Project Location: SPRINGVILLE
Department: FORESTRY
Project Director: RICHARD LANG
Work Order Number: 106079

 
Estimated Project Cost: $1,211,000.00
Current Phase: STUDY

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 1999 3540-301-0001(44)        $200,000.00 99162A         $85,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S        $200,000.00         $85,000.00           $3,466.25
P                 $0.00                 $0.00                 $0.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $200,000.00         $85,000.00           $3,466.25

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY 07/01/1999 06/30/2000 08/03/1999 08/11/2000     7.00%
PRELIMINARY  -  -  -  -     0.00%
PWB  -  -  -  -     0.00%
WORKING DRAWINGS  -  -  -  -     0.00%
BID OPEN  -  -  -  -     0.00%
CONSTRUCTION  -  -  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  Initial site visit completed.  Site has been confirmed and the area is
approximately 300' by 650'.    SCHEDULE:  The original start date did not allow for the
transfer of funds.  The appraisal is scheduled for March 1, 2000.    BUDGET:
Acquisition funds transferred 8/03/99.    OTHER PERTINENT INFORMATION:   Right-of-entry
and preliminary title report have been acquired.   Notice to proceed has been initiated
for environmental work, boundary survey, perc test and test well.
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PROJECT INFORMATION
 

STEVENS CREEK FFS
 
 

Project Location: STEVENS CREEK
Department: FORESTRY
Project Director: RAFAT ALAFRANJI
Work Order Number: 00736

 
Estimated Project Cost: $1,036,000.00
Current Phase: WORKING DRAWINGS

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 3540-301-0001(4)         $59,000.00 98127A         $59,000.00
W 324/98 3540-301-0001(4)         $64,000.00 99044A         $64,000.00
C 50/99 3540-301-0001(3)        $913,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $59,000.00         $59,000.00         $56,583.00
W         $64,000.00         $64,000.00         $48,206.00
C        $913,000.00                 $0.00                 $0.00

 
PROJECT     $1,036,000.00        $123,000.00        $104,789.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 07/01/1998 12/31/1998 09/10/1998 04/08/1999  100.00%
PWB 01/15/1999 01/15/1999 05/14/1999 05/14/1999  100.00%
WORKING DRAWINGS 02/11/1999 07/11/1999 05/17/1999 12/06/1999  100.00%
BID OPEN 10/04/1999 10/04/1999 02/29/2000 03/29/2000     0.00%
CONSTRUCTION 12/09/1999 11/19/2000 04/29/2000 04/10/2001     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: 100% working drawings are complete and reviewed by CDF.  Request for bid
has been prepared and was forwarded to CDF to submit to DOF.  SCHEDULE:  Working
drawings are being updated and plan to bid the project in February, 2000.  BUDGET:
Project construction cost estimate is 13% more than the PP estimate.  OTHER PERTINENT
INFORMATION:  None.
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PROJECT INFORMATION
 

SWEETWATER FFS RELOCATE FACILITY
 
 

Project Location: SWEETWATER
Department: FORESTRY
Project Director: RICHARD LANG
Work Order Number: 106068

 
Estimated Project Cost: $1,162,000.00
Current Phase: STUDY

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 1999 3540-301-0001(5)        $172,000.00 99173A         $85,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S        $172,000.00         $85,000.00           $2,125.96
P                 $0.00                 $0.00                 $0.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $172,000.00         $85,000.00           $2,125.96

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY 07/01/1999 06/30/2000 08/03/1999 08/25/2000     5.00%
PRELIMINARY  -  -  -  -     0.00%
PWB  -  -  -  -     0.00%
WORKING DRAWINGS  -  -  -  -     0.00%
BID OPEN  -  -  -  -     0.00%
CONSTRUCTION  -  -  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  Initial site visit identified only 1 possible site with potentially high
development costs.  Advertisement yielded no responses.  SCHEDULE:  CDF canceled planned
environmental work and placed project on two month hold.   Prospect of completing the
acquisition phase by July 2000 is very unlikely.   BUDGET:  Acquisition funds
transferred 8/03/99.    OTHER PERTINENT INFORMATION:  RESD contacting property-owners in
the area.
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PROJECT INFORMATION
 

TWAIN HARTE RELOCATE FACILITY
 
 

Project Location: TWAIN HARTE
Department: FORESTRY
Project Director: RICHARD LANG
Work Order Number: 106078

 
Estimated Project Cost: $1,352,000.00
Current Phase: STUDY

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 1999 3540-301-0001(43)        $200,000.00 99161A         $85,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S        $200,000.00         $85,000.00              $686.67
P                 $0.00                 $0.00                 $0.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $200,000.00         $85,000.00              $686.67

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY 07/01/1999 06/30/2000 08/03/1999 08/18/2000     5.00%
PRELIMINARY  -  -  -  -     0.00%
PWB  -  -  -  -     0.00%
WORKING DRAWINGS  -  -  -  -     0.00%
BID OPEN  -  -  -  -     0.00%
CONSTRUCTION  -  -  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  Site has not been selected.   CDF looking at possible sites available
from CalTrans.    SCHEDULE:  Prospect of completing the acquisition phase by July 2000
is very unlikely.   BUDGET:  Acquisition funds transferred 8/3/99.    OTHER PERTINENT
INFORMATION:   None.
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PROJECT INFORMATION
 

UKIAH AIR ATTACK BASE RELOCATE FACILITY
 
 

Project Location: UKIAH
Department: FORESTRY
Project Director: ART IWASA
Work Order Number: 106066

 
Estimated Project Cost: $7,405,000.00
Current Phase: ALL

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P                 $0.00                 $0.00              $244.50
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT                 $0.00                 $0.00              $244.50

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 07/02/1999 01/14/1999  -  -     0.00%
PWB  - 01/14/1999  -  -     0.00%
WORKING DRAWINGS 06/15/2000 12/15/2000  -  -     0.00%
BID OPEN  - 03/15/2001  -  -     0.00%
CONSTRUCTION 03/16/2001 03/08/2002  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  Preliminary plans on hold pending resolution of site acquasition
problems. SCHEDULE:  New schedule will be developed when site is released.  BUDGET:  No
change.  OTHER PERTINENT INFORMATION:  CEQA Neg Dec and Wetlands Biological consultants
selected.  Design on hold pending resolution of site problems.
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PROJECT INFORMATION
 

UKIAH FFS REPLACE FACILITY
 
 

Project Location: UKIAH
Department: FORESTRY
Project Director: ART IWASA
Work Order Number: 106067

 
Estimated Project Cost: $2,364,000.00
Current Phase: PRELIMINARY

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 3540-301-0001(18)        $140,000.00 99190A        $140,000.00
W 50/99 3540-301-0001(18)        $153,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $140,000.00        $140,000.00         $38,506.25
W        $153,000.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $293,000.00        $140,000.00         $38,506.25

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 07/02/1999 01/14/2000 07/07/1999 04/14/2000   25.00%
PWB  - 01/14/2000  - 04/14/2000     0.00%
WORKING DRAWINGS 01/15/2000 06/30/2000 04/14/2000 02/11/2000     0.00%
BID OPEN 07/03/2000 11/03/2000 02/11/2000 03/02/2001     0.00%
CONSTRUCTION 11/06/2000 03/08/2002  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  CEQA Categorical Exemption sent to CDF for signature on 11/18/99.
Schematic Site Plan approved by CDF on 12/02/99.  PSB, Design Services to complete
Preliminary Site and Architectural Plans for CDF review  by 2/25/00.  PSB, Design
Services is executing contracts with the Civil Consultant.  SCHEDULE:  The project is
delayed 3 months.  PSB was forced to use a longer consultant selection process.  BUDGET:
The project is currently within budget.  OTHER PERTINENT INFORMATION:  None.
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PROJECT INFORMATION
 

USONA FFS REPLACE FACILITY
 
 

Project Location: USONA
Department: FORESTRY
Project Director: ART IWASA
Work Order Number: 106166

 
Estimated Project Cost: $1,438,000.00
Current Phase: PRELIMINARY

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 3540-301-0001(36)        $105,000.00 99150A        $105,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $105,000.00        $105,000.00         $17,007.25
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $105,000.00        $105,000.00         $17,007.25

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 11/02/1999 04/10/2000 08/03/1999 04/10/2000   15.00%
PWB  - 04/10/2000  -  -     0.00%
WORKING DRAWINGS 08/01/2000 01/19/2001  -  -     0.00%
BID OPEN 01/22/2001 05/22/2001  -  -     0.00%
CONSTRUCTION 05/23/2001 05/24/2002  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  PSB, Environmental Services is preparing consultant ad for Biological
and Archeological portions of Negative Declaration.  PSB, Design Services is executing
Civil Consultant contract.  SCHEDULE:  The project remains on schedule.  BUDGET:  The
project is on  budget.  OTHER PERTINENT INFORMATION:  None.
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PROJECT INFORMATION
 

VALLEY CENTER FFS RELOCATE FACILITY
 
 

Project Location: VALLEY CENTER
Department: FORESTRY
Project Director: MARY WHALEN
Work Order Number: 106096

 
Estimated Project Cost: $1,534,000.00
Current Phase: PRELIMINARY

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 3540-301-0001         $69,000.00 99159A         $49,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $69,000.00         $49,000.00           $1,548.50
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT         $69,000.00         $49,000.00           $1,548.50

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 10/04/1999 03/10/2000 10/04/1999 03/10/2000   10.00%
PWB  - 03/10/2000  -  -     0.00%
WORKING DRAWINGS 08/01/2000 12/31/2000  -  -     0.00%
BID OPEN 01/01/2001 05/17/2001  -  -     0.00%
CONSTRUCTION 05/18/2001 05/17/2002  -  -     0.00%

 
 

Current Comments
 
 

STATUS: Consultant working with Valley Center FFS personnal on site layout. Site layout
to be completed by mid-January. SCHEDULE: Project is on schedule. BUDGET: Project is
within budget. OTHER:
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PROJECT INFORMATION
 

VALLEY CENTER FOREST FIRE STATION
 
 

Project Location: SAN DIEGO COUNTY
Department: FORESTRY
Project Director: MARY WHALEN
Work Order Number: 00837

 
Estimated Project Cost: $368,000.00
Current Phase: STUDY

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 324/98 3540-301-0001(22)        $368,000.00 98143A         $98,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S        $368,000.00         $98,000.00         $59,095.05
P                 $0.00                 $0.00                 $0.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $368,000.00         $98,000.00         $59,095.05

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY 07/01/1998 06/01/1999 09/11/1998 12/08/1999  100.00%
PRELIMINARY  -  -  -  -     0.00%
PWB  -  -  -  -     0.00%
WORKING DRAWINGS  -  -  -  -     0.00%
BID OPEN  -  -  -  -     0.00%
CONSTRUCTION  -  -  -  -     0.00%

 
 

Current Comments
 
 

STATUS: Acquisition complete. Parcel closed escrow 12/8/1999. SCHEDULE: Could not proceed
with acquisition until CEQA was complete. CEQA was complete in late October. BUDGET:
Project is within budget. OTHER: Design proceeding under work order #106096.
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PROJECT INFORMATION
 

VENTURA CAMP CONSTRUCTION SHOP WAREHOUSE
 
 

Project Location: VENTURA
Department: FORESTRY
Project Director: RICK RUSK
Work Order Number: 106104

 
Estimated Project Cost: $1,597,000.00
Current Phase: PRELIMINARY

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/1999 3540-301-0001(26)         $51,000.00 99170A         $51,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $51,000.00         $51,000.00                 $0.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT         $51,000.00         $51,000.00                 $0.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 11/02/1999 04/14/2000 11/02/1999 04/14/2000   15.00%
PWB 04/14/2000 04/14/2000  -  -     0.00%
WORKING DRAWINGS 08/01/2000 01/17/2001  -  -     0.00%
BID OPEN 01/18/2001 05/21/2001  -  -     0.00%
CONSTRUCTION 05/22/2001 05/22/2002  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:A&E selected November 1, 1999.  Site plan submitted for review December,
1999. SCHEDULE: On schedule. BUDGET: Within budget based on BE B0CDF87 (Aug. 99). OTHER
INFORMATION: None.
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PROJECT INFORMATION
 

WARNER SPRINGS FFS REPLACE FACILITY
 
 

Project Location:  WARNER SPRINGS
Department: FORESTRY
Project Director: RICHARD LANG
Work Order Number: 106073

 
Estimated Project Cost: $1,582,000.00
Current Phase: ALL

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 1999 3540-301-0001(25)        $250,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S        $250,000.00                 $0.00                 $0.00
P                 $0.00                 $0.00                 $0.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $250,000.00                 $0.00                 $0.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY 07/01/1999 06/30/2000  -  -     0.00%
PRELIMINARY  -  -  -  -     0.00%
PWB  -  -  -  -     0.00%
WORKING DRAWINGS  -  -  -  -     0.00%
BID OPEN  -  -  -  -     0.00%
CONSTRUCTION  -  -  -  -     0.00%

 
 

Current Comments
 
 

IN BUDGET AS ACQUISITION PROJECT.  No funds transferred.  Beneficial long-term lease was
negotiated.  CDF not proceeding with acquisition of new site at this time.  Project will
be removed from future quarterly reporting.
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PROJECT INFORMATION
 

WEAVERVILLE FFS RELOCATE FACILITY
 
 

Project Location: WEAVERVILLE
Department: FORESTRY
Project Director: ART IWASA
Work Order Number: 106094

 
Estimated Project Cost: $1,532,000.00
Current Phase: PRELIMINARY

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 3540-301-0001(15)         $53,000.00 99189A         $53,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $53,000.00         $53,000.00           $8,965.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT         $53,000.00         $53,000.00           $8,965.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 10/04/1999 03/14/2000 10/04/1999 03/14/2000   15.00%
PWB  - 03/14/2000  -  -     0.00%
WORKING DRAWINGS 08/01/2000 01/17/2001  -  -     0.00%
BID OPEN 01/18/2001 05/18/2001  -  -     0.00%
CONSTRUCTION 05/21/2001 05/22/2002  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  Design kick-off meeting held on 11/20/99.  A&E firm selected and
contract negotiations are continuing.  SCHEDULE:  The project remains on schedule.
BUDGET:  The project is within budget.  OTHER PERTINENT INFORMATION:  None.
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PROJECT INFORMATION
 

BOAT LAUNCHING FACILITY - 
 
 

Project Location: MILLERTON LAKE, CROWS NEST AREA
Department: DEPT OF BOATING AND WATERWAYS
Project Director: IAN EKHOLM
Work Order Number: 00887

 
Estimated Project Cost: $1,457,000.00
Current Phase: WORKING DRAWINGS

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 3680-301-0516(2)        $101,000.00 98212A        $101,000.00
W 50/99 3680-301-0516(2)         $90,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $101,000.00        $101,000.00         $72,697.00
W         $90,000.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $191,000.00        $101,000.00         $72,697.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 10/07/1998 02/07/1999 03/01/1999 06/11/1999  100.00%
PWB  - 03/12/1999  - 06/11/1999  100.00%
WORKING DRAWINGS 07/20/1999 11/08/1999 07/15/1999 07/28/2000   20.00%
BID OPEN 10/03/2000 10/03/2000 07/31/2000 11/13/2000     0.00%
CONSTRUCTION 11/22/2000 04/20/2001  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  Working drawings are progressing.  SCHEDULE:  Project is on schedule.
BUDGET:  Project currently projected within budget, and anticipating appropriation of
construction funds in 2000/2001.
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PROJECT INFORMATION
 

LABORATORY AND OFFICE FACILITIES
 
 

Project Location: RICHMOND
Department: HEALTH SERVICES
Project Director: DIANE ELLIOTT
Work Order Number: 00248

 
Estimated Project Cost: $55,529,000.00
Current Phase: CONSTRUCTION

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 118/91 4260-001-001(B)        $180,226.00 91123A        $180,226.00
S 587/92 4260-001-001         $39,000.00 92067A         $39,000.00
S 587/92 4260-001-001(1)        $488,000.00 92200A        $488,000.00
S 467/90 4260-001-001(B)         $14,000.00 PCU0479         $14,000.00
S 118/91 4260-001-001(B)        $268,000.00 PCU0571        $268,000.00
P 139/94 4260-001-001        $143,000.00 94049A        $143,000.00
P 139/94 4260-001-001(B)        $100,000.00 94154A        $100,000.00
P 303/95 4260-001-001        $120,000.00 96009A        $120,000.00
P - ARF LOAN        $500,000.00 ARFLOAN        $500,000.00
P - FROM OPDM 0309           $4,056.00 ARFTRANS           $4,056.00
P - FROM DSA HPH 202 10/07/94

        $12,000.00 DSATRANS         $12,000.00
P - FROM DSA HPH 101 10/07/94

       $245,000.00 DSATRANS        $245,000.00
P - FROM DSA HPH 203 10/07/94

       $130,000.00 DSATRANS        $130,000.00
W 1173/94 PMIA LOAN 967021 FUND0660

  $10,142,000.00 96146B   $10,142,000.00
W 1173/94 PMIA LOAN        $230,000.00 97090B        $230,000.00
C 1173/94 PMIA LOAN   $23,674,895.00 98086B   $23,674,895.00
C 1173/94 PMIA LOAN   $16,953,105.00 99087B   $16,953,105.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S        $989,226.00        $989,226.00        $988,271.27
P     $1,254,056.00     $1,254,056.00     $1,243,947.32
W   $10,372,000.00   $10,372,000.00   $10,363,289.34
C   $40,628,000.00   $40,628,000.00   $34,786,178.42

 
PROJECT   $53,243,282.00   $53,243,282.00   $47,381,686.35

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  - 09/30/1995  100.00%
PRELIMINARY 10/01/1995 03/30/1996 01/02/1995 03/31/1996  100.00%
PWB  -  - 07/12/1996 07/12/1996  100.00%



WORKING DRAWINGS 06/01/1996 02/28/1997 09/15/1996 12/22/1997  100.00%
BID OPEN  -  - 12/22/1997 08/10/1998  100.00%
CONSTRUCTION 08/15/1997 12/31/1999 08/10/1998 06/30/2000   80.00%
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PROJECT INFORMATION
 

LABORATORY AND OFFICE FACILITIES
 
 

Current Comments
 
 

Schedule: Original construction start delayed due to bringing the design within budget
prior to bidding and bidding the project twice because of the elimination of MWBE.

Window installation testing continues. Gypsum board installation and painting
continues in all buildings. MEP work continues in all buildings and installation of
casework has started. Ductwork and piping systems continue in the main lab building. A&A
Mechanical, a second tier sheet metal subcontractor has filed for bankruptcy. Brisbane
Mechanical has been hired by the first tier subcontractor to complete the work.
Agreement with Safeway concerning Safeway's use of the State's sewer line remains
outstanding. Bond sale for Phase I and Phase II  occured on 10/27/99. Project remains
on-schedule and within buget.
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PROJECT INFORMATION
 

PHASE II REPLACEMENT LABORATORY FAC.
 
 

Project Location: RICHMOND
Department: HEALTH SERVICES
Project Director: JOSEPH FLORES
Work Order Number: 00677

 
Estimated Project Cost: $100,280,000.00
Current Phase: CONSTRUCTION

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P CH 162 4260-301-0001       1996     $2,989,000.00 96109A     $2,989,000.00
P CH 162 4260-301-0001      ($243,000.00) rolltoWD      ($243,000.00)
W CH 282 4260-301-0001     $3,851,000.00 97141A     $3,851,000.00
W CH 162 4260-301-0001        $243,000.00 rollfmPP        $243,000.00
C CH 324 4260-301-0660   $90,940,000.00 99244B   $90,940,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P     $2,746,000.00     $2,746,000.00     $2,675,773.37
W     $4,094,000.00     $4,094,000.00     $3,545,317.51
C   $90,940,000.00   $90,940,000.00     $2,949,497.74

 
PROJECT   $97,780,000.00   $97,780,000.00     $9,170,588.62

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 07/24/1996 06/30/1997 09/15/1996 06/30/1997  100.00%
PWB 10/07/1997 10/07/1997 10/07/1997 10/07/1997  100.00%
WORKING DRAWINGS 12/05/1997 08/11/1998 12/05/1997 04/15/1999  100.00%
BID OPEN  - 12/17/1998 07/20/1999 07/20/1999  100.00%
CONSTRUCTION 02/11/1999 08/13/2001 10/04/1999 02/01/2002     4.00%

 
 

Current Comments
 
 

PROJECT STATUS: The contractor, Nielsen Dillingham, is working on column footings and
spread footings for Labs "A", "D" and Office "E".  Work will continue on the underground
portion of the project for the next several months. SCHEDULE:  Final Working Drawings
were delayed due to peer review and client review comments which needed to be
incorporated into the final documents.  Contractor is slightly ahead of construction
schedule due to an aggressive start and a dry winter.  BUDGET:  On Budget.  OTHER
PERTINENT INFORMATION:  No major problems exist at this time.
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PROJECT INFORMATION
 

RICHMOND PHASE III OFFICE COMPLEX
 
 

Project Location: RICHMOND
Department: HEALTH SERVICES
Project Director: DIANE ELLIOTT
Work Order Number: 106501

 
Estimated Project Cost: $57,000.00
Current Phase: STUDY

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 50/99 4260-001-0001                 $0.00 99270A         $57,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00         $57,000.00           $3,504.50
P                 $0.00                 $0.00                 $0.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT                 $0.00         $57,000.00           $3,504.50

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY 10/04/1999 02/01/2000 10/04/1999 02/01/2000   50.00%
PRELIMINARY  -  -  -  -     0.00%
PWB  -  -  -  -     0.00%
WORKING DRAWINGS  -  -  -  -     0.00%
BID OPEN  -  -  -  -     0.00%
CONSTRUCTION  -  -  -  -     0.00%

 
 

Current Comments
 
 

DOF has requested a cost benefit analysis prior to DHS submitting a COBCP for Preliminary
Plans. Currently working on cost analysis and DOF reviewing space needs.
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PROJECT INFORMATION
 

SOUTHERN CALIF OFFICE & LAB RENOVATION
 
 

Project Location: LOS ANGELES COUNTY
Department: HEALTH SERVICES
Project Director: RICHARD MYREN
Work Order Number: 106135

 
Estimated Project Cost: $4,518,000.00
Current Phase: PRELIMINARY

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 50/99 4260-301-0001           $1,304.00 99221A           $1,304.00
P 50/99 4260-301-0001        $219,696.00 99221A        $219,696.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S           $1,304.00           $1,304.00           $1,304.00
P        $219,696.00        $219,696.00         $16,870.50
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $221,000.00        $221,000.00         $18,174.50

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -  100.00%
PRELIMINARY 09/14/1999 03/10/2000 09/14/1999 04/14/2000     6.00%
PWB  - 03/10/2000  - 04/14/2000     0.00%
WORKING DRAWINGS 03/17/2000 10/02/2000 04/15/2000 10/02/2000     0.00%
BID OPEN 10/03/2000 01/02/2001 10/03/2000 01/02/2001     0.00%
CONSTRUCTION 01/08/2001 05/31/2002  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: Executed A&E contract was delivered to PMB 12/15/99. Notice to Proceed
was sent to the design consultant the same day.  SCHEDULE: Preliminary Plan
completion/PWB date has been revised due to longer than anticipated contract negotiation
period with the A&E consultant. However, the completion date for Working Drawings and
Bid Open have remained unchanged.  BUDGET: Project is on budget.  OTHER PERTINENT
INFORMATION: There are no other significant project issues at this time.
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PROJECT INFORMATION
 

AIR CONDITION MAIN KITCHEN
 
 

Project Location: PORTERVILLE DEVELPOMENTAL CENTER
Department: DEVELOPMENTAL SERVICES
Project Director: TERESA HEAD
Work Order Number: 00893

 
Estimated Project Cost: $1,111,000.00
Current Phase: PRELIMINARY

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/1998 4300-301-0001(1)         $62,000.00 98227A         $62,000.00
W 324/1998 4300-301-0001(1)         $82,000.00
C 324/1998 4300-301-0001(1)        $967,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $62,000.00         $62,000.00           $9,120.00
W         $82,000.00                 $0.00                 $0.00
C        $967,000.00                 $0.00                 $0.00

 
PROJECT     $1,111,000.00         $62,000.00           $9,120.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 08/01/1998 12/01/1998 04/05/1999 03/09/2000   95.00%
PWB  - 12/01/1998  - 03/10/2000     0.00%
WORKING DRAWINGS 03/01/1999 05/01/1999 03/13/2000 06/15/2000     0.00%
BID OPEN 08/01/1999 10/01/1999  -  -     0.00%
CONSTRUCTION 10/01/1999 06/01/2000  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  Additional scope required for discovered  licensure deficiencies and
digitial controls  to match institution wide system is being evaluated by DDS.
SCHEDULE:  The project schedule reflects the project status.  BUDGET:  Project estimate
is currently 22% over budget due to added scope requirements.  DDS is evaluating
options.  OTHER PERTINENT INFORMATION:  At a minimum construction funds will have to be
re-appropriated.    
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PROJECT INFORMATION
 

BOILER #4 REPLACE
 
 

Project Location: SONOMA DEVELOPMENT CENTER
Department: DEVELOPMENTAL SERVICES
Project Director: MIKE MOORE
Work Order Number: 00788

 
Estimated Project Cost: $543,362.00
Current Phase: CONSTRUCTION

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
W 282/98 4400-003-0001(a)        $103,200.00 98023A        $103,200.00
C 324/98 4400-003-0001(a)        $440,162.00 99001A        $440,162.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P                 $0.00                 $0.00                 $0.00
W        $103,200.00        $103,200.00         $81,280.25
C        $440,162.00        $440,162.00         $57,208.13

 
PROJECT        $543,362.00        $543,362.00        $138,488.38

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY  -  -  -  -     0.00%
PWB  -  -  -  -     0.00%
WORKING DRAWINGS 10/13/1998 05/26/1999 02/02/1999 07/13/1999  100.00%
BID OPEN 05/27/1999 06/21/1999 07/14/1999 08/13/1999  100.00%
CONSTRUCTION 06/22/1999 11/01/1999 08/14/1999 02/16/2000   18.00%

 
 

Current Comments
 
 

PROJECT STATUS: Construction began on 10/18/99, and is approximately 18% complete. The
contractor is curently working on material submittals and procurement. SCHEDULE: The
project is approximately 3&1/2 months behind schedule.  This delay is due to the
contractor's reluctance to sign the construction contract documents and pending change
order/claim issues.  BUDGET: The project is on budget.  Special Repair Funds are being
utilized on this project. OTHER PERTINENT INFORMATION: Liquidated damages are accruing,
until such time that the contractor can demonstrate compliance with the contract
completion date.
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PROJECT INFORMATION
 

EMERGENCY SECURITY IMPROVEMENTS
 
 

Project Location: PORTERVILLE
Department: DEVELOPMENTAL SERVICES
Project Director: KENT PIVONKA
Work Order Number: 00775

 
Estimated Project Cost: $2,363,000.00
Current Phase: CONSTRUCTION

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P Ch 928/97 4310-301-0001(1)       ($38,070.00) 97144A       ($38,070.00)
P Ch 928/97 4310-301-0001(1)        $106,000.00 97144A        $106,000.00
W Ch 928/97 4310-301-0001(1)      ($190,625.00)
W Ch 928/97 4310-301-0001(1)        $284,000.00 98071A         $93,375.00
W Ch928/97 4310-301-0001(1)         ($8,923.00) 98071A         ($8,923.00)
C Ch 928/97 4310-301-0001(1)        $190,625.00
C Ch 928/97 4310-301-0001(1)         $38,070.00 97144A         $38,070.00
C Ch 928/97 4310-301-0001(1)           $8,923.00 98071A           $8,923.00
C Ch 928/97 4310-301-0001(1)     $1,000,000.00 99050A     $1,159,901.00
C Ch 50/99 4300-301-0001(3)        $973,000.00 99166A        $973,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $67,930.00         $67,930.00         $67,929.60
W         $84,452.00         $84,452.00         $84,451.17
C     $2,210,618.00     $2,179,894.00     $1,013,642.82

 
PROJECT     $2,363,000.00     $2,332,276.00     $1,166,023.59

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 10/15/1997 01/31/1998 10/15/1997 05/15/1998  100.00%
PWB  -  - 06/12/1998 06/12/1998  100.00%
WORKING DRAWINGS 06/15/1998 08/21/1998 09/15/1998 01/08/1999  100.00%
BID OPEN 09/22/1998 09/22/1998  - 03/09/1999  100.00%
CONSTRUCTION 11/05/1998 02/15/1999 03/10/1999 11/30/2000   50.00%

 
 

Current Comments
 
 

PROJECT STATUS:During the last quarter the Amended Phase I design continued. The current
major design issue is the relocation of existing power lines and the supply of
electrical power to DDS supplied Modular Buildings. SCHEDULE: With the amended work 4



additional months are required. BUDGET: Project is on budget for the additional fence
and relocation of power lines.
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PROJECT INFORMATION
 

EMERGENCY SECURITY IMPROVEMENTS PHASE II
 
 

Project Location: PORTERVILLE DEVELOPMENTAL CENTER
Department: DEVELOPMENTAL SERVICES
Project Director: TERESA HEAD
Work Order Number: 00828

 
Estimated Project Cost: $4,884,000.00
Current Phase: WORKING DRAWINGS

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P Ch324/98 4300-301-0001(35)        $122,400.00 98137A        $122,400.00
W Ch324/98 4300-301-0001(35)        $144,900.00 99122A        $144,900.00
W Ch50/99 4300-301-0001(4)        $320,000.00 99137A        $320,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $122,400.00        $122,400.00         $84,900.00
W        $464,900.00        $464,900.00         $55,192.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $587,300.00        $587,300.00        $140,092.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 01/29/1999 04/15/1999 03/22/1999 05/21/1999  100.00%
PWB 04/16/1999 04/16/1999 06/11/1999 06/11/1999  100.00%
WORKING DRAWINGS 04/19/1999 06/18/1999 06/12/1999 07/31/2000   35.00%
BID OPEN 08/12/1999 08/12/1999 08/01/2000 08/28/2000     0.00%
CONSTRUCTION 09/24/1999 06/01/2000 09/28/2000 06/28/2001     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  Phase II scope expanded to accommodate additional Forensic clients.
Environmental documentation in progress to be completed 05/31//2000.  SCHEDULE:  Current
schedule reflects expanded scope and funding.  Due to the expanded scope, the original
schedule will be modified next report to reflect the current schedule.  BUDGET:  Project
is on budget.  OTHER PERTINENT INFORMATION:  None.
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PROJECT INFORMATION
 

FLS UPGRADES AGNEWS DEV CTR
 
 

Project Location: SAN JOSE
Department: DEVELOPMENTAL SERVICES
Project Director: KENT PIVONKA
Work Order Number: 106111

 
Estimated Project Cost: $2,461,000.00
Current Phase: PRELIMINARY

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/1999 4300-301-0001(1)        $117,000.00 99223A        $117,000.00
W 50/1999 4300-301-0001(1)        $143,000.00
C 50/1999 4300-301-0001(1)     $2,201,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $117,000.00        $117,000.00         $13,366.00
W        $143,000.00                 $0.00                 $0.00
C     $2,201,000.00                 $0.00                 $0.00

 
PROJECT     $2,461,000.00        $117,000.00         $13,366.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 11/02/1999 05/12/2000 11/02/1999 05/12/2000   10.00%
PWB 05/12/2000 05/12/2000 05/12/2000 05/12/2000     0.00%
WORKING DRAWINGS 05/18/2000 01/01/2001 05/18/2000 01/01/2001     0.00%
BID OPEN 01/01/2001 03/01/2001 01/01/2001 04/01/2001     0.00%
CONSTRUCTION 04/01/2001 04/01/2002 04/01/2001 04/01/2002     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: Hratch Kouyoumdjian & Associates has been selected the #1
Architectural/Engineering firm.  Negotiations have been completed.  Contract is in
progress.  SCHEDULE:  The project remains on schedule.  BUDGET:  Project is on budget.
OTHER PERTINENT INFORMATION:  There are no other significant project issues at this
time.
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PROJECT INFORMATION
 

FORENSIC CLIENT TRAINING BUILDING
 
 

Project Location: PORTERVILLE, CA
Department: DEVELOPMENTAL SERVICES
Project Director: TERESA HEAD
Work Order Number: 00852

 
Estimated Project Cost: $1,705,000.00
Current Phase: CONSTRUCTION

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 4300-301-0001(3         $83,000.00 98184A         $83,000.00
W 324/98 4300-301-0001(3)         $90,000.00 99010A         $90,000.00
C 324/98 4300-301-0001(3)     $1,532,000.00 99260A     $1,106,800.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $83,000.00         $83,000.00         $82,800.00
W         $90,000.00         $90,000.00         $89,960.00
C     $1,532,000.00     $1,106,800.00                 $0.00

 
PROJECT     $1,705,000.00     $1,279,800.00        $172,760.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 09/03/1998 11/19/1998 09/03/1998 11/19/1998  100.00%
PWB 12/11/1998 12/11/1998 12/11/1998 01/15/1999  100.00%
WORKING DRAWINGS 12/17/1998 04/09/1999 01/16/1999 05/28/1999  100.00%
BID OPEN 05/11/1999 06/11/1999 06/15/1999 09/21/1999  100.00%
CONSTRUCTION 06/11/1999 02/17/2000 10/24/1999 04/24/2000     5.00%

 
 

Current Comments
 
 

PROJECT STATUS:  Construction continues and is approximately 5% complete.  Underground
utility work is underway.  SCHEDULE:  The project schedule has slipped approximately 2
1/2 months due to delays during Informal bidding, delay in funding transfer and slow
response of required contract documentation by the Contractor.  BUDGET:  Project is on
budget.  OTHER PERTINENT INFORMATION:  None.       
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PROJECT INFORMATION
 

MASTER PLAN, BLDG UTILIZATION
 
 

Project Location: SONOMA DEVELOPMENTAL CENTER
Department: DEVELOPMENTAL SERVICES
Project Director: WENDY GOFF
Work Order Number: 00552

 
Estimated Project Cost: $1,605,000.00
Current Phase: STUDY

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S - Letter Transfer        $200,000.00 -        $200,000.00
S - Letter Transfer        $470,000.00 -        $470,000.00
S 139/94 4300-003-001 (A)        $100,000.00 94141A        $100,000.00
S 282/97 4300-003-0001(a)        $835,000.00 98068A        $835,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S     $1,605,000.00     $1,605,000.00     $1,003,050.25
P                 $0.00                 $0.00                 $0.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT     $1,605,000.00     $1,605,000.00     $1,003,050.25

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY 06/02/1995 02/01/1999 12/15/1997 04/01/2000   99.00%
PRELIMINARY  -  -  -  -     0.00%
PWB  -  -  -  -     0.00%
WORKING DRAWINGS  -  -  -  -     0.00%
BID OPEN  -  -  -  -     0.00%
CONSTRUCTION  -  -  -  -     0.00%

 
 

Current Comments
 
 

A DDS Task Force was formed last December (1998) to develop a course of action for the
Department's direction as to the provision of care and service to DDS clients.  This
direction will effect the implementation of the 10 year plan options as presented by
Vanir Construction Management.  The Task Force has not met since its initial meeting
because a Director has yet to be appointed for the Department of Developmental Services.
Therefore, no further developments have been made regarding the master plan.
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PROJECT INFORMATION
 

SECURITY IMPROVEMENTS
 
 

Project Location: LANTERMAN DEVELOPMENTAL CENTER, POMONA
Department: DEVELOPMENTAL SERVICES
Project Director: SEAN FREITAS
Work Order Number: 00787

 
Estimated Project Cost: $4,992,900.00
Current Phase: WORKING DRAWINGS

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 4300-301-0001(16)        $248,000.00 98170A        $248,000.00
W 324/98 4300-301-0001(16)        $260,000.00 99037A        $260,000.00
C 324/98 4300-301-0001(16)     $4,484,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $248,000.00        $248,000.00        $234,588.54
W        $260,000.00        $260,000.00        $229,885.00
C     $4,484,000.00                 $0.00                 $0.00

 
PROJECT     $4,992,000.00        $508,000.00        $464,473.54

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 07/15/1996 11/19/1997 02/01/1998 03/12/1999  100.00%
PWB 12/01/1997 12/01/1997 03/12/1999 03/12/1999  100.00%
WORKING DRAWINGS 11/20/1997 04/15/1998 04/01/1999 06/30/1999  100.00%
BID OPEN 07/01/1999 07/15/1999 08/29/2000 11/26/2000     0.00%
CONSTRUCTION 08/01/1999 11/30/2000 11/27/2000 07/27/2001     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: THIS PROJECT REMAINS ON-HOLD PER FINANCE SINCE  9/1/99. A scope change to
modify the project to house Behavioral Clients only shall be requested at the 02/2000
PWB meeting pending legislative review of Finance's 20 day letter. SCHEDULE: This
project is behind schedule due to a protracted environmental review process and
subsequent law suit filed against the original project scope. BUDGET: Project is on
budget. OTHER PERTINENT INFORMATION: There are no other significant project issues at
this time.
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PROJECT INFORMATION
 

SECURITY IMPROVEMENTS PH III
 
 

Project Location: PORTERVILLE
Department: DEVELOPMENTAL SERVICES
Project Director: TERESA HEAD
Work Order Number: 106184

 
Estimated Project Cost: $1,614,000.00
Current Phase: PRELIMINARY

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/1999 4300-301-0001(5)        $126,000.00 99219A        $126,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $126,000.00        $126,000.00         $11,084.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $126,000.00        $126,000.00         $11,084.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 08/03/1999 02/11/2000 09/01/1999 05/31/2000     5.00%
PWB  - 02/11/2000  - 06/29/2000     0.00%
WORKING DRAWINGS 02/12/2000 03/31/2000 06/30/2000 11/29/2000     0.00%
BID OPEN 04/03/2000 04/28/2000 11/30/2000 12/27/2000     0.00%
CONSTRUCTION 06/01/2000 02/01/2001 01/30/2001 06/21/2001     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  Design work continues and is approximately 10% complete.  SCHEDULE:  The
project schedule is tied to previous emergency phases at PDC.  BUDGET:  Project is on
budget.  OTHER PERTINENT INFORMATION:  None.
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PROJECT INFORMATION
 

250 BED ADDITION ATASCADERO STATE HOSPITAL 
 
 

Project Location: ATASCADERO
Department: MENTAL HEALTH
Project Director: TOM SCHANBERGER
Work Order Number: 00726

 
Estimated Project Cost: $34,578,574.00
Current Phase: CONSTRUCTION

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 282/97 4440-301-0001     $1,176,000.00 97103A     $1,176,000.00
W 282/97 4440-301-0001     $2,022,000.00 98005A     $2,022,000.00
W 282/97 4440-301-0001      ($200,000.00) WD401toC350      ($200,000.00)
C 324/98 4440-301-0660   $31,380,574.00 99023B   $31,380,574.00
C 324/98 4440-301-0001        $200,000.00 WD401toC350        $200,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P     $1,176,000.00     $1,176,000.00        $818,582.00
W     $1,822,000.00     $1,822,000.00     $1,444,973.64
C   $31,580,574.00   $31,580,574.00   $11,429,484.62

 
PROJECT   $34,578,574.00   $34,578,574.00   $13,693,040.26

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 08/31/1997 11/17/1997 08/31/1997 11/17/1997  100.00%
PWB 12/10/1997 12/10/1997 02/12/1998 02/12/1998  100.00%
WORKING DRAWINGS 01/01/1998 07/31/1998 03/01/1998 07/31/1998  100.00%
BID OPEN 01/15/1999 01/15/1999 01/15/1999 01/15/1999  100.00%
CONSTRUCTION 03/04/1999 02/28/2001 04/05/1999 04/04/2001   30.00%

 
 

Current Comments
 
 

"PROJECT STATUS: Construction continues and activities have included the completion of
first floor masonry at Building B, continuation of masonry at Building A, start of
masonry at Building C, structural steel and metal decking at Building B. Admissions Unit
activities include framing, rough-in of mechanical, electrical and plumbing. SCHEDULE:
Project is on schedule. BUDGET: Project is within budget. OTHER PERTINENT INFORMATION:
There are no other significant project issues at this time."
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PROJECT INFORMATION
 

ADA PHASE I - INSTALL ELEVATOR
 
 

Project Location: METROPOLITAN STATE HOSPITAL, NORWALK, LOS ANGELES COUNTY
Department: MENTAL HEALTH
Project Director: RICHARD MYREN
Work Order Number: 00940

 
Estimated Project Cost: $273,000.00
Current Phase: ALL

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
W - -                 $0.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P                 $0.00                 $0.00                 $0.00
W                 $0.00                 $0.00              $800.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT                 $0.00                 $0.00              $800.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 06/03/1999 10/01/1999  -  -     0.00%
PWB  - 10/01/1999  -  -     0.00%
WORKING DRAWINGS 10/04/1999 12/15/1999  -  -     0.00%
BID OPEN 12/16/1999 03/15/1900  -  -     0.00%
CONSTRUCTION 03/16/1900 06/30/1900  -  -     0.00%

 
 

Current Comments
 
 

PROJETC STATUS: PMB was informed by DMH on 12/10/99 that this project has been cancelled.
SCHEDULE: n/a  BUDGET: n/a  OTHER PERTINENT INFORMATION: This project will be deleted
from the next report.
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PROJECT INFORMATION
 

EB BUILDING FIRE/LIFE/SAFETY IMPROVEMENTS
 
 

Project Location: PATTON STATE HOSPITAL
Department: MENTAL HEALTH
Project Director: DALE PRAWALSKY
Work Order Number: 00742

 
Estimated Project Cost: $7,255,000.00
Current Phase: BID OPEN

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 282/97 4440-301-0001        $179,000.00 97110A        $179,100.00
W 324/98 4440-301-0001 (2)        $418,000.00 98176A        $418,000.00
C 50/99 4440-301-0660(2)     $7,784,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $179,000.00        $179,100.00        $176,381.43
W        $418,000.00        $418,000.00        $380,222.00
C     $7,784,000.00                 $0.00                 $0.00

 
PROJECT     $8,381,000.00        $597,100.00        $556,035.43

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 09/12/1997 01/08/1998 08/28/1997 02/06/1998  100.00%
PWB 01/28/1998 02/10/1998 05/15/1998 06/12/1998  100.00%
WORKING DRAWINGS 08/31/1998 01/15/1999 01/15/1999 01/03/2000   95.00%
BID OPEN  -  - 01/03/2000 05/29/2000     0.00%
CONSTRUCTION 11/02/1999 11/08/2000 05/29/2000 12/31/2001     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: Fire Marshal is reviewing plans. Completion of review is scheduled for
01/03/2000. SCHEDULE: Constructibility review comments delayed completion of working
drawings. BUDGET: Revised cost estimate is being reviewed by A/E. This review will be
completed and delivered to PMB by 12/30/1999.  OTHER PERTINENT INFORMATION: None
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FIRE PROTECTION SYSTEM PHASE III
 
 

Project Location: NAPA STATE HOSPTIAL
Department: MENTAL HEALTH
Project Director: ROY TJEN-A-LOOI
Work Order Number: 00565

 
Estimated Project Cost: $1,653,850.00
Current Phase: CONSTRUCTION

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 303/95 4440-301-0001(1)         $56,300.00 94159A         $56,300.00
W 303/95 4440-301-0001(1)         $91,700.00 96031A         $91,700.00
C 282/97 4440-301-0001(2)     $1,505,850.00 98105A     $1,505,850.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $56,300.00         $56,300.00         $52,041.00
W         $91,700.00         $91,700.00         $82,228.29
C     $1,505,850.00     $1,505,850.00     $1,323,575.15

 
PROJECT     $1,653,850.00     $1,653,850.00     $1,457,844.44

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 10/24/1995 01/19/1996 08/21/1995 02/14/1996  100.00%
PWB  -  - 03/15/1996 03/15/1996  100.00%
WORKING DRAWINGS 03/19/1996 04/01/1997 03/26/1996 12/23/1997  100.00%
BID OPEN 07/01/1997 07/01/1997 06/04/1998 06/04/1998  100.00%
CONSTRUCTION 10/16/1997 04/17/1998 08/25/1998 10/14/1999   99.00%

 
 

Current Comments
 
 

PROJECT STATUS:The construction is substatially complete. SCHEDULE: The project is behind
schedule as a result of the problem described below. BUDGET: Project is on budget.
PERTINENT INFORMATION: During the testing of the fire alarm equipment the phone lines
were discovered to be inadequate to carry the signals. Working towards the resolution of
this problem.
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PROJECT INFORMATION
 

FLSEI, 70 BUILDING
 
 

Project Location: PATTON STATE HOSPITAL
Department: MENTAL HEALTH
Project Director: TOM SCHANBERGER
Work Order Number: 00145

 
Estimated Project Cost: $15,178,882.00
Current Phase: CONSTRUCTION

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 93/89 4440-301-036 (8)        $298,000.00 PCU 0273        $298,000.00
W 162/96 4440-301-0001 (3)        $237,000.00 96087A        $237,000.00
W 467/90 4440-301-036 (6)        $700,790.00 PCU 0393        $700,790.00
C 162/96 4440-301-0001 (3)   $12,687,570.00 97051A   $12,687,570.00
C 162/96 4440-301-0001        $494,000.00 97172A        $494,000.00
C 162/96 4440-301-0001        $554,000.00 98039A        $554,000.00
C 162/96 4440-301-0001        $109,000.00 99005B        $109,000.00
C 162/96 4440-301-001(3)        $259,522.00 99258A        $259,522.00
C - 4440-301-0001      ($161,000.00) E 98/99-122      ($161,000.00)

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $298,000.00        $298,000.00        $297,944.00
W        $937,790.00        $937,790.00        $914,548.92
C   $13,943,092.00   $13,943,092.00   $12,933,631.21

 
PROJECT   $15,178,882.00   $15,178,882.00   $14,146,124.13

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 07/01/1989 06/20/1990 07/01/1989 06/20/1990  100.00%
PWB 07/29/1990 07/29/1990 07/29/1990 07/29/1990  100.00%
WORKING DRAWINGS 09/01/1990 06/01/1991 09/01/1990 01/10/1997  100.00%
BID OPEN  -  - 04/22/1997 04/22/1997  100.00%
CONSTRUCTION 04/15/1997 04/15/1999 06/18/1997 01/14/2000   99.00%

 
 

Current Comments
 
 

"PROJECT STATUS: Construction is 99% complete with the exception of punch list items
(items to be corrected). Punchlist  includes several outstanding items that prohibit
beneficial occupancy.  A meeting will take place with the general contractor to
determine their intentions on completing the punch list. SCHEDULE: New completion date



is scheduled for January 14, 2000. BUDGET: Project is within augmented budget. OTHER
PERTINENT INFORMATION: Direct Construction Unit will visit site to determine costs for
completing "punch list" items. This is an alternative that will be used if General
Contractor fails in his obligations."
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PROJECT INFORMATION
 

IMPROVE PERIMETER SECURITY
 
 

Project Location: ATASCADERO
Department: MENTAL HEALTH
Project Director: TOM SCHANBERGER
Work Order Number: 106305

 
Estimated Project Cost: $902,000.00
Current Phase: PRELIMINARY

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 4440-301-0001 (21)         $95,000.00 99226A         $95,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $95,000.00         $95,000.00           $4,890.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT         $95,000.00         $95,000.00           $4,890.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 07/02/1999 03/10/2000 07/02/1999 03/10/2000   50.00%
PWB 03/10/2000 03/10/2000  -  -     0.00%
WORKING DRAWINGS 03/11/2000 06/07/2000  -  -     0.00%
BID OPEN 06/08/2000 11/08/2000  -  -     0.00%
CONSTRUCTION 11/09/2000 01/10/2001  -  -     0.00%

 
 

Current Comments
 
 

"PROJECT STATUS: Project is in Preliminary Design Phase. Environmental is in process of
doing report. SCHEDULE: Project is one month behind due to environmental impact (fence
will cross streambed), the Environmental Report will not be ready for the February SPWB
hearing. Project should be ready for March SPWB date. BUDGET: Expenditures are not
indicative of Percentage Complete due to not receiving Contractor Invoices. Project is
within budget. OTHER PERTINENT INFORMATION: There are no other significant project
issues at this time."
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PROJECT INFORMATION
 

LIBRARY RETROFIT/REPLACEMENT STUDY
 
 

Project Location: METROPOLITAN STATE HOSPITAL, NORWALK,  LOS ANGELES COUNTY
Department: MENTAL HEALTH
Project Director: RICHARD MYREN
Work Order Number: 00796

 
Estimated Project Cost: $4,660,000.00
Current Phase: PRELIMINARY

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 287/97 1760-301-0768(15)        $251,000.00 98036B        $251,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $251,000.00        $251,000.00         $51,912.50
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $251,000.00        $251,000.00         $51,912.50

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 12/01/1997 07/21/1998 12/01/1997 05/01/2001   21.00%
PWB 07/22/1998 08/04/1998  -  -     0.00%
WORKING DRAWINGS 08/05/1998 01/29/1999  -  -     0.00%
BID OPEN 01/30/1999 05/07/1999  -  -     0.00%
CONSTRUCTION 05/08/1999 05/05/1900  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  Environmental Services is continuing in their effort to advertise for a
consultant to prepare the EIR.  SCHEDULE: The "Original Start", "Original Complete" and
"Current Start" dates have been revised to reflect the original design and construction
project schedule for the Library. The "Current Completion" date has been revised. See
comment below.  BUDGET: Project is on budget.  OTHER PERTINENT INFORMATION:
Environmental services now estimates that from the time the ad is published to the
delivery of the EIR will be 12-16 months.
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PROJECT INFORMATION
 

METRO SH - EMERGENCY GENERATOR
 
 

Project Location: METROPOLITAN STATE HOSPITAL, NORWALK, LOS ANGELES COUNTY
Department: MENTAL HEALTH
Project Director: RICHARD MYREN
Work Order Number: 00797

 
Estimated Project Cost: $158,000.00
Current Phase: WORKING DRAWINGS

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 282/97 4440-011-0001 (b)         $48,000.00 98040A         $48,000.00
S - -                 $0.00 RedistToWD       ($48,000.00)
W - -                 $0.00 RedistFromS         $48,000.00
W - -                 $0.00 RedistToC       ($14,600.00)
C 1045/84 4440-505-942        $110,000.00 99267A        $110,000.00
C - -                 $0.00 RedistFromW         $14,600.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S         $48,000.00                 $0.00                 $0.00
P                 $0.00                 $0.00                 $0.00
W                 $0.00         $33,400.00         $12,794.50
C        $110,000.00        $124,600.00                 $0.00

 
PROJECT        $158,000.00        $158,000.00         $12,794.50

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY  -  -  -  -     0.00%
PWB  -  -  -  -     0.00%
WORKING DRAWINGS 10/15/1999 01/26/2000 10/15/1999 01/26/2000   65.00%
BID OPEN 02/25/2000 04/11/2000 02/25/2000 04/11/2000     0.00%
CONSTRUCTION 05/22/2000 09/22/2000 05/22/2000 09/22/2000     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: 95% Working Drawings were issued by PSB on 12/7/99. They have been
distributed to the client for review and comment concurrent with submittal to the State
Fire Marshal and the South Coast Air Quality Management District.  SCHEDULE: Project is
on schedule.  BUDGET: Project is on budget.  OTHER PERTINENT INFORMATION: There are no
other significant project issues at this time.
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PROJECT INFORMATION
 

NEW MENTAL HEALTH TREATMENT FACILITY
 
 

Project Location: TBD
Department: MENTAL HEALTH
Project Director: PELLA MCCORMICK
Work Order Number: 00856

 
Estimated Project Cost: $297,000,000.00
Current Phase: PRELIMINARY

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P - -                 $0.00
P 324/98 4440-301-0001 (11)     $5,475,000.00 98189A     $4,630,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P     $5,475,000.00     $4,630,000.00     $3,247,821.47
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT     $5,475,000.00     $4,630,000.00     $3,247,821.47

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 09/04/1998 03/30/2000 09/04/1998 03/30/2000   95.00%
PWB  - 03/30/2000  -  -     0.00%
WORKING DRAWINGS  -  -  -  -     0.00%
BID OPEN  -  -  -  -     0.00%
CONSTRUCTION  -  -  -  -     0.00%

 
 

Current Comments
 
 

"PROJECT STATUS:  Site Suitability Studies, architectural programming, facility concepts,
master planning and schematic design have been completed.  The environmental process has
commenced and is scheduled to complete spring 2000. SCHEDULE:  The project remains on
schedule.  BUDGET:  The project remains on budget.  OTHER PERTINENT INFORMATION:
Thirty-day notification of JLBC as required by Supplemental Language, was submitted by
DOF to JLBC on December 17, 1999."  (12/17/99)
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PROJECT INFORMATION
 

SECURITY IMPROVEMENTS
 
 

Project Location: NAPA STATE HOSPITAL
Department: MENTAL HEALTH
Project Director: PELLA MCCORMICK
Work Order Number: 00721

 
Estimated Project Cost: $6,987,800.00
Current Phase: CONSTRUCTION

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 162 4440-011-001         $30,000.00 97047A         $30,000.00
P 282 4440-301-0001        $218,000.00 97104A        $218,000.00
P 282 4440-011-0001        $250,000.00 97107A        $250,000.00
P 282 4440-301-0001        $185,000.00 97108A        $185,000.00
W 282 4440-301-0001 (3)        $218,000.00 98008A        $218,000.00
W 282 4440-301-0001         $67,000.00 98079A         $67,000.00
C 282 4440-301-0001     $3,082,978.00 98081A     $3,082,978.00
C 282 4440-301-0001     $1,483,564.00 99036A     $1,483,564.00
C 282 4440-301-0001        $100,581.00 99067A        $100,581.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S         $30,000.00         $30,000.00         $29,999.36
P        $653,000.00        $653,000.00        $268,912.65
W        $285,000.00        $285,000.00        $247,535.08
C     $4,667,123.00     $4,667,123.00     $4,407,430.87

 
PROJECT     $5,635,123.00     $5,635,123.00     $4,953,877.96

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 07/01/1997 10/29/1997 08/28/1997 11/14/1997  100.00%
PWB 10/29/1997 11/14/1997 01/16/1998 01/16/1998  100.00%
WORKING DRAWINGS 11/14/1997 02/12/1998 01/17/1998 02/13/1998  100.00%
BID OPEN  -  - 04/22/1998 05/21/1998  100.00%
CONSTRUCTION 01/05/1998 06/30/1998 08/04/1998 03/01/2000   65.00%

 
 

Current Comments
 
 

"PROJECT STATUS:  The project was split into two Bid Packages at the 1/16/98 PWB meeting.
Bid Package 1 is valued at $3,953,978, Bid Package 2 is valued at $2,537,822.  Bid
Package 1, Fencing - Construction completed July 19, 1999.  Bid Package 2, Visitor
Center - Construction is 65% complete.  SCHEDULE:  The project is on schedule to



complete  3/1/00.  BUDGET:  Project is on budget.  OTHER PERTINENT INFORMATION:  There
are no other significant project issues at this time."  (12/17/99)
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PROJECT INFORMATION
 

STATEWIDE HOSPITAL SECURITY STUDY
 
 

Project Location: STATEWIDE - PSH, ASH, NSH, MSH
Department: MENTAL HEALTH
Project Director: DALE PRAWALSKY
Work Order Number: 00916

 
Estimated Project Cost: $150,000.00
Current Phase: STUDY

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 324/98 4440-001-0001(b)        $150,000.00 98252A        $150,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S        $150,000.00        $150,000.00        $133,351.00
P                 $0.00                 $0.00                 $0.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $150,000.00        $150,000.00        $133,351.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY 10/02/1998 04/01/1999 03/25/1999 01/03/2000   95.00%
PRELIMINARY  -  -  -  -     0.00%
PWB  -  -  -  -     0.00%
WORKING DRAWINGS  -  -  -  -     0.00%
BID OPEN  -  -  -  -     0.00%
CONSTRUCTION  -  -  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: Final report will be delivered 01/03/2000. SCHEDULE:Original  schedule
was extended to allow additional hospital administration input . BUDGET: Project is
within budget. OTHER PERTINENT INFORMATION: None
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PROJECT INFORMATION
 

JS/UI/DI OFFICE RENOVATION
 
 

Project Location: SAN FRANCISCO
Department: EMPLOYMENT DEVELOPMENT DEPARTMENT
Project Director: LEE ROBERTS
Work Order Number: 00557

 
Estimated Project Cost: $8,227,824.00
Current Phase: CONSTRUCTION

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 303/95 5100-301-8709(3)        $259,000.00 95018A        $259,000.00
W 303/95 5100-301-8709(3)        $333,000.00 96145A        $333,000.00
W 324/98 5100-301-0588         $65,000.00 98132A         $65,000.00
C 324/98 5100-301-0588     $2,935,000.00 99090A     $2,392,530.00
C 324/98 5100-301-0870, 0871     $4,119,000.00 99091A     $3,303,970.00
C - TRANSFROMDSA         $73,972.00 HEO201         $73,972.00
C - TRANSFROMDSA        $442,852.00 HEO308        $442,852.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $259,000.00        $259,000.00        $258,468.80
W        $398,000.00        $398,000.00        $393,313.66
C     $7,570,824.00     $6,213,324.00     $2,942,975.06

 
PROJECT     $8,227,824.00     $6,870,324.00     $3,594,597.52

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY  -  -  -  -     0.00%
PWB  -  -  -  -     0.00%
WORKING DRAWINGS  -  -  -  -     0.00%
BID OPEN  -  -  -  -     0.00%
CONSTRUCTION 06/14/1999 10/25/2000 06/14/1999 11/09/2000   45.00%

 
 

Current Comments
 
 

PROJECT STATUS: Concrete work is complete, mechanical and electrical rough in is nearly
complete.  PROJECT SCHEDULE: On schedule.  BUDGET:  On budget.
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PROJECT INFORMATION
 

RENOVATION AND ASBESTOS ABATEMENT
 
 

Project Location: SAN BERNARDINO
Department: EMPLOYMENT DEVELOPMENT DEPARTMENT
Project Director: ART IWASA
Work Order Number: 00827

 
Estimated Project Cost: $2,301,000.00
Current Phase: BID OPEN

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 5100-301-0870(2)         $95,000.00 98151A         $95,000.00
W 324/98 5100-301-0870(2)        $127,000.00 99011A        $127,000.00
C 50/99 5100-301-0871(1)     $1,652,000.00
C 50/99 5100-301-0870 (2)        $427,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $95,000.00         $95,000.00         $63,023.33
W        $127,000.00        $127,000.00        $123,046.29
C     $2,079,000.00                 $0.00                 $0.00

 
PROJECT     $2,301,000.00        $222,000.00        $186,069.62

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 08/25/1998 02/11/1999 08/25/1998 03/12/1999  100.00%
PWB  - 02/12/1999  - 03/12/1999  100.00%
WORKING DRAWINGS 02/13/1999 10/17/1999 03/31/1999 10/21/1999  100.00%
BID OPEN  - 10/18/1999 10/22/1999 01/14/2000   80.00%
CONSTRUCTION 01/04/2000 12/08/2000 01/20/2000 09/29/2000     0.00%

 
 

Current Comments
 
 

PROJECT STAUS:  Bid opening was 12/14/99.  Apparent low bidder is $1,234,429.
Construction contracts is reviewing bid for completeness.  SCHEDULE:  The project
remains on schedule.  BUDGET:  The project is on budget.  OTHER PERTINENT INFORMATION:
None.
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PROJECT INFORMATION
 

TORRANCE EDD RENOVATION AND ASBESTOS ABATEMENT
 
 

Project Location: TORRENCE
Department: EMPLOYMENT DEVELOPMENT DEPARTMENT
Project Director: BOB BOWEN
Work Order Number: 106138

 
Estimated Project Cost: $1,959,000.00
Current Phase: PRELIMINARY

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 1999/50 5100-301-0870 (3)         $79,000.00 '99231F         $79,000.00
W 1999/50 5100-301-0870 (3)        $127,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $79,000.00         $79,000.00         $10,513.50
W        $127,000.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $206,000.00         $79,000.00         $10,513.50

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 12/02/1999 05/12/2000 12/02/1999 05/12/2000     5.00%
PWB 05/12/2000 05/12/2000 05/12/2000 05/12/2000     0.00%
WORKING DRAWINGS 05/13/2000 11/01/2000 05/13/2000 11/01/2000     0.00%
BID OPEN 11/02/2000 03/02/2001  -  -     0.00%
CONSTRUCTION 03/03/2001 03/06/2002  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  A/E contract sent to contractor for signature.  SCHEDULE:  Project is on
schedule.  BUDGET:  Project on budget.  OTHER PERTINENT INFORMATION:  There are no other
significant project issues at this time.
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PROJECT INFORMATION
 

VALLEJO EDD RENOVATION AND ASBESTOS ABATEMENT
 
 

Project Location: VALLEJO
Department: EMPLOYMENT DEVELOPMENT DEPARTMENT
Project Director: BOB BOWEN
Work Order Number: 106137

 
Estimated Project Cost: $2,592,000.00
Current Phase: PRELIMINARY

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 1999/50 5100-301-0870 (1)        $134,000.00 '99228F        $134,000.00
W 1999/50 5100-301-0870(1)        $157,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $134,000.00        $134,000.00         $11,410.00
W        $157,000.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $291,000.00        $134,000.00         $11,410.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 12/02/1999 05/12/2000 12/02/1999 05/12/2000     5.00%
PWB 05/12/2000 05/12/2000 05/12/2000 05/12/2000     0.00%
WORKING DRAWINGS 05/13/2000 11/01/2000 05/13/2000 11/01/2000     0.00%
BID OPEN 11/02/2000 03/02/2001  -  -     0.00%
CONSTRUCTION 03/03/2001 03/06/2002  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  A/E contract sent to contractor for signature.  SCHEDULE:  Project is on
schedule.  BUDGET:  Project on budget.  OTHER PERTINENT INFORMATION:  There are no other
significant project issues at this time.
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PROJECT INFORMATION
 

VENDING MACHINE STRUCTURES - PRIORITY 2
 
 

Project Location: SO. CAL REST AREAS:RIVERSIDE & INYO CNTY
Department: CALIFORNIA DEPARTMENT OF REHABILITATION
Project Director: WENDY GOFF
Work Order Number: 00569

 
Estimated Project Cost: $819,000.00
Current Phase: WORKING DRAWINGS

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 93/55 51+0-001-001 (A) TF 0463         $12,000.00 WOWO 7/95         $12,000.00
P 95/303 5160-001-001 (A)         $41,900.00 96035A         $41,900.00
W 95/303 5160-001-001 (A)         $45,700.00 96035A         $45,700.00
C 97/282 5160-001-001        $719,500.00 97185A        $719,500.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S         $12,000.00         $12,000.00         $10,738.44
P         $41,900.00         $41,900.00         $23,474.50
W         $45,700.00         $45,700.00         $13,980.75
C        $719,500.00        $719,500.00           $2,084.50

 
PROJECT        $819,100.00        $819,100.00         $50,278.19

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY 05/25/1995 11/10/1995 12/01/1995 06/01/1996  100.00%
PRELIMINARY 08/21/1995 04/24/1996 03/01/1996 03/01/1997  100.00%
PWB  -  -  -  -     0.00%
WORKING DRAWINGS 09/12/1995 02/14/1996 03/08/1997 12/15/1999   99.90%
BID OPEN 03/14/1996 03/14/1996  -  -     0.00%
CONSTRUCTION 02/15/1996 06/21/1996  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  Caltrans indicated (8/99) that the Coso Junction rest area facility site
will need major refurbishing (tear down & replacement).  At BEP's vendor groups' request,
the Coso Junction site has been removed from this project.  Regardless of plans having
been completed for the other Priority 2 sites, Caltrans HQ has determined that it no
longer approves of the standard plans for the vending structures, therefore further
negotiation between Caltrans and BEP is needed prior to putting these structures out to
bid.  SCHEDULE:  Projects on hold pending Caltrans/BEP decision and direction.
BUDGET:Project is vendor profit-funded.  OTHER PERTINENT INFORMATION:  Cosco Junction's
savings to be applied to plan modifications.  
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PROJECT INFORMATION
 

VENDING MACHINE STRUCTURES - PRIORITY 3
 
 

Project Location: I-5 NORTH REST AREAS (9)
Department: CALIFORNIA DEPARTMENT OF REHABILITATION
Project Director: WENDY GOFF
Work Order Number: 00629

 
Estimated Project Cost: $1,997,700.00
Current Phase: PRELIMINARY

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 95/303 5160-001-001 (A)         $18,000.00 96034A         $18,000.00
P 97/256 5160-001-001        $215,900.00 97093A        $251,900.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S         $18,000.00         $18,000.00         $17,308.00
P        $215,900.00        $251,900.00           $1,723.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $233,900.00        $269,900.00         $19,031.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY 08/04/1995 10/04/1995 03/01/1996 05/01/1997  100.00%
PRELIMINARY 06/24/1996 08/19/1996 12/15/1998 01/05/1900   25.00%
PWB  -  -  -  -     0.00%
WORKING DRAWINGS 08/12/1996 10/01/1996  -  -     0.00%
BID OPEN  -  -  -  -     0.00%
CONSTRUCTION 11/06/1996 05/06/1997  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  Rehab/BEP is maintaining "request to hold" pending the outcome of
discussions with Caltrans regarding their anticipated master planning of the rest areas
statewide in fiscal year 99/00.  SCHEDULE:  Projects are on hold until conclusions are
made between BEP and Caltrans.)  BUDGET:  Project budget is vendor-funded.  OTHER
PERTINENT INFORMATION:  None
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PROJECT INFORMATION
 

 BRINE POND SITE CONT. CLEANUP - CIM
 
 

Project Location: CA INSTITUTION FOR MEN, CHINO
Department: CORRECTIONS
Project Director: JAMES KEELING
Work Order Number: 00213

 
Estimated Project Cost: $896,113.00
Current Phase: CONSTRUCTION

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 467/90 5240-301-751(14)         $90,000.00 PCU0409         $90,000.00
P 1115/92 747001-5250-92-855         $56,000.00 92069B         $56,000.00
P 55/93 5240-302-746(8)        $112,000.00 92186B        $112,000.00
P 55/93 5240-302-746(8)         $16,000.00 93173B         $16,000.00
P 55/93 5240-302-746(8)         $30,000.00 94110B         $30,000.00
W 1115/92 747001-5250-92-855         $67,000.00 93030B         $67,000.00
W 55/93 5240-302-746(8)         $58,000.00 96093B         $58,000.00
C - Doc Cancelled                 $0.00
C 55/93 5240-302-746(8)        $467,113.00 99140B        $467,113.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S         $90,000.00         $90,000.00         $81,439.00
P        $214,000.00        $214,000.00        $146,537.27
W        $125,000.00        $125,000.00         $87,965.02
C        $467,113.00        $467,113.00        $326,491.25

 
PROJECT        $896,113.00        $896,113.00        $642,432.54

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY 08/01/1991 07/16/1993 08/01/1991 07/16/1993  100.00%
PRELIMINARY 07/16/1993 01/28/1994 07/16/1993 05/01/1996  100.00%
PWB  -  - 06/14/1996 06/14/1996  100.00%
WORKING DRAWINGS 07/09/1996 04/03/1997 07/09/1996 05/14/1999  100.00%
BID OPEN  -  - 05/17/1999 06/17/1999  100.00%
CONSTRUCTION  -  - 10/12/1999 01/31/2000   90.00%

 
 

Current Comments
 
 

PROJECT STATUS:  All closure construction has been completed, ahead of contract
requirements.  SCHEDULE: PMB was not scheduled to do construction. A last minute
decision by CDC to have PMB do the Closure Work Only, resulted in current schedules
reflecting actuals.  BUDGET: Within Budget.  OTHER PERTINENT INFORMATION: The contractor



is in the process of establishing the required monitoring wells.  This work is being
done with our consultant and Regional Water Quality Control Board concurrence.  When
finished, the contractor/consultant will prepare closure documents to be signed off by
the RWQCB.



 
REAL ESTATE SERVICES DIVISION      Page: 154.0

PROJECT INFORMATION
 

270 SHOWER REPAIR
 
 

Project Location: CVSP - BLYTHE
Department: CORRECTIONS
Project Director: ROBERT OATES
Work Order Number: 00896

 
Estimated Project Cost: $75,000.00
Current Phase: PRELIMINARY

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 5240-001-0001(a)         $75,000.00 98234A         $75,000.00
W - -                 $0.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $75,000.00         $75,000.00         $22,094.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT         $75,000.00         $75,000.00         $22,094.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 03/01/1999 03/22/2000 03/01/1999 04/24/2000   75.00%
PWB  -  -  -  -     0.00%
WORKING DRAWINGS  -  -  -  -     0.00%
BID OPEN  -  -  -  -     0.00%
CONSTRUCTION  -  -  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  Pre-schematic phase document received August 2, 1999 and forwarded to
client for review and approval.  Contract with A/E ammended to include Preliminary Phase
portion of contract.  Form 22 for Working Drawings forwarded to CDC December 17, 1999.
Preliminary Phase submittal received from A/E December 28, 1999. SCHEDULE:  This project
is on schedule. BUDGET:  This project is on buget.



 
REAL ESTATE SERVICES DIVISION      Page: 155.0

PROJECT INFORMATION
 

AVENAL ASP CCCMS
 
 

Project Location: AVENAL STATE PRISON - CCCM
Department: CORRECTIONS
Project Director: STEPHEN DURHAM
Work Order Number: 00764

 
Estimated Project Cost: $495,000.00
Current Phase: PRELIMINARY

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 282/97 5240-303-0001(14)         $47,000.00 97162A         $47,000.00
W 324/98 5240-301-0001(30)         $94,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $47,000.00         $47,000.00         $47,119.00
W         $94,000.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $141,000.00         $47,000.00         $47,119.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 12/04/1997 05/29/1998 02/01/1998 04/08/1999  100.00%
PWB 07/10/1998 07/10/1998  -  -     0.00%
WORKING DRAWINGS 09/21/1998 04/30/1999  -  -     0.00%
BID OPEN 06/18/1999  -  -  -     0.00%
CONSTRUCTION 07/19/1999 07/19/2000  -  -     0.00%

 
 

Current Comments
 
 

100% DD and estimates delivered February 5, 1999.     Project has been put on hold due to
underfunding.  No current schedule for presentation at PWB.
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PROJECT INFORMATION
 

BOILER REPLACEMENT
 
 

Project Location: CTF SOLEDAD
Department: CORRECTIONS
Project Director: MIKE MOORE
Work Order Number: 00804

 
Estimated Project Cost: $6,294,000.00
Current Phase: PRELIMINARY

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 282/97 5240-001-0001(a)         $68,000.00 98049A         $68,000.00
P 50/99 5280-001-00001(a)        $177,000.00 99282A        $177,000.00
W 50/99 5280-001-00001(a)        $271,000.00 99282A        $271,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S         $68,000.00         $68,000.00         $61,966.50
P        $177,000.00        $177,000.00              $326.00
W        $271,000.00        $271,000.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $516,000.00        $516,000.00         $62,292.50

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY 07/29/1998 02/19/1999 06/19/1998 05/28/1999  100.00%
PRELIMINARY 02/20/1999 12/20/1999 10/29/1999 03/02/2000     0.00%
PWB  -  -  -  -     0.00%
WORKING DRAWINGS 12/21/1999 06/16/2000 03/03/2000 06/30/2000     0.00%
BID OPEN 06/17/2000 10/12/2000  -  -     0.00%
CONSTRUCTION 10/13/2000 10/30/2001  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: Study has been completed. Funding has been received for the Preliminary
and Design phase costs. Architect has been selected, and negotiations for a contract
have commenced. SCHEDULE: Funding for preliminary plans and working drawings was
received on 10/29/99.  Project is currently behind schedule; the goal is to recover lost
time, and complete working drawings by late June of 2000. BUDGET: Project is on budget.
OTHER PERTINENT INFORMATION: Due to emergency conditions, sequencing of boiler
replacement has been amended to replace Central Facility boilers first, in lieu of South
Facility boilers. Project is utilizing Special Repair funds.
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PROJECT INFORMATION
 

BOILER RETROFIT - DVI
 
 

Project Location: DVI - TRACY
Department: CORRECTIONS
Project Director: KIM PETERS
Work Order Number: 00651

 
Estimated Project Cost: $1,165,539.00
Current Phase: CONSTRUCTION

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
W 303/95 5240-001-001 (A)        $100,000.00 *96070A         $88,000.00
W 282/97 5240-001-0001(A)           $3,200.00 -           $3,200.00
C 282/97 5240-001-0001(A)         ($3,200.00) -         ($3,200.00)
C 282/97 5240-001-0001(a     $1,065,539.00 98050A     $1,065,539.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P                 $0.00                 $0.00                 $0.00
W        $103,200.00         $91,200.00         $86,410.59
C     $1,062,339.00     $1,062,339.00        $863,983.93

 
PROJECT     $1,165,539.00     $1,153,539.00        $950,394.52

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY  -  -  -  -     0.00%
PWB  -  -  -  -     0.00%
WORKING DRAWINGS 05/06/1996 01/10/1997 05/06/1996 12/15/1997  100.00%
BID OPEN  -  - 03/17/1998 03/17/1998  100.00%
CONSTRUCTION  -  - 06/04/1998 12/22/1999   98.00%

 
 

Current Comments
 
 

PROJECT STATUS: Substantial Completion / Emissions Compliance Testing are scheduled for
December 21 to 23, 1999.  A small portion of the project will need to be postponed until
July/2000. This portion consists of work to steam pipe flange, which must be delayed to
July when steam service to institution can be disrupted for 2 to 3 days. Construction
contract will be modified by change order to account for postponed work.  PROJECT
SCHEDULE: Project is currently 98% complete.  PROJECT BUDGET: Project is currently
within budget.
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PROJECT INFORMATION
 

CALIFORNIA REHABILITATION CENTER - NORCO / PERIMETER FENCE
 
 

Project Location: NORCO
Department: CORRECTIONS
Project Director: JOHN OTTO
Work Order Number: 106426

 
Estimated Project Cost: $1,700,000.00
Current Phase: PRELIMINARY

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/1999 5240-301-0001 (22)        $120,000.00 99242A        $120,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $120,000.00        $120,000.00         $13,203.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $120,000.00        $120,000.00         $13,203.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 10/01/1999 03/10/2000 10/01/1999 03/10/2000   10.00%
PWB 03/10/2000 03/10/2000  -  -     0.00%
WORKING DRAWINGS 08/01/2000 02/07/2001  -  -     0.00%
BID OPEN 02/08/2001 06/08/2001  -  -     0.00%
CONSTRUCTION 06/11/2001 05/31/2002  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  Standard Agreement with A/E has been executed and Preliminary Plan Phase
documents being prepared.  SCHEDULE:  Project is on schedule.  BUDGET:  Project is on
budget.
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PROJECT INFORMATION
 

CELL WINDOW MODIFICATION, CENTRAL MEDICAL FACILITY
 
 

Project Location: VACAVILLE
Department: CORRECTIONS
Project Director: JOHN OTTO
Work Order Number: 106115

 
Estimated Project Cost: $5,376,000.00
Current Phase: PRELIMINARY

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/1999 5240-301-0001(14)        $185,000.00 99212A        $185,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $185,000.00        $185,000.00         $12,958.50
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $185,000.00        $185,000.00         $12,958.50

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 08/02/1999 02/18/2000 08/02/1999 02/18/2000     5.00%
PWB 02/18/2000 02/18/2000  -  -     0.00%
WORKING DRAWINGS 08/01/2000 01/20/2001  -  -     0.00%
BID OPEN 01/21/2001 05/21/2001  -  -     0.00%
CONSTRUCTION 05/22/2001 05/23/2002  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  Standard Agreement with A/E has been executed and Preliminary Plan Phase
documents being prepared.  SCHEDULE:  Project is on schedule.  BUDGET:  Project is on
budget.
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PROJECT INFORMATION
 

CENTRAL KITCHEN REPLACEMENT
 
 

Project Location: CMC/WEST
Department: CORRECTIONS
Project Director: CHRIS AMBROSINO
Work Order Number: 00874

 
Estimated Project Cost: $6,276,000.00
Current Phase: PRELIMINARY

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 5240-301-0001(18)        $273,000.00 98200A        $273,000.00
W 324-98 5240-301-0001(18)        $258,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $273,000.00        $273,000.00        $105,374.67
W        $258,000.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $531,000.00        $273,000.00        $105,374.67

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 10/06/1998 04/11/1999 10/06/1998 03/27/2000   60.00%
PWB  - 06/10/1999  - 03/27/2000     0.00%
WORKING DRAWINGS 06/11/1999 12/24/1999 03/20/2000 11/28/2000     0.00%
BID OPEN 12/25/1999  -  -  -     0.00%
CONSTRUCTION 03/01/2000 01/11/2001  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  Project is in Preliminary Plans.  BUDGET:  Project is on budget.
SCHEDULE:  Progress in preliminary plans was delayed due to implementation of
client-requested modifications and completion of value-engineering requested by
Department of Finance as a condition of approval of the requested modifications. These
activities have been completed and final preliminary plans are under preparation.
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PROJECT INFORMATION
 

CHINO CIM CENTRAL RCSE
 
 

Project Location: CA. INST. FOR MEN, CHINO - CENTRAL FACILITY
Department: CORRECTIONS
Project Director: Bobby Khaghani
Work Order Number: 00772

 
Estimated Project Cost: $1,438,800.00
Current Phase: WORKING DRAWINGS

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 282/97 5240-303-0001(3)         $82,000.00 97154A         $82,000.00
W 324/98 5240-301-0001(13)        $165,000.00 99321A        $165,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $82,000.00         $82,000.00         $76,115.52
W        $165,000.00        $165,000.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $247,000.00        $247,000.00         $76,265.52

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 12/04/1997 05/29/1998 08/03/1998 05/14/1999  100.00%
PWB 07/10/1998 07/10/1998 11/12/1999 11/12/1999  100.00%
WORKING DRAWINGS 04/13/1999 08/10/1999 12/08/1999 06/20/2000     5.00%
BID OPEN 10/27/1999 10/27/1999  -  -     0.00%
CONSTRUCTION 12/14/1999 12/13/2000  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: PWB approval received on 11/12/99, Form 22 for Working Drawings approved
on 12/8/99, A&E contract is ammended, sign and returned for DGS execution.  SCHEDULE:
The project is currently on schedule.  BUDGET:  The project is currently on budget for
the Working Drawing Phase.  OTHER PERTINENT INFORMATION: Original schedule was delay
approximately one year due to funding issues.  DOF approval to proceed received on
11/12/99.
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PROJECT INFORMATION
 

CHINO CIM MINIMUM CCCMS
 
 

Project Location: CA. INST. FOR MEN, CHINO - MINIMUM FACILITY
Department: CORRECTIONS
Project Director: Bobby Khaghani
Work Order Number: 00770

 
Estimated Project Cost: $787,100.00
Current Phase: WORKING DRAWINGS

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 282/97 5240-303-0001(5)         $45,000.00 97156A         $45,000.00
W 324/98 5240-301-0001(15)         $91,000.00 99320A         $91,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $45,000.00         $45,000.00         $41,045.00
W         $91,000.00         $91,000.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $136,000.00        $136,000.00         $40,885.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 12/04/1997 05/29/1998 08/03/1998 05/14/1999  100.00%
PWB 07/10/1998 07/10/1998 11/12/1999 11/12/1999  100.00%
WORKING DRAWINGS 04/13/1999 08/10/1999 12/08/1999 06/20/2000     5.00%
BID OPEN 10/27/1999 10/27/1999  -  -     0.00%
CONSTRUCTION 12/14/1999 12/13/2000  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: PWB approval received on 11/12/99, Form 22 for Working Drawings approved
on 12/8/99, A&E contract is ammended, sign and returned for DGS execution.  SCHEDULE:
The project is currently on schedule.  BUDGET:  The project is currently on budget for
the Working Drawing Phase.  OTHER PERTINENT INFORMATION: Original schedule was delay
approximately one year due to funding issues.  DOF approval to proceed received on
11/12/99.
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PROJECT INFORMATION
 

CHOWCHILLA CCWF CCCMS
 
 

Project Location: CENTRAL CALIF. WOMEN'S FACILITY - CCCM
Department: CORRECTIONS
Project Director: STEPHEN DURHAM
Work Order Number: 00758

 
Estimated Project Cost: $571,000.00
Current Phase: WORKING DRAWINGS

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 282/97 5240-303-0001(19)         $54,000.00 97167A         $54,000.00
W 324/98 5240-301-0001(36)        $109,000.00 99323A        $109,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $54,000.00         $54,000.00         $44,320.00
W        $109,000.00        $109,000.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $163,000.00        $163,000.00         $44,320.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 11/12/1998 03/03/1999 02/01/1998 04/08/1999  100.00%
PWB 03/04/1999 03/04/1999 11/12/1999 11/12/1999  100.00%
WORKING DRAWINGS 03/26/1999 07/01/1999 12/08/1999 06/27/2000     2.00%
BID OPEN 07/02/1999 07/02/1999  -  -     0.00%
CONSTRUCTION 10/23/1999 06/22/2000  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: PWB approval received on 11/12/99, Form 22 for Working Drawings approved
on 12/8/99, A&E contract is ammended, sign and returned for DGS execution.  SCHEDULE:
The project is currently on schedule.  BUDGET:  The project is currently on budget for
the Working Drawing Phase.  OTHER PERTINENT INFORMATION: Original schedule was delay
approximately one year due to funding issues.  DOF approval to proceed received on
11/12/99.
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PROJECT INFORMATION
 

CHOWCHILLA CCWF RCSE & EOP
 
 

Project Location: CENTRAL CALIF. WOMEN'S FACILITY - EOP & RCSE
Department: CORRECTIONS
Project Director: STEPHEN DURHAM
Work Order Number: 00759

 
Estimated Project Cost: $1,116,000.00
Current Phase: WORKING DRAWINGS

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 282/97 5240-303-0001(18)        $106,000.00 97166A        $106,000.00
W 324/98 5240-301-0001(34)        $213,000.00 99322A        $213,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $106,000.00        $106,000.00         $87,085.69
W        $213,000.00        $213,000.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $319,000.00        $319,000.00         $87,085.69

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 12/04/1997 05/29/1998 02/01/1998 04/08/1999  100.00%
PWB 07/10/1998 07/10/1998 11/12/1999 11/12/1999  100.00%
WORKING DRAWINGS 09/21/1998 04/30/1999 12/08/1999 06/27/2000     2.00%
BID OPEN 06/18/1999  -  -  -     0.00%
CONSTRUCTION 07/19/1999 07/19/2000  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: PWB approval received on 11/12/99, Form 22 for Working Drawings approved
on 12/8/99, A&E contract is ammended, sign and returned for DGS execution.  SCHEDULE:
The project is currently on schedule.  BUDGET:  The project is currently on budget for
the Working Drawing Phase.  OTHER PERTINENT INFORMATION: Original schedule was delay
approximately one year due to funding issues.  DOF approval to proceed received on
11/12/99.
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PROJECT INFORMATION
 

COGENERATION STUDY
 
 

Project Location: R.J. DONOVAN - SAN DIEGO, CA
Department: CORRECTIONS
Project Director: MARK ANDERSON
Work Order Number: 00819

 
Estimated Project Cost: $64,000.00
Current Phase: STUDY

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 282/97 5240-301-001(1)         $69,000.00 98103A         $64,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S         $69,000.00         $64,000.00         $28,819.00
P                 $0.00                 $0.00                 $0.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT         $69,000.00         $64,000.00         $28,819.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY 06/25/1998 08/31/1999 06/25/1998 12/29/1999   99.00%
PRELIMINARY  -  -  -  -     0.00%
PWB  -  -  -  -     0.00%
WORKING DRAWINGS 02/01/2000 07/15/2000  -  -     0.00%
BID OPEN 07/15/2000 07/15/2000  -  -     0.00%
CONSTRUCTION 07/16/2000 02/28/2001  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: Study is complete.  Client and PMB comments on draft final report have
been delivered to the consultant for incorporation into the final report.  SCHEDULE: The
study phase was completed four months behind schedule, due to the contractor's staff
shortages. BUDGET: The project is on budget. OTHER PERTINENT INFORMATION: There are no
significant issues at this time.
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PROJECT INFORMATION
 

CORCORAN COR CCCMS & EOP
 
 

Project Location: CALIF. STATE PRISON, CORCORAN - CCCM & EOP
Department: CORRECTIONS
Project Director: STEPHEN DURHAM
Work Order Number: 00760

 
Estimated Project Cost: $1,802,000.00
Current Phase: WORKING DRAWINGS

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 282/97 5240-303-0001(17)        $172,000.00 97165A        $172,000.00
W 324/98 5240-301-0001(34)        $343,000.00 99324A        $343,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $172,000.00        $172,000.00        $125,161.54
W        $343,000.00        $343,000.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $515,000.00        $515,000.00        $125,161.54

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 11/12/1998 03/03/1999 12/04/1998 06/10/1999  100.00%
PWB 03/04/1999 03/04/1999 11/12/1999 11/12/1999  100.00%
WORKING DRAWINGS 03/26/1999 07/01/1999 12/08/1999 06/23/2000     2.00%
BID OPEN 07/02/1999 07/02/1999  -  -     0.00%
CONSTRUCTION 10/23/1999 06/12/2000  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: PWB approval received on 11/12/99, Form 22 for Working Drawings approved
on 12/8/99, A&E contract is ammended, sign and returned for DGS execution.  SCHEDULE:
The project is currently on schedule.  BUDGET:  The project is currently on budget for
the Working Drawing Phase.  OTHER PERTINENT INFORMATION: Original schedule was delay
approximately one year due to funding issues.  DOF approval to proceed received on
11/12/99.
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PROJECT INFORMATION
 

CORRECTIONAL TREATMENT CENTER, PHASE II
 
 

Project Location: MULE CREEK STATE PRISON, IONE, CA
Department: CORRECTIONS
Project Director: KENT PIVONKA
Work Order Number: 00857

 
Estimated Project Cost: $2,127,000.00
Current Phase: WORKING DRAWINGS

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 5240-301-0001(32)         $83,000.00 98191A         $83,000.00
W 324/98 5240-301-0001(32)        $140,000.00 99057A        $140,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $83,000.00         $83,000.00         $79,380.00
W        $140,000.00        $140,000.00         $98,639.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $223,000.00        $223,000.00        $178,019.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 09/18/1998 11/30/1998 09/24/1998 04/09/1999  100.00%
PWB 12/11/1998 12/11/1998 04/09/1999 04/09/1999  100.00%
WORKING DRAWINGS 01/04/1999 04/23/1999 04/10/1999 03/05/2000   98.00%
BID OPEN 08/12/1999 08/12/1999  -  -     0.00%
CONSTRUCTION 09/09/1999 11/18/2000  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: 95% Working Drawings have been completed and reviewed by CDC and
Architectural Peer (OSHPD) Review.  California State Fire Marshal and Department of
State Architect- Access Compliance approval expected during week of Jan 24-28, 2000.
SCHEDULE: The Project is behind schedule due to unresolved A/E issues, increase in CDC
review times, and replacement boiler issue.  BUDGET: The Project remains on budget.
OTHER PERTINENT INFORMATION:  CDC has indicated that construction will be performed by
Inmate Day Labor (IDL).
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PROJECT INFORMATION
 

CTC - PHASE II
 
 

Project Location: SAN QUENTIN
Department: CORRECTIONS
Project Director: GORDEN HILL
Work Order Number: 00873

 
Estimated Project Cost: $15,342,000.00
Current Phase: PRELIMINARY

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 5240-301-0001(20)        $483,000.00 98199A        $483,000.00
P 324/98 5240-301-0001(20)         $51,000.00 99281A         $51,000.00
W 324/98 5240-301-0001(20)        $796,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $534,000.00        $534,000.00        $332,651.53
W        $796,000.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT     $1,330,000.00        $534,000.00        $332,651.53

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 09/17/1998 05/24/1999 09/17/1998 01/14/2000   75.00%
PWB 06/11/1999 06/11/1999  - 03/10/2000     0.00%
WORKING DRAWINGS 07/14/1999 12/28/1999 03/13/2000 12/21/2000     0.00%
BID OPEN 03/14/2000 03/14/2000 12/22/2000 04/09/2001     0.00%
CONSTRUCTION 05/16/2000 01/07/2002 04/10/2001 12/18/2002     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: Project and EIR are on hold at 75% DD until the analysis of the cost
impact of the relocation of the CTC to inside the secure perimeter is completed.  HMC
contract amendment completed.  Aerial survey flyover and geotechnical borings have been
completed.  Lab work is in process.  SCHEDULE: Project schedule will be updated after
discussions with CDC, LAO, and DOF on the cost analysis.  Budget:  Project was within
budget at 75% DD.  OTHER PERTINENT INFORMATION: CDC had requested an augmentation for
redesign based on the new site location.  The LAO only allowed money to analyze the cost
impact of relocation.  $51,000 was approved at the 10/8/99 PWB meeting for analysis.
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PROJECT INFORMATION
 

CTC - PHASE II
 
 

Project Location: CSP/SOLANO
Department: CORRECTIONS
Project Director: GORDEN HILL
Work Order Number: 00876

 
Estimated Project Cost: $3,587,000.00
Current Phase: PRELIMINARY

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 5240-301-0001(17)         $86,000.00 98202A         $86,000.00
W 324/98 5240-301-0001(17)        $150,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $86,000.00         $86,000.00         $78,508.03
W        $150,000.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $236,000.00         $86,000.00         $78,508.03

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 09/21/1998 04/21/1999 09/21/1998 07/09/1999   99.00%
PWB 05/14/1999 05/14/1999  -  -     0.00%
WORKING DRAWINGS 06/16/1999 10/29/1999  -  -     0.00%
BID OPEN 01/18/2000 01/18/2000  -  -     0.00%
CONSTRUCTION 03/21/2000 03/20/2001  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  Project is on hold.  SCHEDULE:  The project will restart after PWB
approval.  BUDGET:  Project is over budget relative to Construction Phase funding. Funds
for working drawings were not re-appropriated in the FY 1999/2000 budget. OTHER
PERTINENT INFORMATION:  Trailer Bill for working drawings available 1/1/2000 but cannot
proceed because of over budget issue.   
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PROJECT INFORMATION
 

CTC - PHASE II
 
 

Project Location: IMPERIAL
Department: CORRECTIONS
Project Director: GORDEN HILL
Work Order Number: 00872

 
Estimated Project Cost: $2,471,000.00
Current Phase: WORKING DRAWINGS

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 5240-301-0001(42)        $108,000.00 98198A        $108,000.00
W 324/98 5240-301-0001(42)        $168,000.00 99103A        $168,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $108,000.00        $108,000.00        $107,227.00
W        $168,000.00        $168,000.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $276,000.00        $276,000.00        $107,227.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 09/22/1998 04/21/1999 09/22/1998 05/14/1999  100.00%
PWB 05/14/1999 05/14/1999  - 05/14/1999  100.00%
WORKING DRAWINGS 06/16/1999 10/29/1999 12/16/1999 08/11/2000     0.00%
BID OPEN 01/18/2000 01/18/2000 08/12/2000 12/06/2000     0.00%
CONSTRUCTION 03/21/2000 12/15/2000 12/07/2000 09/17/2001     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: Contract amendment for Working Drawings was approved 1/4/2000.  SCHEDULE:
CDC directed PMB to stop project design in June of 1999.  Project was on hold until
12/15/1999.  BUDGET:  Construction cost is over budget.  OTHER PERTINENT INFORMATION: On
December 15, 1999, CDC was told by DOF to proceed with the working drawing phase and
that construction will be funded based on the working drawing estimate.  Construction
funding will be requested in 2000/2001 budget.
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PROJECT INFORMATION
 

CTC - PHASE II
 
 

Project Location: BLYTHE
Department: CORRECTIONS
Project Director: GORDEN HILL
Work Order Number: 00871

 
Estimated Project Cost: $2,377,000.00
Current Phase: WORKING DRAWINGS

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 5240-301-0001(43)        $108,000.00 98197A        $108,000.00
W 324/98 5240-301-0001(43)        $168,000.00 99102A        $168,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $108,000.00        $108,000.00        $107,624.68
W        $168,000.00        $168,000.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $276,000.00        $276,000.00        $107,624.68

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 09/22/1998 04/21/1999 09/22/1998 05/14/1999  100.00%
PWB 05/14/1999 05/14/1999  - 05/14/1999  100.00%
WORKING DRAWINGS 06/16/1999 10/29/1999 12/16/1999 09/14/2000     0.00%
BID OPEN 01/18/2000 01/18/2000 09/15/2000 01/03/2001     0.00%
CONSTRUCTION 03/21/2000 12/15/2000 01/04/2001 10/15/2001     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: Contract amendment for Working Drawings was approved 1/4//2000.

SCHEDULE:  CDC directed PMB to stop project design in June of 1999.  Project was on
hold until 12/15/1999.  BUDGET:  Construction cost is over budget.  OTHER PERTINENT
INFORMATION: On December 15, 1999, CDC was told by DOF to proceed with the working
drawing phase and that construction will be funded based on the working drawing
estimate.  Construction funding will be requested in 2000/2001 budget.
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PROJECT INFORMATION
 

CTC - PHASE II
 
 

Project Location: CIW/FONTERIA
Department: CORRECTIONS
Project Director: GORDEN HILL
Work Order Number: 00870

 
Estimated Project Cost: $13,610,000.00
Current Phase: WORKING DRAWINGS

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 5240-301-0001(23)        $399,000.00 98196A        $399,000.00
W 324/98 5240-301-0001(23)        $704,000.00 99280A        $704,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $399,000.00        $399,000.00        $398,457.20
W        $704,000.00        $704,000.00         $35,400.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT     $1,103,000.00     $1,103,000.00        $433,857.20

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 09/17/1998 05/24/1999 09/17/1998 10/08/1999  100.00%
PWB 06/11/1999 06/11/1999  - 10/08/1999  100.00%
WORKING DRAWINGS 07/14/1999 12/28/1999 10/11/1999 08/09/2000   24.00%
BID OPEN 03/14/2000 03/14/2000 08/10/2000 11/27/2000     0.00%
CONSTRUCTION 05/16/2000 01/07/2002 11/28/2000 08/07/2002     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  PWB approval on 10/8/99.  50% Working Drawing Submittal scheduled for
1/25/2000.  SCHEDULE:  Project remains on schedule.  BUDGET:  Project is on budget.
Construction funding scheduled for FY 2000/2001. OTHER PERTINENT INFORMATION:  There are
no significant project issues at this time.
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PROJECT INFORMATION
 

CTC - PHASE II
 
 

Project Location: North Kern State Prison
Department: CORRECTIONS
Project Director: GORDEN HILL
Work Order Number: 00868

 
Estimated Project Cost: $3,143,000.00
Current Phase: WORKING DRAWINGS

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 5240-301-0001(41)         $83,000.00 98193A         $83,000.00
W - -                 $0.00
W 324/98 5240-301-0001(41)        $140,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $83,000.00         $83,000.00         $75,855.38
W        $140,000.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $223,000.00         $83,000.00         $75,855.38

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 02/23/1999 07/09/1999 02/23/1999 07/09/1999   99.00%
PWB 07/09/1999 07/09/1999 01/14/2000 01/14/2000     0.00%
WORKING DRAWINGS 07/10/1999 04/12/2000 01/15/2000 10/19/2000     0.00%
BID OPEN 04/13/1999 07/30/2000 10/20/2000 02/05/2001     0.00%
CONSTRUCTION 07/31/2000 05/13/2001 02/06/2001 11/21/2001     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  Project is on hold until the January 14, 2000 PWB Meeting.  SCHEDULE:
The project will restart after PWB approval.  BUDGET:  Project is over budget based on
LAO reduced construction allowance.  OTHER PERTINENT INFORMATION:  Trailer Bill makes
funding available 1/1/2000.   Construction Phase funding was not in 99/00 Budget.
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PROJECT INFORMATION
 

DELANO NKSP CCCMS
 
 

Project Location: NORTH KERN STATE PRISON - CCCM
Department: CORRECTIONS
Project Director: MICHAEL ZARI
Work Order Number: 00754

 
Estimated Project Cost: $948,000.00
Current Phase: WORKING DRAWINGS

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 282/97 5240-303-0001(25)         $51,000.00 97171A         $51,000.00
W 324/98 5240-301-0001(40)        $101,000.00 99310A        $101,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $51,000.00         $51,000.00         $42,077.40
W        $101,000.00        $101,000.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $152,000.00        $152,000.00         $42,077.40

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 12/04/1997 05/29/1998 06/17/1998 10/15/1999  100.00%
PWB  -  - 11/12/1999 11/12/1999  100.00%
WORKING DRAWINGS  -  - 12/13/1999 04/10/2000     5.00%
BID OPEN  -  -  -  -     0.00%
CONSTRUCTION  -  -  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  Working Drawings have just now started and are approximately 5%
complete.  SCHEDULE:  The project remains on the revised schedule.  BUDGET:  Project is
on budget for the Working Drawing Phase only.  OTHER PERTINENT INFORMATION:  This
project was underfunded in the FY 1999/2000 and was delayed until the November 12, 1999
Boards.  Department of Corrections comments were received November 30, 1999 and
submitted to RBB, Inc.  December 2, 1999 for incorporation into the Working drawing
phase.  CDC augmentation and PWB approval was given at the November 12, 1999 Boards for
the Working Drawing Phase only.  An updated schedule has been given to CDC for review.
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PROJECT INFORMATION
 

DELANO NKSP RCSE
 
 

Project Location: NORTH KERN STATE PRISON - RCSE
Department: CORRECTIONS
Project Director: MICHAEL ZARI
Work Order Number: 00755

 
Estimated Project Cost: $1,150,000.00
Current Phase: WORKING DRAWINGS

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 282/97 5240-303-0001(24)         $68,000.00 97170A         $68,000.00
W 324/98 5240-301-0001(39)        $137,000.00 99311A        $137,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $68,000.00         $68,000.00         $55,198.10
W        $137,000.00        $137,000.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $205,000.00        $205,000.00         $55,198.10

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 12/04/1997 05/29/1998 06/17/1998 10/15/1999  100.00%
PWB  -  - 11/12/1999 11/12/1999  100.00%
WORKING DRAWINGS  -  - 12/13/1999 04/10/2000     5.00%
BID OPEN  -  -  -  -     0.00%
CONSTRUCTION  -  -  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  Working Drawings have just now started and are approximately 5%
complete.  SCHEDULE:  The project remains on the revised schedule.  BUDGET:  Project is
on budget for the Working Drawing Phase only.  OTHER PERTINENT  INFORMATION: This
project was underfunded in the FY 1999/2000 and was delayed until the November 12, 1999
Boards.  Department of Corrections comments were received November 30, 1999 and
submitted to RBB, Inc.  December 2, 1999 for incorporation into the Working drawing
phase.  CDC augmentation and PWB approval was given at the November 12, 1999 Boards for
the Working Drawing Phase only.  An updated schedule has been given to CDC for review.
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PROJECT INFORMATION
 

DENTAL CLINIC
 
 

Project Location: FOLSOM - REPRESA
Department: CORRECTIONS
Project Director: ROBERT OATES
Work Order Number: 00883

 
Estimated Project Cost: $736,000.00
Current Phase: WORKING DRAWINGS

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 5240-301-0001(4)         $61,000.00 98208A         $61,000.00
W 324/98 5240-301-0001(4)         $69,000.00 99134A         $69,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $61,000.00         $61,000.00         $60,894.00
W         $69,000.00         $69,000.00         $19,293.50
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $130,000.00        $130,000.00         $80,187.50

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 09/22/1998 03/10/1999 09/22/1998 06/11/1999  100.00%
PWB 04/09/1999 04/09/1999  - 06/11/1999  100.00%
WORKING DRAWINGS 05/12/1999 08/25/1999 07/10/1999 02/01/2000   75.00%
BID OPEN  -  -  -  -     0.00%
CONSTRUCTION  -  -  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  Form 22  for working drawing phase funds approved June 22, 1999.
Working drawings submitted on September 10, 1999 to CDC, State Fire Marshal and Folsom
State Prison for review and approval.  Fire Marshal comments received and will require
redesign of fire-rated corridors. SCHEDULE:   The project is on schedule.  BUDGET:  The
project is on budget.  OTHER PERTINENT INFORMATION:  This project is awaiting funding
for construction.
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PROJECT INFORMATION
 

EFFLUENT DISPOSAL PIPELINE
 
 

Project Location: JAMES TOWN
Department: CORRECTIONS
Project Director: ROBERT OATES
Work Order Number: 00875

 
Estimated Project Cost: $10,077,000.00
Current Phase: PRELIMINARY

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 5240-305-0001(29)        $592,000.00 98201A        $592,000.00
P 50/99 5240-301-0001(24)        $350,000.00 99192A        $350,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $942,000.00        $942,000.00        $214,685.93
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $942,000.00        $942,000.00        $214,685.93

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 07/01/1998 12/11/1998 09/17/1998 12/14/2000   10.00%
PWB 11/12/1999 11/12/1999 12/14/200 12/14/200     0.00%
WORKING DRAWINGS 07/01/1999 01/18/2000 01/11/2001 09/20/2001     0.00%
BID OPEN 01/18/2000 01/18/2000 09/21/2001 11/21/2001     0.00%
CONSTRUCTION 03/01/2000 07/31/2001 11/23/2001 11/23/2002     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  Pipe alignment investigation continues. Meeting held with Department of
Health Services, Division of Drinking Water on December 10, 1999 to get concurrence on
the project.  Meeting held with Oakdale Irrigation District on december 14, 1999 to
proposed use of their canal as a discharge point for the project. Two viable reservoir
sites have been located to the East and South-East of SCC; these are being reviewed for
cost and buildability.  BUDGET:  Project is on budget.  SCHEDULE:  The construction
schedule is being impacted due to issues with pipeline alignment.



 
REAL ESTATE SERVICES DIVISION      Page: 178.0

PROJECT INFORMATION
 

EFFLUENT STORAGE RESERVOIR
 
 

Project Location: AVENAL
Department: CORRECTIONS
Project Director: ROBERT OATES
Work Order Number: 00938

 
Estimated Project Cost: $567,000.00
Current Phase: CONSTRUCTION

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
C 303/95 5240-301-723(02)        $567,000.00 99055B        $567,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P                 $0.00                 $0.00                 $0.00
W                 $0.00                 $0.00                 $0.00
C        $567,000.00        $567,000.00         $28,819.08

 
PROJECT        $567,000.00        $567,000.00         $28,819.08

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY  -  -  -  -     0.00%
PWB  -  -  -  -     0.00%
WORKING DRAWINGS  -  -  -  -     0.00%
BID OPEN 06/29/1999 06/29/1999 06/29/1999 06/29/1999  100.00%
CONSTRUCTION 08/31/1999 02/28/2000 08/31/1999 02/28/2000     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: The contract was sent to Mauldin-Dorfmeir for signing September 14, 1999.
The contract was approved for construction September 30, 1999.  Dewatering of the
reservoir is in progress.  Excavation scheduled to begin December 27, 1999.  SCHEDULE:
The project is on schedule.  BUDGET: This project is on budget.
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PROJECT INFORMATION
 

ENERGY RETROFIT CIM CHINO
 
 

Project Location: CHINO
Department: CORRECTIONS
Project Director: BURTON SHANOFF
Work Order Number: 00936

 
Estimated Project Cost: $1,701,000.00
Current Phase: PRELIMINARY

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P - -        $121,590.00 99031B        $121,590.00
W - -         $91,630.00 99031B         $91,630.00
C - -     $1,348,200.00
C - -        $139,580.00 99031B        $139,580.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $121,590.00        $121,590.00         $58,505.00
W         $91,630.00         $91,630.00                 $0.00
C     $1,487,780.00        $139,580.00                 $0.00

 
PROJECT     $1,701,000.00        $352,800.00         $58,505.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 07/30/1999 02/11/2000 07/30/1999 02/18/2000   50.00%
PWB 02/18/2000 02/18/2000  -  -     0.00%
WORKING DRAWINGS 02/21/2000 05/25/2000  -  -     0.00%
BID OPEN 05/26/2000 08/29/2000  -  -     0.00%
CONSTRUCTION 08/30/2000 08/28/2001  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: The CEQA process is complete.  The kick off for the Preliminary Design
was on 9/30/99.  The interim Preliminary Plans (PP) were submitted and the completion of
the PP's is in progress.  SCHEDULE: It is anticipated that this project will be
submitted for PP approval at the February, 2000 PWB.  BUDGET: The budget will be
reviewed at the completion of the PP phase.
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PROJECT INFORMATION
 

EROSION CONTROL AND STORM WATER RUN OFF REPAIR
 
 

Project Location: IRONWOOD STATE PRISON - BLYTHE
Department: CORRECTIONS
Project Director: CHRIS AMBROSINO
Work Order Number: 00817

 
Estimated Project Cost: $811,950.00
Current Phase: STUDY

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 282/97 5240-001-0001(a)         $80,000.00 98098A         $80,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S         $80,000.00         $80,000.00         $11,815.50
P                 $0.00                 $0.00                 $0.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT         $80,000.00         $80,000.00         $11,815.50

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY 10/01/1998 05/12/1999 10/29/1998 07/10/2000   10.00%
PRELIMINARY  -  -  -  -     0.00%
PWB  -  -  -  -     0.00%
WORKING DRAWINGS  -  -  -  -     0.00%
BID OPEN  -  -  -  -     0.00%
CONSTRUCTION  -  -  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: Engineer has received executed contract and is beginning study work.
BUDGET:  Project is on budget.  SCHEDULE: Commencement of study investigation delayed
due to project re-advertisement to meet requirements of government code.
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PROJECT INFORMATION
 

FOLSOM REPRESA FSP CCCMS & COP
 
 

Project Location: CALIF. STATE PRISON SACTO - CCCM & EOC
Department: CORRECTIONS
Project Director: SEAN FREITAS
Work Order Number: 00773

 
Estimated Project Cost: $1,983,000.00
Current Phase: WORKING DRAWINGS

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P CH 282/97 5240-303-0001(2)        $185,000.00 97153A        $185,000.00
W CH 324/98 5240-303-0001(10)        $371,000.00 99058A        $371,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $185,000.00        $185,000.00        $108,750.80
W        $371,000.00        $371,000.00         $29,852.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $556,000.00        $556,000.00        $138,602.80

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 07/15/1996 11/19/1997 02/01/1998 03/12/1999  100.00%
PWB 12/01/1997 12/01/1997 03/12/1999 03/12/1999  100.00%
WORKING DRAWINGS 11/20/1997 04/15/1998 03/13/1999 06/14/2000   15.00%
BID OPEN 07/01/1999 07/15/1999 06/15/2000 09/12/2000     0.00%
CONSTRUCTION 08/01/1999 11/30/2000 09/13/2000 09/07/2001     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  The A/E's contract was approved to begin the working drawing phase on
October 25, 1999.  The CCCMS relocation drawing submittal was received by the Architect
on November 29,1999 and is currently being reviewed by CDC and PMB.  The working drawing
phase is approximately 15% complete.  SCHEDULE:  Project is behind the original schedule
due to time required to site the project prior to starting PPs, A/E contracting
difficulties, increased design review time, and the relocation of the CCCMS space.
BUDGET:  Project is on budget.  OTHER PERTINENT INFORMATION:  There are no other
significant project issues at this time.
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PROJECT INFORMATION
 

FRONTERA CIW CCCMS & EOP
 
 

Project Location: CALIF. INSTITUTE FOR WOMEN - CCCM & EOC
Department: CORRECTIONS
Project Director: MICHAEL ZARI
Work Order Number: 00767

 
Estimated Project Cost: $1,028,000.00
Current Phase: PRELIMINARY

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 282/97 5240-303-0001(11)         $64,000.00 97159A         $64,000.00
W 324/98 5240-301-0001        $127,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $64,000.00         $64,000.00         $67,958.00
W        $127,000.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $191,000.00         $64,000.00         $67,958.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 12/04/1997 05/29/1998 06/17/1998 07/11/1999  100.00%
PWB  -  -  -  -     0.00%
WORKING DRAWINGS  -  -  -  -     0.00%
BID OPEN  -  -  -  -     0.00%
CONSTRUCTION  -  -  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  This project is on hold pending additional funds.  SCHEDULE:  The
project has no revised schedule since it is on hold.  BUDGET:  The project is
underfunded by current budget and is on hold.  OTHER PERTINENT  INFORMATION:  The
Preliminary Plan Drawings have been reviewed and re-issued to Coleman Caskey for
intergration into the working drawing phase.  The Preliminary Plan project estimate
exceeds the original proposed cost due to the small size of this building and the
specified material changes.  The working drawing funds are to be re-appropriated to the
next FY 2000 / 2001 due to the project being put on hold pending additional funds.
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PROJECT INFORMATION
 

FRONTERA CIW RCSE
 
 

Project Location: CALIF. INSTITUTE FOR WOMEN - RCSE
Department: CORRECTIONS
Project Director: MICHAEL ZARI
Work Order Number: 00766

 
Estimated Project Cost: $797,000.00
Current Phase: PRELIMINARY

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 282/97 5240-303-0001(12)         $40,000.00 97160A         $40,000.00
W 324/98 5240-301-0001(22)         $79,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $40,000.00         $40,000.00         $35,022.00
W         $79,000.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $119,000.00         $40,000.00         $35,022.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 12/04/1997 05/29/1998 06/17/1998 07/11/1999  100.00%
PWB  -  -  -  -     0.00%
WORKING DRAWINGS  -  -  -  -     0.00%
BID OPEN  -  -  -  -     0.00%
CONSTRUCTION  -  -  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  This project is on hold pending additional funds.  SCHEDULE:  The
project has no revised schedule since it is on hold.  BUDGET:  The project is
underfunded by current budget and is on hold.  OTHER PERTINENT  INFORMATION:  The
Preliminary Plan Drawings have been reviewed and re-issued to Coleman Caskey for
intergration into the working drawing phase.  The Preliminary Plan project estimate
exceeds the original proposed cost due to the small size of this building and the
specified material changes.  The working drawing funds are to be re-appropriated to the
next FY 2000 / 2001 due to the project being put on hold pending additional funds.
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PROJECT INFORMATION
 

GANG SHOWER #1
 
 

Project Location: FOLSOM - REPRESA
Department: CORRECTIONS
Project Director: ROBERT OATES
Work Order Number: 00879

 
Estimated Project Cost: $851,000.00
Current Phase: WORKING DRAWINGS

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 5240-301-0001(9)         $31,000.00 98204A         $31,000.00
P 324/98 5240-301-0001(9)              $200.00 99130A              $200.00
W 324/98 5240-301-0001(9)            ($200.00) 99130A            ($200.00)
W 324/98 5240-301-0001(9)         $44,000.00 99130A         $44,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $31,200.00         $31,200.00         $31,200.00
W         $43,800.00         $43,800.00         $20,456.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT         $75,000.00         $75,000.00         $51,416.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 09/22/1998 04/09/1999 09/22/1998 06/11/1999  100.00%
PWB 05/14/1999 05/14/1999  - 06/11/1999  100.00%
WORKING DRAWINGS 06/16/1999 10/29/1999 07/12/1999 02/01/2000  100.00%
BID OPEN 01/18/2000 01/18/2000  -  -     0.00%
CONSTRUCTION 03/21/2000 11/15/2000  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  Documents complete.  Direct Construction Unit estimating cost of
constructing overlapping scope with seismic project.  SCHEDULE:  The project is on
schedule for construction in the next fiscal year (00/01).  BUDGET:  The project is on
budget. OTHER PERTINENT INFORMATION:  This project is awaiting funding for construction.
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PROJECT INFORMATION
 

GAS DELIVERY PIPE AGGREGATION
 
 

Project Location: SAN QUENTIN STATE PRISON
Department: CORRECTIONS
Project Director: CHRIS AMBROSINO
Work Order Number: 00923

 
Estimated Project Cost: $811,950.00
Current Phase: WORKING DRAWINGS

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 1686/55 8850-801-0660229         $95,000.00 98276B         $95,000.00
P 1686/55 8850-801-0660229         $25,000.00 99071B         $25,000.00
P - -       ($58,948.00) To WD's       ($58,948.00)
W - -         $58,948.00 From PP's         $58,948.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $61,052.00         $61,052.00         $43,007.00
W         $58,948.00         $58,948.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $120,000.00        $120,000.00         $43,007.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 10/06/1998 02/04/1999 10/06/1998 12/10/1999  100.00%
PWB  - 05/20/1999  - 12/10/1999  100.00%
WORKING DRAWINGS 05/21/1999 10/03/1999 12/10/1999 04/30/2000     5.00%
BID OPEN 10/04/1999 12/09/1999  -  -     0.00%
CONSTRUCTION 12/10/1999 11/15/2000  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  Preliminary Plans Approved By Public Works Board 12/10/99. Contract for
Working Drawing Phase in progress.  BUDGET:  Project is on budget.  SCHEDULE: Completion
of preliminary plans delayed due to materially different subsurface conditions related
to configuration and condition of 140-year-old water system discovered during
underground survey work.
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PROJECT INFORMATION
 

HOSPITAL SECURITY PERIMETER FENCE
 
 

Project Location: NORCO
Department: CORRECTIONS
Project Director: CHRIS AMBROSINO
Work Order Number: 00878

 
Estimated Project Cost: $10,143,000.00
Current Phase: STUDY

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 324/98 5240-301-0001(272)        $346,000.00 98203A        $346,000.00
P 324/98 5240-301-0001(272)        $427,000.00 98203A        $427,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S        $346,000.00        $346,000.00        $126,313.10
P        $427,000.00        $427,000.00                 $0.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $773,000.00        $773,000.00        $126,313.10

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY 10/16/1998 03/11/1999 10/16/1998 04/27/2000   65.00%
PRELIMINARY 03/12/1999 02/05/2000 04/28/2000 05/23/2001     0.00%
PWB  - 04/05/2000  - 05/23/2001     0.00%
WORKING DRAWINGS 04/06/2000 08/23/2000  -  -     0.00%
BID OPEN 08/24/2000 10/29/2000  -  -     0.00%
CONSTRUCTION 10/30/2000 10/25/2002  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  Cost/benefit modeling of base alternative and three client-requested
alternatives to be completed in December, 1999. Alternative to be implemented to be
selected, in January, 2000.  BUDGET:  Project is on budget.  SCHEDULE: Completion of
study phase delayed due to investigation of alternative project and staffing
configurations merited but not contemplated at commencement of study phase. PPs will
begin in April 2000 after alternative is selected and study complete.
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PROJECT INFORMATION
 

INFRASTRUCTURE IMPROVEMENTS ADMIN
 
 

Project Location: CRC NORCO
Department: CORRECTIONS
Project Director: CHRIS AMBROSINO
Work Order Number: 106157

 
Estimated Project Cost: $0.00
Current Phase: STUDY

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 50/99 5240-001-0001(a)        $150,000.00 99209A        $150,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S        $150,000.00        $150,000.00           $1,548.50
P                 $0.00                 $0.00                 $0.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $150,000.00        $150,000.00           $1,548.50

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY 07/07/1999 06/30/2000 09/22/1999 08/08/2000   10.00%
PRELIMINARY  -  -  -  -     0.00%
PWB  -  -  -  -     0.00%
WORKING DRAWINGS  -  -  -  -     0.00%
BID OPEN  -  -  -  -     0.00%
CONSTRUCTION  -  -  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  Architect/Engineer team selected 12/08/99. Fee proposal development and
initial site visit, underway.  BUDGET: Project is on budget.  SCHEDULE:  Added time to
complete scope and contract due to complexity of scope of study of this historic
structure reflected in the above schedule.
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PROJECT INFORMATION
 

IONE MCSP CCCMS & EOP
 
 

Project Location: MULE CREEK STATE PRISON - CCCM & EOC
Department: CORRECTIONS
Project Director: SEAN FREITAS
Work Order Number: 00763

 
Estimated Project Cost: $2,327,000.00
Current Phase: PRELIMINARY

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P CH 282/97 5240-303-0001(15)        $161,000.00 97163A        $161,000.00
W CH 324/98 5240-303-0001(31)        $321,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $161,000.00        $161,000.00        $114,494.50
W        $321,000.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $482,000.00        $161,000.00        $114,494.50

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 12/04/1997 05/29/1998 05/26/1998 04/09/1999  100.00%
PWB 07/10/1998 07/10/1998  -  -     0.00%
WORKING DRAWINGS 07/11/1998 06/30/1999  -  -     0.00%
BID OPEN 07/01/1999 11/01/1999  -  -     0.00%
CONSTRUCTION 11/02/1999 11/28/2000  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: Preliminary plans have been completed.  Project currently on hold due to
underfunding of construction appropriation in FY 99-00 budget.  CDC has determined that
projects cannot be done by IDL within the appropriation even with allowable 20%
augmentation.  Project funding to be addressed in FY 00-01 budget. SCHEDULE: Project is
behind the original schedule due to time required to site the project prior to starting
PPs, A/E contracting difficulties, increased design review time,  and value engineering
required due to underfunding.  BUDGET: This project is currently $549,000 over budget.
OTHER PERTINENT INFORMATION: There are no other significant project issues at this time.
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PROJECT INFORMATION
 

LANCASTER LAC CCCMS & EOP
 
 

Project Location: CALIF. STATE PRISON, L.A. COUNTY - CCCM & EOC
Department: CORRECTIONS
Project Director: MICHAEL ZARI
Work Order Number: 00762

 
Estimated Project Cost: $1,980,000.00
Current Phase: WORKING DRAWINGS

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 282/97 5240-303-0001(16)        $168,000.00 97164A        $168,000.00
W 324/98 5240-301-0001(40)        $336,000.00 99080A        $336,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $168,000.00        $168,000.00        $158,557.06
W        $336,000.00        $336,000.00         $61,399.50
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $504,000.00        $504,000.00        $219,956.56

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 12/04/1997 05/29/1998 06/17/1998 04/09/1999  100.00%
PWB 07/10/1998 07/10/1998 04/09/1999 04/09/1999  100.00%
WORKING DRAWINGS 07/11/1998 12/11/1998 08/10/1999 01/10/2000   99.00%
BID OPEN 12/12/1998 04/11/1999  -  -     0.00%
CONSTRUCTION 04/12/1998 04/12/1999  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  The Working Drawings are 99% complete.  SCHEDULE:  The project is on
schedule.  BUDGET:  The project is on budget for the Working Drawing Phase.  OTHER
PERTINENT  INFORMATION:  The project as designed meets the program requirements and
stays within the gross square footage as programmed.  The construction budget slightly
exceeds the original proposed construction cost.  This project was approved by the
Public Works Board at the April 9,1999 hearings.  The 99% Working Drawings where
received November 30, 1999 and distributed to CDC and the State Fire Marshall.  CDC
comments will be incorporated into drawings by February 14, 2000.  CDC confirmed on
11/29/1999 that Inmate Day Labor will be building this project.
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PROJECT INFORMATION
 

NEW ELECTRICAL SUBSTATION
 
 

Project Location: WASCO STATE PRISON, WASCO, KERN COUNTY
Department: CORRECTIONS
Project Director: RICHARD MYREN
Work Order Number: 00809

 
Estimated Project Cost: $1,638,059.00
Current Phase: CONSTRUCTION

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 1686/55 8850-801-06602296     $1,638,059.00 98070B        $389,200.00
W 1686/55 8850-801-066022                 $0.00 99039B        $157,219.00
C 1686/55 8850-801-066022                 $0.00 99301B        $938,155.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P     $1,638,059.00        $389,200.00        $385,846.40
W                 $0.00        $157,219.00        $114,165.21
C                 $0.00        $938,155.00                 $0.00

 
PROJECT     $1,638,059.00     $1,484,574.00        $500,011.61

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 07/06/1998 10/21/1998 10/06/1998 02/11/1999  100.00%
PWB  - 11/13/1998  - 03/12/1999  100.00%
WORKING DRAWINGS 11/14/1998 03/26/1999 02/23/1999 08/26/1999  100.00%
BID OPEN 03/27/1999 07/26/1999 08/27/1999 11/29/1999  100.00%
CONSTRUCTION 07/27/1999 08/26/2000 11/30/1999 12/23/2000     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: Bids were opened on 10/14/99. The low bidder met all requirements and the
final notice to proceed is pending the full execution of the contract.  SCHEDULE: A
minor delay has occured because of longer than anticipated time to finalize constrcution
contract.  BUDGET: Project is under budget owing to low bid being less than estimated.
OTHER PERTINENT INFORMATION: There are no other significant project issues at this time.
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PROJECT INFORMATION
 

NEW POTABLE WATER SOURCE PH II
 
 

Project Location: CCI TEHACHAPI
Department: CORRECTIONS
Project Director: DENNIS WEHSELS
Work Order Number: 106118

 
Estimated Project Cost: $1,725,000.00
Current Phase: PRELIMINARY

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 5240-301-0001 (3)        $133,000.00 99236A        $133,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $133,000.00        $133,000.00         $11,084.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $133,000.00        $133,000.00         $11,084.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 11/16/1999 04/13/2000 11/16/1999 04/13/2000   15.00%
PWB 04/14/2000 04/14/2000 04/14/2000 04/14/2000     0.00%
WORKING DRAWINGS 08/01/2000 01/15/2001 08/01/2000 01/15/2001     0.00%
BID OPEN 01/15/2001 05/16/2001 01/15/2001 05/16/2001     0.00%
CONSTRUCTION 05/17/2001 01/16/2002 05/17/2001 01/16/2002     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: Preliminary plan design is underway.  SCHEDULE:  Project is on schedule.
BUDGET:  Awaiting completion of preliminary plan design for cost estimate.
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PROJECT INFORMATION
 

NEW POTABLE WATER SOURCE, PHASE I
 
 

Project Location: CALIFORNIA CORRECTIONAL INSTITUTION, TEHACHAPI
Department: CORRECTIONS
Project Director: DENNIS WEHSELS
Work Order Number: 00840

 
Estimated Project Cost: $1,174,000.00
Current Phase: WORKING DRAWINGS

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 5240-301-0001(2-3)        $187,000.00 98156A        $187,000.00
W 324/98 5240-301-0001(2-3)         $66,000.00 99007A         $66,000.00
C 324/98 5240-301-0001(2-3)        $921,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $187,000.00        $187,000.00        $182,000.00
W         $66,000.00         $66,000.00         $43,605.00
C        $921,000.00                 $0.00                 $0.00

 
PROJECT     $1,174,000.00        $253,000.00        $225,445.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 09/01/1998 10/15/1998 09/01/1998 01/14/1999  100.00%
PWB 12/11/1998 12/11/1998 01/15/1999 01/15/1999  100.00%
WORKING DRAWINGS 12/14/1998 02/12/1999 01/18/1999 05/15/2000   90.00%
BID OPEN 02/12/1999 04/14/1999 05/16/2000 05/16/2000     0.00%
CONSTRUCTION 06/02/1999 09/02/1999 07/01/2000 10/01/2000     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  The Department of Health Services (DHS), Office of Drinking Water has
now required the Department of Corrections to construct a test well to verify quality of
groundwater before proceeding to construction.  SCHEDULE:  Project has been delayed
approximately eight months attempting to obtain DHS approval to construct a groundwater
production well at the location selected by the consultant.   BUDGET:  An augmentation
has been submitted to Department of Finance for inclusion on the January 2000, PWB
agenda to fund the construction of  the test well.
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PROJECT INFORMATION
 

NORCO CRC CCCMS
 
 

Project Location: CALIF. REHAB. CENTER - CCCM
Department: CORRECTIONS
Project Director: JOHN OTTO
Work Order Number: 00765

 
Estimated Project Cost: $835,000.00
Current Phase: PRELIMINARY

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 282/97 5240-303-0001(13)         $44,000.00 97161A         $44,000.00
W 324/98 5240-301-0001(28)         $87,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $44,000.00         $44,000.00         $39,581.00
W         $87,000.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $131,000.00         $44,000.00         $39,421.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 12/04/1997 05/29/1998 08/03/1998 05/14/1999  100.00%
PWB 07/10/1998 07/10/1998  -  -     0.00%
WORKING DRAWINGS 04/13/1999 08/10/1999  -  -     0.00%
BID OPEN 10/27/1999 10/27/1999  -  -     0.00%
CONSTRUCTION 12/04/1999 12/13/2000  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: While submittal to PWB was expected for July board meeting, this project
was actually put on the June PWB agenda. Since revised construction cost figures,
proposed in 99/2000 budget, haven't been approved yet, PWB did not approve this project.
SCHEDULE:As of 9/1/99 project is on hold pending additional funding for Working Drawing
Phase.



 
REAL ESTATE SERVICES DIVISION      Page: 194.0

PROJECT INFORMATION
 

PCE CONTAMINATION CLEAN-UP - CIM
 
 

Project Location: CIM CHINO, CA
Department: CORRECTIONS
Project Director: REG EDEN
Work Order Number: 00428

 
Estimated Project Cost: $7,481,200.00
Current Phase: BID OPEN

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 55/93 5240-302-746 (7)        $706,000.00 92193B        $706,000.00
S 55/93 5240-001-751         $82,000.00 93072B         $82,000.00
S 139/94 5240-001-751        $100,000.00 94102B        $100,000.00
S 303/95 5240-301-724 (1)     $1,784,000.00 95028B     $1,784,000.00
S 303/95 5240-001-001 5250-95-1-21        $335,000.00 95091B        $335,000.00
S 192/96 5240-001-0001 (A)         $55,000.00 97060A         $55,000.00
P 282/97 5240-301-0001 (11)        $792,000.00 97109A        $792,000.00
P 324/98 5240-301-0001 (a)         $10,000.00 98106A         $10,000.00
W 282/97 5240-98-301        $132,000.00 98133A        $132,000.00
W 324/98 5240-001-0001 (a)         $37,200.00 99003A         $37,200.00
W 324/98 5240-001-001 (a)        $320,000.00 99108A        $320,000.00
C - -     $3,128,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S     $3,062,000.00     $3,062,000.00     $2,993,862.20
P        $802,000.00        $802,000.00        $703,222.58
W        $489,200.00        $489,200.00        $163,883.36
C     $3,128,000.00                 $0.00                 $0.00

 
PROJECT     $7,481,200.00     $4,353,200.00     $3,860,968.14

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY 07/16/1993 08/16/1994 07/16/1993 09/15/1998  100.00%
PRELIMINARY 02/15/1997 10/15/1997 09/15/1997 07/01/1998  100.00%
PWB 06/15/1997 08/15/1997 07/10/1998 07/10/1998  100.00%
WORKING DRAWINGS 04/15/1997 12/15/1997 07/11/1998 08/15/1999  100.00%
BID OPEN 01/01/1998 02/01/1998 08/15/1999 02/28/2000     0.00%
CONSTRUCTION 03/15/1998 11/15/1998 04/28/2000 04/28/2001     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: Project funding for Construction has been approved. SCHEDULE: Project



delayed by unforeseen subsurface conditions and unusal regulatory restraints   Will
proceed with the bidding of the project in January of 2000. BUDGET: Project on budget.
OTHER PERTINENT INFORMATION: None
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PROJECT INFORMATION
 

RENOVATE BRANCH CIRCUIT #1
 
 

Project Location: FOLSOM - REPRESA
Department: CORRECTIONS
Project Director: ROBERT OATES
Work Order Number: 00880

 
Estimated Project Cost: $2,363,000.00
Current Phase: WORKING DRAWINGS

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 5240-301-0001(5)         $86,000.00 98205A         $86,000.00
W 324/98 5240-301-0001(5)         $95,000.00 99131A         $95,000.00
W 324/98 5240-301-0001(5)           $4,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $86,000.00         $86,000.00         $85,871.01
W         $99,000.00         $95,000.00         $29,150.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $185,000.00        $181,000.00        $115,261.01

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 09/17/1998 05/12/1999 09/17/1998 06/11/1999  100.00%
PWB 06/11/1999 06/11/1999  - 06/11/1999  100.00%
WORKING DRAWINGS 07/14/1999 12/29/1999 07/10/1999 02/01/2000   75.00%
BID OPEN 03/14/2000 03/14/2000  -  -     0.00%
CONSTRUCTION 05/16/2000 05/15/2001  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  Form 22  for working drawing phase funds approved June 22, 1999.
SCHEDULE:   The project is on schedule.  BUDGET:  The project is on budget.  OTHER
PERTINENT INFORMATION:  This project is awaiting funding for construction.
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PROJECT INFORMATION
 

RENOVATE BRANCH CIRCUIT #2
 
 

Project Location: FOLSOM - REPRESA
Department: CORRECTIONS
Project Director: ROBERT OATES
Work Order Number: 00881

 
Estimated Project Cost: $740,400.00
Current Phase: WORKING DRAWINGS

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 5240-301-0001(7)         $43,000.00 98206A         $43,000.00
W 324/98 5240-301-0001(7)         $67,000.00 99132A         $67,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $43,000.00         $43,000.00         $42,941.00
W         $67,000.00         $67,000.00         $20,911.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $110,000.00        $110,000.00         $63,852.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 09/24/1998 04/07/1999 09/24/1998 06/11/1999  100.00%
PWB 05/14/1999 05/14/1999  - 06/11/1999  100.00%
WORKING DRAWINGS 06/16/1999 10/29/1999 07/10/1999 02/01/2000   75.00%
BID OPEN 01/18/2000 01/18/2000  -  -     0.00%
CONSTRUCTION 03/21/2000 09/18/2000  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  Form 22  for working drawing phase funds approved June 22, 1999.
Working drawings submitted on September 10, 1999 to CDC, State Fire Marshal and Folsom
State Prison for review and approval  SCHEDULE:   The project is on schedule.  BUDGET:
The project is on budget.  OTHER PERTINENT INFORMATION:  This project is awaiting
funding for construction.
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PROJECT INFORMATION
 

RENOVATE BRANCH CIRCUIT #3
 
 

Project Location: FOLSOM - REPRESA
Department: CORRECTIONS
Project Director: ROBERT OATES
Work Order Number: 00882

 
Estimated Project Cost: $920,400.00
Current Phase: WORKING DRAWINGS

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 5240-301-0001(8)         $54,000.00 98207A         $54,000.00
W 324/98 5240-301-0001(8)         $84,000.00 99133A         $84,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $54,000.00         $54,000.00         $53,349.00
W         $84,000.00         $84,000.00         $22,603.25
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $138,000.00        $138,000.00         $75,952.25

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 09/24/1998 04/09/1999 09/24/1998 06/11/1999  100.00%
PWB 05/14/1999 05/14/1999  - 06/11/1999  100.00%
WORKING DRAWINGS 06/16/1999 10/29/1999 07/10/1999 02/01/2000   75.00%
BID OPEN 01/18/2000 01/18/2000  -  -     0.00%
CONSTRUCTION 03/21/2000 10/16/2000  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  Form 22  for working drawing phase funds approved June 22, 1999.
Working drawings submitted on September 10, 1999 to CDC, State Fire Marshal and Folsom
State Prison for review and approval  SCHEDULE:   The project is on schedule.  BUDGET:
The project is on budget.  OTHER PERTINENT INFORMATION:  This project is awaiting
funding for construction.
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PROJECT INFORMATION
 

RENOVATE H&V
 
 

Project Location: FOLSOM - REPRESA
Department: CORRECTIONS
Project Director: ROBERT OATES
Work Order Number: 00884

 
Estimated Project Cost: $1,745,000.00
Current Phase: WORKING DRAWINGS

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 5240-301-0001(6)         $62,000.00 98209A         $62,000.00
W 324/98 5240-301-0001(6)         $72,000.00 99135A         $72,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $62,000.00         $62,000.00         $61,417.00
W         $72,000.00         $72,000.00         $20,319.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $134,000.00        $134,000.00         $81,736.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 09/17/1998 04/09/1999 09/17/1998 06/11/1999  100.00%
PWB 06/11/1999 06/11/1999  - 06/11/1999  100.00%
WORKING DRAWINGS 07/14/1999 12/29/1999 07/10/1999 02/01/2000   75.00%
BID OPEN 03/14/2000 03/14/2000  -  -     0.00%
CONSTRUCTION 05/16/2000 05/15/2001  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  Form 22  for working drawing phase funds approved June 22, 1999.
Working drawings submitted on September 10, 1999 to CDC, State Fire Marshal and Folsom
State Prison for review and approval  SCHEDULE:   The project is on schedule.  BUDGET:
The project is on budget.  OTHER PERTINENT INFORMATION:  This project is awaiting
funding for construction.
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PROJECT INFORMATION
 

REPAIR FIRE ALARM & SPRINKLER SYSTEM
 
 

Project Location: CORCORAN
Department: CORRECTIONS
Project Director: ROBERT OATES
Work Order Number: 00897

 
Estimated Project Cost: $150,000.00
Current Phase: STUDY

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 5240-001-0001(a)         $80,000.00 98233A         $80,000.00
P 50/99 5240-001-0001(a)         $70,000.00 99243A         $70,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $150,000.00        $150,000.00         $13,360.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $150,000.00        $150,000.00         $13,360.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY 08/03/1999 12/01/1999 10/27/1999 02/24/2000   15.00%
PRELIMINARY 01/27/2000 05/25/2000 04/21/2000 08/17/2000     0.00%
PWB  -  -  -  -     0.00%
WORKING DRAWINGS  -  -  -  -     0.00%
BID OPEN  -  -  -  -     0.00%
CONSTRUCTION  -  -  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  Additional funding approved by CDC, August 6, 1999.  Form 22 issued to
client August 10, 1999. A/E contract approved October 27, 1999.  Project kickoff meeting
is held at project site December 20, 1999.  SCHEDULE:  The schedule for this portion of
the project has been extended due to augmentation of  funding for this phase.  BUDGET:
This project is on budget.
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PROJECT INFORMATION
 

REPLACE EVAPORATIVE COOLING AND AIR HANDLING UNITS
 
 

Project Location: CHUCKAWALLA
Department: CORRECTIONS
Project Director: KATHRYN O'SHEA
Work Order Number: 00733

 
Estimated Project Cost: $3,050,000.00
Current Phase: STUDY

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 162/96 5240-001-0001(A)        $165,000.00 97083A        $165,000.00
W 162/96 5240-001-0001(A)        $132,500.00 97083A        $132,500.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $165,000.00        $165,000.00         $38,156.00
W        $132,500.00        $132,500.00           $2,274.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $297,500.00        $297,500.00         $40,430.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  - 03/03/1999 01/15/2000   50.00%
PRELIMINARY 01/15/1998 08/15/1998 02/15/2000 11/01/2000     0.00%
PWB  -  -  -  -     0.00%
WORKING DRAWINGS 12/01/1998 07/01/1998 01/01/2001 10/01/2001     0.00%
BID OPEN  -  -  -  -     0.00%
CONSTRUCTION  -  -  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: CDC decided on 12/8/99 to Change Scope. CDC will deliver new scope early
January 2000. BUDGET: Savings of approximately $235,000 from canceled PP & WD to be used
to suppliment future work on this project once the scope is defined. SCHEDULE: Budget
package reflecting new CDC scope will be generated by PMB by 4/2000. COMMENTS: None.
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PROJECT INFORMATION
 

REPLACE LOCKING DEVICES CIM
 
 

Project Location: CALIF' INSTITUTION FOR MEN, CHINO
Department: CORRECTIONS
Project Director: LEE ROBERTS
Work Order Number: 00514

 
Estimated Project Cost: $2,611,500.00
Current Phase: WORKING DRAWINGS

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 55/93 5240-302-746 (01)         $80,000.00 93189B         $80,000.00
P - -           $7,500.00
W 324/98 5240-301-0001(12)        $129,000.00 98173A        $129,000.00
C 324/98 5240-301-0001(12)     $2,395,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $87,500.00         $80,000.00         $79,921.71
W        $129,000.00        $129,000.00        $113,371.62
C     $2,395,000.00                 $0.00                 $0.00

 
PROJECT     $2,611,500.00        $209,000.00        $193,293.33

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 08/01/1994 12/15/1994 02/01/1995 10/23/1995  100.00%
PWB  -  - 07/10/1998 07/10/1998  100.00%
WORKING DRAWINGS 09/15/1998 03/10/1999 07/13/1998 07/22/1999  100.00%
BID OPEN 06/01/1999 06/01/1999 03/15/2000 03/15/2000     0.00%
CONSTRUCTION 08/03/1999 10/25/2000 05/18/2000 08/10/2001     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: Working Drawings are complete. Construction is on hold until
reappropriated construction money is available. SB 1126, carries CDC reappropriations,
makes funds available on January 1, 2000. Request to proceed to bid with recognized
deficit of 2% will be made of the PWB during the January meeting.PROJECT SCHEDULE:
Awaiting funding.  BUDGET:  2% Deficit.
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PROJECT INFORMATION
 

REPLACEMENT MEN'S DORM
 
 

Project Location: CRC - NORCO
Department: CORRECTIONS
Project Director: CHRIS AMBROSINO
Work Order Number: 00877

 
Estimated Project Cost: $54,838,000.00
Current Phase: PRELIMINARY

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 5240-301-0001     $1,033,000.00 98210A        $983,000.00
W 324/98 5240-301-0001        $494,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P     $1,033,000.00        $983,000.00        $271,834.81
W        $494,000.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT     $1,527,000.00        $983,000.00        $271,834.81

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 10/16/1998 03/06/1999 10/16/1998 05/11/2000   65.00%
PWB  - 06/04/1999  - 05/11/2000     0.00%
WORKING DRAWINGS 06/05/1999 10/22/1999 05/12/2000 10/06/2000     0.00%
BID OPEN 10/23/1999 12/28/1999  -  -     0.00%
CONSTRUCTION 12/29/1999 02/08/2000  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  Dormitory prototype scope modifications approved by DOF 12/07/99.
Preliminary Plans have resumed. Environmental (CEQA) process underway.  BUDGET:  Project
is on budget.  SCHEDULE:  Progress in completing preliminary plans delayed due to
modifications to dormitory prototype and completion of CEQA requirements related to
demolition of existing historic dormitory structures.
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PROJECT INFORMATION
 

RICHARD J. DONOVAN REVERSE OSMOSIS PURIFICATION
 
 

Project Location: SAN DIEGO
Department: CORRECTIONS
Project Director: GORDEN HILL
Work Order Number: 106116

 
Estimated Project Cost: $3,882,000.00
Current Phase: PRELIMINARY

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/1999 5240-301-0001(17)        $167,000.00 99238A        $167,000.00
W 50/1999 5240-301-0001(17)        $188,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $167,000.00        $167,000.00         $12,958.50
W        $188,000.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $355,000.00        $167,000.00         $12,958.50

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 08/02/1999 02/03/2000 09/08/1999 02/03/2000   35.00%
PWB 02/18/2000 02/18/2000 02/18/2000 02/18/2000     0.00%
WORKING DRAWINGS 02/21/2000 08/31/2000 02/21/2000 08/31/2000     0.00%
BID OPEN 09/01/2000 12/08/2000  -  -     0.00%
CONSTRUCTION 12/08/2000 12/07/2001  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: Boyle Engineering Corporation contract has been executed. Boyle is
currently in the schematic design phase. SCHEDULE: Project remains on schedule.  BUDGET:
Project is on budget.  OTHER PERTINENT INFORMATION: There are no other significant
project issues at this time. 



 
REAL ESTATE SERVICES DIVISION      Page: 204.0

PROJECT INFORMATION
 

ROAD REPAIR MULE CREEK STATE PRISON
 
 

Project Location: IONE, CA
Department: CORRECTIONS
Project Director: KIM PETERS
Work Order Number: 00777

 
Estimated Project Cost: $1,089,000.00
Current Phase: CONSTRUCTION

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
W 282/97 5240-001-0001(a)         $45,000.00 98011A         $45,000.00
C 282/97 5240-001-0001(a)        $901,000.00 98091A        $901,000.00
C 324/98 5240-001-0001(a)        $140,850.00 98187A        $140,850.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P                 $0.00                 $0.00                 $0.00
W         $45,000.00         $45,000.00         $29,805.15
C     $1,041,850.00     $1,041,850.00        $998,217.76

 
PROJECT     $1,086,850.00     $1,086,850.00     $1,028,022.91

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY  -  -  -  -     0.00%
PWB  -  -  -  -     0.00%
WORKING DRAWINGS 06/05/1995 10/18/1995 01/07/1997 06/23/1998  100.00%
BID OPEN 05/15/1998 05/15/1998 08/04/1998 08/04/1998  100.00%
CONSTRUCTION 06/15/1998 10/31/1998 11/09/1998 07/15/1999  100.00%

 
 

Current Comments
 
 

PROJECT STATUS: Construction is complete, project will be deleted from next report.
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PROJECT INFORMATION
 

ROOFING STUDY
 
 

Project Location: STATEWIDE
Department: CORRECTIONS
Project Director: DALE PRAWALSKY
Work Order Number: 00886

 
Estimated Project Cost: $600,000.00
Current Phase: STUDY

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 324/98 5240-001-0001(a)        $500,000.00 98228A        $500,000.00
S 324/98 5240-001-0001(a)        $100,000.00 99030A        $100,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S        $600,000.00        $600,000.00        $573,719.00
P                 $0.00                 $0.00                 $0.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $600,000.00        $600,000.00        $573,719.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY 10/02/1998 04/01/1999 03/25/1999 03/01/2000   95.00%
PRELIMINARY  -  -  -  -     0.00%
PWB  -  -  -  -     0.00%
WORKING DRAWINGS  -  -  -  -     0.00%
BID OPEN  -  -  -  -     0.00%
CONSTRUCTION  -  -  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: Computer software is complete. "Beta" testing and training is in
progress. SCHEDULE: Schedule was extended to maintain scope of roofing survey and
provide more detailed information in computer program. BUDGET: Project is within budget.
OTHER PERTINENT INFORMATION:  None
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PROJECT INFORMATION
 

SAN DIEGO RJD RCSE
 
 

Project Location: RICHARD J. DONOVAN - CCCM & RCSE
Department: CORRECTIONS
Project Director: MICHAEL ZARI
Work Order Number: 00768

 
Estimated Project Cost: $1,183,000.00
Current Phase: PRELIMINARY

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 282/97 5240-303-0001(8)         $76,000.00 97158A         $76,000.00
W 324/98 5240-301-0001(19)        $152,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $76,000.00         $76,000.00         $59,671.00
W        $152,000.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $228,000.00         $76,000.00         $59,671.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 12/04/1997 05/29/1998 06/17/1998 07/11/1999  100.00%
PWB  -  -  -  -     0.00%
WORKING DRAWINGS  -  -  -  -     0.00%
BID OPEN  -  -  -  -     0.00%
CONSTRUCTION  -  -  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  This project is on hold pending additional funds.  SCHEDULE:  The
project has no revised schedule since it is on hold.  BUDGET:  The project is
underfunded by current budget and is on hold.  OTHER PERTINENT  INFORMATION:  The
Preliminary Plan Drawings have been reviewed and re-issued to Coleman Caskey for
intergration into the working drawing phase.  The Preliminary Plan project estimate
exceeds the original proposed cost due to the small size of this building and the
specified material changes.  The working drawing funds are to be re-appropriated to the
next FY 2000 / 2001 due to the project being put on hold pending additional funds.
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PROJECT INFORMATION
 

SLO CAL MENS COLONY WASTWATER UPGRADE
 
 

Project Location: SAN LUIS OBISPO
Department: CORRECTIONS
Project Director: DENNIS WEHSELS
Work Order Number: 106153

 
Estimated Project Cost: $23,385,000.00
Current Phase: PRELIMINARY

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 5240-301-0001(161)        $950,000.00 99203A        $950,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $950,000.00        $950,000.00        $201,555.84
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $950,000.00        $950,000.00        $201,555.84

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 08/16/1999 04/13/2000 08/16/1999 04/13/2000   35.00%
PWB 04/14/2000 04/14/2000 04/14/2000 04/14/2000     0.00%
WORKING DRAWINGS 08/01/2000 04/15/2001 08/01/2000 04/15/2001     0.00%
BID OPEN 04/16/2001 08/15/2001 04/16/2001 08/15/2001     0.00%
CONSTRUCTION 09/01/2001 03/01/2003 09/01/2001 03/01/2003     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  Environmental planners are currently working on CEQA document to ensure
it does not delay submittal of preliminary plans to PWB for approval.  Topographical
mapping of the sewer line is 100% complete.  PROJECT SCHEDULE:  Project is on schedule.
BUDGET:  Awaiting completion of preliminary plans for cost estimate.
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PROJECT INFORMATION
 

SOIL & GROUNDWATER CONTAMINATION - DVI
 
 

Project Location: DVI-TRACY
Department: CORRECTIONS
Project Director: ANDRE ARNOLD
Work Order Number: 00305

 
Estimated Project Cost: $700,000.00
Current Phase: WORKING DRAWINGS

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 91/118 5240-001-751         $56,064.00 PCU0573         $56,064.00
P 95/303 5240-001-001 A        $298,705.00 *96074A        $298,705.00
P 92/587 5240-001-747 21        $172,932.00 92149B        $172,932.00
P 93/55 5240-001-751         $22,000.00 93125B         $22,000.00
P 95/303 5240-001-001 A         $72,000.00 95068A         $72,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S         $56,064.00         $56,064.00         $79,629.62
P        $565,637.00        $565,637.00        $388,559.53
W                 $0.00                 $0.00         $16,535.90
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $621,701.00        $621,701.00        $484,725.05

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY 09/05/1991 05/10/1992 09/05/1991 05/10/1992  100.00%
PRELIMINARY 05/25/1993 12/01/1995 05/25/1993 12/26/1996  100.00%
PWB  -  -  -  -     0.00%
WORKING DRAWINGS 03/31/1999 09/30/1999 05/01/1999 09/30/1999  100.00%
BID OPEN  -  - 03/01/2000 05/15/2000     0.00%
CONSTRUCTION 10/01/1999 01/03/2000 05/16/2000 08/30/2000     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  Support Project, with a lengthy study process.  Ready to bid.  SCHEDULE:
The required extensive earthwork is weather-dependent so construction will be done in
Spring/Summer of 2000.  BUDGET:  Due to scope of earthwork (+/- $200K), Client will
provide additional funds for construction.  OTHER PERTINENT INFORMATION:  None.
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PROJECT INFORMATION
 

SOLANO VACAVILLE SOL CCCMS
 
 

Project Location: CALIF. STATE PRISON, SOLANO - CCCM
Department: CORRECTIONS
Project Director: SEAN FREITAS
Work Order Number: 00769

 
Estimated Project Cost: $770,000.00
Current Phase: PRELIMINARY

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P CH 282/97 5240-303-0001(7)         $47,000.00 97157A         $47,000.00
W CH 324/98 5240-303-0001(16)         $94,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $47,000.00         $47,000.00         $39,850.42
W         $94,000.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $141,000.00         $47,000.00         $39,850.42

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 12/04/1997 05/29/1998 05/28/1998 04/09/1999  100.00%
PWB 07/10/1998 07/10/1998  -  -     0.00%
WORKING DRAWINGS 07/11/1998 06/30/1999  -  -     0.00%
BID OPEN 07/01/1999 11/01/1999  -  -     0.00%
CONSTRUCTION 11/02/1999 11/28/2000  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: Preliminary plans have been completed.  Project currently on hold due to
underfunding of construction appropriation in FY 99-00 budget.  CDC has determined that
projects cannot be done by IDL within the appropriation even with allowable 20%
augmentation.  Project funding to be addressed in FY 00-01 budget. SCHEDULE: Project is
behind the original schedule due to time required to site the project prior to starting
PPs, A/E contracting difficulties, increased design review time,  and value engineering
required due to underfunding.  BUDGET: This project is currently $249,000 over budget.
OTHER PERTINENT INFORMATION: There are no other significant project issues at this time.
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PROJECT INFORMATION
 

STORM DRAINAGE
 
 

Project Location: AVENAL STATE PRISON - AVENAL
Department: CORRECTIONS
Project Director: MIKE MOORE
Work Order Number: 00783

 
Estimated Project Cost: $1,342,000.00
Current Phase: PRELIMINARY

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
- -                 $0.00

S 282/97 5240-001-0001(a)         $80,000.00 98003A         $80,000.00
P 50/99 5280-001-0001(a)        $124,000.00 99284A        $124,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S         $80,000.00         $80,000.00         $79,865.30
P        $124,000.00        $124,000.00                 $0.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $204,000.00        $204,000.00         $79,865.30

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY 01/29/1998 02/26/1999 10/20/1998 06/23/1999  100.00%
PRELIMINARY 02/27/1999 09/28/1999 11/02/1999 02/29/2000     0.00%
PWB  -  -  -  -     0.00%
WORKING DRAWINGS 09/29/1999 05/11/2000  -  -     0.00%
BID OPEN 05/12/2000 07/25/2000  -  -     0.00%
CONSTRUCTION 07/26/2000 12/10/2000  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: Study is complete. Consultant has been selected and fees negotiated for
Preliminary Plans Phase; awaiting award of contract to proceed. SCHEDULE: Project is
behind schedule. Funding for Preliminary Plans was received on 11/2/99.  The goal is to
recover lost time, and complete construction by early December, 2000. BUDGET:  Project
is on budget. OTHER PERTINENT INFORMATION: Project is utilizing Special Repair funds.
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PROJECT INFORMATION
 

STUDY - FIRE ALARM CSP SACTO
 
 

Project Location: FOLSOM
Department: CORRECTIONS
Project Director: MARK ANDERSON
Work Order Number: 00724

 
Estimated Project Cost: $120,000.00
Current Phase: WORKING DRAWINGS

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 162/96 5240-001-081(a)        $100,000.00 97044A        $100,000.00
S 162/96 5240-001-081(a)        $100,000.00 97044A       ($33,000.00)
S 282/97 5240-001-0001(a)         $20,000.00 97137A         $20,000.00
W - -         $33,000.00
W 162/96 5240-001-081(a)        $100,000.00 97044A         $33,000.00
W 50/99 5240-001-0001(a)        $126,000.00 99253A        $126,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S        $220,000.00         $87,000.00         $86,105.50
P                 $0.00                 $0.00                 $0.00
W        $259,000.00        $159,000.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $479,000.00        $246,000.00         $86,105.50

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY 09/07/1997 01/05/1998 10/14/1997 03/15/1999  100.00%
PRELIMINARY  -  -  -  -     0.00%
PWB  -  -  -  -     0.00%
WORKING DRAWINGS 01/01/2000 10/01/2000 01/01/2000 06/15/2000     2.00%
BID OPEN 05/20/2000 05/20/2000 06/15/2000 10/15/2000     0.00%
CONSTRUCTION 05/21/2000 03/31/2001 10/15/2000 10/01/2001     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: The study is complete. A Form 22 was processed to transfer funds for
Working Drawings on 11/24/99.  SCHEDULE: The project is on schedule.  BUDGET: The
project is on budget.  OTHER PERTINENT INFORMATION: There are no significant issues at
this time.
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PROJECT INFORMATION
 

TB/HIV CONTROLS CHINO
 
 

Project Location: CHINO
Department: CORRECTIONS
Project Director: KENT PIVONKA
Work Order Number: 106113

 
Estimated Project Cost: $1,107,000.00
Current Phase: PRELIMINARY

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/1999 5240-301-0001(12)         $60,000.00 99225A         $60,000.00
W 50/1999 5240-301-0001(12)         $80,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $60,000.00         $60,000.00         $11,165.50
W         $80,000.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $140,000.00         $60,000.00         $11,165.50

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 11/02/1999 02/18/2000 11/02/1999 02/18/2000   40.00%
PWB 02/18/2000 02/18/2000 02/18/2000 02/18/2000     0.00%
WORKING DRAWINGS 02/21/2000 01/12/2001 02/21/2000 01/12/2001     0.00%
BID OPEN 01/12/2001 04/20/2001  -  -     0.00%
CONSTRUCTION 04/20/2001 07/12/2002  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: Seneca Engineering Contruction Management (Architectural/Engineering
firm) contract has been executed.  Seneca is currently in the schematic design phase.
SCHEDULE:  Project remains on schedule. BUDGET: Project is on budget.  OTHER PERTINENT
INFORMATION: There are no other significant project issues at this time.
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PROJECT INFORMATION
 

TB/HIV CONTROLS VACAVILLE
 
 

Project Location: VACAVILLE
Department: CORRECTIONS
Project Director: KENT PIVONKA
Work Order Number: 106114

 
Estimated Project Cost: $426,000.00
Current Phase: PRELIMINARY

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/1999 5240-301-0001(13)         $32,000.00 99224A         $32,000.00
W 50/1999 5240-301-0001(13)         $37,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $32,000.00         $32,000.00           $9,535.50
W         $37,000.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT         $69,000.00         $32,000.00           $9,535.50

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 08/02/1999 02/18/2000 09/17/1999 02/18/2000   40.00%
PWB 02/18/2000 02/18/2000 02/18/2000 02/18/2000     0.00%
WORKING DRAWINGS 02/21/2000 01/12/2001 02/21/2000 01/12/2001     0.00%
BID OPEN 01/12/2000 04/20/2001  -  -     0.00%
CONSTRUCTION 04/20/2001 10/26/2001  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: Seneca Engineering Construction Management (Architectural/Engineering
firm) contract has been executed.  Seneca is currently in the schematic design phase.
SCHEDULE: Project remains on schedule.  BUDGET: Project is on budget.  OTHER PERTINENT
INFORMATION: There are no other significant project issues at this time.



 
REAL ESTATE SERVICES DIVISION      Page: 214.0

PROJECT INFORMATION
 

TRACY DVI RCSE
 
 

Project Location: DEUEL VOCATIONAL INSTITUTE - RCSD
Department: CORRECTIONS
Project Director: SEAN FREITAS
Work Order Number: 00761

 
Estimated Project Cost: $1,044,000.00
Current Phase: PRELIMINARY

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P CH 282/97 5240-303-0001(1)         $49,000.00 97152A         $49,000.00
W CH 324/98 5240-303-0001(3)         $97,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $49,000.00         $49,000.00         $38,814.50
W         $97,000.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $146,000.00         $49,000.00         $38,814.50

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 12/04/1997 05/29/1998 09/24/1998 04/09/1999  100.00%
PWB 07/10/1998 07/10/1998  -  -     0.00%
WORKING DRAWINGS 07/11/1998 06/30/1999  -  -     0.00%
BID OPEN 07/01/1999 11/01/1999  -  -     0.00%
CONSTRUCTION 11/02/1999 11/28/2000  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: Preliminary plans have been completed.  Project currently on hold due to
underfunding of construction appropriation in FY 99-00 budget.  CDC has determined that
projects cannot be done by IDL within the appropriation even with the allowable 20%
augmentation.  Project funding to be addressed in the FY 00-01 budget. SCHEDULE: Project
is behind the original schedule due to time required to site the project prior to
starting PPs, A/E contracting difficulties, increased design review time,  and value
engineering required due to underfunding.  BUDGET: This project is currently $505,000
over budget. OTHER PERTINENT INFORMATION: There are no other significant project issues
at this time.  
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PROJECT INFORMATION
 

UNDERGROUND UTILITIES STUDY
 
 

Project Location: FOLSOM STATE PRISON
Department: CORRECTIONS
Project Director: MICHAEL ZARI
Work Order Number: 00939

 
Estimated Project Cost: $200,000.00
Current Phase: ALL

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S - -        $200,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S        $200,000.00                 $0.00                 $0.00
P                 $0.00                 $0.00                 $0.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $200,000.00                 $0.00                 $0.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY   -    -    -    -      0.00%
PRELIMINARY   -    -    -    -      0.00%
PWB   -    -    -    -      0.00%
WORKING DRAWINGS   -    -    -    -      0.00%
BID OPEN   -    -    -    -      0.00%
CONSTRUCTION   -    -    -    -      0.00%

 
 

Current Comments
 
 

New Project.  Funding and schedule information to be included in next report.
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PROJECT INFORMATION
 

WASCO WSP CCCMS
 
 

Project Location: WASCO STATE PRISON - CCCM
Department: CORRECTIONS
Project Director: MICHAEL ZARI
Work Order Number: 00756

 
Estimated Project Cost: $894,000.00
Current Phase: WORKING DRAWINGS

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 282/97 5240-303-0001(21)         $51,000.00 97169A         $51,000.00
W 324/98 5240-301-0001(38)        $101,000.00 99309A        $101,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $51,000.00         $51,000.00         $39,715.00
W        $101,000.00        $101,000.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $152,000.00        $152,000.00         $39,715.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 12/04/1997 05/29/1998 06/17/1998 10/15/1999  100.00%
PWB  -  - 11/12/1999 11/12/1999  100.00%
WORKING DRAWINGS  -  - 12/13/1999 04/10/2000     5.00%
BID OPEN  -  -  -  -     0.00%
CONSTRUCTION  -  -  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  Working Drawings have just now started and are approximately 5%
complete.  SCHEDULE:  The project remains on the revised schedule.  BUDGET:  Project is
on budget for the Working Drawing Phase only.  OTHER PERTINENT  INFORMATION: This
project was underfunded in the FY 1999/2000 and was delayed until the November 12, 1999
Boards.  Department of Corrections comments were received November 30, 1999 and
submitted to RBB, Inc.  December 2, 1999 for incorporation into the Working drawing
phase.  CDC augmentation and PWB approval was given at the November 12, 1999 Boards for
the Working Drawing Phase only.  An updated schedule has been given to CDC for review.
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PROJECT INFORMATION
 

WASCO WSP RCSE
 
 

Project Location: WASCO STATE PRISON - RCSE
Department: CORRECTIONS
Project Director: MICHAEL ZARI
Work Order Number: 00757

 
Estimated Project Cost: $1,191,000.00
Current Phase: PRELIMINARY

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 282/97 5240-303-0001(20)         $72,000.00 97168A         $72,000.00
W 324/98 5240-301-0001(37)        $144,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $72,000.00         $72,000.00         $55,506.85
W        $144,000.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $216,000.00         $72,000.00         $55,506.85

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 12/04/1997 05/29/1998 06/17/1998 10/15/1999   99.00%
PWB  -  -  -  -     0.00%
WORKING DRAWINGS  -  -  -  -     0.00%
BID OPEN  -  -  -  -     0.00%
CONSTRUCTION  -  -  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  This project is on hold pending additional funds.  SCHEDULE:  The
project has no revised schedule since it is on hold.  BUDGET:  The project is
underfunded by current budget and is on hold.  OTHER PERTINENT  INFORMATION: Preliminary
Plan Drawings have been reviewed and approved with comments.  This project was not
approved at the November 12, 1999 boards for the working drawing phase.  The working
drawing approval is to be re-appropriated to the next FY 2000 / 2001 due to the project
being put on hold pending additional funds.



 
REAL ESTATE SERVICES DIVISION      Page: 218.0

PROJECT INFORMATION
 

WASTEWATER TREATMENT RENOVATION
 
 

Project Location: CALIFORNIA CORRECTIONAL INSTITUTION , TEHACHAPI
Department: CORRECTIONS
Project Director: DENNIS WEHSELS
Work Order Number: 00839

 
Estimated Project Cost: $11,069,000.00
Current Phase: WORKING DRAWINGS

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 5240-301-0001(2-2)        $336,000.00 98155A        $336,000.00
W 324/98 5240-301-0001(2-2)        $472,000.00 99088A        $472,000.00
C 50/99 5240-301-0001(2)   $10,261,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $336,000.00        $336,000.00        $337,061.30
W        $472,000.00        $472,000.00        $216,554.50
C   $10,261,000.00                 $0.00                 $0.00

 
PROJECT   $11,069,000.00        $808,000.00        $553,375.80

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 09/01/1998 11/30/1998 11/01/1998 05/13/1999  100.00%
PWB 01/15/1999 01/15/1999 05/14/1999 05/14/1999  100.00%
WORKING DRAWINGS 01/18/1999 05/14/1999 05/17/1999 03/15/2000   90.00%
BID OPEN 05/14/1999 09/01/1999 03/16/2000 03/16/2000     0.00%
CONSTRUCTION 10/14/2000 10/13/2000 05/01/2000 05/01/2001     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  Working drawings delayed due to new requirements for biosolids disposal
in Kern County.  Consultant reevaluating disposal options and associated costs.  PROJECT
SCHEDULE:  Working drawings are 90% complete, and approximately six weeks behind
schedule.  BUDGET:  Awaiting completion of working drawings for final cost estimate.



 
REAL ESTATE SERVICES DIVISION      Page: 219.0

PROJECT INFORMATION
 

50 BED INTENSIVE TREATMENT LIVING UNIT
 
 

Project Location: SYCRC/C NORWALK
Department: YOUTH AUTHORITY
Project Director: KIM PETERS
Work Order Number: 00705

 
Estimated Project Cost: $5,018,400.00
Current Phase: CONSTRUCTION

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 162/96 5460-301-0751 (1.5)        $175,000.00 96192B        $175,000.00
W 282/97 5460-302-0001        $256,000.00 97128B        $256,000.00
C 282/97 5460-302-0001        $239,000.00 99048B        $239,000.00
C 282/97 5460-302-0001     $4,348,400.00 FED $     $4,348,400.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $175,000.00        $175,000.00        $147,711.32
W        $256,000.00        $256,000.00        $232,215.98
C     $4,587,400.00     $4,587,400.00     $2,880,843.17

 
PROJECT     $5,018,400.00     $5,018,400.00     $3,260,770.47

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 12/13/1996 06/30/1997 12/13/1996 06/30/1997  100.00%
PWB  -  - 10/10/1997 10/10/1997  100.00%
WORKING DRAWINGS 10/14/1997 03/13/1998 03/01/1999 01/13/1999  100.00%
BID OPEN 06/04/1998 06/04/1997 03/09/1999 05/04/1999  100.00%
CONSTRUCTION 08/10/1998 12/31/1999 05/04/1999 05/31/2000   68.00%

 
 

Current Comments
 
 

PROJECT STATUS: Construction CMU walls, utilities, and concrete roof planks are currently
in progress. PROJECT SCHEDULE: Construction is approximatly 68% complete. Change Order #
3 is issued and extends project completion date to May/31/2000.  PROJECT BUDGET: Project
is currently within budget..
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PROJECT INFORMATION
 

FRED C. NELLES REPLACE TAFT ADJUSTMENT CENTER
 
 

Project Location: WHITTIER
Department: YOUTH AUTHORITY
Project Director: IAN EKHOLM
Work Order Number: 106129

 
Estimated Project Cost: $2,994,000.00
Current Phase: PRELIMINARY

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 5460-301-0001(131)        $128,000.00 99195A        $128,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $128,000.00        $128,000.00         $11,247.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $128,000.00        $128,000.00         $11,247.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 07/16/1999 02/10/2000 07/16/1999 02/10/2000   10.00%
PWB  - 02/11/2000  - 04/14/2000     0.00%
WORKING DRAWINGS  -  -  -  -     0.00%
BID OPEN  -  -  -  -     0.00%
CONSTRUCTION  -  -  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  Submission of preliminary plans to Public Works Board delayed by as much
as two months by mutual agreement of Youth Authority, Finance, and Legislative Analyst's
Office.  SCHEDULE:  On hold pending the development of a new departmental Lockup
prototype, rather than an institution specific design.  BUDGET:  Current budget expected
to apply to new design.
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PROJECT INFORMATION
 

HEMAN G. STARK FIRE ALARM SYSTEM
 
 

Project Location: CHINO
Department: YOUTH AUTHORITY
Project Director: ROBERT OATES
Work Order Number: 106127

 
Estimated Project Cost: $2,120,000.00
Current Phase: WORKING DRAWINGS

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 5460-301-0001(18)         $97,000.00 99233A         $97,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $97,000.00         $97,000.00         $33,387.35
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT         $97,000.00         $97,000.00         $33,387.35

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 07/01/1999 02/11/2000 07/01/1999 02/11/2000   50.00%
PWB  - 02/11/2000  - 02/11/2000     0.00%
WORKING DRAWINGS 01/17/2000 10/20/2000 01/17/2000 10/20/2000     0.00%
BID OPEN 12/21/2000 12/21/2000 12/21/2000 12/21/2000     0.00%
CONSTRUCTION 02/21/2001 02/22/2002 02/21/2001 02/22/2002     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:Preliminary Plans submitted to DYA 12/23/99 for review and comment..
SCHEDULE:  This project is on schedule.  BUDGET: This project is within budget.
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PROJECT INFORMATION
 

HEMAN G. STARK WARD ROOM SECURITY LIGHTING
 
 

Project Location: CHINO
Department: YOUTH AUTHORITY
Project Director: ROBERT OATES
Work Order Number: 106159

 
Estimated Project Cost: $1,780,000.00
Current Phase: WORKING DRAWINGS

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 5460-301-0001(19)         $61,000.00 99205A         $61,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $61,000.00         $61,000.00         $14,594.50
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT         $61,000.00         $61,000.00         $14,594.50

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 07/07/1999 01/14/2000 07/19/1999 02/18/2000   75.00%
PWB  - 01/14/2000  - 02/18/2000     0.00%
WORKING DRAWINGS 01/17/2000 05/21/2000 01/17/2000 06/21/2000     0.00%
BID OPEN 07/22/2000 09/21/2000 07/22/2000 10/20/2000     0.00%
CONSTRUCTION 09/22/2000 09/21/2001 09/22/2000 02/20/2002     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: Preliminary Plans submitted to DYA 12/23/99 for review and comment..
SCHEDULE: This project is on schedule.  BUDGET: This project is within budget.
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PROJECT INFORMATION
 

HEMAN G. STARK WARD ROOM SECURITY WINDOWS
 
 

Project Location: CHINO
Department: YOUTH AUTHORITY
Project Director: ROBERT OATES
Work Order Number: 106126

 
Estimated Project Cost: $3,104,000.00
Current Phase: WORKING DRAWINGS

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 5460-301-0001(16)        $141,000.00 99204A        $141,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $141,000.00        $141,000.00         $30,179.50
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $141,000.00        $141,000.00         $30,179.50

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 07/07/1999 01/14/2000 07/15/1999 02/18/2000   50.00%
PWB 01/14/2000 01/14/2000 01/14/2000 02/18/2000     0.00%
WORKING DRAWINGS 01/17/2000 05/21/2000 01/17/2000 06/21/2000     0.00%
BID OPEN 07/22/2000 09/21/2000 07/22/2000 10/20/2000     0.00%
CONSTRUCTION 09/22/2000 09/21/2001 09/22/2000 10/19/2001     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:Preliminary Plans submitted to DYA 12/27/99 for review and comment.
SCHEDULE:  This project is on schedule.  BUDGET: The first estimate of this project
shows this project to be over budget.  At this time, the estimate is under review for
accuracy.



 
REAL ESTATE SERVICES DIVISION      Page: 224.0

PROJECT INFORMATION
 

INTEGRATED PERSONAL ALARM
 
 

Project Location: SOUTHERN RECEPTION CENTER/CLINIC
Department: YOUTH AUTHORITY
Project Director: NIK KARLSSON
Work Order Number: 00583

 
Estimated Project Cost: $1,137,483.00
Current Phase: CONSTRUCTION

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 303/95 5460-301-746 (5)         $45,000.00 95012B         $45,000.00
W 282/97 MOVE TO C         ($2,000.00) 97133A         ($2,000.00)
W 282/97 5460-301-0001(8         $70,000.00 97133A         $70,000.00
C 282/97 MOVE FROM W           $2,000.00 97133A           $2,000.00
C 282/97 5460-301-0001(8)     $1,119,000.00 98095A        $953,283.00
C 282/97 5460-301-0001 (8)                 $0.00 99095A         $35,000.00
C 282/97 5460-301-0001                 $0.00 99274A         $34,200.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $45,000.00         $45,000.00         $44,225.00
W         $68,000.00         $68,000.00         $65,293.28
C     $1,121,000.00     $1,024,483.00        $937,508.00

 
PROJECT     $1,234,000.00     $1,137,483.00     $1,047,026.28

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 08/08/1995 04/30/1996 08/08/1995 05/16/1996  100.00%
PWB  -  - 06/15/1996 06/15/1996  100.00%
WORKING DRAWINGS 09/18/1997 02/11/1998 10/08/1997 03/10/1998  100.00%
BID OPEN 05/07/1997 05/07/1998 03/11/1998 08/11/1998  100.00%
CONSTRUCTION 07/31/1998 07/29/1999 08/12/1998 02/14/2000   99.00%

 
 

Current Comments
 
 

PROJECT STATUS - Base contract complete except for a few punch list items. Change order
#5 still in progress.  PROJECT SCHEDULE - Change orders have extended the schedule and
delayed turning the system over to DYA.  DYA requested that system not be turned over
until check in/out feature is running (CO#5) and not before Jan. 1, 2000.  BUDGET-
Within budget.  OTHER PERTINENT INFORMATION-  This is a pilot project.
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PROJECT INFORMATION
 

MASTER KEY SYSTEM
 
 

Project Location: HEMAN G. STARK YOUTH TRAINING SCHOOL
Department: YOUTH AUTHORITY
Project Director: LEE ROBERTS
Work Order Number: 00748

 
Estimated Project Cost: $1,149,000.00
Current Phase: BID OPEN

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 97/282 5460-301-000116         $50,000.00 97126A         $50,000.00
W 98/324 5460-301-0001(13)         $93,000.00 98135A         $93,000.00
C 98/324 5460-301-0001(13)     $1,006,000.00 99240A        $751,083.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $50,000.00         $50,000.00         $49,865.00
W         $93,000.00         $93,000.00         $91,293.12
C     $1,006,000.00        $751,083.00         $38,565.63

 
PROJECT     $1,149,000.00        $894,083.00        $179,723.75

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 09/02/1998 03/16/1999 03/03/1999 10/07/1999  100.00%
PWB 05/14/1999 05/14/1999 06/11/1999 06/11/1999  100.00%
WORKING DRAWINGS 07/01/1999 12/27/1999 06/14/1999 11/15/1999  100.00%
BID OPEN 05/03/2000 05/03/2000 11/16/1999 05/08/2000  100.00%
CONSTRUCTION 07/03/2000 07/02/2001 05/10/2000 12/16/2000   15.00%

 
 

Current Comments
 
 

PROJECT STATUS: Pricing for minor discrepancies received and is being evaluated. Meeting
scheduled for site on Feb. 1 to review comments on door schedule submittal, which is to
be delivered Jan 14. Also on Feb. 1, keying scheme will be given to contractor. DYA
needs to decide upon a scheme for presentation at that meeting. PROJECT SCHEDULE: On
schedule.  Budget:  Within budget.
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PROJECT INFORMATION
 

NELLES VISITORS SECURITY ENTRANCE & HALL
 
 

Project Location: WHITTIER, L.A. COUNTY
Department: YOUTH AUTHORITY
Project Director: BOB BOWEN
Work Order Number: 00846

 
Estimated Project Cost: $1,775,000.00
Current Phase: WORKING DRAWINGS

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 5460-301-0001(6)                 $0.00 98171A       ($13,685.00)
P 324/98 5460-301-0001(6)         $60,000.00 98171A         $60,000.00
W 324/98 5460-301-0001(6)                 $0.00 98171A         $13,685.00
W 324/98 5460-301-0001(6)         $90,000.00 99104A         $90,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $60,000.00         $46,315.00         $45,264.00
W         $90,000.00        $103,685.00         $60,211.48
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $150,000.00        $150,000.00        $105,155.48

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 09/02/1998 05/25/1999 09/02/1998 05/14/1999  100.00%
PWB 06/11/1999 06/11/1999 05/14/1999 05/14/1999  100.00%
WORKING DRAWINGS 05/17/1999 04/28/2000 05/24/1999 07/17/2000   90.00%
BID OPEN 08/01/2000 11/03/2000  -  -     0.00%
CONSTRUCTION 11/06/2000 05/24/2001  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  Working Drawings are being reviewed by DYA.  PROJECT SCHEDULE:  Working
Drawings are approximately 90% complete and on schedule. BUDGET:  Project on budget.
OTHER PERTINENT INFORMATION:  There are no significant project issues at this time.
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PROJECT INFORMATION
 

NEW MENTAL HEALTH BUILDING AND CTC UPGRADE
 
 

Project Location: HEMAN G. STARK YOUTH CORRECTIONAL FACILITY, CHINO, CA
Department: YOUTH AUTHORITY
Project Director: LEE ROBERTS
Work Order Number: 00844

 
Estimated Project Cost: $2,455,000.00
Current Phase: WORKING DRAWINGS

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 5460-301-0001(13-5)        $106,000.00 98154A        $106,000.00
W 324/98 5460-301-0001(13-5)        $170,000.00 99096A        $170,000.00
C 50/99 5460-301-0660(6)     $1,978,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $106,000.00        $106,000.00        $105,938.95
W        $170,000.00        $170,000.00        $128,961.36
C     $1,978,000.00                 $0.00                 $0.00

 
PROJECT     $2,254,000.00        $276,000.00        $234,580.31

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 09/02/1998 03/16/1999 03/03/1999 10/07/1999  100.00%
PWB 05/14/1999 05/14/1999 06/11/1999 06/11/1999  100.00%
WORKING DRAWINGS 07/01/1999 12/27/1999 06/14/1999 02/25/2000   98.00%
BID OPEN 05/03/2000 05/03/2000 02/28/2000 04/19/2000     0.00%
CONSTRUCTION 07/03/2000 07/02/2001 06/14/2000 10/26/2001     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  Pending PWB action in February for budget adjustment.  Value engineering
conducted.  SCHEDULE:  Working drawings two months late due to estimate review and
alignment.  BUDGET:  On budget with PP estimate but not PP appropriation.  Twenty day
letter sent to acknowledge  change.  Pending PWB approval.  OTHER PERTINENT INFORMATION:
None



 
REAL ESTATE SERVICES DIVISION      Page: 228.0

PROJECT INFORMATION
 

NORWALK YCF VISITORS FACILITY
 
 

Project Location: NORWALK, L.A. COUNTY
Department: YOUTH AUTHORITY
Project Director: BOB BOWEN
Work Order Number: 00847

 
Estimated Project Cost: $1,338,000.00
Current Phase: PWB

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 5460-301-0001(8)                 $0.00 98172A       ($12,720.00)
P 324/98 5460-301-0001(8)         $48,000.00 98172A         $48,000.00
W 324/98 5460-301-0001(8)                 $0.00 98172A         $12,720.00
W 324/98 5460-301-0001(8)         $75,000.00 99106A         $75,000.00
C 1999/50 5460-301-0660(3)     $1,215,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $48,000.00         $35,280.00         $35,211.00
W         $75,000.00         $87,720.00         $55,778.20
C     $1,215,000.00                 $0.00                 $0.00

 
PROJECT     $1,338,000.00        $123,000.00         $90,749.20

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 09/02/1998 05/26/1999 09/02/1998 05/14/1999  100.00%
PWB 05/17/1999 05/17/1999 05/17/1999 05/17/1999  100.00%
WORKING DRAWINGS 05/17/1999 02/01/2000 05/17/1999 02/21/2000   95.00%
BID OPEN 02/01/2000 04/28/2000 02/22/2000 04/17/2000     0.00%
CONSTRUCTION 05/01/2000 11/18/2000 06/17/2000 01/03/2001     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: Working Drawings are being reviewed by DYA.  PROJECT SCHEDULE:
Construction will start approximately three weeks behind schedule.  BUDGET:  Project on
budget.  OTHER PERTINENT INFORMATION:  There are no siginificant project issues at this
time.
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PROJECT INFORMATION
 

PERSONAL ALARM SYSTEM
 
 

Project Location: FRED C. NELLES YOUTH CORRECTIONAL FACILITY, WHITTIER
Department: YOUTH AUTHORITY
Project Director: JOHN OTTO
Work Order Number: 00865

 
Estimated Project Cost: $1,770,000.00
Current Phase: WORKING DRAWINGS

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
W 324/98 5460-301-0001(7-1)         $93,000.00 98222A         $93,000.00
C 55/99 5460-301-0001(12)     $1,677,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P                 $0.00                 $0.00                 $0.00
W         $93,000.00         $93,000.00         $71,163.60
C     $1,677,000.00                 $0.00                 $0.00

 
PROJECT     $1,770,000.00         $93,000.00         $71,163.60

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY  -  -  -  -     0.00%
PWB  -  -  -  -     0.00%
WORKING DRAWINGS 10/01/1998 06/07/1999 09/14/1998 07/07/1999  100.00%
BID OPEN 06/07/1999 10/01/1999  -  -     0.00%
CONSTRUCTION 12/06/1999 04/06/2001  -  -     0.00%

 
 

Current Comments
 
 

NOTE:  See OPDM00751 for Preliminary Plan Phase and PWB.  PROJECT STATUS:  Working
Drawing Phase (Construction Documents), 100% complete except for updating to address
SYCRCC changes.  SCHEDULE:  The Construction Phase schedule is impacted by acceptance of
prototypical installation at Southern Youth Correctional Reception Center and Clinic
(SYCRCC), and upgrading of Construction Documents.  BUDGET:  Project is on budget.
OTHER PERTINENT INFORMATION:  DYA/PMB working on master scheduling for Construction
Phase of all Personal Alarm System projects.
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PROJECT INFORMATION
 

PERSONAL ALARM SYSTEM
 
 

Project Location: KARL HOLTON YOUTH CORRECTIONAL DRUG AND ALCOHOL TREATMENT FACILITY, STOCKTON
Department: YOUTH AUTHORITY
Project Director: JOHN OTTO
Work Order Number: 00862

 
Estimated Project Cost: $1,009,000.00
Current Phase: WORKING DRAWINGS

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
W 324/98 5460-301-0001(5-3)         $62,000.00 98219A         $62,000.00
C 55/99 5460-301-0001(8)        $947,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P                 $0.00                 $0.00                 $0.00
W         $62,000.00         $62,000.00         $50,652.80
C        $947,000.00                 $0.00                 $0.00

 
PROJECT     $1,009,000.00         $62,000.00         $50,652.80

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY  -  -  -  -     0.00%
PWB  -  -  -  -     0.00%
WORKING DRAWINGS 10/01/1998 06/07/1999 09/14/1998 07/07/1999  100.00%
BID OPEN 06/07/1999 10/01/1999  -  -     0.00%
CONSTRUCTION 12/06/1999 04/06/2001  -  -     0.00%

 
 

Current Comments
 
 

NOTE:  See OPDM00751 for Preliminary Plan Phase and PWB.  PROJECT STATUS:  Working
Drawing Phase (Construction Documents), 100% complete except for updating to address
SYCRCC changes.  SCHEDULE:  The Construction Phase schedule is impacted by acceptance of
prototypical installation at Southern Youth Correctional Reception Center and Clinic
(SYCRCC), and upgrading of Construction Documents.  BUDGET:  Project is on budget.
OTHER PERTINENT INFORMATION:  DYA/PMB working on master scheduling for Construction
Phase of all Personal Alarm System projects.
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PROJECT INFORMATION
 

PERSONAL ALARM SYSTEM 
 
 

Project Location: HEMAN G. STARK YOUTH CORRECTIONAL FACILITY, CHINO
Department: YOUTH AUTHORITY
Project Director: JOHN OTTO
Work Order Number: 00866

 
Estimated Project Cost: $1,933,000.00
Current Phase: WORKING DRAWINGS

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
W 324/98 5460-301-0001(13-6)        $149,000.00 98223A        $149,000.00
C 55/99 5460-301-0001(17)     $1,784,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P                 $0.00                 $0.00                 $0.00
W        $149,000.00        $149,000.00        $104,152.90
C     $1,784,000.00                 $0.00                 $0.00

 
PROJECT     $1,933,000.00        $149,000.00        $104,152.90

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY  -  -  -  -     0.00%
PWB  -  -  -  -     0.00%
WORKING DRAWINGS 10/01/1998 06/07/1999 09/14/1998 07/07/1999  100.00%
BID OPEN 06/07/1999 10/01/1999  -  -     0.00%
CONSTRUCTION 12/06/1999 04/06/2001  -  -     0.00%

 
 

Current Comments
 
 

NOTE:  See OPDM00751 for Preliminary Plan Phase and PWB.  PROJECT STATUS:  Working
Drawing Phase (Construction Documents), 100% complete except for updating to address
SYCRCC changes.  SCHEDULE:  The Construction Phase schedule is impacted by acceptance of
prototypical installation at Southern Youth Correctional Reception Center and Clinic
(SYCRCC), and upgrading of Construction Documents.  BUDGET:  Project is on budget.
OTHER PERTINENT INFORMATION:  DYA/PMB working on master scheduling for Construction
Phase of all Personal Alarm System projects.
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PROJECT INFORMATION
 

PERSONAL ALARM SYSTEM
 
 

Project Location: EL PASO DE ROBLES YOUTH CORRECTIONAL FACILITY, PASO ROBLES
Department: YOUTH AUTHORITY
Project Director: JOHN OTTO
Work Order Number: 00863

 
Estimated Project Cost: $1,790,000.00
Current Phase: WORKING DRAWINGS

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
W 324/98 5460-301-0001(5-4)        $118,000.00 98220A        $118,000.00
C 55/99 5460-301-0001(9)     $1,672,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P                 $0.00                 $0.00                 $0.00
W        $118,000.00        $118,000.00         $77,981.00
C     $1,672,000.00                 $0.00                 $0.00

 
PROJECT     $1,790,000.00        $118,000.00         $77,341.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY  -  -  -  -     0.00%
PWB  -  -  -  -     0.00%
WORKING DRAWINGS 10/01/1998 06/07/1999 09/14/1998 07/07/1999  100.00%
BID OPEN 06/07/1999 10/01/1999  -  -     0.00%
CONSTRUCTION 12/06/1999 04/06/2001  -  -     0.00%

 
 

Current Comments
 
 

NOTE:  See OPDM00751 for Preliminary Plan Phase and PWB.  PROJECT STATUS:  Working
Drawing Phase (Construction Documents), 100% complete except for updating to address
SYCRCC changes.  SCHEDULE:  The Construction Phase schedule is impacted by acceptance of
prototypical installation at Southern Youth Correctional Reception Center and Clinic
(SYCRCC), and upgrading of Construction Documents.  BUDGET:  Project is on budget.
OTHER PERTINENT INFORMATION:  DYA/PMB working on master scheduling for Construction
Phase of all Personal Alarm System projects.
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PROJECT INFORMATION
 

PERSONAL ALARM SYSTEM
 
 

Project Location: VENTURA YOUTH CORRECTIONAL FACILITY, CAMARILLO
Department: YOUTH AUTHORITY
Project Director: JOHN OTTO
Work Order Number: 00864

 
Estimated Project Cost: $1,633,000.00
Current Phase: WORKING DRAWINGS

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
W 324/98 5460-301-0001(11-1)         $73,000.00 98221A         $73,000.00
C 55/99 5460-301-0001(12)     $1,560,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P                 $0.00                 $0.00                 $0.00
W         $73,000.00         $73,000.00         $56,349.30
C     $1,560,000.00                 $0.00                 $0.00

 
PROJECT     $1,633,000.00         $73,000.00         $56,349.30

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY  -  -  -  -     0.00%
PWB  -  -  -  -     0.00%
WORKING DRAWINGS 10/01/1998 06/07/1999 09/14/1998 07/07/1999  100.00%
BID OPEN 06/07/1999 10/01/1999  -  -     0.00%
CONSTRUCTION 12/06/1999 04/06/2001  -  -     0.00%

 
 

Current Comments
 
 

NOTE:  See OPDM00751 for Preliminary Plan Phase and PWB.  PROJECT STATUS:  Working
Drawing Phase (Construction Documents), 100% complete except for updating to address
SYCRCC changes.  SCHEDULE:  The Construction Phase schedule is impacted by acceptance of
prototypical installation at Southern Youth Correctional Reception Center and Clinic
(SYCRCC), and upgrading of Construction Documents.  BUDGET:  Project is on budget.
OTHER PERTINENT INFORMATION:  DYA/PMB working on master scheduling for Construction
Phase of all Personal Alarm System projects.
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PROJECT INFORMATION
 

PERSONAL ALARM SYSTEM
 
 

Project Location: O.H. CLOSE YOUTH CORRECTIONAL FACILITY, STOCKTON
Department: YOUTH AUTHORITY
Project Director: JOHN OTTO
Work Order Number: 00861

 
Estimated Project Cost: $1,006,000.00
Current Phase: WORKING DRAWINGS

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
W 324/98 5460-301-0001(5-2)         $60,000.00 98218A         $60,000.00
C 55/99 5460-301-0001(7)        $946,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P                 $0.00                 $0.00                 $0.00
W         $60,000.00         $60,000.00         $48,686.80
C        $946,000.00                 $0.00                 $0.00

 
PROJECT     $1,006,000.00         $60,000.00         $48,686.80

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY  -  -  -  -     0.00%
PWB  -  -  -  -     0.00%
WORKING DRAWINGS 10/01/1998 06/07/1999 09/14/1998 07/07/1999  100.00%
BID OPEN 06/07/1999 10/01/1999  -  -     0.00%
CONSTRUCTION 12/06/1999 04/06/2001  -  -     0.00%

 
 

Current Comments
 
 

NOTE:  See OPDM00751 for Preliminary Plan Phase and PWB.  PROJECT STATUS:  Working
Drawing Phase (Construction Documents), 100% complete except for updating to address
SYCRCC changes.  SCHEDULE:  The Construction Phase shedule is impacted by acceptance of
prototypical installation at Southern Youth Correctional Reception Center and Clinic
(SYCRCC), and upgrading of Construction Documents.  BUDGET:  Project is on budget.
OTHER PERTINENT INFORMATION:  DYA/PMB working on master scheduling for Construction
Phase of all Personal Alarm System projects.
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PROJECT INFORMATION
 

PERSONAL ALARM SYSTEM
 
 

Project Location: DEWITT NELSON YOUTH CORRECTIONAL FACILITY, STOCKTON
Department: YOUTH AUTHORITY
Project Director: JOHN OTTO
Work Order Number: 00860

 
Estimated Project Cost: $1,883,000.00
Current Phase: WORKING DRAWINGS

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
W 324/98 5460-301-0001(5-1)         $69,000.00 98217A         $69,000.00
C 55/99 5460-301-0001(6)     $1,814,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P                 $0.00                 $0.00                 $0.00
W         $69,000.00         $69,000.00         $53,601.60
C     $1,814,000.00                 $0.00                 $0.00

 
PROJECT     $1,883,000.00         $69,000.00         $53,601.60

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY  -  -  -  -     0.00%
PWB  -  -  -  -     0.00%
WORKING DRAWINGS 10/01/1998 06/07/1999 09/14/1998 07/07/1999  100.00%
BID OPEN 06/07/1999 10/01/1999  -  -     0.00%
CONSTRUCTION 12/06/1999 04/06/2001  -  -     0.00%

 
 

Current Comments
 
 

NOTE:  See OPDM00751 for Preliminary Plan Phase and PWB.  PROJECT STATUS:  Working
Drawing Phase (Construction Documents), 100% complete except for updating to address
SYCRCC changes.  SCHEDULE:  The Construction Phase schedule is impacted by acceptance of
prototypical installation at Southern Youth Correctional Reception Center and Clinic
(SYCRCC), and upgrading of Construction Documents.  BUDGET:  Project is on budget.
OTHER PERTINENT INFORMATION:  DYA/PMB working on master scheduling for Construction
Phase of all Personal Alarm System projects.
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PROJECT INFORMATION
 

PERSONAL ALARM SYSTEM
 
 

Project Location: NORTHERN YOUTH CORRECTIONAL RECEPTION CENTER AND CLINIC, SACRAMENTO
Department: YOUTH AUTHORITY
Project Director: JOHN OTTO
Work Order Number: 00859

 
Estimated Project Cost: $1,117,000.00
Current Phase: WORKING DRAWINGS

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
W 324/98 5460-301-0001(4-6)         $58,000.00 98216A         $58,000.00
C 55/99 5460-3-1-0001(5)     $1,059,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P                 $0.00                 $0.00                 $0.00
W         $58,000.00         $58,000.00         $47,156.70
C     $1,059,000.00                 $0.00                 $0.00

 
PROJECT     $1,117,000.00         $58,000.00         $47,156.70

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY  -  -  -  -     0.00%
PWB  -  -  -  -     0.00%
WORKING DRAWINGS 10/01/1998 06/07/1999 09/14/1998 07/07/1999  100.00%
BID OPEN 06/07/1999 10/01/1999  -  -     0.00%
CONSTRUCTION 12/06/1999 04/06/2001  -  -     0.00%

 
 

Current Comments
 
 

NOTE:  See OPDM00751 for Preliminary Plan Phase and PWB.  PROJECT STATUS:  Working
Drawing Phase (Construction Documents), 100% complete except for updating to address
SYCRCC changes.  SCHEDULE:  The Construction Phase schedule is impacted by acceptance of
prototypical installation at Southern Youth Correctional Reception Center and Clinic
(SYCRCC), and upgrading of Construction Documents.  BUDGET:  Project is on budget.
OTHER PERTINENT INFORMATION:  DYA/PMB working on master scheduling for Construction
Phase of all Personal Alarm System projects.
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PROJECT INFORMATION
 

PRESTON CYF REMODEL VISITING HALL
 
 

Project Location: AMADOR CO.
Department: YOUTH AUTHORITY
Project Director: IAN EKHOLM
Work Order Number: 106128

 
Estimated Project Cost: $879,000.00
Current Phase: WORKING DRAWINGS

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 5460-301-0001(4)         $60,000.00 99206A         $60,000.00
W 50/99 5460-301-0001(4)         $52,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $60,000.00         $60,000.00           $5,868.00
W         $52,000.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $112,000.00         $60,000.00           $5,868.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 07/19/1999 12/03/1999 07/19/1999 01/13/2000   99.00%
PWB  - 01/14/2000  - 01/14/2000     0.00%
WORKING DRAWINGS 01/17/2000 07/18/2000 01/17/2000 07/18/2000     0.00%
BID OPEN 09/20/2000 10/30/2000 09/20/2000 10/30/2000     0.00%
CONSTRUCTION 10/31/2000 02/27/2001 10/31/2000 02/27/2001     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  Preliminary plans submitted in December for the January Public Works
Board meeting as required.  SCHEDULE:  Project is on schedule.  BUDGET:  Project is
within budget.
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PROJECT INFORMATION
 

S.W. PERSONAL ALARM SYSTEM
 
 

Project Location: PRESTON YOUTH CORRECTIONAL FACILITY
Department: YOUTH AUTHORITY
Project Director: JOHN OTTO
Work Order Number: 00751

 
Estimated Project Cost: $2,348,000.00
Current Phase: WORKING DRAWINGS

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 282/97 5460-301-0001(2)        $381,000.00 97135A        $381,000.00
W 324/98 5460-301-0001(4-1)        $156,000.00 98224A        $156,000.00
C 50/99 5460-301-0001(3)     $1,811,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $381,000.00        $381,000.00        $377,178.33
W        $156,000.00        $156,000.00        $110,071.00
C     $1,811,000.00                 $0.00                 $0.00

 
PROJECT     $2,348,000.00        $537,000.00        $487,009.33

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 11/01/1997 05/01/1998 09/30/1997 09/10/1998  100.00%
PWB 06/12/1998 06/12/1998 09/11/1998 09/11/1998  100.00%
WORKING DRAWINGS 10/01/1998 06/07/1999 09/14/1998 07/07/1999  100.00%
BID OPEN 06/07/1999 10/01/1999  -  -     0.00%
CONSTRUCTION 12/06/1999 04/06/2001  -  -     0.00%

 
 

Current Comments
 
 

NOTE:  This WO#00751 includes the Preliminary Plan Phase and PWB schedule for the
Personal Alarms project at nine CYA sites.  This WO#00751 has been assigned to Preston
site for the Working Drawing and Construction Phases.  PROJECT STATUS:  Working Drawing
Phase (Construction Documents), 100% complete except for updating to address SYCRCC
changes.  SCHEDULE:  The Construction Phase schedule is impacted by acceptance of
prototypical installation at Southern Youth Correctional Reception Center and Clinic
(SYCRCC) and upgrading of Construction Documents.  BUDGET:  Project is on budget.  OTHER
PERTINENT INFORMATION:  DYA/PMB working on master scheduling for Construction Phase of
all  Personal Alarm System projects.
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PROJECT INFORMATION
 

SEWER REPLACEMENT LINE
 
 

Project Location: WHITTIER, CA - FRED C. NELLES YCF
Department: YOUTH AUTHORITY
Project Director: GORDEN HILL
Work Order Number: 00855

 
Estimated Project Cost: $1,809,700.00
Current Phase: WORKING DRAWINGS

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 5460-301-0001(7)        $120,000.00 98185A        $120,000.00
W 324/98 5460-301-0001(7)        $109,000.00 99098A        $109,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $120,000.00        $120,000.00         $85,597.82
W        $109,000.00        $109,000.00         $44,219.53
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $229,000.00        $229,000.00        $129,817.35

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 09/02/1998 03/01/1999 09/02/1998 06/11/1999  100.00%
PWB 03/12/1999 03/12/1999 06/11/1999 06/11/1999  100.00%
WORKING DRAWINGS 04/05/1999 06/10/1999 06/14/1999 03/17/2000   65.00%
BID OPEN 08/17/1999 08/17/1999 07/01/2000 09/15/2000     0.00%
CONSTRUCTION 10/18/1999 05/24/2000 11/15/2000 09/15/2001     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  PSB is working on Working Drawings.  PROJECT SCHEDULE:  Working Drawings
65% complete, approximately 7 weeks behind schedule due to delays in design.  100%
completed plans, specs, and estimate to be delivered 2/18/00.  BUDGET:  Project is under
budget.
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PROJECT INFORMATION
 

SLO EL PASO DE ROBLES SPECIAL ED CLASSROOMS
 
 

Project Location: SAN LUIS OBISPO
Department: YOUTH AUTHORITY
Project Director: IAN EKHOLM
Work Order Number: 106125

 
Estimated Project Cost: $2,082,000.00
Current Phase: PRELIMINARY

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 5460-301-0001(10)        $101,000.00 99234A        $101,000.00
W 50/99 5460-301-0001(10)        $118,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $101,000.00        $101,000.00         $19,967.50
W        $118,000.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $219,000.00        $101,000.00         $19,967.50

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 07/19/1999 02/10/2000 07/19/1999 02/10/2000   75.00%
PWB  - 02/11/2000  - 02/11/2000     0.00%
WORKING DRAWINGS 03/15/2000 09/13/2000 03/15/2000 09/13/2000     0.00%
BID OPEN 09/14/2000 02/08/2001 09/14/2000 02/08/2001     0.00%
CONSTRUCTION 02/09/2001 12/03/2001 02/09/2001 12/03/2001     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  Preliminary plans will be submitted in January for the February Public
Works Board meeting as required.  SCHEDULE:  Project is on schedule.  BUDGET:  Project
is within budget.
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PROJECT INFORMATION
 

SPECIAL EDUCATION ASSESSMENT CENTER VENTURA
 
 

Project Location: VENTURA YOUTH CORRECTIONAL FACILITY
Department: YOUTH AUTHORITY
Project Director: IAN EKHOLM
Work Order Number: 00849

 
Estimated Project Cost: $1,094,000.00
Current Phase: WORKING DRAWINGS

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 98/324 5460-301-0001(9)         $54,000.00 98178A         $54,000.00
W 98/324 5460-301-0001(9)         $73,000.00 99099A         $73,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $54,000.00         $54,000.00         $54,000.00
W         $73,000.00         $73,000.00           $6,520.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $127,000.00        $127,000.00         $60,520.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 09/02/1998 01/15/1999 09/02/1998 06/11/1999  100.00%
PWB  - 03/12/1999  - 06/11/1999  100.00%
WORKING DRAWINGS 04/02/1999 08/12/1999 06/12/1999 03/22/2000   40.00%
BID OPEN 10/15/1999 10/15/1999 07/17/2000 11/16/2000     0.00%
CONSTRUCTION 12/14/1999 09/14/2000  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  Working drawings are progressing, but more slowly than originally
scheduled because there is no construction funding.  The additional time is being used
to assess the impact of the Ward Separation Plan on this project.   SCHEDULE: The start
of construction was delay by eleven months because of the loss of appropriation for
construction.  BUDGET: This project is projected to be on budget.
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PROJECT INFORMATION
 

UPGRADE CORRECTIONAL TREATMENT FACILITY
 
 

Project Location: VENTURA YOUTH CORRECTIONAL FACILITY, CAMARILLO, CA
Department: YOUTH AUTHORITY
Project Director: LEE ROBERTS
Work Order Number: 00843

 
Estimated Project Cost: $1,964,000.00
Current Phase: PRELIMINARY

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 5460-301-0001(10-5)         $70,000.00 98153A         $70,000.00
W 324/98 5460-301-0001(10-5)        $116,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $70,000.00         $70,000.00         $69,665.76
W        $116,000.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $186,000.00         $70,000.00         $69,345.76

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 09/02/1998 03/16/1999 03/03/1999 10/07/1999  100.00%
PWB 05/14/1999 05/14/1999 07/14/2000 07/14/2000     0.00%
WORKING DRAWINGS 07/01/1999 12/27/1999  -  -     0.00%
BID OPEN 05/03/2000 05/03/2000  -  -     0.00%
CONSTRUCTION 07/03/2000 07/02/2001  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  Preliminary plans are complete working on revised COBCP for inclusion in
next year's budget.  PROJECT SCHEDULE:  Waiting for next year's funding.  BUDGET:  Will
require additional funding.
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PROJECT INFORMATION
 

VISITOR'S SECURITY ENTRANCE/HALL  DEWITT
 
 

Project Location: DEWITT NELSON YOUTH CORRECTIONAL FACILITY
Department: YOUTH AUTHORITY
Project Director: IAN EKHOLM
Work Order Number: 00848

 
Estimated Project Cost: $2,926,000.00
Current Phase: BID OPEN

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 98/324 5460-301-0001(5)         $97,000.00 98177A         $97,000.00
W 98/324 5460-301-0001(5)        $137,000.00 99075A        $137,000.00
C 50/99 5460-301-0660(1)     $2,692,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $97,000.00         $97,000.00         $96,991.00
W        $137,000.00        $137,000.00         $56,430.50
C     $2,692,000.00                 $0.00                 $0.00

 
PROJECT     $2,926,000.00        $234,000.00        $153,421.50

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 09/02/1998 01/05/1999 09/12/1998 05/14/1999  100.00%
PWB  - 03/12/1999  - 05/14/1999  100.00%
WORKING DRAWINGS 04/01/1999 08/15/1999 05/15/1999 11/22/1999   99.00%
BID OPEN 10/15/1999 10/15/1999 11/23/1999 03/23/2000     0.00%
CONSTRUCTION 12/14/1999 07/14/2000 03/24/2000 01/24/2001     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  Working drawings are complete and advertising for bids will occur
January with bid opening in early March.  SCHEDULE:  The current schedule reflects the
delayed passage of the budget last year, but most of that delay has been made up.
BUDGET:  Project is within budget.
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PROJECT INFORMATION
 

VISITOR'S SECURITY ENTRANCE/VISITING HALL VENTURA
 
 

Project Location: VENTURA YOUTH CORRECTIONAL FACILITY
Department: YOUTH AUTHORITY
Project Director: IAN EKHOLM
Work Order Number: 00850

 
Estimated Project Cost: $2,926,000.00
Current Phase: BID OPEN

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 98/324 5460-301-0001(10)         $97,000.00 98179A         $97,000.00
W 98/324 5460-301-0001(10)        $137,000.00 99100A        $137,000.00
C 50/99 5460-301-0660(4)     $2,692,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $97,000.00         $97,000.00         $89,265.07
W        $137,000.00        $137,000.00         $82,880.50
C     $2,692,000.00                 $0.00                 $0.00

 
PROJECT     $2,926,000.00        $234,000.00        $172,145.57

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 09/02/1998 01/05/1999 09/02/1998 06/11/1999  100.00%
PWB  - 03/12/1999  - 06/11/1999  100.00%
WORKING DRAWINGS 04/01/1999 08/15/1999 06/12/1999 12/08/1999   99.00%
BID OPEN 10/15/1999 10/15/1999 12/09/1999 03/23/2000     0.00%
CONSTRUCTION 12/14/1999 07/13/2000 03/24/2000 11/30/2000     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  Working drawings are complete and advertising for bids will occur
January with bid opening in early March.  SCHEDULE:  The current schedule reflects the
delayed budget passage last year, but most most of that delay has been made up.  BUDGET:
Project is within budget.
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PROJECT INFORMATION
 

WARD SEPARATION PLAN - VENTURA
 
 

Project Location: VENTURA YOUTH CORRECTIONAL FACILITY
Department: YOUTH AUTHORITY
Project Director: IAN EKHOLM
Work Order Number: 00851

 
Estimated Project Cost: $847,000.00
Current Phase: BID OPEN

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 98/324 5460-301-0001(11)         $56,000.00 98180A         $56,000.00
W 98/324 5460-301-0001(11)         $72,000.00 99062A         $72,000.00
C 98/324 5460-301-0001(11)        $719,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $56,000.00         $56,000.00         $55,769.08
W         $72,000.00         $72,000.00         $58,073.36
C        $719,000.00                 $0.00                 $0.00

 
PROJECT        $847,000.00        $128,000.00        $113,842.44

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 09/02/1998 02/18/1999 09/02/1998 04/09/1999  100.00%
PWB  - 03/12/1999  - 04/09/1999  100.00%
WORKING DRAWINGS 03/29/1999 08/17/1999 04/10/1999 06/29/1999  100.00%
BID OPEN 11/02/1999 11/02/1999 06/30/1999 01/19/2000   95.00%
CONSTRUCTION 12/28/1999 12/26/2000 01/20/2000 06/08/2000     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  Project is currently out to bid, but bid opening will be delayed until
after the holidays.  SCHEDULE:  The two month delay in the original schedule resulted
from the delay in passing the budget last year.  BUDGET:  Project is expected to be
within budget.
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PROJECT INFORMATION
 

WATER LINE REPLACEMENT
 
 

Project Location: PRESTON YOUTH  CORRECTIONAL FACILITY
Department: YOUTH AUTHORITY
Project Director: IAN EKHOLM
Work Order Number: 00826

 
Estimated Project Cost: $2,270,000.00
Current Phase: WORKING DRAWINGS

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 5460-301-0001(4)        $332,000.00 98136A        $332,000.00
W 324/98 5460-301-0001(4)        $124,000.00 99097A        $124,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $332,000.00        $332,000.00        $248,041.30
W        $124,000.00        $124,000.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $456,000.00        $456,000.00        $248,041.30

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 09/02/1998 06/11/1999 09/03/1998 06/11/1999  100.00%
PWB  - 06/11/1999  - 09/10/1999  100.00%
WORKING DRAWINGS 07/15/1999 11/05/1999 09/13/1999 04/10/2000   40.00%
BID OPEN 01/11/2000 01/11/2000 07/31/2000 11/17/2000     0.00%
CONSTRUCTION 03/13/2000 12/12/2000  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  Working Drawings should be completed ahead of the current schedule.
SCHEDULE:  The loss of appropriation for construction in 99/00 has delayed the start of
construction until April 2001 because late summer is the only time trenching is
practical in the Sutter Creek area.  BUDGET:  Project is on budget.
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PROJECT INFORMATION
 

CALIFORNIA SCHOOL FOR THE BLIND - FREMONT
 
 

Project Location: FREMONT
Department: EDUCATION
Project Director: CHUCK STEVENS
Work Order Number: 106131

 
Estimated Project Cost: $2,184,920.00
Current Phase: PWB

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 6110-301-0001         $95,000.00 *11229         $95,000.00
W 50/99 6110-301-0001        $146,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $95,000.00         $95,000.00         $59,711.00
W        $146,000.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $241,000.00         $95,000.00         $59,711.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 07/02/1999 01/14/2000 07/02/1999 01/14/2000   95.00%
PWB 01/14/2000 01/14/2000 01/14/2000 01/14/2000     0.00%
WORKING DRAWINGS 01/15/2000 10/11/2001  -  -     0.00%
BID OPEN 10/12/2000 01/08/2001  -  -     0.00%
CONSTRUCTION 01/09/2001 11/30/2001  -  -     0.00%

 
 

Current Comments
 
 

"PROJECT STATUS:  Preliminary Plan submittal requirements for the January PWB meeting
were given to DOF on December 16,1999.  SCHEDULE:  The project remains on schedule.
BUDGET:  Project is on budget.  OTHER PERTINENT INFORMATION:  There are no other
significant project issues at this time."
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PROJECT INFORMATION
 

CALIFORNIA SCHOOL FOR THE DEAF - RIVERSIDE
 
 

Project Location: RIVERSIDE
Department: EDUCATION
Project Director: CHUCK STEVENS
Work Order Number: 106132

 
Estimated Project Cost: $6,041,680.00
Current Phase: PRELIMINARY

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 6110-301-0001 3        $254,000.00 *11230        $254,000.00
W 50/99 6110-301-0001 3        $347,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $254,000.00        $254,000.00         $75,340.50
W        $347,000.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $601,000.00        $254,000.00         $75,340.50

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 07/02/1999 04/14/2000 07/02/1999 04/14/2000   60.00%
PWB 04/14/2000 04/14/2000 04/14/2000 04/14/2000     0.00%
WORKING DRAWINGS 04/15/2000 12/14/2000  -  -     0.00%
BID OPEN 12/15/2000 04/16/2001  -  -     0.00%
CONSTRUCTION 04/17/2001 04/17/2002  -  -     0.00%

 
 

Current Comments
 
 

"PROJECT STATUS:  The preliminary plan phase is approximately 60% complete.  SCHEDULE:
The project remains on schedule.  BUDGET:  Project is on budget. OTHER PERTINENT
INFORMATION:  There are no other significant project issues at this time."
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PROJECT INFORMATION
 

FIRE ALARM SYSTEM FREMONT SCHOOL FOR DEAF
 
 

Project Location: FREMONT
Department: EDUCATION
Project Director: CHUCK STEVENS
Work Order Number: 106292

 
Estimated Project Cost: $1,828,000.00
Current Phase: PRELIMINARY

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 6110-005-0001         $75,000.00 99229A         $75,000.00
W 50/99 6110-005-0001        $113,000.00 99229A        $113,000.00
C 50/99 6110-005-0001     $1,640,000.00 99229A     $1,640,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $75,000.00         $75,000.00         $10,024.50
W        $113,000.00        $113,000.00                 $0.00
C     $1,640,000.00     $1,640,000.00                 $0.00

 
PROJECT     $1,828,000.00     $1,828,000.00         $10,024.50

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 09/01/1999 05/30/2000 09/01/1999 05/03/2000     5.00%
PWB  -  -  -  -     0.00%
WORKING DRAWINGS 05/31/2000 08/30/2000 05/04/2000 08/18/2000     0.00%
BID OPEN 08/31/2000 12/16/2000 08/21/2000 10/02/2000     0.00%
CONSTRUCTION 12/17/2000 09/26/2001 11/20/2000 08/29/2001     0.00%

 
 

Current Comments
 
 

"PROJECT STATUS:  Fee negotiations with the design consultant are almost complete.
SCHEDULE:  The project is on schedule.  BUDGET:  Project is on budget. OTHER PERTINENT
INFORMATION:  There are no other significant project issues at this time." 
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PROJECT INFORMATION
 

REPAIR/REPLACE HEATING HOT WATER DISTRIBUTION SYSTEM
 
 

Project Location: CALIFORNIA SCHOOL FOR THE BLIND, FREMONT, CA
Department: EDUCATION
Project Director: CHUCK STEVENS
Work Order Number: 00784

 
Estimated Project Cost: $1,593,000.00
Current Phase: PRELIMINARY

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 282/97 6110-005-001        $120,000.00 98055A        $120,000.00
P 162/96 5240-001-001        $137,000.00 98289A        $137,000.00
P 162/96 5240-001-001        $137,000.00 99035B        $137,000.00
W 50/99 6110-005-0001        $137,000.00
C 282/97 6110-005-001        $120,000.00 98042A        $120,000.00
C 162/96 6110-005-001         $80,000.00 FT96150A         $80,000.00
C 139/94 6110-005-001        $120,000.00 FT97067A        $120,000.00
C 162/96 6110-005-001        $120,000.00 FT97068A        $120,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $394,000.00        $394,000.00           $8,037.73
W        $137,000.00                 $0.00              $640.00
C        $440,000.00        $440,000.00                 $0.00

 
PROJECT        $971,000.00        $834,000.00           $8,677.73

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 10/12/1999 08/06/2000 10/12/1999 04/24/2000   20.00%
PWB  -  -  -  -     0.00%
WORKING DRAWINGS 08/07/2000 11/15/2000 04/25/2000 09/14/2000     0.00%
BID OPEN 11/16/2000 03/02/2001 09/15/2000 10/27/2000     0.00%
CONSTRUCTION 03/03/2001 10/28/2001 12/18/2000 08/13/2001     0.00%

 
 

Current Comments
 
 

"PROJECT STATUS: The consultant is working on Preliminary Plans which are about 20%
complete.  SCHEDULE:  The project remains on schedule.  BUDGET:  Project is on budget.
OTHER PERTINENT INFORMATION:  There are no other significant project issues at this
time."
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PROJECT INFORMATION
 

HASTINGS COLLEGE OF LAW
 
 

Project Location: HASTINGS COLLEGE OF THE LAW
Department: HASTINGS COLLEGE OF THE LAW
Project Director: ROY TJEN-A-LOOI
Work Order Number: 00564

 
Estimated Project Cost: $9,493,221.00
Current Phase: CONSTRUCTION

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 139/94 6600-001-001         $69,000.00 94153A         $69,000.00
P 162/96 6600-301-0658(1)        $282,000.00 96156B        $282,000.00
W 162/96 6600-301-0658(1)        $411,000.00 97030B        $411,000.00
C 282/97 6600-301-0658(1)     $8,732,000.00 98061B     $7,991,221.00
C 282/97 6600-301-0658(1)                 $0.00 98286B        $400,000.00
C 282/97 6600-301-0658(1)                 $0.00 99012B        $340,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S         $69,000.00         $69,000.00         $68,958.80
P        $282,000.00        $282,000.00        $272,997.36
W        $411,000.00        $411,000.00        $399,804.53
C     $8,732,000.00     $8,731,221.00     $8,078,237.42

 
PROJECT     $9,494,000.00     $9,493,221.00     $8,819,998.11

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY 11/01/1995 08/01/1996 11/01/1995 08/01/1996  100.00%
PRELIMINARY 08/29/1996 03/07/1997 08/29/1996 03/07/1997  100.00%
PWB 03/10/1997 04/11/1997 05/09/1997 05/09/1997  100.00%
WORKING DRAWINGS 04/12/1997 10/01/1997 06/10/1997 12/30/1997  100.00%
BID OPEN 12/22/1997 12/22/1997 04/28/1998 04/28/1998  100.00%
CONSTRUCTION 04/20/1998 12/27/1999 06/15/1998 07/30/1999  100.00%

 
 

Current Comments
 
 

PROJECT STATUS: Project completed. Contractor completing punchlist items. SCHEDULE: This
project was completed five months ahead of schedule. BUDGET: Project is on budget. OTHER
PERTINENT INFORMATION: The DVBE subcontractor has filed a lawsuit enforcing a stop
notice for insufficient payment. PMB and OLS pursuing resolution.
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PROJECT INFORMATION
 

MEADOWVIEW MASTER PLAN
 
 

Project Location: SACRAMENTO
Department: FOOD AND AGRICULTURE
Project Director: LEIGH GEHRIG
Work Order Number: 00929

 
Estimated Project Cost: $77,000.00
Current Phase: STUDY

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 324/1998 8570-001-001         $77,000.00 98291A         $77,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S         $77,000.00         $77,000.00         $76,335.00
P                 $0.00                 $0.00                 $0.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT         $77,000.00         $77,000.00         $76,335.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY 12/23/1998 01/31/2000 12/23/1998 10/05/2000  100.00%
PRELIMINARY  -  -  -  -     0.00%
PWB  -  -  -  -     0.00%
WORKING DRAWINGS  -  -  -  -     0.00%
BID OPEN  -  -  -  -     0.00%
CONSTRUCTION  -  -  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: Project is complete.  Finish was delayed: PSB submitted draft Final
Report in June 1999 but did not finalize Report until October 1999.
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PROJECT INFORMATION
 

RELOCATE TRUCKEE AGRICULTURE INSPECTION 
 
 

Project Location: TRUCKEE
Department: FOOD AND AGRICULTURE
Project Director: DAVE EDWARDS
Work Order Number: 00853

 
Estimated Project Cost: $7,319,000.00
Current Phase: PRELIMINARY

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 324/98 8570-301-0001        $439,000.00 98183A        $439,000.00
P 324/98 8570-301-0001        $237,000.00 98183A        $237,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S        $439,000.00        $439,000.00         $16,676.00
P        $237,000.00        $237,000.00         $44,007.50
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $676,000.00        $676,000.00         $60,683.50

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY 08/26/1998 09/15/1999 08/26/1998 01/15/2000   95.00%
PRELIMINARY 12/15/1998 09/15/1999 12/15/1998 12/31/1999   95.00%
PWB 02/11/2000 02/11/2000 02/11/2000 02/11/2000     0.00%
WORKING DRAWINGS 02/15/2000 10/15/2000 07/01/2000 02/01/2001     0.00%
BID OPEN 02/15/2001 02/15/2001 05/08/2001 05/08/2001     0.00%
CONSTRUCTION 06/15/2001 08/07/2002 07/11/2001 09/13/2002     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  Site acquisition should be completed in January.  Preliminary Plans are
95% complete, waiting review comments.  SCHEDULE:  Completion of site acquisition as
slipped one month due to the owners new request concerning Union Mills Road.  This has
caused the PWB date to slip as well.  Finance has postponed WD funding until July, 2000.
BUDGET:  Project budget has been increased to incorporate Caltrans requirements.  OTHER
PERTINENT INFORMATION: The CEQA document is being amended to incorporate added truck
merge lane.
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PROJECT INFORMATION
 

ARMORY
 
 

Project Location: LOS ANGELES
Department: MILITARY
Project Director: JOHN HENRIKSON
Work Order Number: 00618

 
Estimated Project Cost: $20,932,000.00
Current Phase: PWB

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 303/95 8940-301-001(2)         $60,000.00 95075A         $60,000.00
P 303/95 8940-301-001(2)        $677,000.00 95075A        $677,000.00
P 303/95 8940-301-001(2)        $263,000.00 96010A        $263,000.00
P 162/96 8940-301-001(2)     $5,405,000.00 98012A     $5,405,000.00
W 282/97 8940-301-0890(2)        $140,000.00
W 282/97 8940-301-001(2)        $430,000.00
C 324/98 8940-301-0890(1)     $7,330,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S         $60,000.00         $60,000.00         $59,930.00
P     $6,345,000.00     $6,345,000.00     $5,175,457.35
W        $570,000.00                 $0.00                 $0.00
C     $7,330,000.00                 $0.00                 $0.00

 
PROJECT   $14,305,000.00     $6,405,000.00     $5,235,387.35

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY 10/11/1995 07/01/1997 10/11/1995 06/30/1997  100.00%
PRELIMINARY 02/01/1996 02/01/1998 02/01/1996 05/01/1998  100.00%
PWB 05/08/1998 05/08/1998 05/08/1998 05/08/1998  100.00%
WORKING DRAWINGS 05/11/1998 12/23/1998  -  -     0.00%
BID OPEN 02/18/1999 02/18/1999  -  -     0.00%
CONSTRUCTION 03/12/1999 06/22/2000  -  -     0.00%

 
 

Current Comments
 
 

ROJECT STATUS:  Waiting on Federal approval to proceed to working drawing phase.
SCHEDULE:  A revised schedule will be prepared after Federal funding is approved.
BUDGET:  Project was within budget.  The construction budget has not been updated since
May, 1998.  OTHER:  N/A
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PROJECT INFORMATION
 

CONSOLIDATED DINING FACILITY
 
 

Project Location: CAMP SAN LUIS OBISPO
Department: MILITARY
Project Director: BURTON SHANOFF
Work Order Number: 00642

 
Estimated Project Cost: $4,899,300.00
Current Phase: WORKING DRAWINGS

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 303/95 8940-301-001(1) 70.10.010        $223,000.00 96048A        $223,000.00
P - TRANS LETTER         $59,500.00 LETTER         $59,500.00
W 324/98 8940-301-0001(1)        $198,000.00 99051A        $198,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $282,500.00        $282,500.00        $190,069.00
W        $198,000.00        $198,000.00           $2,119.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $480,500.00        $480,500.00        $192,188.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 10/18/1996 07/30/1997 04/18/1997 01/29/1999  100.00%
PWB  -  -  -  -     0.00%
WORKING DRAWINGS  -  - 12/01/1999  -   20.00%
BID OPEN  -  -  -  -     0.00%
CONSTRUCTION  -  -  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: Preliminary Plans (PP) are complete.  The CEQA process continues.  PP
approval by PWB is not required.  State funds were available to start 65% (interim)
Working Drawings (WD) and this work is in progress.  65% WD's are scheduled for
completion by the end of February 2000.  The Military has informed us that Federal funds
will not be available within the Federal 99/2000 Budget Act for the remainder of the
WD's and construction.  SCHEDULE: This project will go on hold upon the completion of
the 65% WD's.  Duration of WD's is contingent on undetermined Military review time of WD
interim and final submittals and possible Federal appropriation in the October 2000/2001
Budget Act.  If appropriated, Federal funds would be available approximately January,
2001.  BUDGET: The Military has approved the A/E PP construction cost estimate with the



understanding that some of the movable kitchen equipment will be deleted from the
Federal funding list.
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PROJECT INFORMATION
 

OMS INGLEWOOD
 
 

Project Location: INGLEWOOD
Department: MILITARY
Project Director: BURTON SHANOFF
Work Order Number: 00921

 
Estimated Project Cost: $2,616,000.00
Current Phase: PRELIMINARY

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 8940-301-0001(1)        $143,000.00 98268A        $143,000.00
W 324/98 8940-301-0001(1)         $49,000.00 98268A         $49,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $143,000.00        $143,000.00         $63,159.70
W         $49,000.00         $49,000.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $192,000.00        $192,000.00         $63,159.70

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 11/09/1998 09/17/1999 07/28/1999 03/13/2000   45.00%
PWB  -  -  -  -     0.00%
WORKING DRAWINGS  -  -  -  -     0.00%
BID OPEN  -  -  -  -     0.00%
CONSTRUCTION  -  -  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: The CEQA process is in progress.  The interim PP submittal has been
completed by PSB and is presently being reviewed by the Military.  The Military has
informed us that Federal funds will not be available within the Federal 99/2000 Budget
Act for working drawings and construction. SCHEDULE: This project will go on hold upon
the completion of the PP's.  Duration of the PP's & WD's is contingent upon undetermined
Military review time of the PP & WD interim and final submittals and the possible
Federal appropriation in the October 2000/2001 Budget Act.  If appropriated, Federal
funds would be available approximately January, 2001.  BUDGET: The budget will be
reviewed with the Military in January, 2000.
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PROJECT INFORMATION
 

OMS ONTARIO
 
 

Project Location: ONTARIO
Department: MILITARY
Project Director: BURTON SHANOFF
Work Order Number: 00922

 
Estimated Project Cost: $2,698,000.00
Current Phase: PRELIMINARY

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 8940-301-0001(1)        $147,000.00 98269A        $147,000.00
W 324/98 8940-301-0001(1)         $51,000.00 98269A         $51,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $147,000.00        $147,000.00         $79,259.64
W         $51,000.00         $51,000.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $198,000.00        $198,000.00         $79,259.64

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 11/09/1998 09/17/1999 07/28/1999 03/13/2000   45.00%
PWB  -  -  -  -     0.00%
WORKING DRAWINGS  -  -  -  -     0.00%
BID OPEN  -  -  -  -     0.00%
CONSTRUCTION  -  -  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: The CEQA process is in progress.  The interim PP submittal has been
completed by PSB and is presently being reviewed by the Military.  The Military has
informed us that Federal funds will not be available within the Federal 99/2000 Budget
Act for working drawings and construction.  SCHEDULE: This project will go on hold upon
the completion of the PP's.  Duration of PP's & WD's is contingent upon undetermined
Military review time of the PP & WD interim and final submittals and the possible
Federal appropriation in the October 2000/2001 Budget Act.  If appropriated, Federal
funds would be available approximately January, 2001.  BUDGET: The Budget will be
reviewed with the Military in January, 2000.
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PROJECT INFORMATION
 

ORGANIZATIONAL MAINT. SHOP MODS. & ADD.
 
 

Project Location: SAN DIEGO
Department: MILITARY
Project Director: BURTON SHANOFF
Work Order Number: 00641

 
Estimated Project Cost: $3,960,700.00
Current Phase: PRELIMINARY

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 303/95 8940-301-001 70.10.010         $56,000.00 96047A         $56,000.00
P - Letter           $9,500.00 Letter           $9,500.00
P - Letter        $144,000.00 Letter        $144,000.00
W 324/98 8940-301-0001(1)         $83,000.00 98280A         $83,000.00
W - Letter         ($9,500.00) Letter         ($9,500.00)
C 324/98 8940-301-000(1)        $260,000.00 99121A        $260,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $209,500.00        $209,500.00        $200,362.00
W         $73,500.00         $73,500.00                 $0.00
C        $260,000.00        $260,000.00                 $0.00

 
PROJECT        $543,000.00        $543,000.00        $200,362.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 10/18/1996 11/19/1997 02/02/1998 07/01/1998  100.00%
PWB  -  -  -  -     0.00%
WORKING DRAWINGS  -  -  -  -     0.00%
BID OPEN  -  -  -  -     0.00%
CONSTRUCTION  -  -  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: Preliminary Plans (PP) are complete.  The CEQA process continues.  PP
approval by PWB is not required.  The start of Working Drawings (WD's) is unknown.
There were not any additional State funds allocated for WD's. The Military has informed
us that Federal funds will not be available within the Federal 99/2000 Budget Act for
the WD's and construction. SCHEDULE: Duration of WD's is contingent on undetermined
Military review time of WD interim and final submittals and the possible Federal
appropriation in the October 2000/2001 Budget Act.  If appropriated, Federal funds would



be available approximately January 2001.  BUDGET: Military has approved the A/E PP
construction cost estimate.
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PROJECT INFORMATION
 

ORGANIZATIONAL MAINTENANCE SHOP MODS.
 
 

Project Location: CAMP SAN LUIS OBISPO
Department: MILITARY
Project Director: BURTON SHANOFF
Work Order Number: 00643

 
Estimated Project Cost: $3,097,500.00
Current Phase: WORKING DRAWINGS

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 303/95 8904-301-001(1)         $95,000.00 96045A         $95,000.00
P - TRANSLETTER        $125,500.00 LETTER        $125,500.00
W 324/98 8904-301-001(1)         $95,000.00 99052A         $95,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $220,500.00        $220,500.00        $128,743.60
W         $95,000.00         $95,000.00           $2,200.50
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $315,500.00        $315,500.00        $130,944.10

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 10/18/1996 07/30/1997 04/18/1997 01/29/1999  100.00%
PWB  -  -  -  -     0.00%
WORKING DRAWINGS  -  - 12/01/1999  -   20.00%
BID OPEN  -  -  -  -     0.00%
CONSTRUCTION  -  -  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: Preliminary Plans (PP) are complete.  The CEQA process continues.  PP
approval by PWB is not required.  State funds were available for 65% (interim) Working
Drawings (WD) which are presently in progress and scheduled for completion by the end of
January, 2000.  The Military has informed us that Federal funds will not be available
within the Federal 99/2000 Budget Act for the remainder of the WD's and construction.
SCHEDULE: This project will go on hold upon the completion of the 65% WD's.  Duration of
the WD's is contingent upon undetermined Military review time of WD interim and final
submittals and possible Federal appropriation in the October 2000/2001 Budget Act.  If
appropriated., Federal funds would be available approximately January 2001.  BUDGET:
Military has approved the A/E PP construction cost estimate.
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PROJECT INFORMATION
 

LINCOLN THEATER RENOVATION
 
 

Project Location: VETERANS HOME OF CALIFORNIA - YOUNTVILLE
Department: VETERANS AFFAIRS
Project Director: CHUCK STEVENS
Work Order Number: 00805

 
Estimated Project Cost: $11,400,000.00
Current Phase: WORKING DRAWINGS

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P - -        $190,000.00 98126A        $190,000.00
P 324/98 8960-301-0001         $18,000.00 99076A         $18,000.00
P - -        $160,000.00 99207A        $160,000.00
W - -      ($485,000.00)
W - -        $598,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00              $852.00
P        $368,000.00        $368,000.00        $311,244.50
W        $113,000.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $481,000.00        $368,000.00        $312,096.50

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 07/01/1998 11/15/1998 07/01/1998 08/15/1999  100.00%
PWB  -  -  -  -     0.00%
WORKING DRAWINGS 03/01/1999 01/31/2000 08/15/1999 03/01/2000   80.00%
BID OPEN 02/15/2000 03/15/2000 07/01/2000 08/01/2000     0.00%
CONSTRUCTION 05/01/2000 08/31/2001 10/15/2000 12/15/2001     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: DOF approved the Friends of the Lincoln Theater (FLT) to pay the
Architect directly for Working Drawings.  Special Legislation is being introduced to
allow bidding and construction to begin. SCHEDULE: Because the project is in need of
special legislation the schedule has slipped. Depending on when the authority to bid is
enacted the current schedule will most likely be modified one way or the other. BUDGET:
The budget and scope has grown over time however the current budget is recognized buy
the Freind of the Lincoln Theater.  OTHER PERTINENT INFORMATION:  Project is funded
mostly by the FLT under a lease agreement with the Department of Veterans Affairs and



the Department of General Services.  Under the agreement, the State will pay for the
seismic upgrade, for hazardous material abatement and for some upgrade to the HVAC
system.  The schedule shown is not the desired schedule. The desired schedule has the
facility in operation for the opening of the Napa Symphony season in October 2001.  
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PROJECT INFORMATION
 

NORTHERN CALIFORNIA VETERANS CEMETERY
 
 

Project Location: SHASTA COUNTY
Department: VETERANS AFFAIRS
Project Director: LARRY LBROWN
Work Order Number: 106744

 
Estimated Project Cost: $0.00
Current Phase: STUDY

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 604/99 SB 4         $70,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S         $70,000.00                 $0.00                 $0.00
P                 $0.00                 $0.00                 $0.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT         $70,000.00                 $0.00                 $0.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY 12/14/1999 01/31/2000 12/14/1999 01/31/2000   70.00%
PRELIMINARY  -  -  -  -     0.00%
PWB  -  -  -  -     0.00%
WORKING DRAWINGS  -  -  -  -     0.00%
BID OPEN  -  -  -  -     0.00%
CONSTRUCTION  -  -  -  -     0.00%

 
 

Current Comments
 
 

-PROJECT STATUS: The budget package draft will be completed January 14, 2000.  SCHEDULE:
Project is on schedule.  BUDGET: Project is on budget.  OTHER PERTINENT INFORMATION:
This project is funded by Senate Bill No. 4.
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PROJECT INFORMATION
 

VETERANS HOME OF CALIF.- CHULA VISTA
 
 

Project Location: CHULA VISTA
Department: VETERANS AFFAIRS
Project Director: ANDRE ARNOLD
Work Order Number: 00711

 
Estimated Project Cost: $35,789,000.00
Current Phase: CONSTRUCTION

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
W Ch335/96 -   $12,000,000.00 97006B     $1,351,100.00
C Ch335/96 -                 $0.00 97192B   $10,123,900.00
C Ch335/96 FedFunds   $22,621,950.00 99026B   $22,621,950.00
C Ch335/96 -        $986,000.00 99026B        $364,050.00
C - -                 $0.00
C - -                 $0.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P                 $0.00                 $0.00                 $0.00
W   $12,000,000.00     $1,351,100.00     $1,990,418.00
C   $23,607,950.00   $33,109,900.00   $24,390,403.00

 
PROJECT   $35,607,950.00   $34,461,000.00   $26,380,821.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY  -  -  -  -  100.00%
PWB 02/15/1997  - 02/15/1997 02/15/1997  100.00%
WORKING DRAWINGS  - 12/15/1997 02/15/1997 09/17/1997  100.00%
BID OPEN  - 09/15/1997 09/17/1997 11/13/1997  100.00%
CONSTRUCTION  - 09/15/1999 04/15/1998 04/15/2000   77.00%

 
 

Current Comments
 
 

PROJECT STATUS: Interior finish work continues in first phase building(s). Exterior work
continues with landscaping, paving. General construction is approximately 77% complete.
. SCHEDULE: The project remains on schedule for expected completion in phases starting
Feb. 15, 2000 and completing Apr. 15, 2000. BUDGET: $406,948.00 augmentatation request
submitted to PWB for 1/19/00 agenda and approval. OTHER PERTINENT INFORMATION:
Mechanical subcontractor issues resolved and commissioning plan for mechanical and
electrical systems has resumed.
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PROJECT INFORMATION
 

YOUNTVILLE HOLDERMAN ACTIVITY CENTER REMODEL
 
 

Project Location: YOUNTVILLE
Department: VETERANS AFFAIRS
Project Director: ROBERT UVALLE
Work Order Number: 106149

 
Estimated Project Cost: $1,940,000.00
Current Phase: WORKING DRAWINGS

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 1999/50 8960-301-001(3)        $122,000.00 99214A        $122,000.00
W 1999/50 8960-301-001(3)        $130,000.00 99308A        $130,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $122,000.00        $122,000.00         $79,890.00
W        $130,000.00        $130,000.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $252,000.00        $252,000.00         $79,890.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 07/02/1999 12/10/1999 07/02/1999 12/10/1999  100.00%
PWB 12/10/1999 12/10/1999 12/10/1999 12/10/1999  100.00%
WORKING DRAWINGS 12/17/1999 06/01/2000 12/17/1999 06/01/2000     0.00%
BID OPEN 06/02/2000 10/02/2000  -  -     0.00%
CONSTRUCTION 10/03/2000 08/23/2002  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: Preliminary plans completed and approved by PWB on 12/10/99 SCHEDULE:
Project remains on schedule. BUDGET: Project is on budget. OTHER PERTINENT INFORMATION:
There are no project issues at this time.
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PROJECT INFORMATION
 

JEFFERSON HALL REHAB (SECTION L)
 
 

Project Location: YOUNTVILLE
Department: VETERANS HOME YOUNTVILLE
Project Director: ROBERT UVALLE
Work Order Number: 106148

 
Estimated Project Cost: $3,343,000.00
Current Phase: WORKING DRAWINGS

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
- -                 $0.00

P 1999/50 8960-301-001(1)        $170,000.00 99215A        $170,000.00
W 1999/50 8960-301-001(1)        $227,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $170,000.00        $170,000.00        $125,480.00
W        $227,000.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $397,000.00        $170,000.00        $125,480.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 07/02/1999 12/10/1999 07/02/1999 12/10/1999  100.00%
PWB  - 12/10/1999  - 01/14/2000     0.00%
WORKING DRAWINGS 12/17/1999 06/10/2000 01/17/2000 07/10/2000     0.00%
BID OPEN 06/11/2000 10/02/2000  -  -     0.00%
CONSTRUCTION 10/06/2000 10/12/2001  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: Preliminary Plans submitted to DOF for 1/14/2000 PWB review SCHEDULE:
Original PWB submission 12/10/1999 extended to 1/14/2000 reflecting additional CEQA (cat
ex) time requirements; WD current schedule also extended. BUDGET: Project is on budget.
OTHER PERTINENT INFORMATION: There are no other issues at this time.
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PROJECT INFORMATION
 

LAUNDRY BUILDING RENOVATION
 
 

Project Location: YOUNTVILLE
Department: VETERANS HOME YOUNTVILLE
Project Director: ROBERT UVALLE
Work Order Number: 106183

 
Estimated Project Cost: $1,773,000.00
Current Phase: PRELIMINARY

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/1999 8960-301-001(2)         $87,000.00 99216A         $87,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $87,000.00         $87,000.00         $58,106.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT         $87,000.00         $87,000.00         $58,106.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 10/01/1999 03/10/2000 10/01/1999 03/10/2000   60.00%
PWB 03/10/2000 03/10/2000  -  -     0.00%
WORKING DRAWINGS 03/11/2000 09/30/2000  -  -     0.00%
BID OPEN 10/01/2000 01/01/2001  -  -     0.00%
CONSTRUCTION 01/02/2001 01/10/2002  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: Preliminary Plans in progress. SCHEDULE: The project is on schedule
BUDGET: Project is on budget. OTHER PERTINENT INFORMATION: There are no significant
project issues at this time.



 
REAL ESTATE SERVICES DIVISION      Page: 266.0

PROJECT INFORMATION
 

RECTOR RESERVOIR
 
 

Project Location: YOUNTVILLE
Department: VETERANS HOME YOUNTVILLE
Project Director: DALE PRAWALSKY
Work Order Number: 00891

 
Estimated Project Cost: $4,470,000.00
Current Phase: BID OPEN

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
- -                 $0.00

P 324/98 8960-301-0001(3)        $245,000.00 98229A        $245,000.00
W 324/98 8960-301-0001(3)        $266,000.00 99056A        $266,000.00
C 324/98 8960-301-0001(3)        $230,617.00 99278A        $230,617.00
C 324/98 8960-301-0001(3)     $3,959,000.00 99279A     $3,959,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $245,000.00        $245,000.00        $228,574.00
W        $266,000.00        $266,000.00        $186,551.00
C     $4,189,617.00     $4,189,617.00         $12,464.00

 
PROJECT     $4,700,617.00     $4,700,617.00        $427,589.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 12/17/1998 03/11/1999 02/15/1999 04/09/1999  100.00%
PWB 03/12/1999 03/12/1999 04/09/1999 04/09/1999  100.00%
WORKING DRAWINGS 03/12/1999 05/19/1999 04/09/1999 06/28/1999  100.00%
BID OPEN 07/08/1999 07/08/1999 06/28/1999 10/18/1999  100.00%
CONSTRUCTION 08/27/1999 08/25/2000 12/06/2000 12/06/2000     2.00%

 
 

Current Comments
 
 

PROJECT STATUS: Contractor was issued Notice to Proceed on 12/06/1999. SCHEDULE: Project
bid over original budget. Additional funds were approved to allow project to proceed.
Schedule was also extended to allow Contractor to submit proper bonds for construction.
BUDGET: Project was not within budget due to increased equipment costs in major
components. OTHER PERTINENT INFORMATION: None
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Page # Project Name Work Order
 
 

FRANCHISE TAX BOARD
 

1.0 SECURITY IMPROVEMENTS 106173
2.0 SECURITY IMPROVEMENTS 106172

 
GENERAL SERVICES

 
3.0 1 INMATE HOUSING 505SPS
4.0 5 INMATE HOUSING 506SPS
5.0 ARMORY 601SPS
6.0 ARMORY STRUCTURAL RETROFIT 711SPS
7.0 CENTRAL GUIDANCE CENTER STRUCTURAL RETROFIT 713SPS
8.0 DINING ROOM #2/BUILDING 6 504SPS
9.0 DINING ROOM 1, BUILDING 15 613SPS
10.0 EDD BUILDING STRUCT'L RETROFIT 530SPS
11.0 GYM, VOC ED, WING V STRUCTURAL RETROFIT 709SPS
12.0 J KITCHEN & LAUNDRY 610SPS
13.0 LIBRARY & COURTS BUILDING 527SPS
14.0 MEADOWVIEW ARMORY STRUCTURAL RETROFIT 707SPS
15.0 NEUMILLER INFIRMARY 705SPS
16.0 NORTH BLOCK STRUCTURAL RETROFIT 706SPS
17.0 OFFICER AND GUARDS STRUCTURAL RETROFIT 708SPS
18.0 REL. MICROWAVE TOWER (PKG. #1) 51401SPS
19.0 REL. MICROWAVE TOWERS (PKG #3) 51403SPS
20.0 REL. MICROWAVE TOWERS (PKG. #2) 51402SPS
21.0 RELOCATE COMM MICROWAVE CENTER 514SPS
22.0 SOUTH BLOCK 606SPS
23.0 STRUCT'L RETROFIT, EDUC G VOC 602SPS
24.0 STRUCTURAL RETROFIT OFFICE BLDG 603SPS
25.0 VAN WESTON HALL STRUCTURAL RETROFIT 712SPS
26.0 WEST BLOCK 609SPS
27.0 WING L, WING R STRUCTURAL RETROFIT 710SPS

 
TRANSPORTATION

 
28.0 FIRE & LIFE SAFETY IMPVTS, PHASE 2 405BHO
29.0 SEISMIC RETROFIT 106171

 
HIGHWAY PATROL

 
30.0 ADA COMPLIANCE RETROFIT PH II 642CHO

 
FISH AND GAME

 
31.0 WATER WELL 201RFH

 
DEPT OF BOATING AND WATERWAYS

 
32.0 BOAT INSTRUCTION & SAFETY CENTER 106174
33.0 BOAT INSTRUCTION & SAFETY CTR 602DBW
34.0 BOAT LAUNCHING FACILITIES 601DBW
35.0 BOAT LAUNCHING FACILITY 501DBW
36.0 BOAT LAUNCHING FACILITY 701DBW
37.0 NIMBUS FLAT BOATING INSTRUCTION & SAFETY CENTER 102781
38.0 SPILLWAY BOAT LAUNCHING FACILITY 704DBW



 
REAL ESTATE SERVICES DIVISION

PROJECT QUARTERLY REPORT
Table of Contents Page:  2

 
 

Page # Project Name Work Order
 
 

YOUTH AUTHORITY
 

39.0 LIVING UNIT DOORS-UNIT 1 AND 3 704YTS
40.0 MAINTENANCE BUILDING 012YNS
41.0 NEW BOILER PLANT 502YPI
42.0 NEW INFIRMARY 502YPS
43.0 PERIMETER SECURITY FENCING 501YPI

 
FOOD AND AGRICULTURE

 
44.0 AGRICULTURAL INSPECTION STATION 301AIS
45.0 MODERNIZE PASSENGER ELEVATORS 601ADA

 
MILITARY

 
46.0 SECURITY LIGHTING 103302
47.0 SECURITY LIGHTING 102808
48.0 SECURITY LIGHTING 102805
49.0 SECURITY LIGHTING 102804
50.0 SECURITY LIGHTING 102803
51.0 SECURITY LIGHTING 102802
52.0 SECURITY LIGHTING 102801
53.0 SECURITY LIGHTING 102807
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PROJECT INFORMATION
 

SECURITY IMPROVEMENTS
 
 

Project Location: LOS ANGELES
Department: FRANCHISE TAX BOARD
Project Director: JIM SYLVIA
Work Order Number: 106173

 
Estimated Project Cost: $438,000.00
Current Phase: PRELIMINARY

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 1730-301-0001          $30,000.00 -          $30,000.00
W 50/99 1730-301-0001          $45,000.00
C 50/99 1730-301-0001        $363,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                   $0.00                   $0.00                   $0.00
P          $30,000.00          $30,000.00            $2,648.00
W          $45,000.00                   $0.00                   $0.00
C        $363,000.00                   $0.00                   $0.00

 
PROJECT        $438,000.00          $30,000.00            $2,648.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 09/01/1999 11/30/1999 01/03/2000 01/14/2000    90.00%
PWB  -  -  -  -     0.00%
WORKING DRAWINGS 02/01/2000 05/31/2000  -  -     0.00%
BID OPEN  -  -  -  -     0.00%
CONSTRUCTION 08/01/2000 11/30/2000  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: Preliminary Plans are in progress. SCHEDULE: The Preliminary Plans
schedule was extended due to a scope reduction. BUDGET: Total estimated project cost
will be reduced due to the scope reduction: OTHER PERTINENT INFORMATION: A Form 22 in
the amount of $30,000 was approved by DOF on 8/25/99. A site visit took place on
9/14/99. RESD determined that the proposed project (installation of a bank of security
windows) has already been accomplished by the facility. The project will consist of
completing the remaining 10% of work not already accomplished.
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PROJECT INFORMATION
 

SECURITY IMPROVEMENTS
 
 

Project Location: STOCKTON
Department: FRANCHISE TAX BOARD
Project Director: JIM SYLVIA
Work Order Number: 106172

 
Estimated Project Cost: $276,000.00
Current Phase: ALL

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 1760-301-0001          $28,000.00 -          $28,000.00
W 50/99 1760-301-0001          $39,000.00
C 50/99 1760-301-0001        $209,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                   $0.00                   $0.00                   $0.00
P          $28,000.00          $28,000.00          $18,993.00
W          $39,000.00                   $0.00                   $0.00
C        $209,000.00                   $0.00                   $0.00

 
PROJECT        $276,000.00          $28,000.00          $18,993.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 09/01/1999 11/30/1999  - 01/14/2000    90.00%
PWB  -  -  -  -     0.00%
WORKING DRAWINGS 02/01/2000 05/31/2000  -  -     0.00%
BID OPEN  -  -  -  -     0.00%
CONSTRUCTION 08/01/2000 11/30/2000  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: The Preliminary Plans are in progress. SCHEDULE: The Preliminary Plans
schedule was extended due to a scope reduction. BUDGET: Total estimated project cost
will be reduced due to the scope reduction. OTHER PERTINENT INFORMATION: A Form 22 in
the amount of $28,000 was approved by DOF on 8/25/99. A site visit was also conducted on
8/25/99.
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PROJECT INFORMATION
 

1 INMATE HOUSING
 
 

Project Location: FOLSOM CDC
Department: GENERAL SERVICES
Project Director: JOEL MCRONALD
Work Order Number: 505SPS

 
Estimated Project Cost: $7,798,435.00
Current Phase: CONSTRUCTION

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 303/95 1760-301-768        $382,000.00 -        $382,000.00
W 162/96 1760-301-768        $427,000.00 -        $427,000.00
C 162/96 1760-301-768     $6,363,000.00 -     $6,363,000.00
C 162/96 1760-301-768        $626,435.00 Augmentation        $626,435.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                   $0.00                   $0.00                   $0.00
P        $382,000.00        $382,000.00        $382,000.00
W        $427,000.00        $427,000.00        $427,000.00
C     $6,989,435.00     $6,989,435.00     $5,265,000.00

 
PROJECT     $7,798,435.00     $7,798,435.00     $6,074,000.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 09/04/1996 07/11/1997 09/04/1996 07/11/1997  100.00%
PWB  -  -  - 08/08/1997  100.00%
WORKING DRAWINGS 08/20/1997 02/06/1998 08/20/1997 04/17/1998  100.00%
BID OPEN  -  - 11/07/1997  -  100.00%
CONSTRUCTION 02/01/1998 11/01/1998 02/17/1998 04/22/2000    70.00%

 
 

Current Comments
 
 

PROJECT STATUS: Construction is currently underway with a scheduled completion date of
4/22/00. SCHEDULE: Due site conditions, the completion date has been delayed 175 days.
BUDGET: Augmentation to construction appropriation in the amount of $1,003,941 ($626,435
augmentation and Bid Savings of $377,506) was approved by DOF 4/29/99. OTHER PERINENT
INFORMATION: There are no other significant project issues at this time.
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PROJECT INFORMATION
 

5 INMATE HOUSING
 
 

Project Location: FOLSOM, CDC
Department: GENERAL SERVICES
Project Director: JOEL MCRONALD
Work Order Number: 506SPS

 
Estimated Project Cost: $3,897,426.00
Current Phase: CONSTRUCTION

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 303/95 1760-301-768        $133,000.00 -        $133,000.00
W 162/96 1760-301-768        $333,000.00 -        $333,000.00
C 162/96 1760-301-768     $3,133,000.00 -     $3,133,000.00
C 162/96 1760-301-768        $298,426.00 Augmentation        $298,426.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                   $0.00                   $0.00                   $0.00
P        $133,000.00        $133,000.00        $133,000.00
W        $333,000.00        $333,000.00        $333,000.00
C     $3,431,426.00     $3,431,426.00     $2,913,000.00

 
PROJECT     $3,897,426.00     $3,897,426.00     $3,379,000.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 09/04/1996 07/11/1997 09/04/1996 07/11/1997  100.00%
PWB  -  -  - 08/08/1997  100.00%
WORKING DRAWINGS 08/20/1997 02/06/1998 08/20/1997 04/17/1997  100.00%
BID OPEN  -  - 11/07/1997  -  100.00%
CONSTRUCTION 02/01/1998 11/01/1999 02/17/1998 01/14/2000    95.00%

 
 

Current Comments
 
 

PROJECT STATUS: Construction is currently underway with a scheduled completion date of
1/14/00. SCHEDULE: Due to site conditions, the completion date has been delayed 175
days. BUDGET: An augmentation to the construction appropriation in the amount of $469,
428 ($298,426 augmentation and $171,002 Bid Savinsg) was approved by the DOF on 4/29/99.
OTHER PERTINENT INFORMATION: There are no other significant project issues at this time.
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PROJECT INFORMATION
 

ARMORY
 
 

Project Location: SANTA BARBARA
Department: GENERAL SERVICES
Project Director: BERNIE SAVANT
Work Order Number: 601SPS

 
Estimated Project Cost: $2,721,000.00
Current Phase: CONSTRUCTION

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 162/96 1760-301-768        $294,000.00 -        $294,000.00
W 162/96 1760-301-768        $404,000.00 -        $404,000.00
C 282/97 1760-301-768     $4,802,000.00 -     $2,023,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                   $0.00                   $0.00                   $0.00
P        $294,000.00        $294,000.00        $294,000.00
W        $404,000.00        $404,000.00        $404,000.00
C     $4,802,000.00     $2,023,000.00        $909,000.00

 
PROJECT     $5,500,000.00     $2,721,000.00     $1,607,000.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 09/04/1996 07/11/1997 09/04/1996 07/11/1997  100.00%
PWB  -  -  - 08/08/1997  100.00%
WORKING DRAWINGS 08/20/1997 02/06/1998 08/20/1997 04/17/1998  100.00%
BID OPEN 08/15/1998  - 04/21/1999  -  100.00%
CONSTRUCTION 07/01/1999 01/30/2000 08/06/1999 04/18/2000    72.00%

 
 

Current Comments
 
 

PROJECT STATUS: Construction continues and is approximately 72% complete. SCHEDULE: The
schedule was revised due to historic review and approval requirements. The retrofit
scheme changed significantly. Working Drawings were delayed about two months due to a
required coordination with a client funded project at the site. Bidding was delayed due
to the possible sale of the site by the Military Department. Construction is on
schedule. BUDGET: Bid savings totalling $2,779,000 were reverted at the 7/9/99 PWB.
Return of approximately $200,000 of bid savings will be requested. OTHER PERTINENT
INFORMATION: There are no other significant project issues at this time.
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PROJECT INFORMATION
 

ARMORY STRUCTURAL RETROFIT
 
 

Project Location: VENTURA
Department: GENERAL SERVICES
Project Director: BERNIE SAVANT
Work Order Number: 711SPS

 
Estimated Project Cost: $1,979,000.00
Current Phase: WORKING DRAWINGS

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 282/97 1760-301-768          $47,000.00 -          $47,000.00
W 324/98 1760-301-768        $149,500.00 -        $149,500.00
C 324/98 1760-301-768     $1,782,500.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                   $0.00                   $0.00                   $0.00
P          $47,000.00          $47,000.00          $47,000.00
W        $149,500.00        $149,500.00        $131,000.00
C     $1,782,500.00                   $0.00                   $0.00

 
PROJECT     $1,979,000.00        $196,500.00        $178,000.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 02/20/1998 07/10/1998 02/20/1998 10/07/1998  100.00%
PWB  -  - 11/13/1998  -  100.00%
WORKING DRAWINGS 09/15/1998 12/30/1998 01/18/1999 12/17/1999  100.00%
BID OPEN 02/15/1999  - 02/02/2000  -     0.00%
CONSTRUCTION 03/15/1999 12/30/1999 05/15/2000 02/15/2001     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: Contract documents are complete and the project is currently in the
bidding process. SCHEDULE: Bids are to be received by 3/8/00. BUDGET: No change. OTHER
PERTINENT INFORMATION: There are nother significant project issues at this time.
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PROJECT INFORMATION
 

CENTRAL GUIDANCE CENTER STRUCTURAL RETROFIT
 
 

Project Location: CHINO
Department: GENERAL SERVICES
Project Director: MARY HOY
Work Order Number: 713SPS

 
Estimated Project Cost: $3,914,000.00
Current Phase: WORKING DRAWINGS

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 282/97 1760-301-768        $148,000.00 -        $148,000.00
W 324/98 1760-301-768        $244,000.00 -        $244,000.00
C 324/98 1760-301-768     $3,522,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                   $0.00                   $0.00                   $0.00
P        $148,000.00        $148,000.00        $116,000.00
W        $244,000.00        $244,000.00            $9,000.00
C     $3,522,000.00                   $0.00                   $0.00

 
PROJECT     $3,914,000.00        $392,000.00        $125,000.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 02/20/1998 09/04/1998 02/20/1998 08/13/1999  100.00%
PWB  -  - 09/10/1999 09/10/1999  100.00%
WORKING DRAWINGS 09/15/1998 03/30/1999 11/11/1999 04/28/2000    30.00%
BID OPEN 05/15/1999  - 09/03/2000  -     0.00%
CONSTRUCTION 07/01/1999 07/01/2000 12/18/2000 11/18/2001     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:Funding for Working Drawings were approved at the 9/10/99 PWB.  The design
consultant contract has been executed. Working Drawings are currently in progress.
SCHEDULE: Preliminary Plans have been delayed due to consultant contract difficulties.
BUDGET: The project is on budget. OTHER PERTINENT INFORMATION: There are no other
significant project issues at this time.
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PROJECT INFORMATION
 

DINING ROOM #2/BUILDING 6
 
 

Project Location: FOLSOM CDC
Department: GENERAL SERVICES
Project Director: JOEL MCRONALD
Work Order Number: 504SPS

 
Estimated Project Cost: $2,281,083.00
Current Phase: CONSTRUCTION

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 303/95 1760-301-768          $83,000.00 -          $83,000.00
W 162/96 1760-301-768        $195,000.00 -        $195,000.00
C 162/96 1760-301-768     $1,670,000.00 -     $1,670,000.00
C 162/96 1760-301-768        $163,868.00 -        $163,868.00
C 162/96 1760-301-768        $169,215.00 Augmentation        $169,215.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                   $0.00                   $0.00                   $0.00
P          $83,000.00          $83,000.00          $83,000.00
W        $195,000.00        $195,000.00        $195,000.00
C     $2,003,083.00     $2,003,083.00     $1,509,000.00

 
PROJECT     $2,281,083.00     $2,281,083.00     $1,787,000.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 09/01/1995 03/29/1996 09/01/1995 03/29/1996  100.00%
PWB  -  -  - 07/12/1996  100.00%
WORKING DRAWINGS 09/06/1996 04/26/1997 09/06/1996 04/26/1997  100.00%
BID OPEN  -  - 11/07/1997  -  100.00%
CONSTRUCTION 02/02/1998 10/15/1999 02/17/1998 09/30/1998  100.00%

 
 

Current Comments
 
 

PROJECT STATUS: This portion of the seismic retrofit project is complete. SCHEDULE: The
schedule was delayed 175 days due to the significant number of unknown site conditions.
BUDGET: An augmentation to the construction appropriation in the amount of $264,630 ($95,
415 in bid savings and $169,215 augmentation), was approved by PWB on 5/14/99 to cover
extended overhead and additional guarding and management related to the time extension.
OTHER PERTINENT INFORMATION: There are no other significant project issues at this time.
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PROJECT INFORMATION
 

DINING ROOM 1, BUILDING 15
 
 

Project Location: FOLSOM
Department: GENERAL SERVICES
Project Director: JOEL MCRONALD
Work Order Number: 613SPS

 
Estimated Project Cost: $1,501,169.00
Current Phase: CONSTRUCTION

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 162/96 1760-301-768          $98,000.00 -          $98,000.00
W 162/96 1760-301-768        $121,000.00 -        $121,000.00
C 282/97 1760-301-768     $1,357,000.00 -     $1,282,169.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                   $0.00                   $0.00                   $0.00
P          $98,000.00          $98,000.00          $98,000.00
W        $121,000.00        $121,000.00        $121,000.00
C     $1,357,000.00     $1,282,169.00     $1,053,000.00

 
PROJECT     $1,576,000.00     $1,501,169.00     $1,272,000.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 09/04/1996 03/14/1997 09/04/1996 03/14/1997  100.00%
PWB  -  -  - 05/09/1997  100.00%
WORKING DRAWINGS 05/12/1997 06/06/1997 05/12/1997 06/06/1997  100.00%
BID OPEN 03/15/1998  - 11/07/1997  -  100.00%
CONSTRUCTION 02/02/1998 10/15/1999 01/10/2000 04/22/2000     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: Construction is currently underway with a scheduled completion date of
4/22/00. SCHEDULE: Due to the significant number of unknown site conditions being
discovered, the completion date has been delayed 175 days. BUDGET: The project is on
budget. OTHER PERTINENT INFORMATION: There are no other significant project issues at
this time.
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PROJECT INFORMATION
 

EDD BUILDING STRUCT'L RETROFIT
 
 

Project Location: SACRAMENTO
Department: GENERAL SERVICES
Project Director: MARY HOY
Work Order Number: 530SPS

 
Estimated Project Cost: $9,288,630.00
Current Phase: CONSTRUCTION

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 303/95 5100-303-185(1)          $83,000.00 -          $83,000.00
P 303/95 5100-303-588          $74,000.00 -          $74,000.00
P 303/95 5100-303-870        $305,000.00 -        $305,000.00
W 162/96 1760-301-768        $496,000.00 -        $545,000.00
C 324/98 1760-301-768     $9,811,000.00 -     $8,281,630.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                   $0.00                   $0.00                   $0.00
P        $462,000.00        $462,000.00        $462,000.00
W        $496,000.00        $545,000.00        $545,000.00
C     $9,811,000.00     $8,281,630.00        $260,000.00

 
PROJECT   $10,769,000.00     $9,288,630.00     $1,267,000.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 09/01/1995 03/29/1996 09/01/1995 03/29/1996  100.00%
PWB  -  -  - 08/09/1996  100.00%
WORKING DRAWINGS 07/26/1996 06/26/1997 07/26/1996 06/26/1997  100.00%
BID OPEN 08/15/1998  - 04/29/1999 04/29/1999  100.00%
CONSTRUCTION 10/01/1998 03/30/2000 10/04/1999 03/04/2001    10.00%

 
 

Current Comments
 
 

PROJECT STATUS: The project is on schedule and is approximately 10% complete. SCHEDULE:
The project is on schedule. BUDGET: The project is on budget. OTHER PERTINENT
INFORMATION: There are no other significant project issues at this time.
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PROJECT INFORMATION
 

GYM, VOC ED, WING V STRUCTURAL RETROFIT
 
 

Project Location: SOLEDAD
Department: GENERAL SERVICES
Project Director: BERNIE SAVANT
Work Order Number: 709SPS

 
Estimated Project Cost: $2,367,000.00
Current Phase: WORKING DRAWINGS

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 282/97 1760-301-0768          $47,000.00 -          $47,000.00
W 324/98 1760-301-768        $253,000.00 -        $253,000.00
C 324/98 1760-301-768     $2,067,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                   $0.00                   $0.00                   $0.00
P          $47,000.00          $47,000.00          $47,000.00
W        $253,000.00        $253,000.00            $1,000.00
C     $2,067,000.00                   $0.00                   $0.00

 
PROJECT     $2,367,000.00        $300,000.00          $48,000.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 02/20/1998 06/30/1998 02/20/1998 08/31/1999  100.00%
PWB 07/09/1998  - 09/10/1999  -  100.00%
WORKING DRAWINGS 09/15/1998 12/30/1998 10/19/1999 04/01/2000    30.00%
BID OPEN 01/15/1999  - 05/01/2000  -     0.00%
CONSTRUCTION 03/01/1999 12/30/1999 08/07/2000 05/01/2001     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: Consultants are preparing the Working Drawings. SCHEDULE: Working
Drawings are due at the end of March and bid documents are due to be complete by mid
April. BUDGET: No change. OTHER PERTINENT INFORMATION: There are no other significant
project issues at this time.
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PROJECT INFORMATION
 

J KITCHEN & LAUNDRY
 
 

Project Location: TEHACHAPI
Department: GENERAL SERVICES
Project Director: BERNIE SAVANT
Work Order Number: 610SPS

 
Estimated Project Cost: $757,100.00
Current Phase: CONSTRUCTION

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 162/96 1760-301-768          $15,000.00 -          $15,000.00
W 162/96 1760-301-768        $126,000.00 -        $126,000.00
C 324/98 1760-301-768        $674,000.00 -        $616,100.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                   $0.00                   $0.00                   $0.00
P          $15,000.00          $15,000.00          $15,000.00
W        $126,000.00        $126,000.00        $126,000.00
C        $674,000.00        $616,100.00        $254,000.00

 
PROJECT        $815,000.00        $757,100.00        $395,000.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 09/04/1996 06/06/1997 09/04/1996 06/06/1997  100.00%
PWB  -  -  - 07/11/1997  100.00%
WORKING DRAWINGS 08/20/1997 01/02/1998 08/20/1997 09/01/1998  100.00%
BID OPEN 09/15/1998  - 04/21/1999  -  100.00%
CONSTRUCTION 11/01/1998 08/30/1999 07/12/1999 03/15/2000    57.00%

 
 

Current Comments
 
 

PROJECT STATUS: Construction continues and is approximately 57% complete. SCHEDULE: The
project is on schedule for completion in mid March. BUDGET: On the basis of 80% Working
Drawings, projected construction costs exceeded the project budget. The construction
appropriation of $626,000 was reverted and new funding was appropriated in the 98/99
Budget. Bid savings totalling $57,900 was reverted on 6/4/99 by Executive Order. OTHER
PERTINENT INFORMATION: There are no other significant project issues at this time.
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PROJECT INFORMATION
 

LIBRARY & COURTS BUILDING
 
 

Project Location: SACRAMENTO
Department: GENERAL SERVICES
Project Director: IVAN CHEW
Work Order Number: 527SPS

 
Estimated Project Cost: $18,789,144.00
Current Phase: CONSTRUCTION

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 303/95 1760-301-768     $1,422,000.00 -     $1,422,000.00
W 162/96 1760-301-768     $2,883,000.00 -     $2,883,000.00
C 162/96 1760-301-768   $17,506,000.00 -   $14,484,144.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                   $0.00                   $0.00                   $0.00
P     $1,422,000.00     $1,422,000.00     $1,422,000.00
W     $2,883,000.00     $2,883,000.00     $2,883,000.00
C   $17,506,000.00   $14,484,144.00     $8,819,000.00

 
PROJECT   $21,811,000.00   $18,789,144.00   $13,124,000.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 09/01/1995 03/29/1996 09/01/1995 03/29/1996  100.00%
PWB  -  -  - 08/09/1996  100.00%
WORKING DRAWINGS 07/26/1996 06/26/1997 08/26/1996 06/26/1997  100.00%
BID OPEN  -  - 11/04/1997  -  100.00%
CONSTRUCTION 12/01/1997 12/31/1999 01/20/1998 02/18/2000    81.00%

 
 

Current Comments
 
 

PROJECT STATUS: Construction is currently underway SCHEDULE: Construction is scheduled
for completion on 2/18/00. BUDGET: Project is on budget. OTHER PERTINENT INFORMATION:
There are no other significant project issues at this time.
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PROJECT INFORMATION
 

MEADOWVIEW ARMORY STRUCTURAL RETROFIT
 
 

Project Location: SACRAMENTO
Department: GENERAL SERVICES
Project Director: BERNIE SAVANT
Work Order Number: 707SPS

 
Estimated Project Cost: $1,593,000.00
Current Phase: WORKING DRAWINGS

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 282/97 1760-301-0768          $55,000.00 -          $55,000.00
W 324/98 1760-301-768        $117,000.00 -        $117,000.00
C 324/98 1760-301-768     $1,421,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                   $0.00                   $0.00                   $0.00
P          $55,000.00          $55,000.00          $55,000.00
W        $117,000.00        $117,000.00        $103,000.00
C     $1,421,000.00                   $0.00                   $0.00

 
PROJECT     $1,593,000.00        $172,000.00        $158,000.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 02/20/1998 05/01/1998 02/20/1998 10/07/1998  100.00%
PWB  -  - 11/13/1998  -  100.00%
WORKING DRAWINGS 09/15/1998 01/15/1999 11/20/1998 12/17/1999  100.00%
BID OPEN 02/15/1999  - 02/02/2000  -     0.00%
CONSTRUCTION 03/15/1999 12/30/1999 05/15/2000 02/15/2001     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: Contract documents are complete and the project is currently in the
bidding process. SCHEDULE: The schedule for Preliminary Plans was delayed due to
difficulties in obtaining consultant contracts. Working Drawings were delayed due to
contract related issues. BUDGET: No change. OTHER PERTINENT INFORMATION: There are no
other significant project issues at this time.
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PROJECT INFORMATION
 

NEUMILLER INFIRMARY
 
 

Project Location: SAN QUENTIN
Department: GENERAL SERVICES
Project Director: BOB SIU
Work Order Number: 705SPS

 
Estimated Project Cost: $6,623,000.00
Current Phase: WORKING DRAWINGS

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 282/97 1760-301-0768        $340,000.00 -        $340,000.00
W 324/98 1760-301-768        $473,000.00 -        $473,000.00
C 324/98 1760-301-768     $5,810,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                   $0.00                   $0.00                   $0.00
P        $340,000.00        $340,000.00        $340,000.00
W        $473,000.00        $473,000.00        $420,000.00
C     $5,810,000.00                   $0.00                   $0.00

 
PROJECT     $6,623,000.00        $813,000.00        $760,000.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY  - 06/30/1998 02/20/1998 09/15/1998  100.00%
PWB  -  - 10/09/1998  -  100.00%
WORKING DRAWINGS 10/15/1998 05/01/1999 10/15/1998 04/07/2000    90.00%
BID OPEN 06/15/1999  - 07/07/2000  -     0.00%
CONSTRUCTION 09/01/1999 10/01/2000 08/18/2000 09/21/2001     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: Working Drawings are delayed due to medical planning and design
considerations. SCHEDULE: The schedule has been delayed. BUDGET:Funds to be reverted and
reappropriated in FY 00/01 Budget. OTHER PERTINENT INFORMATION: A request to separate
the North Block project from the Neumiller Infirmary is being prepared.
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PROJECT INFORMATION
 

NORTH BLOCK STRUCTURAL RETROFIT
 
 

Project Location: SAN QUENTIN
Department: GENERAL SERVICES
Project Director: BOB SIU
Work Order Number: 706SPS

 
Estimated Project Cost: $4,170,000.00
Current Phase: WORKING DRAWINGS

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 282/97 1760-301-0768        $135,000.00 -        $135,000.00
W 324/98 1760-301-768        $277,000.00 -        $277,000.00
C 324/98 1769-301-768     $3,758,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                   $0.00                   $0.00                   $0.00
P        $135,000.00        $135,000.00        $135,000.00
W        $277,000.00        $277,000.00        $257,000.00
C     $3,758,000.00                   $0.00                   $0.00

 
PROJECT     $4,170,000.00        $412,000.00        $392,000.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 02/20/1998 06/30/1998 02/20/1998 09/15/1998  100.00%
PWB  -  - 10/09/1998  -  100.00%
WORKING DRAWINGS 10/15/1998 05/01/1999 10/15/1998 12/17/1999  100.00%
BID OPEN 06/15/1999  - 02/18/2000  -     0.00%
CONSTRUCTION 09/01/1999 10/01/2000 05/19/2000 02/02/2001     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: This project was combined with Neumiller Infirmary (SPS 705) for bidding,
but will now be separated due to design and construction schedule changes. Working
Drawings were delayed due to contract related issues, but are now complete. SCHEDULE:
Project is on schedule. BUDGET:Construction funds were reappropriated in the FY 99/00
Budget. OTHER PERTINENT INFORMATION: There are no other significant project issues at
this time.
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PROJECT INFORMATION
 

OFFICER AND GUARDS STRUCTURAL RETROFIT
 
 

Project Location: FOLSOM PRISON
Department: GENERAL SERVICES
Project Director: JOEL MCRONALD
Work Order Number: 708SPS

 
Estimated Project Cost: $4,608,000.00
Current Phase: WORKING DRAWINGS

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 282/97 1760-301-768        $146,000.00 -        $146,000.00
W 324/98 1760-301-768        $296,000.00 -        $296,000.00
C 324/98 1760-301-768     $4,166,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                   $0.00                   $0.00                   $0.00
P        $146,000.00        $146,000.00        $146,000.00
W        $296,000.00        $296,000.00          $24,300.00
C     $4,166,000.00                   $0.00                   $0.00

 
PROJECT     $4,608,000.00        $442,000.00        $170,300.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 02/20/1998 08/07/1998 02/20/1998 05/11/1999  100.00%
PWB 09/11/1998  - 05/14/1999  -  100.00%
WORKING DRAWINGS 09/15/1998 01/30/1999 09/13/1999 04/21/2000    10.00%
BID OPEN 03/15/1998  - 07/01/2000  -     0.00%
CONSTRUCTION 05/01/1999 05/01/2000 10/01/2000 10/07/2001     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: Consultant contracts for Working Drawings were executed 9/13/99.
SCHEDULE: The project is on schedule. BUDGET: Funding for Working Drawings and
Construction was appropriated in the 98/99 Budget. Construction funds were
reappropriated in FY 99/00. OTHER PERTINENT INFORMATION: There are no other significant
project issues at this time.
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PROJECT INFORMATION
 

REL. MICROWAVE TOWER (PKG. #1)
 
 

Project Location: LOS ANGELES-11 SITES
Department: GENERAL SERVICES
Project Director: BILL BUTLER
Work Order Number: 51401SPS

 
Estimated Project Cost: $6,245,239.00
Current Phase: CONSTRUCTION

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
C 95/303 1760-301-768                   $0.00 -     $2,364,446.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                   $0.00                   $0.00                   $0.00
P                   $0.00                   $0.00                   $0.00
W                   $0.00                   $0.00                   $0.00
C                   $0.00     $2,364,446.00     $2,364,446.00

 
PROJECT                   $0.00     $2,364,446.00     $2,364,446.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY  -  -  -  -     0.00%
PWB  -  -  -  -     0.00%
WORKING DRAWINGS  -  - 04/01/1996 12/18/1996  100.00%
BID OPEN  -  - 03/26/1997  -  100.00%
CONSTRUCTION 06/12/1997 02/27/1998 06/12/1997 09/15/1999  100.00%

 
 

Current Comments
 
 

PROJECT STATUS: The project is complete and will be deleted from the next status report.
SCHEDULE: The project was completed on schedule. BUDGET: Project was completed within
budget. OTHER PERTINENT INFORMATION: Los Alamitos: Complete. Kellogg Hill Generator
Building: Contract work is complete. One client-requested change order (dedicated
service disconnect switch) is pending. Baldwin Hill: Tower is complete, but a generator
test must be conducted and coordinated with the contractor, Construction Services, CHP
Telecommunications, and DGS Telecommunications. CHP was given occupancy of equipment
vault at Baldwin Hills on 6/14/99. LaHabra: Tower work is complete and the contractor
has excavated for the vault footings.
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PROJECT INFORMATION
 

REL. MICROWAVE TOWERS (PKG #3)
 
 

Project Location: LOS ANGELES-3 SITES 
Department: GENERAL SERVICES
Project Director: BILL BUTLER
Work Order Number: 51403SPS

 
Estimated Project Cost: $4,639,361.00
Current Phase: WORKING DRAWINGS

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
C 95/303 -                   $0.00 -     $1,420,636.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                   $0.00                   $0.00                   $0.00
P                   $0.00                   $0.00                   $0.00
W                   $0.00                   $0.00                   $0.00
C                   $0.00     $1,420,636.00                   $0.00

 
PROJECT                   $0.00     $1,420,636.00                   $0.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY  -  -  -  -     0.00%
PWB  -  -  -  -     0.00%
WORKING DRAWINGS 07/01/1996 04/01/1998 07/01/1996 12/17/1999  100.00%
BID OPEN 01/15/1997  - 02/02/1900  -     0.00%
CONSTRUCTION 03/01/1998 07/30/1998 05/02/1900 10/06/1900     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: Bid opening is scheduled for 2/2/00. SCHEDULE: Project is on schedule.
BUDGET: Construction funds were reappropriated in FY 99/00. OTHER PERTINENT INFORMATION:
Castro Peak: DGS Environmental Section applied to the California Coastal Commission for
a technical waiver for this site and had a decision in early April 1999. Oat Mountain:
RESD has conducted very difficult and protracted negotiations for this site. The fourth
redesign of the site was approved by the County Spervisor in early January 1999. Design
of the tower has been completed and vault design is underway. Once final approval of the
lease is approved by the L.A. County, RESD will complete site plans. La Habra Road
Improvements: Working Drawings are complete. All design funds are being tracked within
the parent project (SPS514). Drawings include Castro Peak tower, Oat Mountain tower and
vault, and La Habra road improvements.
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PROJECT INFORMATION
 

REL. MICROWAVE TOWERS (PKG. #2)
 
 

Project Location: LOS ANGELES-1 SITE 
Department: GENERAL SERVICES
Project Director: BILL BUTLER
Work Order Number: 51402SPS

 
Estimated Project Cost: $1,415,400.00
Current Phase: WORKING DRAWINGS

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
C 303/95 1760-301-768        $921,200.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                   $0.00                   $0.00                   $0.00
P                   $0.00                   $0.00                   $0.00
W                   $0.00                   $0.00                   $0.00
C        $921,200.00                   $0.00                   $0.00

 
PROJECT        $921,200.00                   $0.00                   $0.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY  -  -  -  -     0.00%
PWB  -  -  -  -     0.00%
WORKING DRAWINGS 07/01/1996 11/30/1996 07/01/1996 12/17/1999  100.00%
BID OPEN 04/30/1998  - 02/02/1900  -     0.00%
CONSTRUCTION 06/10/1998 12/10/1998 05/02/1900 10/06/1900     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: Bid opening is scheduled for 2/2/00. SCHEDULE: The project is on
schedule. BUDGET: All funds transferred are being tracked within the parent project (SPS
514). OTHER PERTINENT INFORMATION: Santiago Peak: Bids for this site were received
4/30/98, but all bids exceeded the State's Estimate and were rejected 10/20/98.Tentative
approval from the U.S. Forest Service was cancelled due to last minute objections from
neighboring telecommunications companies claiming signal interference. RESD met with the
neighbors, DGS Telecommunications, and the U.S. Forest Service at the site and came to a
verbal agreement with all parties to a revised site plan to accommodate the neighbor's
concerns. The most recent preliminary redesign scheme was approved by the U.S. Forest
Service 1/25/99 after many delays.
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PROJECT INFORMATION
 

RELOCATE COMM MICROWAVE CENTER
 
 

Project Location: LOS ANGELES
Department: GENERAL SERVICES
Project Director: BILL BUTLER
Work Order Number: 514SPS

 
Estimated Project Cost: $12,300,000.00
Current Phase: PRELIMINARY

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 95/303 1760-301-768        $439,000.00 -        $439,000.00
W 95/303 1760-301-768     $7,154,718.00 -     $7,154,718.00
C 95/303 1760-301-768     $4,706,282.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                   $0.00                   $0.00                   $0.00
P        $439,000.00        $439,000.00        $439,000.00
W     $7,154,718.00     $7,154,718.00     $7,154,718.00
C     $4,706,282.00                   $0.00                   $0.00

 
PROJECT   $12,300,000.00     $7,593,718.00     $7,593,718.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 09/01/1995 05/16/1996 09/01/1995 05/16/1996  100.00%
PWB  -  -  - 06/14/1996  100.00%
WORKING DRAWINGS  -  -  -  -     0.00%
BID OPEN  -  -  -  -     0.00%
CONSTRUCTION  -  -  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: Bid package No. 1 is complete. Working Drawings for bid package No. 2
and 3 are scheduled for bid opening on 2/2/00. SCHEDULE: The project is on schedule.
BUDGET: The project is on budget. OTHER PERTINENT INFORMATION: This project has been
phased due to the differences in the CEQA approval schedules and lease negotiations. The
final phase of Preliminary Plans was approved at the 6/14/96 Public Works Board Meeting.
The amount transferred for Working Drawings includes equipment funds for DGS
Telecommunications. Estimated project cost noted above reflects overall project
appropriations. Transfers of funds for Preliminary Plans and Working Drawings are
indicated here, and transfers for Construction will be indicated under the sub work
orders. For project status for Working Drawings and Construction, please reference
sub-work orders 01, 02 and 03.
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PROJECT INFORMATION
 

SOUTH BLOCK 
 
 

Project Location: SAN QUENTIN
Department: GENERAL SERVICES
Project Director: BOB SIU
Work Order Number: 606SPS

 
Estimated Project Cost: $9,194,000.00
Current Phase: CONSTRUCTION

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 162/96 1760-301-768        $235,000.00 -        $235,000.00
W 282/97 1760-301-768        $419,000.00 -        $419,000.00
C 324/98 1760-301-768     $8,540,000.00 -     $5,653,800.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                   $0.00                   $0.00                   $0.00
P        $235,000.00        $235,000.00        $235,000.00
W        $419,000.00        $419,000.00        $419,000.00
C     $8,540,000.00     $5,653,800.00     $3,400,000.00

 
PROJECT     $9,194,000.00     $6,307,800.00     $4,054,000.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 09/04/1996 05/30/1997 09/04/1996 05/30/1997  100.00%
PWB  -  - 07/11/1997 07/11/1997  100.00%
WORKING DRAWINGS 08/20/1997 03/06/1998 08/20/1997 09/01/1998  100.00%
BID OPEN 11/02/1998  - 01/26/1999 01/26/1999  100.00%
CONSTRUCTION 01/01/1999 06/01/2000 04/05/1999 09/25/2000    60.00%

 
 

Current Comments
 
 

PROJECT STATUS: Construction continues and is approximately 60% complete. SCHEDULE: The
schedule for completion of Working Drawings was extended in order to coordinate with SPS
609. BUDGET: Construction funds were appropriated in the 98/99 Budget. DOF approval to
Proceed to Bid was received on 8/27/98. Bid savings were reverted at the 4/9/99 PWB.
Delays have been experienced due to difficulties in obtaining executed consultant
contracts. OTHER PERTINENT INFORMATION: Augmentation from bid savings is currently being
prepared to spplement agency retained (guarding costs) items. The bid opening was held
1/26/99, and the contract was awarded to Overaa & Co. on 2/24/99 at 38% under the
State's estimate.
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PROJECT INFORMATION
 

STRUCT'L RETROFIT, EDUC G VOC
 
 

Project Location: TEHACHAPI
Department: GENERAL SERVICES
Project Director: BERNIE SAVANT
Work Order Number: 602SPS

 
Estimated Project Cost: $822,900.00
Current Phase: CONSTRUCTION

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 162/96 1760-301-768          $19,000.00 -          $19,000.00
W 162/96 1760-301-768        $114,000.00 -        $114,000.00
C 324/98 1760-301-768        $763,000.00 -        $689,900.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                   $0.00                   $0.00                   $0.00
P          $19,000.00          $19,000.00          $19,000.00
W        $114,000.00        $114,000.00        $114,000.00
C        $763,000.00        $689,900.00        $244,000.00

 
PROJECT        $896,000.00        $822,900.00        $377,000.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 09/04/1996 06/06/1997 09/04/1996 06/06/1997  100.00%
PWB  -  -  - 07/11/1997  100.00%
WORKING DRAWINGS 08/20/1997 01/02/1998 08/20/1997 06/30/1998  100.00%
BID OPEN 09/15/1998  - 04/21/1999  -  100.00%
CONSTRUCTION 11/01/1998 08/30/1998 07/12/1999 03/15/2000    57.00%

 
 

Current Comments
 
 

PROJECT STATUS: Construction continues and is approximately 57% complete. SCHEDULE: The
project is on schedule for completion in mid March.  BUDGET: Bid savings totalling $73,
000 were reverted on 6/4/99 by Executive Order. OTHER PERTINENT INFORMATION: There are no
other significant project issue sta this time.
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PROJECT INFORMATION
 

STRUCTURAL RETROFIT OFFICE BLDG
 
 

Project Location: SANTA ANA 
Department: GENERAL SERVICES
Project Director: BERNIE SAVANT
Work Order Number: 603SPS

 
Estimated Project Cost: $11,550,000.00
Current Phase: BID OPEN

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 162/96 1760-301-768        $257,000.00 -        $257,000.00
W 162/96 1760-301-768        $344,000.00 -        $344,000.00
C 324/98 1760-301-768   $10,949,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                   $0.00                   $0.00                   $0.00
P        $257,000.00        $257,000.00        $257,000.00
W        $344,000.00        $344,000.00        $344,000.00
C   $10,949,000.00                   $0.00                   $0.00

 
PROJECT   $11,550,000.00        $601,000.00        $601,000.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 09/04/1996 05/30/1997 09/04/1996 05/30/1997  100.00%
PWB  -  -  - 06/13/1997  100.00%
WORKING DRAWINGS 07/11/1997 12/11/1997  - 12/17/1999  100.00%
BID OPEN 09/15/1998  - 01/03/2000  -     0.00%
CONSTRUCTION 11/01/1998 12/30/1999 04/15/2000 06/15/2001     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: Contract documents are complete and the project is currently in the
bidding process. SCHEDULE: Delays in the completion of Working Drawings resulted from
difficulties in obtaining executed consultant contracts. The bid opening continues to be
delayed because of consultant contract issues, but is now tentatively set for 1/3/99.
BUDGET: No change. OTHER PERTINENT INFORMATION: The MOU between the State and the JPA
(City of Santa Ana and County of Orange) is still in process and due for a resolution
soon.
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PROJECT INFORMATION
 

VAN WESTON HALL STRUCTURAL RETROFIT
 
 

Project Location: TEHACHAPI
Department: GENERAL SERVICES
Project Director: BERNIE SAVANT
Work Order Number: 712SPS

 
Estimated Project Cost: $1,653,000.00
Current Phase: WORKING DRAWINGS

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 282/97 1760-301-0768          $58,000.00 -          $58,000.00
W 324/98 1760-301-0768        $122,000.00 -        $122,000.00
C 324/98 1760-301-0768     $1,473,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                   $0.00                   $0.00                   $0.00
P          $58,000.00          $58,000.00          $58,000.00
W        $122,000.00        $122,000.00          $10,000.00
C     $1,473,000.00                   $0.00                   $0.00

 
PROJECT     $1,653,000.00        $180,000.00          $68,000.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 02/20/1998 07/10/1998 02/20/1998 08/13/1999  100.00%
PWB 09/12/1998  - 09/10/1999  -  100.00%
WORKING DRAWINGS 09/15/1998 12/30/1998 10/01/1999 04/01/2000    30.00%
BID OPEN 01/30/1999  - 05/01/2000  -     0.00%
CONSTRUCTION 03/15/1999 11/30/1999 08/01/2000 05/01/2001     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: Consultants are preparing the Working Drawings. SCHEDULE: Working
Drawings are due for completion at the end of March and bid documents are due to be
completed by mid April. BUDGET: No change. OTHER PERTINENT INFORMATION: There are no
other significant project issues at this time.
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PROJECT INFORMATION
 

WEST BLOCK
 
 

Project Location: SAN QUENTIN
Department: GENERAL SERVICES
Project Director: BOB SIU
Work Order Number: 609SPS

 
Estimated Project Cost: $4,154,000.00
Current Phase: CONSTRUCTION

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 162/96 1760-301-768        $140,000.00 -        $140,000.00
W 162/96 1760-301-768        $314,000.00 -        $314,000.00
C 324/98 1760-301-768     $5,332,000.00 -     $3,700,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                   $0.00                   $0.00                   $0.00
P        $140,000.00        $140,000.00        $140,000.00
W        $314,000.00        $314,000.00        $314,000.00
C     $5,332,000.00     $3,700,000.00     $1,036,000.00

 
PROJECT     $5,786,000.00     $4,154,000.00     $1,490,000.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 07/15/1996 05/30/1997 07/15/1996 05/30/1997  100.00%
PWB  -  -  - 07/11/1997  100.00%
WORKING DRAWINGS 08/20/1997 03/06/1998 08/20/1997 09/01/1998  100.00%
BID OPEN 11/02/1998  - 01/26/1999  -  100.00%
CONSTRUCTION 01/01/1999 06/01/2000 04/05/1999 09/25/2000    60.00%

 
 

Current Comments
 
 

PROJECT STATUS: Construction continues and is approximately 60% complete. SCHEDULE:
Project is on schedule. BUDGET: Augmentation from bid savings is being prepared to
supplement construction contingency and agency retained (guarding costs) items. Bid
savings were reverted at the 4/9/99 PWB. OTHER PERTINENT INFORMATION: DOF approval to
Proceed to Bid was received on 8/27/98.The bid opening was held 1/26/99, and the low
bidder, Overaa & Co., at 38% under State's estimate.
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PROJECT INFORMATION
 

WING L, WING R STRUCTURAL RETROFIT
 
 

Project Location: DVI TRACY
Department: GENERAL SERVICES
Project Director: IVAN CHEW
Work Order Number: 710SPS

 
Estimated Project Cost: $1,762,000.00
Current Phase: WORKING DRAWINGS

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 282/97 1760-301-768          $57,000.00 -          $57,000.00
W 324/98 1760-301-768        $153,000.00 -        $153,000.00
W 324/98 1760-301-768          $30,000.00 Augmentation          $30,000.00
C 324/98 1760-301-768     $1,522,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                   $0.00                   $0.00                   $0.00
P          $57,000.00          $57,000.00          $57,000.00
W        $183,000.00        $183,000.00          $69,000.00
C     $1,522,000.00                   $0.00                   $0.00

 
PROJECT     $1,762,000.00        $240,000.00        $126,000.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 02/20/1998 07/10/1998 02/20/1998 11/15/1998  100.00%
PWB  -  - 12/11/1998  -  100.00%
WORKING DRAWINGS 09/15/1998 12/30/1998 05/12/1999 03/17/2000    90.00%
BID OPEN 02/15/1999  -  -  -     0.00%
CONSTRUCTION 04/01/1999 09/30/1999 01/05/2001 08/17/2001     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: Working Drawings are in progress. SCHEDULE: Delays in Working Drawings
have been experienced due to consultant contract issues. BUDGET: A reevaluation of
project design revealed the need for additional Working Drawing funding. An augmentation
request ($30,000/19.6%) was approved at the 5/14/99 PWB. OTHER PERTINENT INFORMATION:
There are no other significant project issues at this time.
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PROJECT INFORMATION
 

FIRE & LIFE SAFETY IMPVTS, PHASE 2
 
 

Project Location: SACRAMENTO
Department: TRANSPORTATION
Project Director: GARY SILLS
Work Order Number: 405BHO

 
Estimated Project Cost: $2,594,900.00
Current Phase: WORKING DRAWINGS

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 139/94 2660-311-042          $66,000.00 -          $66,000.00
W 139/94 2660-311-042          $90,000.00 -          $90,000.00
W 139/94 2660-311-042          $31,200.00 -          $31,200.00
C 282/97 2660-495-0042     $2,407,700.00 -     $1,629,700.00
C 50/99 2660-311-0042        $778,000.00 -        $778,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                   $0.00                   $0.00          $11,974.00
P          $66,000.00          $66,000.00          $66,000.00
W        $121,200.00        $121,200.00        $121,200.00
C     $3,185,700.00     $2,407,700.00                   $0.00

 
PROJECT     $3,372,900.00     $2,594,900.00        $199,174.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 04/01/1995 01/16/1996 04/01/1995 01/16/1995  100.00%
PWB  -  -  - 03/01/1996  100.00%
WORKING DRAWINGS 06/01/1996 10/25/1996 02/06/1998 06/19/1998  100.00%
BID OPEN  -  -  -  -     0.00%
CONSTRUCTION 01/17/2000 12/31/2000  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: As of 1/5/00, bid award documents have been processed through the
Department of Transportation and are currently with the Department of Finance pending
approval. SCHEDULE: Construction contract to be awarded by 1/17/00. Working Drawings
were delayed while two schemes were being developed for review by the Department of
Transportation. BUDGET: Low bid resulted in a bid savings of $75,465. OTHER PERTINENT
INFORMATION: DOT requested additional construction funds of $778,000 in the 1999 Budget
Bill.
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PROJECT INFORMATION
 

SEISMIC RETROFIT
 
 

Project Location: REDDING
Department: TRANSPORTATION
Project Director: JOEL MCRONALD
Work Order Number: 106171

 
Estimated Project Cost: $28,000.00
Current Phase: ALL

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 2660-311-0042          $28,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                   $0.00                   $0.00                   $0.00
P          $28,000.00                   $0.00                   $0.00
W                   $0.00                   $0.00                   $0.00
C                   $0.00                   $0.00                   $0.00

 
PROJECT          $28,000.00                   $0.00                   $0.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY   -    -    -    -      0.00%
PRELIMINARY   -    -    -    -      0.00%
PWB   -    -    -    -      0.00%
WORKING DRAWINGS   -    -    -    -      0.00%
BID OPEN   -    -    -    -      0.00%
CONSTRUCTION   -    -    -    -      0.00%

 
 

Current Comments
 
 

PROJECT STATUS: A Form 22 requesting funds for Preliminary PLans in the amount of $28,000
was approved by Department of Finance on 1/5/00 and is currently with the Controller's
Office. SCHEDULE: Upon final approval of the funds, Preliminary Plans will be prepared
for the "Structural Only" retrofit at the District 2 Office Building in Redding. BUDGET:
No change. OTHER PERTINENT INFORMATION: There are no other significant project issues at
this time.
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PROJECT INFORMATION
 

ADA COMPLIANCE RETROFIT PH II
 
 

Project Location: STATEWIDE
Department: HIGHWAY PATROL
Project Director: BOB SIU
Work Order Number: 642CHO

 
Estimated Project Cost: $1,692,000.00
Current Phase: WORKING DRAWINGS

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 162/96 2720-301-044(4)        $141,000.00 -        $141,000.00
W 162/96 2720-301-044(4)        $208,000.00 -        $208,000.00
C 162/96 2720-301-044(4)     $1,343,000.00 -        $831,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                   $0.00                   $0.00                   $0.00
P        $141,000.00        $141,000.00        $141,000.00
W        $208,000.00        $208,000.00        $208,000.00
C     $1,343,000.00        $831,000.00        $728,530.76

 
PROJECT     $1,692,000.00     $1,180,000.00     $1,077,530.76

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 12/01/1996 01/30/1997 12/01/1996 01/30/1997  100.00%
PWB  -  -  - 06/27/1997  100.00%
WORKING DRAWINGS 04/01/1997 06/30/1997 10/13/1997 10/01/1999  100.00%
BID OPEN  -  -  -  -     0.00%
CONSTRUCTION  -  -  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: Pending CHP direction on the Academy project. Working Drawings for the
Academy are now complete. SCHEDULE: The project is pending CHP direction. BUDGET:
Balance of the construction appropriation ($512,000) expired on 6/30/99. OTHER PERTINENT
INFORMATION: This project consists of 1) a large ADA retrofit project at the CHP Academy
in West Sacramento and 2) a group of smaller ADA retorfit projects at 29 different
locations throughout the state. The smaller projects, with the exception of two
locations, are complete.
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PROJECT INFORMATION
 

WATER WELL
 
 

Project Location: FISH SPRINGS HATCHERY
Department: FISH AND GAME
Project Director: HASSAN PEJUHESH
Work Order Number: 201RFH

 
Estimated Project Cost: $929,000.00
Current Phase: CONSTRUCTION

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 587/92 3600-301-200          $16,000.00 -          $16,000.00
W 587/92 3600-301-200          $35,000.00 -          $35,000.00
C 282/97 3600-301-200                   $0.00 -          $15,000.00
C 282/97 3600-301-200                   $0.00 -          $30,960.00
C 282/97 3600-301-200        $878,000.00 -        $832,040.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                   $0.00                   $0.00                   $0.00
P          $16,000.00          $16,000.00          $16,000.00
W          $35,000.00          $35,000.00          $35,000.00
C        $878,000.00        $878,000.00        $878,000.00

 
PROJECT        $929,000.00        $929,000.00        $929,000.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 08/03/1992 02/11/1994 08/03/1992 02/11/1994  100.00%
PWB  - 02/19/1994  -  -  100.00%
WORKING DRAWINGS 06/01/1994 01/31/1995 06/01/1994 01/31/1995  100.00%
BID OPEN  -  - 05/06/1998 05/06/1998  100.00%
CONSTRUCTION 06/09/1995 11/15/1997 08/19/1998 12/29/1999  100.00%

 
 

Current Comments
 
 

PROJECT STATUS: A flow switch was installed on 12/29/99. This project is complete and
will be deleted from the next status report. SCHEDULE: The project was completed on
schedule. BUDGET: The project was completed within budget. OTHER PERTINENT INFORMATION:
There are no other significant project issues at this time.
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PROJECT INFORMATION
 

BOAT INSTRUCTION & SAFETY CENTER
 
 

Project Location: CASTAIC LAKE SRA
Department: DEPT OF BOATING AND WATERWAYS
Project Director: DENNIS KARNES
Work Order Number: 106174

 
Estimated Project Cost: $1,797,000.00
Current Phase: ALL

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 3680-301-0516        $128,000.00 -        $128,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                   $0.00                   $0.00                   $0.00
P        $128,000.00        $128,000.00          $29,250.75
W                   $0.00                   $0.00                   $0.00
C                   $0.00                   $0.00                   $0.00

 
PROJECT        $128,000.00        $128,000.00          $29,250.75

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 09/01/1999 01/28/2000  -  -    65.00%
PWB  -  -  -  -     0.00%
WORKING DRAWINGS  -  -  -  -     0.00%
BID OPEN  -  -  -  -     0.00%
CONSTRUCTION  -  -  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: A Form 22 in the amount of $128,000 was approved by Department of
Fianance on 8/12/99. Preliminary Plans are underway and are 65% complete. SCHEDULE: The
project is on schedule. BUDGET: Project is on budget. OTHER PERTINENT INFORMATION: There
are no other significant project issues at this time.
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PROJECT INFORMATION
 

BOAT INSTRUCTION & SAFETY CTR
 
 

Project Location: CROWN COVE (Silverstrand)
Department: DEPT OF BOATING AND WATERWAYS
Project Director: CURT MOORE
Work Order Number: 602DBW

 
Estimated Project Cost: $1,545,575.00
Current Phase: CONSTRUCTION

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 16/96 3680-301-516        $119,000.00 -        $119,000.00
W 282/97 3680-301-516        $106,000.00 -        $106,000.00
C 324/98 3680-301-516     $1,320,575.00 -     $1,320,575.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                   $0.00                   $0.00                   $0.00
P        $119,000.00        $119,000.00        $119,000.00
W        $106,000.00        $106,000.00        $106,000.00
C     $1,320,575.00     $1,320,575.00        $361,964.29

 
PROJECT     $1,545,575.00     $1,545,575.00        $586,964.29

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 09/01/1996 04/01/1997 09/01/1996 04/04/1997  100.00%
PWB  -  -  - 10/10/1997  100.00%
WORKING DRAWINGS 12/03/1997 03/06/1998 03/02/1998 06/26/1998  100.00%
BID OPEN 03/17/1999  - 04/01/1999  -  100.00%
CONSTRUCTION 09/01/1998 09/01/1999 09/05/1999 05/31/2000    35.00%

 
 

Current Comments
 
 

PROJECT STATUS: The bid opening was held on 4/1/99 and the contract awarded to Halbert
COnstruction Co., Inc. A pre-construction start meeting was held on 7/15/99 and the
contractor was notified of the official start date of 9/5/99. SCHEDULE: The project is
on schedule. BUDGET: Project is on budget. OTHER PERTINENT INFORMATION: Completion date
is scheduled for 5/31/00.
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PROJECT INFORMATION
 

BOAT LAUNCHING FACILITIES
 
 

Project Location: FOLSOM LAKE (GRANITE BAY)
Department: DEPT OF BOATING AND WATERWAYS
Project Director: DENNIS KARNES
Work Order Number: 601DBW

 
Estimated Project Cost: $1,766,600.00
Current Phase: BID OPEN

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 162/96 3680-301-516          $50,000.00 -          $50,000.00
W 162/96 3680-301-516          $70,000.00 -          $70,000.00
W 162/96 3680-301-516          $11,400.00 Augmentation          $11,400.00
C 282/97 3680-301-516     $1,635,200.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                   $0.00                   $0.00                   $0.00
P          $50,000.00          $50,000.00          $50,000.00
W          $81,400.00          $81,400.00          $81,400.00
C     $1,635,200.00                   $0.00                   $0.00

 
PROJECT     $1,766,600.00        $131,400.00        $131,400.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 10/01/1996 06/30/1997 10/01/1996 06/30/1997  100.00%
PWB  -  -  - 06/13/1997  100.00%
WORKING DRAWINGS 07/07/1997 12/12/1997 07/07/1997 10/22/1999  100.00%
BID OPEN 07/29/1998 09/10/1998 11/10/1999  -     0.00%
CONSTRUCTION 09/08/1998 03/01/1999  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: Working Drawings were delivered to the client on 11/8/99. At the request
of the Department of Boating and Waterways, Construction has been delayed for one
season. SCHEDULE: A Construction schedule will be established once the project is
awarded. BUDGET: An $11,400 Working Drawings fee augmentation to revise the documents
and rebid the project was approved at the 6/12/98 PWB. A Form 22 for this amount was
approved by DOF on 8/10/99. OTHER PERTINENT INFORMATION: The Department of Boating and
Waterways met with Department of Finance on 12/3/98 to discuss reinstatement of full
scope of work and a new appropriation to augment Construction funds. The proposed
appropraition will total $1,635,200 or 62.5 % above the appropriation under Chapter
282/97, Item 3680-301-516.
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PROJECT INFORMATION
 

BOAT LAUNCHING FACILITY
 
 

Project Location: LAKE NATOMA
Department: DEPT OF BOATING AND WATERWAYS
Project Director: DENNIS KARNES
Work Order Number: 501DBW

 
Estimated Project Cost: $1,745,700.00
Current Phase: CONSTRUCTION

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 303/95 3680-301-516          $67,000.00 -          $67,000.00
W 303/95 3680-301-516          $82,000.00 -          $82,000.00
C 162/96 3680-301-516     $1,462,000.00 -     $1,596,700.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                   $0.00                   $0.00                   $0.00
P          $67,000.00          $67,000.00          $67,000.00
W          $82,000.00          $82,000.00          $82,000.00
C     $1,462,000.00     $1,596,700.00     $1,596,700.00

 
PROJECT     $1,611,000.00     $1,745,700.00     $1,745,700.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 09/01/1995 05/03/1996 09/01/1995 05/03/1996  100.00%
PWB  -  -  - 06/14/1996     0.00%
WORKING DRAWINGS 10/08/1996 02/28/1997 10/08/1996 02/28/1997  100.00%
BID OPEN  - 11/05/1997  -  -  100.00%
CONSTRUCTION 03/16/1998 12/10/1998 02/18/1998 09/20/1999  100.00%

 
 

Current Comments
 
 

PROJECT STATUS: All contract work was completed by 9/20/99 and the Director's Acceptance
of COntract was issued on 12/17/99. SCHEDULE: The project is complete and will be
deleted from the next status report. BUDGET: All contingency funds of $97,000 have been
expended covering 18 change orders. OTHER PERTINENT INFORMATION: On 1/14/99, a punch
list inspection was held. Plant establishment period expired on 3/22/99 and the final
pavement correction was completed on 5/28/99.
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PROJECT INFORMATION
 

BOAT LAUNCHING FACILITY
 
 

Project Location: PYRAMID LAKE
Department: DEPT OF BOATING AND WATERWAYS
Project Director: DENNIS KARNES
Work Order Number: 701DBW

 
Estimated Project Cost: $1,148,000.00
Current Phase: WORKING DRAWINGS

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 282/97 3680-301-516          $45,000.00 -          $45,000.00
W 324/98 3680-301-516          $83,000.00 -          $83,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                   $0.00                   $0.00                   $0.00
P          $45,000.00          $45,000.00          $45,000.00
W          $83,000.00          $83,000.00          $30,670.77
C                   $0.00                   $0.00                   $0.00

 
PROJECT        $128,000.00        $128,000.00          $75,670.77

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 09/22/1997 12/26/1997 09/22/1997 01/08/1999  100.00%
PWB  -  - 06/11/1999 06/11/1999  100.00%
WORKING DRAWINGS 06/07/1999 10/29/1999 09/01/1999 01/28/2000    85.00%
BID OPEN 02/16/2000 02/16/2000  -  -     0.00%
CONSTRUCTION  -  -  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: Construction is scheduled to begin after use season (9/00). SCHEDULE: The
Working Drawings completion date has been rescheduled to 1/28/00. The Working Drawings
start date was extended from 6/99 to 9/99 due to delays in receipt of U.S. Forest
Service review and approval of Preliminary Plans. BUDGET: Project is on budget. OTHER
PERTINENT INFORMATION: Working Drawings funds were approved at the 6/11/99 PWB.
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PROJECT INFORMATION
 

NIMBUS FLAT BOATING INSTRUCTION & SAFETY CENTER
 
 

Project Location: LAKE NATOMA
Department: DEPT OF BOATING AND WATERWAYS
Project Director: CURT MOORE
Work Order Number: 102781

 
Estimated Project Cost: $2,669,000.00
Current Phase: PWB

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 3680-301-516        $123,000.00 -        $123,000.00
W 50/99 3680-301-510        $147,000.00 -        $147,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                   $0.00                   $0.00                   $0.00
P        $123,000.00        $123,000.00        $123,000.00
W        $147,000.00        $147,000.00          $15,950.75
C                   $0.00                   $0.00                   $0.00

 
PROJECT        $270,000.00        $270,000.00        $138,950.75

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 12/01/1998 04/02/1999  - 04/30/1999  100.00%
PWB 05/14/1999  - 06/11/1999  -  100.00%
WORKING DRAWINGS 10/04/1999 04/07/2000  -  -     5.00%
BID OPEN 10/11/2000  -  -  -     0.00%
CONSTRUCTION 01/08/2001 01/11/2002  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: A Working Drawings start meeting was held on 10/28/99. A slight delay was
caused by client requested changes. SCHEDULE: Project on schedule. BUDGET: Funding for
Working Drawings ($147,000) were included in the FY 99/00 Budget and a Form 22 was
approved by DOF on 7/22/99. OTHER PERTINENT INFORMATION: There are no other significant
project issues at this time.
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PROJECT INFORMATION
 

SPILLWAY BOAT LAUNCHING FACILITY
 
 

Project Location: LAKE OROVILLE SRA
Department: DEPT OF BOATING AND WATERWAYS
Project Director: DENNIS KARNES
Work Order Number: 704DBW

 
Estimated Project Cost: $2,534,200.00
Current Phase: PRELIMINARY

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 282/97 3680-301-516          $95,100.00 -          $95,100.00
W 324/98 3680-301-516        $132,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                   $0.00                   $0.00                   $0.00
P          $95,100.00          $95,100.00          $95,100.00
W        $132,000.00                   $0.00                   $0.00
C                   $0.00                   $0.00                   $0.00

 
PROJECT        $227,100.00          $95,100.00          $95,100.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 10/14/1997 03/13/1998 08/03/1998 10/14/1999  100.00%
PWB 11/12/1999  - 02/11/2000  -     0.00%
WORKING DRAWINGS  -  -  -  -     0.00%
BID OPEN  -  -  -  -     0.00%
CONSTRUCTION  -  -  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: The Preliminary Plans were delivered to the client on 10/14/99. RESD is
currently making review corrections and the package was delivered to DBW on 1/7/00.
SCHEDULE: Project is on schedule. BUDGET: Project is on budget. OTHER PERTINENT
INFORMATION: A meeting was held on 12/3/98 with DBW and DOF to clarify the project
definition. The new project level cost is more than the original budget. A finance
letter was issued to augment by 18% of the original figure listed in the 98/99 Budget,
as reappropriated. Both the Preliminary Plans and the Working Drawings were augmented at
the 6/11/99 PWB.
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PROJECT INFORMATION
 

LIVING UNIT DOORS-UNIT 1 AND 3
 
 

Project Location: CHINO
Department: YOUTH AUTHORITY
Project Director: BOB MASSETTI
Work Order Number: 704YTS

 
Estimated Project Cost: $5,372,700.00
Current Phase: WORKING DRAWINGS

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 97/282 5460-301-0001(12)        $167,000.00 -        $167,000.00
W 98/324 5460-301-0001(12)        $180,500.00 -        $180,500.00
C 98/324 5460-301-0001(12)     $4,200,500.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                   $0.00                   $0.00                   $0.00
P        $167,000.00        $167,000.00        $167,000.00
W        $180,500.00        $180,500.00        $180,500.00
C     $4,200,500.00                   $0.00                   $0.00

 
PROJECT     $4,548,000.00        $347,500.00        $347,500.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 09/30/1997 12/31/1997 09/30/1997 02/24/1998  100.00%
PWB  -  - 04/10/1998 04/10/1998  100.00%
WORKING DRAWINGS 09/28/1998 01/29/1999 09/28/1998 02/16/1999  100.00%
BID OPEN 04/30/1999  - 03/02/2000  -     0.00%
CONSTRUCTION 07/26/1999 07/21/2000  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: The project is being filed for bids. A mandatory pre-bid site inspection
will be held on 2/3/00, and the bid opening will be held on 3/2/00. SCHEDULE: The
project remains on schedule. BUDGET: Project is on budget. OTHER PERTINENT INFORMATION:
On 5/3/99, a project scope change was requested by DYA. The project scope change
consists of changing the Unit 1& 3 doors from new sliding & swinging doors to ADA
in-kind sliding & swinging doors.
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PROJECT INFORMATION
 

MAINTENANCE BUILDING 
 
 

Project Location: F. C NELLES SCHOOL
Department: YOUTH AUTHORITY
Project Director: DOUG TOMKA
Work Order Number: 012YNS

 
Estimated Project Cost: $2,764,300.00
Current Phase: CONSTRUCTION

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 587/92 5460-301-751          $65,000.00 -          $65,000.00
W 55/93 5460-301-746        $133,000.00 -        $133,000.00
C 282/97 5460-301-660     $2,582,000.00 -     $2,566,300.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                   $0.00                   $0.00                   $0.00
P          $65,000.00          $65,000.00          $65,000.00
W        $133,000.00        $133,000.00        $133,000.00
C     $2,582,000.00     $2,566,300.00     $2,501,699.00

 
PROJECT     $2,780,000.00     $2,764,300.00     $2,699,699.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 10/05/1992 02/26/1993 10/06/1992 03/10/1993  100.00%
PWB  -  - 04/09/1993 04/09/1993  100.00%
WORKING DRAWINGS 09/01/1993 01/30/1994 08/31/1993 02/01/1994  100.00%
BID OPEN  -  - 04/30/1998 04/30/1998  100.00%
CONSTRUCTION 08/10/1998 08/09/1999 08/10/1998 12/17/1999  100.00%

 
 

Current Comments
 
 

PROJECT STATUS: The construction work is 100% complete. The final punch list items were
completed on 12/17/99. The construction close-out documents are in progress. SCHEDULE:
The project was completed on schedule. BUDGET: The project was completed within budget.
OTHER PERTINENT INFORMATION: There are no other significant project issues at this time.
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PROJECT INFORMATION
 

NEW BOILER PLANT
 
 

Project Location: IONE
Department: YOUTH AUTHORITY
Project Director: BOB SIU
Work Order Number: 502YPI

 
Estimated Project Cost: $2,299,125.00
Current Phase: CONSTRUCTION

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 303/95 5460-301-746        $112,000.00 -          $76,000.00
W 303/95 5460-301-746        $151,000.00 -        $119,800.00
C 282/97 5460-301-660     $1,913,000.00 -     $1,913,000.00
C 282/97 5460-301-660        $190,325.00 Augmentation        $190,325.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                   $0.00                   $0.00                   $0.00
P        $112,000.00          $76,000.00          $76,000.00
W        $151,000.00        $119,800.00        $119,800.00
C     $2,103,325.00     $2,103,325.00     $1,994,000.00

 
PROJECT     $2,366,325.00     $2,299,125.00     $2,189,800.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY  -  - 08/22/1995 12/11/1995  100.00%
PWB  -  - 05/10/1996 05/10/1996  100.00%
WORKING DRAWINGS 05/15/1996 01/27/1997 04/28/1998 06/26/1998  100.00%
BID OPEN  -  - 08/20/1998 08/20/1998  100.00%
CONSTRUCTION  -  - 11/16/1998 10/22/1999  100.00%

 
 

Current Comments
 
 

PROJECT STATUS: The overall construction work is currently 100% complete. The final
inspection was held on 10/20/99, and the punch list items were completed on 10/22/99.
Youth Authority took occupancy of the building on 11/16/99. This project is complete and
will be deleted from the next status report. SCHEDULE: Project is on schedule. BUDGET:
Project is on budget. OTHER PERTINENT INFORMATION: Negotiations of change orders are
currenlty being finalized.
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PROJECT INFORMATION
 

NEW INFIRMARY
 
 

Project Location: EL PASO DE ROBLES YOUTH CORRECTIONAL FACILITY
Department: YOUTH AUTHORITY
Project Director: DOUG TOMKA
Work Order Number: 502YPS

 
Estimated Project Cost: $2,792,433.00
Current Phase: CONSTRUCTION

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 303/95 5460-301-746          $94,000.00 -          $94,000.00
W 303/95 5460-301-746        $190,000.00 -        $168,000.00
W 303/95 5460-301-746          $56,000.00 Augmentation          $56,000.00
C 282/97 5460-301-660     $2,687,000.00 -     $2,474,433.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                   $0.00                   $0.00                   $0.00
P          $94,000.00          $94,000.00          $94,000.00
W        $246,000.00        $224,000.00        $224,000.00
C     $2,687,000.00     $2,474,433.00        $272,000.00

 
PROJECT     $3,027,000.00     $2,792,433.00        $590,000.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY  -  - 08/22/1995 03/21/1996  100.00%
PWB  -  - 05/10/1996 05/10/1996  100.00%
WORKING DRAWINGS 05/15/1996 10/21/1996 06/25/1998 02/11/1999  100.00%
BID OPEN 03/03/1999 03/03/1999 04/21/1999 04/21/1999  100.00%
CONSTRUCTION 05/31/1999 03/24/2000 08/23/1999 06/17/2000    10.00%

 
 

Current Comments
 
 

PROJECT STATUS: The foundation work and underground utilities are completed. The overall
construction is currently 10% complete. SCHEDULE: The project remains on schedule.
BUDGET: The project within on budget. OTHER PERTINENT INFORMATION: There are no other
significant project issues at this time.
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PROJECT INFORMATION
 

PERIMETER SECURITY FENCING
 
 

Project Location: IONE
Department: YOUTH AUTHORITY
Project Director: FAIZI POURHOSSENI
Work Order Number: 501YPI

 
Estimated Project Cost: $1,563,000.00
Current Phase: BID OPEN

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 303/95 5460-301-746          $64,000.00 -          $64,000.00
W 324/98 5460-301-0001        $109,200.00 -        $109,200.00
C 324/98 5460-301-0001     $1,445,800.00 -     $1,384,500.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                   $0.00                   $0.00                   $0.00
P          $64,000.00          $64,000.00          $64,000.00
W        $109,200.00        $109,200.00        $109,200.00
C     $1,445,800.00     $1,384,500.00                   $0.00

 
PROJECT     $1,619,000.00     $1,557,700.00        $173,200.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY  -  - 09/04/1995 12/29/1995  100.00%
PWB  -  - 03/15/1996 03/15/1996  100.00%
WORKING DRAWINGS 09/28/1998 12/28/1998 09/28/1998 02/26/1999  100.00%
BID OPEN 07/15/1999 07/15/1999 01/13/2000 01/13/2000     0.00%
CONSTRUCTION 10/08/1999 05/04/2000 04/07/2000 11/02/2000     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: The rebid date for the construction contract is scheduled for
1/13/00.SCHEDULE: The project remains on schedule. BUDGET: The project is on budget.
OTHER PERTINENT INFORMATION: There are no other significant project issues at this time.
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PROJECT INFORMATION
 

AGRICULTURAL INSPECTION STATION
 
 

Project Location: VIDAL BORDER STATION
Department: FOOD AND AGRICULTURE
Project Director: FAIZI POURHOSSENI
Work Order Number: 301AIS

 
Estimated Project Cost: $591,492.00
Current Phase: CONSTRUCTION

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 139/94 8570-301-001          $25,400.00 -          $25,400.00
W 139/94 8570-301-001          $43,600.00 -          $43,600.00
C 303/95 8570-301-001        $454,000.00 -        $449,000.00
C 303/95 8570-301-002          $73,492.00 Augmentation          $73,492.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                   $0.00                   $0.00                   $0.00
P          $25,400.00          $25,400.00          $25,400.00
W          $43,600.00          $43,600.00          $43,600.00
C        $527,492.00        $522,492.00        $522,492.00

 
PROJECT        $596,492.00        $591,492.00        $591,492.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 11/01/1994 01/13/1995 11/01/1994 01/13/1995  100.00%
PWB  -  -  - 05/12/1995  100.00%
WORKING DRAWINGS 08/15/1995 12/29/1995 08/15/1995 12/29/1995  100.00%
BID OPEN  -  -  - 01/29/1997  100.00%
CONSTRUCTION 08/11/1997 12/08/1997 08/11/1997 01/31/2000    95.00%

 
 

Current Comments
 
 

PROJECT STATUS: The bonding company (Star Insurance Company) is currently securing shop
drawings and material submittals for the corrective roof replacement work. SCHEDULE: The
tentative construction completion date is 3/31/00. BUDGET: The project is within budget.
OTHER PERTINENT INFORMATION: There are no other significant project issues at this time.
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PROJECT INFORMATION
 

MODERNIZE PASSENGER ELEVATORS
 
 

Project Location: 1215 O STREET, SACRAMENTO
Department: FOOD AND AGRICULTURE
Project Director: DAVID BROWN
Work Order Number: 601ADA

 
Estimated Project Cost: $490,270.00
Current Phase: CONSTRUCTION

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 162/96 8570-301-601            $5,000.00 -            $5,000.00
W 162/96 8570-301-601          $40,100.00 -          $40,100.00
C 162/96 8570-301-601        $395,900.00 -        $395,900.00
C 303/95 8570-301-601          $49,270.00 Augmentation          $49,270.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                   $0.00                   $0.00                   $0.00
P            $5,000.00            $5,000.00            $5,000.00
W          $40,100.00          $40,100.00          $40,100.00
C        $445,170.00        $445,170.00        $383,337.00

 
PROJECT        $490,270.00        $490,270.00        $428,437.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 01/05/1997 02/10/1997 01/05/1997 02/10/1997  100.00%
PWB  -  -  - 04/11/1997  100.00%
WORKING DRAWINGS 04/28/1997 06/16/1997 04/28/1997 06/16/1997  100.00%
BID OPEN  -  - 12/04/1997  -  100.00%
CONSTRUCTION 03/01/1998 02/28/1999 05/18/1998 06/22/2099  100.00%

 
 

Current Comments
 
 

PROJECT STATUS: The elevator construction work was completed on 6/22/99. The final
construction contract payment will be processed, once the elevator one year maintenance
period expires. SCHEDULE: The elevator maintenance period expiration date remains on
schedule for 5/3/00. BUDGET: Project is on budget. OTHER PERTINENT INFORMATION: There
are no other significant project issues at this time.
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PROJECT INFORMATION
 

SECURITY LIGHTING
 
 

Project Location: LONG BEACH/STERNS
Department: MILITARY
Project Director: DEAN HUNT
Work Order Number: 103302

 
Estimated Project Cost: $422,880.00
Current Phase: CONSTRUCTION

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 8940-301-0001          $13,000.00 -          $13,000.00
W 324/98 8940-301-0001          $43,000.00 -          $43,000.00
C 324/98 8940-301-0001        $510,000.00 -        $366,880.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                   $0.00                   $0.00                   $0.00
P          $13,000.00          $13,000.00          $13,000.00
W          $43,000.00          $43,000.00          $43,000.00
C        $510,000.00        $366,880.00                   $0.00

 
PROJECT        $566,000.00        $422,880.00          $56,000.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 10/19/1998 11/13/1998 10/19/1998 11/13/1998  100.00%
PWB 12/11/1998 12/11/1998 12/11/1998 12/11/1998  100.00%
WORKING DRAWINGS 01/11/1999 04/02/1999  -  -  100.00%
BID OPEN 06/13/1999 06/13/1999 09/16/1999 09/16/1999  100.00%
CONSTRUCTION 09/06/1999 02/18/2000 01/10/2000 06/14/2000     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: The construction contract was awrded to MInco Construction on 10/28/99.
SCHEDULE: Contract documents have been processed with a start date of 1/10/00 and a
completion date of 6/14/00. BUDGET: Project is on budget. OTHER PERTINENT INFORMATION:
Working Drawings were completed and transmitted to the Military Department for
submission to Department of Finance (DOF) for approval. DOF/PWB approval to combine two
Los Angeles projects for bids was received 5/99. A Project Filing Ticket was issued and
a mandatory pre-bid walk-thru was held on 7/16/99. Bids were opened on 9/16/99.
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PROJECT INFORMATION
 

SECURITY LIGHTING
 
 

Project Location: GARDENA
Department: MILITARY
Project Director: DEAN HUNT
Work Order Number: 102808

 
Estimated Project Cost: $64,670.00
Current Phase: CONSTRUCTION

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 8940-301-0001            $5,700.00 -            $5,700.00
W 324/98 8940-301-0001            $7,550.00 -            $7,550.00
C 324/98 8940-301-0001        $260,000.00 -          $51,420.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                   $0.00                   $0.00                   $0.00
P            $5,700.00            $5,700.00            $5,700.00
W            $7,550.00            $7,550.00            $7,550.00
C        $260,000.00          $51,420.00                   $0.00

 
PROJECT        $273,250.00          $64,670.00          $13,250.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 10/19/1998 11/13/1998 10/19/1998 11/13/1998  100.00%
PWB 12/11/1998 12/11/1998 12/11/1998 12/11/1998  100.00%
WORKING DRAWINGS 01/11/1999 04/02/1999  -  -  100.00%
BID OPEN 06/13/1999 06/13/1999 09/16/1999 09/16/1999  100.00%
CONSTRUCTION 09/06/1999 11/26/1999 01/10/2000 06/14/2000     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: The construction contract was awarded to Minco Construction on 10/28/99.
SCHEDULE: Contract documents have been processed with a start date of 1/10/00 and a
completion date of 6/14/00. BUDGET: Project is on budget. OTHER PERTINENT INFORMATION:
Working Drawings were completed and transmitted to the Military Department for
submission to Department of Finance (DOF) for approval. DOF/PWB approval to combine two
other Los Angeles projects for bids was received 4/29/99. A Project Filing Ticket was
issued and a mandatory pre-bid walk-thru was held on 7/16/99. Bids were opened on
9/16/99.
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PROJECT INFORMATION
 

SECURITY LIGHTING
 
 

Project Location: -SAN FRANCISCO
Department: MILITARY
Project Director: DEAN HUNT
Work Order Number: 102805

 
Estimated Project Cost: $229,400.00
Current Phase: CONSTRUCTION

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 8940-301-0001          $17,000.00 -          $17,000.00
W 324/98 8940-301-0001          $54,000.00 -          $54,000.00
C 324/98 8940-301-0001        $457,000.00 -        $158,400.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                   $0.00                   $0.00                   $0.00
P          $17,000.00          $17,000.00          $17,000.00
W          $54,000.00          $54,000.00          $54,000.00
C        $457,000.00        $158,400.00                   $0.00

 
PROJECT        $528,000.00        $229,400.00          $71,000.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 10/19/1998 11/13/1998 10/19/1998 11/13/1998  100.00%
PWB 12/11/1998 12/11/1998 12/11/1998  -  100.00%
WORKING DRAWINGS 01/11/1999 04/02/1999  -  -  100.00%
BID OPEN 06/13/1999 06/13/1999 09/21/1999 09/21/1999  100.00%
CONSTRUCTION 09/06/1999 02/18/2000 12/07/1999 02/24/2000     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: The construction contract was awrded to Alamo Lighting dba Pacific Power
Services on 10/28/99. SCHEDULE: Contract documents have been processed with a start date
of 12/7/99 and a completion date of 2/24/00. BUDGET: Project is on budget. OTHER
PERTINENT INFORMATION: Working Drawings were completed and transmitted to the Military
Department for submission to Department of Finance (DOF) for approval. DOF has granted
approval to proceed to bid on 6/3/99. A Project Filing Ticket was issued and a mandatory
pre-bid walk-thru was held on 7/22/99. Bids were opened on 9/21/99.
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PROJECT INFORMATION
 

SECURITY LIGHTING
 
 

Project Location: SACRAMENTO/MEADOWVIEW
Department: MILITARY
Project Director: DEAN HUNT
Work Order Number: 102804

 
Estimated Project Cost: $259,420.00
Current Phase: CONSTRUCTION

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 8940-301-0001          $14,000.00 -          $14,000.00
W 324/98 8940-301-0001          $45,000.00 -          $45,000.00
C 324/98 8940-301-0001        $374,000.00 -        $200,420.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                   $0.00                   $0.00                   $0.00
P          $14,000.00          $14,000.00          $14,000.00
W          $45,000.00          $45,000.00          $45,000.00
C        $374,000.00        $200,420.00                   $0.00

 
PROJECT        $433,000.00        $259,420.00          $59,000.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 10/19/1998 11/13/1998 10/19/1998 11/13/1998  100.00%
PWB 12/11/1998 12/11/1998 12/11/1998 12/11/1998  100.00%
WORKING DRAWINGS 01/11/1999 04/02/1999  -  -  100.00%
BID OPEN 08/12/1999 08/12/1999 09/16/1999 09/16/1999  100.00%
CONSTRUCTION  -  - 12/07/1999 04/04/2000     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: The construction contract was awarded to Romstar Construction Company on
10/28/99. SCHEDULE: Contract documents have been processed with a start date of 12/7/99
and a completion date of 4/4/00. BUDGET: Project is on budget. OTHER PERTINENT
INFORMATION: Working Drawings were completed and transmitted to the Military Department
for submission to DOF for approval. DOF/PWB approval to combine two Sacramento area
projects for bids was received on 4/29/99. A mandatory pre-bid walk-thru was held on
7/13/99 and bids were opened on 9/16/99.



 
REAL ESTATE SERVICES DIVISION      Page: 50.0

PROJECT INFORMATION
 

SECURITY LIGHTING
 
 

Project Location: LONG BEACH/REDONDO
Department: MILITARY
Project Director: DEAN HUNT
Work Order Number: 102803

 
Estimated Project Cost: $215,700.00
Current Phase: CONSTRUCTION

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 8940-301-0001            $8,000.00 -            $8,000.00
W 324/98 8940-301-0001          $29,000.00 -          $29,000.00
C 324/98 8940-301-0001        $256,000.00 -        $178,700.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                   $0.00                   $0.00                   $0.00
P            $8,000.00            $8,000.00            $8,000.00
W          $29,000.00          $29,000.00          $29,000.00
C        $256,000.00        $178,700.00                   $0.00

 
PROJECT        $293,000.00        $215,700.00          $37,000.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 10/19/1998 11/13/1998 10/19/1998 11/13/1998  100.00%
PWB 12/11/1998 12/11/1998 12/11/1998 12/11/1998  100.00%
WORKING DRAWINGS 01/11/1999 04/02/1999  -  -  100.00%
BID OPEN 06/13/1999 06/13/1999 09/16/1999 09/16/1999  100.00%
CONSTRUCTION 09/06/1999 02/18/2000 12/07/1999 02/24/2000     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: The construction contract was awarded to Alamo Lighting dba Pacific Power
SErvices on 10/28/99. SCHEDULE: Contract documents have been processed with a start date
of 12/7/99 and a completion date of 2/24/00. BUDGET: Project is on budget. OTHER
PERTINENT INFORMATION:Working Drawings were completed and transmitted to the Military
Department for submission to Department of Finance (DOF) for approval. DOF/PWB approval
to combine two other Los Angeles projects for bids was received 4/29/99. A Project
Filing Ticket was issued and a mandatory pre-bid walk-thru was held on 7/15/99. Bids
were opened on 9/16/99.



 
REAL ESTATE SERVICES DIVISION      Page: 51.0

PROJECT INFORMATION
 

SECURITY LIGHTING
 
 

Project Location: STOCKTON
Department: MILITARY
Project Director: DEAN HUNT
Work Order Number: 102802

 
Estimated Project Cost: $165,300.00
Current Phase: CONSTRUCTION

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 8940-301-0001            $7,000.00 -            $7,000.00
W 324/98 8940-301-0001          $28,000.00 -          $28,000.00
C 324/98 8940-301-0001        $243,000.00 -        $130,300.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                   $0.00                   $0.00                   $0.00
P            $7,000.00            $7,000.00            $7,000.00
W          $28,000.00          $28,000.00          $28,000.00
C        $243,000.00        $130,300.00                   $0.00

 
PROJECT        $278,000.00        $165,300.00          $35,000.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 10/19/1998 11/13/1998 10/19/1998 11/13/1998  100.00%
PWB 12/11/1998 12/11/1998 12/11/1998 12/11/1998  100.00%
WORKING DRAWINGS 01/11/1999 04/02/1999  -  -  100.00%
BID OPEN 06/13/1999 06/13/1999 09/16/1999 09/16/1999  100.00%
CONSTRUCTION 09/06/1999 02/18/2000 12/07/1999 04/04/2000     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: The construction contract was awarded to Romstar Construction Company on
10/28/99. SCHEDULE: Contract documents have been processed with a start date of 12/7/99
and a completion date of 4/4/00. BUDGET: Project is on budget. OTHER PERTINENT
INFORMATION: Working Drawings were completed and transmitted to the Military Department
for submission to Department of Finance (DOF) for approval. DOF/PWB approval to combine
two other Sacramento projects for bids was received on 4/29/99. A Project Filing Ticket
was issued and a mandatory pre-bid walk-thru was held on 7/13/99. Bids were opened on
9/16/99.



 
REAL ESTATE SERVICES DIVISION      Page: 52.0

PROJECT INFORMATION
 

SECURITY LIGHTING
 
 

Project Location: SAN DIEGO
Department: MILITARY
Project Director: DEAN HUNT
Work Order Number: 102801

 
Estimated Project Cost: $399,100.00
Current Phase: CONSTRUCTION

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 8940-301-0001          $28,000.00 -          $28,000.00
W 324/98 8940-301-0001          $57,000.00 -          $57,000.00
C 324/98 8940-301-0001        $966,000.00 -        $314,100.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                   $0.00                   $0.00                   $0.00
P          $28,000.00          $28,000.00          $28,000.00
W          $57,000.00          $57,000.00          $57,000.00
C        $966,000.00        $314,100.00                   $0.00

 
PROJECT     $1,051,000.00        $399,100.00          $85,000.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 10/19/1998 11/13/1998 10/19/1998 11/13/1998  100.00%
PWB 12/11/1998 12/11/1998 12/11/1998 12/11/1998  100.00%
WORKING DRAWINGS 01/11/1999 04/02/1999 01/25/1999 04/16/1999  100.00%
BID OPEN 06/13/1999 06/13/1999 09/16/1999 09/16/1999  100.00%
CONSTRUCTION 09/06/1999 05/12/2000 12/13/1999 04/10/2000     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: The construction contract was awarded to Riviera Electric of California
on 10/28/99. SCHEDULE: Contract documents have been processed with a start date of
12/13/99 and a completion date of 4/10/00. BUDGET: Project is on budget. OTHER PERTINENT
INFORMATION: Working Drawings were completed and transmitted to the Military Department
for submission to Department Of Finance (DOF) for approval. DOF granted approval to
proceed to bid on 6/3/99. A Project Filing Ticket was issued and a mandatory pre-bid
walk-thru was held on 7/14/99. Bids were opened on 9/16/99.



 
REAL ESTATE SERVICES DIVISION      Page: 53.0

PROJECT INFORMATION
 

SECURITY LIGHTING
 
 

Project Location: SACRAMENTO/58TH STREET
Department: MILITARY
Project Director: DEAN HUNT
Work Order Number: 102807

 
Estimated Project Cost: $252,000.00
Current Phase: PRELIMINARY

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 8940-301-0001            $8,000.00 -            $8,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                   $0.00                   $0.00                   $0.00
P            $8,000.00            $8,000.00            $4,438.00
W                   $0.00                   $0.00                   $0.00
C                   $0.00                   $0.00                   $0.00

 
PROJECT            $8,000.00            $8,000.00            $4,438.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY  -  - 09/16/1999 12/31/1999    95.00%
PWB  -  - 02/11/2000  -     0.00%
WORKING DRAWINGS  -  -  -  -     0.00%
BID OPEN  -  -  -  -     0.00%
CONSTRUCTION  -  -  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: A complete PWB package requesting Preliminary Plans approval and funds to
proceed to Working Drawings was submitted to the Military Department on 1/10/00.
SCHEDULE: The project remains on schedule. BUDGET: Project is on budget. OTHER PERTINENT
INFORMATION: The proposed sale of this property has been withdrawn and the project is no
longer on hold. A Form 22 in the amount of $8,000 was approved by DOF on 9/16/99.


